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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME :  120  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : ST-674"U-5"(C-512)

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1875662     CRIDER & CRIDER, INC.                                                  $  1,530,166.96     100.0000%
   2   35-1698047     GRADEX, INC.                                                           $  1,693,573.94     110.6790%
   3   35-1418333     ROGERS GROUP, INC.                                                     $  1,848,446.02     120.8002%
   4   35-0906416     WEDDLE BROTHERS CONSTRUCTION                                           $  1,940,406.29     126.8101%
   5   35-1049546     THOMAS, W.L., INC.                                                     $  1,962,478.46     128.2525%
====================================================================================================================================
                                          |(1) 35-1875662              |(2) 35-1698047              |(3) 35-1418333
                                          |CRIDER & CRIDER, INC.       |GRADEX, INC.                |ROGERS GROUP, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REPLACEMENT
                                          |                            |                            |
0001 105-01925                18.000  MOS |     700.00000      12600.00|    1200.00000      21600.00|     705.00000       12690.00
  FIELD OFFICE, 550 SQ. FT.               |                            |                            |
0002 105-06845                        LUMP|   50000.00000      50000.00|  151000.00000     151000.00|   52513.17000       52513.17
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   75000.00000      75000.00|   84700.00000      84700.00|   97546.87000       97546.87
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-60820               220.000  SYS |      11.00000       2420.00|       8.50000       1870.00|      12.15000        2673.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0005 203-02000             49261.000  CYS |       2.80000     137930.80|       2.49000     122659.89|       2.45000      120689.45
  EXCAVATION, COMMON                      |                            |                            |
0006 203-02010              1226.000  CYS |      10.00000      12260.00|       8.05000       9869.30|      12.30000       15079.80
  EXCAVATION, ROCK                        |                            |                            |
0007 203-02070             32106.000  CYS |       2.80000      89896.80|       2.80000      89896.80|       3.62000      116223.72
  BORROW                                  |                            |                            |
0008 205-02224             10100.000  LFT |       1.50000      15150.00|       1.53000      15453.00|       2.20000       22220.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0009 205-02229                80.000  LFT |       5.50000        440.00|       4.20000        336.00|       4.40000         352.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0010 205-02231               700.000  LFT |      16.14000      11298.00|      15.30000      10710.00|      14.87000       10409.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0011 205-02234                24.000  EACH|      45.00000       1080.00|      60.00000       1440.00|      60.60000        1454.40
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1875662              |(2) 35-1698047              |(3) 35-1418333
                                          |CRIDER & CRIDER, INC.       |GRADEX, INC.                |ROGERS GROUP, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0012 211-02060               703.900  CYS |      22.00000      15485.80|      14.90000      10488.11|      31.00000       21820.90
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0013 303-52308             13439.200  TON |      12.00000     161270.40|      10.50000     141111.60|      10.93000      146890.46
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0014 303-60910               187.100  TON |      25.00000       4677.50|      18.90000       3536.19|      26.86000        5025.51
  COMPACTED AGGREGATE FOR SURFACE, 0      |                            |                            |
0015 401-05437              4665.600  TON |      35.00000     163296.00|      36.75000     171460.80|      32.75000      152798.40
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0016 401-05455               415.700  TON |      45.00000      18706.50|      47.51000      19749.91|      42.50000       17667.25
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0017 401-05456              2117.700  TON |      39.00000      82590.30|      42.00000      88943.40|      38.00000       80472.60
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0018 401-05460              2822.400  TON |      34.50000      97372.80|      35.70000     100759.68|      32.50000       91728.00
  QC/QA HMA BASE 37.5 mm, SHOULDER        |                            |                            |
0019 401-06264                        LUMP|    2500.00000       2500.00|    4200.00000       4200.00|    2200.00000        2200.00
  PROFILOGRAPH, HMA                       |                            |                            |
0020 404-05511             10070.000  SYS |       1.75000      17622.50|       1.05000      10573.50|       1.65000       16615.50
  SEAL COAT, 2                            |                            |                            |
0021 405-05517                42.400  TON |     265.00000      11236.00|     341.25000      14469.00|     256.00000       10854.40
  ASPHALT FOR PRIME COAT                  |                            |                            |
0022 406-05520                10.100  TON |     190.00000       1919.00|     184.00000       1858.40|     180.00000        1818.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 601-01740                 1.000  EACH|    1900.00000       1900.00|    1785.00000       1785.00|    1705.00000        1705.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 4                               |                            |                            |
0024 601-06037                 1.000  EACH|     725.00000        725.00|     735.00000        735.00|     635.00000         635.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0025 601-99105               412.500  LFT |      11.50000       4743.75|      14.70000       6063.75|      10.85000        4475.63
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                            |                            |
0026 603-01159               410.000  LFT |      12.00000       4920.00|      14.70000       6027.00|      14.75000        6047.50
  FENCE, CHAIN LINK, 42 IN.               |                            |                            |
0027 605-06145               660.000  LFT |      10.50000       6930.00|      12.60000       8316.00|      20.50000       13530.00
  CURB AND GUTTER, B, CONCRETE            |                            |                            |
0028 610-05527               325.500  TON |      50.00000      16275.00|      45.15000      14696.33|      46.90000       15265.95
  HMA FOR APPROACHES                      |                            |                            |
0029 611-06497                16.000  EACH|     200.00000       3200.00|     132.00000       2112.00|     103.00000        1648.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0030 615-06490               101.000  EACH|     110.00000      11110.00|     137.00000      13837.00|     108.50000       10958.50
  RIGHT OF WAY MARKER                     |                            |                            |
0031 616-02320              7533.000  SYS |       1.20000       9039.60|       0.81000       6101.73|       2.20000       16572.60
  GEOTEXTILES                             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1875662              |(2) 35-1698047              |(3) 35-1418333
                                          |CRIDER & CRIDER, INC.       |GRADEX, INC.                |ROGERS GROUP, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0032 616-06405              3822.000  TON |      18.00000      68796.00|      18.10000      69178.20|      29.75000      113704.50
  RIPRAP, REVETMENT                       |                            |                            |
0033 621-06545                 6.400  TON |     465.00000       2976.00|     470.40000       3010.56|     465.00000        2976.00
  FERTILIZER                              |                            |                            |
0034 621-06548                32.000  LBS |      25.00000        800.00|      23.10000        739.20|      22.74000         727.68
  SEED MIXTURE, CV                        |                            |                            |
0035 621-06553              2721.000  LBS |       3.20000       8707.20|       3.15000       8571.15|       3.15000        8571.15
  SEED MIXTURE, R                         |                            |                            |
0036 621-06567                40.800  MG  |       1.00000         40.80|       2.10000         85.68|       1.03000          42.02
  WATER                                   |                            |                            |
0037 621-06574             10191.500  SYS |       2.75000      28026.63|       3.05000      31084.08|       2.58000       26294.07
  SODDING                                 |                            |                            |
0038 621-98503                32.000  TON |     360.00000      11520.00|     362.25000      11592.00|     361.80000       11577.60
  MULCH MATERIAL                          |                            |                            |
0039 702-90915                36.800  CYS |     450.00000      16560.00|     525.00000      19320.00|     542.70000       19971.36
  CONCRETE, A                             |                            |                            |
0040 715-04612               288.000  LFT |      68.00000      19584.00|      76.00000      21888.00|     175.30000       50486.40
  PIPE , REINFORCED CONCRETE,HE III,      |                            |                            |
  49IN.X32IN.                             |                            |                            |
0041 715-04612               152.000  LFT |      81.00000      12312.00|      88.00000      13376.00|     200.00000       30400.00
  PIPE , REINFORCED CONCRETE,HE III,      |                            |                            |
  60IN.X38IN.                             |                            |                            |
0042 715-05019               164.000  LFT |      38.00000       6232.00|      50.00000       8200.00|      72.35000       11865.40
  PIPE, TYPE 1, CIRCULAR, 36 IN.          |                            |                            |
0043 715-05048             17098.000  LFT |       1.80000      30776.40|       2.50000      42745.00|       3.60000       61552.80
  PIPE, TYPE 4, CIRCULAR, 6 IN.           |                            |                            |
0044 715-05053              2215.000  LFT |      10.00000      22150.00|       6.50000      14397.50|       8.25000       18273.75
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0045 715-05123                56.000  LFT |      26.35000       1475.60|      33.00000       1848.00|      49.60000        2777.60
  PIPE, TYPE 1, CIRCULAR, 24 IN.          |                            |                            |
0046 715-05125               316.000  LFT |      30.35000       9590.60|      43.00000      13588.00|      66.15000       20903.40
  PIPE, TYPE 1, CIRCULAR, 30 IN.          |                            |                            |
0047 715-05169               204.000  LFT |      19.35000       3947.40|      23.00000       4692.00|      31.00000        6324.00
  PIPE, TYPE 3, CIRCULAR, 15 IN.          |                            |                            |
0048 715-46005                12.000  EACH|     200.00000       2400.00|     480.00000       5760.00|     206.00000        2472.00
  PIPE END SECTION, 15 IN.                |                            |                            |
0049 715-46020                 2.000  EACH|     300.00000        600.00|     590.00000       1180.00|     335.00000         670.00
  PIPE END SECTION, 24 IN.                |                            |                            |
0050 715-46030                10.000  EACH|     400.00000       4000.00|     720.00000       7200.00|     525.00000        5250.00
  PIPE END SECTION, 30 IN.                |                            |                            |
0051 715-46085                 4.000  EACH|     500.00000       2000.00|    1060.00000       4240.00|     573.00000        2292.00
  PIPE END SECTION, 38 IN. X 24 IN.       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1875662              |(2) 35-1698047              |(3) 35-1418333
                                          |CRIDER & CRIDER, INC.       |GRADEX, INC.                |ROGERS GROUP, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0052 715-46090                10.000  EACH|     600.00000       6000.00|    1480.00000      14800.00|     805.00000        8050.00
  PIPE END SECTION, 42 IN. X 27 IN.       |                            |                            |
0053 715-98774                60.000  LFT |     145.00000       8700.00|      94.00000       5640.00|      66.15000        3969.00
  PIPE, REINFORCED CONCRETE, HE III, 38   |                            |                            |
  IN. X 24 IN.                            |                            |                            |
0054 715-98777               278.000  LFT |     188.00000      52264.00|      99.00000      27522.00|      88.90000       24714.20
  PIPE, REINFORCED CONCRETE, HE III, 42   |                            |                            |
  IN. X 27 IN.                            |                            |                            |
0055 718-04881                75.000  EACH|       1.00000         75.00|     133.00000       9975.00|     103.37000        7752.75
  OUTLET PROTECTOR, B                     |                            |                            |
0056 718-52610              1575.800  CYS |      26.00000      40970.80|      19.00000      29940.20|      28.94000       45603.65
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0057 730-97691                 2.000  EACH|    5100.00000      10200.00|    2750.00000       5500.00|    5872.00000       11744.00
  GRATED BOX END SECTION, I, 3:1, 36 IN.  |                            |                            |
0058 801-03290                 2.000  EACH|     130.00000        260.00|     132.00000        264.00|     144.73000         289.46
  CONSTRUCTION SIGN, C                    |                            |                            |
0059 801-04308                 3.000  EACH|     455.00000       1365.00|     465.00000       1395.00|     279.10000         837.30
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0060 801-06605                 5.000  EACH|     120.00000        600.00|     121.00000        605.00|      93.03000         465.15
  BARRICADE, IIIA                         |                            |                            |
0061 801-06606                 4.000  EACH|     165.00000        660.00|     168.00000        672.00|     103.37000         413.48
  BARRICADE, IIIB                         |                            |                            |
0062 801-06625                13.000  EACH|      78.00000       1014.00|      79.00000       1027.00|      93.03000        1209.39
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0063 801-06640                12.000  EACH|     180.00000       2160.00|     184.00000       2208.00|     124.04000        1488.48
  CONSTRUCTION SIGN, A                    |                            |                            |
0064 801-06645                 3.000  EACH|      31.00000         93.00|      32.00000         96.00|      36.18000         108.54
  CONSTRUCTION SIGN, B                    |                            |                            |
0065 801-06775                        LUMP|   20000.00000      20000.00|   13600.00000      13600.00|   46702.86000       46702.86
  MAINTAINING TRAFFIC                     |                            |                            |
0066 802-76025               147.770  SFT |      12.40000       1832.35|      12.60000       1861.90|      17.57000        2596.32
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0067 802-76035                30.000  SFT |      17.60000        528.00|      18.40000        552.00|      48.58000        1457.40
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0068 802-76080               318.290  LFT |       8.65000       2753.21|       8.90000       2832.78|      15.50000        4933.50
  POST, RECTANGULAR                       |                            |                            |
0069 804-06770                75.000  EACH|      19.00000       1425.00|      20.00000       1500.00|      15.50000        1162.50
  DELINEATOR POST                         |                            |                            |
0070 808-06713             24411.000  LFT |       0.05000       1220.55|       0.05000       1220.55|       0.05000        1220.55
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1875662              |(2) 35-1698047              |(3) 35-1418333
                                          |CRIDER & CRIDER, INC.       |GRADEX, INC.                |ROGERS GROUP, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0071 808-06714             23795.000  LFT |       0.05000       1189.75|       0.05000       1189.75|       0.05000        1189.75
  LINE, PAINT, SOLID, YELLOW, 4 IN.       |                            |                            |
0072 808-06723                 1.000  EACH|      46.00000         46.00|      48.00000         48.00|      41.34000          41.34
  PAVEMENT MESSAGE MARKINGS, PAINT, LANE  |                            |                            |
  INDICATION ARROW                        |                            |                            |
0073 808-06724                 1.000  EACH|      67.00000         67.00|      69.00000         69.00|      62.02000          62.02
  PAVEMENT MESSAGE MARKINGS, PAINT, WORD  |                            |                            |
  ONLY                                    |                            |                            |
0074 808-75297                44.000  LFT |       5.18000        227.92|       5.25000        231.00|       5.16000         227.04
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0075 201-52370                        LUMP|   60000.00000      60000.00|  100000.00000     100000.00|  135818.00000      135818.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0076 718-06531                75.000  EACH|       1.00000         75.00|     240.00000      18000.00|     491.00000       36825.00
  OUTLET PROTECTOR, 3                     |                            |                            |
0077 207-02045              7500.000  CYS |       2.50000      18750.00|       4.14000      31050.00|       5.36000       40200.00
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0078 621-01004                 4.000  EACH|     400.00000       1600.00|     680.00000       2720.00|     413.00000        1652.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
     SECTION TOTALS                       |             $  1,530,166.96|             $  1,693,573.94|                $  1,848,446.02
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,530,166.96|             $  1,693,573.94|                $  1,848,446.02
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0906416              |(5) 35-1049546              |
                                          |WEDDLE BROTHERS CONSTRUCTION|THOMAS, W.L., INC.          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REPLACEMENT
                                          |                            |                            |
0001 105-01925                18.000  MOS |    1269.07000      22843.26|    2000.00000      36000.00|
  FIELD OFFICE, 550 SQ. FT.               |                            |                            |
0002 105-06845                        LUMP|   56521.28000      56521.28|   50000.00000      50000.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   96410.63000      96410.63|  112000.00000     112000.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-60820               220.000  SYS |       9.85000       2167.00|      12.00000       2640.00|
  SURFACE MILLING, ASPHALT                |                            |                            |
0005 203-02000             49261.000  CYS |       5.44000     267979.84|       5.60000     275861.60|
  EXCAVATION, COMMON                      |                            |                            |
0006 203-02010              1226.000  CYS |      79.91000      97969.66|      16.40000      20106.40|
  EXCAVATION, ROCK                        |                            |                            |
0007 203-02070             32106.000  CYS |       3.53000     113334.18|       5.60000     179793.60|
  BORROW                                  |                            |                            |
0008 205-02224             10100.000  LFT |       1.77000      17877.00|       1.65000      16665.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0009 205-02229                80.000  LFT |       6.73000        538.40|       4.00000        320.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0010 205-02231               700.000  LFT |       7.40000       5180.00|      10.00000       7000.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0011 205-02234                24.000  EACH|      59.85000       1436.40|      60.50000       1452.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0012 211-02060               703.900  CYS |      21.37000      15042.34|      25.00000      17597.50|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0013 303-52308             13439.200  TON |      10.80000     145143.36|      13.05000     175381.56|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0014 303-60910               187.100  TON |      10.84000       2028.16|      15.00000       2806.50|
  COMPACTED AGGREGATE FOR SURFACE, 0      |                            |                            |
0015 401-05437              4665.600  TON |      36.46000     170107.78|      33.25000     155131.20|
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0016 401-05455               415.700  TON |      47.92000      19920.34|      41.65000      17313.91|
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0017 401-05456              2117.700  TON |      41.67000      88244.56|      37.45000      79307.87|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0018 401-05460              2822.400  TON |      35.42000      99969.41|      33.25000      93844.80|
  QC/QA HMA BASE 37.5 mm, SHOULDER        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0906416              |(5) 35-1049546              |
                                          |WEDDLE BROTHERS CONSTRUCTION|THOMAS, W.L., INC.          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0019 401-06264                        LUMP|    4166.80000       4166.80|    2500.00000       2500.00|
  PROFILOGRAPH, HMA                       |                            |                            |
0020 404-05511             10070.000  SYS |       1.04000      10472.80|       1.00000      10070.00|
  SEAL COAT, 2                            |                            |                            |
0021 405-05517                42.400  TON |     338.55000      14354.52|     250.00000      10600.00|
  ASPHALT FOR PRIME COAT                  |                            |                            |
0022 406-05520                10.100  TON |     182.30000       1841.23|     160.00000       1616.00|
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 601-01740                 1.000  EACH|    1718.81000       1718.81|    1890.00000       1890.00|
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 4                               |                            |                            |
0024 601-06037                 1.000  EACH|     640.65000        640.65|     735.00000        735.00|
  GUARDRAIL END TREATMENT, I              |                            |                            |
0025 601-99105               412.500  LFT |      10.94000       4512.75|      11.55000       4764.38|
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                            |                            |
0026 603-01159               410.000  LFT |      15.10000       6191.00|      12.10000       4961.00|
  FENCE, CHAIN LINK, 42 IN.               |                            |                            |
0027 605-06145               660.000  LFT |      23.29000      15371.40|      17.00000      11220.00|
  CURB AND GUTTER, B, CONCRETE            |                            |                            |
0028 610-05527               325.500  TON |      62.50000      20343.75|      55.00000      17902.50|
  HMA FOR APPROACHES                      |                            |                            |
0029 611-06497                16.000  EACH|     208.94000       3343.04|     173.25000       2772.00|
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0030 615-06490               101.000  EACH|     109.38000      11047.38|     112.35000      11347.35|
  RIGHT OF WAY MARKER                     |                            |                            |
0031 616-02320              7533.000  SYS |       1.22000       9190.26|       2.50000      18832.50|
  GEOTEXTILES                             |                            |                            |
0032 616-06405              3822.000  TON |      17.31000      66158.82|      26.65000     101856.30|
  RIPRAP, REVETMENT                       |                            |                            |
0033 621-06545                 6.400  TON |     466.68000       2986.75|     460.00000       2944.00|
  FERTILIZER                              |                            |                            |
0034 621-06548                32.000  LBS |      22.92000        733.44|      22.50000        720.00|
  SEED MIXTURE, CV                        |                            |                            |
0035 621-06553              2721.000  LBS |       3.13000       8516.73|       3.15000       8571.15|
  SEED MIXTURE, R                         |                            |                            |
0036 621-06567                40.800  MG  |       2.08000         84.86|       2.00000         81.60|
  WATER                                   |                            |                            |
0037 621-06574             10191.500  SYS |       3.02000      30778.33|       3.90000      39746.85|
  SODDING                                 |                            |                            |
0038 621-98503                32.000  TON |     359.39000      11500.48|     360.00000      11520.00|
  MULCH MATERIAL                          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0906416              |(5) 35-1049546              |
                                          |WEDDLE BROTHERS CONSTRUCTION|THOMAS, W.L., INC.          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0039 702-90915                36.800  CYS |     524.08000      19286.14|     700.00000      25760.00|
  CONCRETE, A                             |                            |                            |
0040 715-04612               288.000  LFT |      62.74000      18069.12|      93.25000      26856.00|
  PIPE , REINFORCED CONCRETE,HE III,      |                            |                            |
  49IN.X32IN.                             |                            |                            |
0041 715-04612               152.000  LFT |      76.43000      11617.36|     123.00000      18696.00|
  PIPE , REINFORCED CONCRETE,HE III,      |                            |                            |
  60IN.X38IN.                             |                            |                            |
0042 715-05019               164.000  LFT |      33.39000       5475.96|      57.50000       9430.00|
  PIPE, TYPE 1, CIRCULAR, 36 IN.          |                            |                            |
0043 715-05048             17098.000  LFT |       2.10000      35905.80|       1.55000      26501.90|
  PIPE, TYPE 4, CIRCULAR, 6 IN.           |                            |                            |
0044 715-05053              2215.000  LFT |       8.60000      19049.00|       7.50000      16612.50|
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0045 715-05123                56.000  LFT |      22.80000       1276.80|      45.00000       2520.00|
  PIPE, TYPE 1, CIRCULAR, 24 IN.          |                            |                            |
0046 715-05125               316.000  LFT |      26.13000       8257.08|      49.50000      15642.00|
  PIPE, TYPE 1, CIRCULAR, 30 IN.          |                            |                            |
0047 715-05169               204.000  LFT |      11.37000       2319.48|      26.90000       5487.60|
  PIPE, TYPE 3, CIRCULAR, 15 IN.          |                            |                            |
0048 715-46005                12.000  EACH|     167.41000       2008.92|     195.00000       2340.00|
  PIPE END SECTION, 15 IN.                |                            |                            |
0049 715-46020                 2.000  EACH|     307.82000        615.64|     300.00000        600.00|
  PIPE END SECTION, 24 IN.                |                            |                            |
0050 715-46030                10.000  EACH|     409.34000       4093.40|     450.00000       4500.00|
  PIPE END SECTION, 30 IN.                |                            |                            |
0051 715-46085                 4.000  EACH|     428.78000       1715.12|     550.00000       2200.00|
  PIPE END SECTION, 38 IN. X 24 IN.       |                            |                            |
0052 715-46090                10.000  EACH|     564.86000       5648.60|     675.00000       6750.00|
  PIPE END SECTION, 42 IN. X 27 IN.       |                            |                            |
0053 715-98774                60.000  LFT |      42.35000       2541.00|      88.50000       5310.00|
  PIPE, REINFORCED CONCRETE, HE III, 38   |                            |                            |
  IN. X 24 IN.                            |                            |                            |
0054 715-98777               278.000  LFT |      55.31000      15376.18|      90.00000      25020.00|
  PIPE, REINFORCED CONCRETE, HE III, 42   |                            |                            |
  IN. X 27 IN.                            |                            |                            |
0055 718-04881                75.000  EACH|     155.77000      11682.75|     200.00000      15000.00|
  OUTLET PROTECTOR, B                     |                            |                            |
0056 718-52610              1575.800  CYS |      28.31000      44610.90|      23.00000      36243.40|
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0057 730-97691                 2.000  EACH|    4778.58000       9557.16|    4750.00000       9500.00|
  GRATED BOX END SECTION, I, 3:1, 36 IN.  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0906416              |(5) 35-1049546              |
                                          |WEDDLE BROTHERS CONSTRUCTION|THOMAS, W.L., INC.          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0058 801-03290                 2.000  EACH|     145.84000        291.68|     147.00000        294.00|
  CONSTRUCTION SIGN, C                    |                            |                            |
0059 801-04308                 3.000  EACH|     281.26000        843.78|     283.50000        850.50|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0060 801-06605                 5.000  EACH|      98.96000        494.80|      94.50000        472.50|
  BARRICADE, IIIA                         |                            |                            |
0061 801-06606                 4.000  EACH|     114.59000        458.36|     105.00000        420.00|
  BARRICADE, IIIB                         |                            |                            |
0062 801-06625                13.000  EACH|      93.75000       1218.75|      94.50000       1228.50|
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0063 801-06640                12.000  EACH|     130.21000       1562.52|     126.00000       1512.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0064 801-06645                 3.000  EACH|      36.46000        109.38|      36.75000        110.25|
  CONSTRUCTION SIGN, B                    |                            |                            |
0065 801-06775                        LUMP|   40531.09000      40531.09|   31500.00000      31500.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0066 802-76025               147.770  SFT |      17.71000       2617.01|      21.60000       3191.83|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0067 802-76035                30.000  SFT |      48.96000       1468.80|      21.30000        639.00|
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0068 802-76080               318.290  LFT |      15.63000       4974.87|      10.50000       3342.05|
  POST, RECTANGULAR                       |                            |                            |
0069 804-06770                75.000  EACH|      15.63000       1172.25|      18.90000       1417.50|
  DELINEATOR POST                         |                            |                            |
0070 808-06713             24411.000  LFT |       0.06000       1464.66|       0.06000       1464.66|
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                            |                            |
0071 808-06714             23795.000  LFT |       0.06000       1427.70|       0.06000       1427.70|
  LINE, PAINT, SOLID, YELLOW, 4 IN.       |                            |                            |
0072 808-06723                 1.000  EACH|      46.88000         46.88|      42.00000         42.00|
  PAVEMENT MESSAGE MARKINGS, PAINT, LANE  |                            |                            |
  INDICATION ARROW                        |                            |                            |
0073 808-06724                 1.000  EACH|      67.71000         67.71|      63.00000         63.00|
  PAVEMENT MESSAGE MARKINGS, PAINT, WORD  |                            |                            |
  ONLY                                    |                            |                            |
0074 808-75297                44.000  LFT |       5.21000        229.24|       5.25000        231.00|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0075 201-52370                        LUMP|  154692.45000     154692.45|  100000.00000     100000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,270,214.78                                                  ROUTE :
     CALL ORDER   : 109                     CONTRACT ID : R -21858-A                   COUNTIES : MONROE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0906416              |(5) 35-1049546              |
                                          |WEDDLE BROTHERS CONSTRUCTION|THOMAS, W.L., INC.          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0076 718-06531                75.000  EACH|     403.25000      30243.75|     200.00000      15000.00|
  OUTLET PROTECTOR, 3                     |                            |                            |
0077 207-02045              7500.000  CYS |       3.54000      26550.00|       4.50000      33750.00|
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0078 621-01004                 4.000  EACH|    1041.70000       4166.80|     670.00000       2680.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
     SECTION TOTALS                       |             $  1,940,406.29|             $  1,962,478.46|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,940,406.29|             $  1,962,478.46|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :  170  WORK DAYS
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : E930003
                                                                                                  E930003
                                                                                                  E930003

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1139301     E & B PAVING, INC.                                                     $  2,946,115.80     100.0000%
   2   35-1057095     BLANKENBERGER BROTHERS                                                 $  2,963,307.45     100.5835%
   3   35-0626844     RUDOLPH, J.H. & CO                                                     $  3,247,889.16     110.2430%
   4   35-1878024     RAGLE, INC.                                                            $  3,295,909.71     111.8730%
   5   35-0958970     LUTGRING BROTHERS, INC.                                                $  3,446,934.02     116.9992%
   6   35-1618530     AMERICAN CONTRACTING & SERVICES, INC.                                  $  3,934,881.65     133.5616%
   7   35-1009310     DEIG BROTHERS LUMBER & CONSTR                                          $  3,983,835.63     135.2233%
====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1057095              |(3) 35-0626844
                                          |E & B PAVING, INC.          |BLANKENBERGER BROTHERS      |RUDOLPH, J.H. & CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ADDED TRAVEL LANES, SIGNAL
               MODERNIZATION AND NEW SIGNAL
                                          |                            |                            |
0001 105-06845                        LUMP|   47000.00000      47000.00|   57600.00000      57600.00|   75000.00000       75000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0002 110-01001                        LUMP|  142000.00000     142000.00|  148000.00000     148000.00|  162000.00000      162000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0003 201-52370                        LUMP|   55000.00000      55000.00|   56000.00000      56000.00|   64500.00000       64500.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0004 202-02241               207.500  LFT |       6.00000       1245.00|       6.50000       1348.75|       6.00000        1245.00
  GUARDRAIL, REMOVE                       |                            |                            |
0005 202-02271                 7.000  EACH|     500.00000       3500.00|    1050.00000       7350.00|     150.00000        1050.00
  HEADWALL, REMOVE                        |                            |                            |
0006 202-02278               145.000  LFT |       5.00000        725.00|       7.25000       1051.25|       6.00000         870.00
  CURB, CONCRETE, REMOVE                  |                            |                            |
0007 202-03000                        LUMP|    3500.00000       3500.00|    7400.00000       7400.00|    2500.00000        2500.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 12                                   |                            |                            |
0008 202-03000                        LUMP|    3000.00000       3000.00|    2400.00000       2400.00|    3000.00000        3000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 16S1                                 |                            |                            |
0009 202-03000                        LUMP|     600.00000        600.00|     750.00000        750.00|     500.00000         500.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 16SB                                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1057095              |(3) 35-0626844
                                          |E & B PAVING, INC.          |BLANKENBERGER BROTHERS      |RUDOLPH, J.H. & CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0010 202-03000                        LUMP|    1500.00000       1500.00|     700.00000        700.00|     600.00000         600.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 30                                   |                            |                            |
0011 202-03000                        LUMP|    3500.00000       3500.00|    2750.00000       2750.00|    3000.00000        3000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 54SA                                 |                            |                            |
0012 202-60820               915.000  SYS |       5.00000       4575.00|       3.00000       2745.00|       3.00000        2745.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0013 202-91385                 3.000  EACH|     500.00000       1500.00|     345.00000       1035.00|     160.00000         480.00
  INLET, REMOVE                           |                            |                            |
0014 202-96133              1535.000  LFT |      10.00000      15350.00|       0.10000        153.50|       5.00000        7675.00
  PIPE, REMOVE                            |                            |                            |
0015 202-96151                        LUMP|     600.00000        600.00|    1250.00000       1250.00|       1.00000           1.00
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0016 203-02000             10573.000  CYS |      10.00000     105730.00|       4.70000      49693.10|       8.00000       84584.00
  EXCAVATION, COMMON                      |                            |                            |
0017 203-02070             11985.000  CYS |       6.00000      71910.00|       3.45000      41348.25|       6.00000       71910.00
  BORROW                                  |                            |                            |
0018 203-91878               600.000  LFT |       7.00000       4200.00|       3.25000       1950.00|       5.00000        3000.00
  LINEAR DITCH GRADING                    |                            |                            |
0019 205-02224              6640.000  LFT |       2.00000      13280.00|       2.00000      13280.00|       2.00000       13280.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0020 205-02229                66.500  LFT |       3.90000        259.35|       3.90000        259.35|       4.00000         266.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0021 205-02234                 7.000  EACH|      80.00000        560.00|      80.00000        560.00|      80.00000         560.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0022 205-02236                29.000  EACH|      75.00000       2175.00|      75.00000       2175.00|      75.00000        2175.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0023 211-02060              8373.000  CYS |      13.00000     108849.00|      17.00000     142341.00|      15.00000      125595.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0024 303-52308             10871.000  TON |      13.75000     149476.25|      18.00000     195678.00|      14.30000      155455.30
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0025 304-04403               146.000  CYS |      35.00000       5110.00|      40.00000       5840.00|      30.00000        4380.00
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0026 401-05437             12521.000  TON |      32.50000     406932.50|      31.90000     399419.90|      35.50000      444495.50
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0027 401-05455              6220.000  TON |      34.50000     214590.00|      34.55000     214901.00|      35.75000      222365.00
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1057095              |(3) 35-0626844
                                          |E & B PAVING, INC.          |BLANKENBERGER BROTHERS      |RUDOLPH, J.H. & CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0028 401-05456              3130.000  TON |      44.00000     137720.00|      45.20000     141476.00|      43.25000      135372.50
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0029 402-05468               290.000  TON |      34.50000      10005.00|      33.75000       9787.50|      36.00000       10440.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0030 402-05475              1755.000  TON |      36.00000      63180.00|      36.10000      63355.50|      34.50000       60547.50
  HMA INTERMEDIATE C19.0 mm, MAINLINE     |                            |                            |
0031 402-05481               215.000  TON |      39.00000       8385.00|      38.30000       8234.50|      36.00000        7740.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0032 402-05488              1220.000  TON |      36.00000      43920.00|      36.10000      44042.00|      34.50000       42090.00
  HMA INTERMEDIATE C19.0 mm, SHOULDER     |                            |                            |
0033 402-05495                60.000  TON |      60.00000       3600.00|      34.55000       2073.00|      45.00000        2700.00
  HMA WEDGE AND LEVEL                     |                            |                            |
0034 404-05511              1185.000  SYS |       2.50000       2962.50|       2.45000       2903.25|       3.00000        3555.00
  SEAL COAT, 2                            |                            |                            |
0035 405-05517                40.000  TON |     200.00000       8000.00|     305.00000      12200.00|     340.40000       13616.00
  ASPHALT FOR PRIME COAT                  |                            |                            |
0036 406-05520                37.000  TON |     175.00000       6475.00|     165.00000       6105.00|     180.00000        6660.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0037 501-05180               875.000  SYS |      26.68000      23345.00|      26.70000      23362.50|      35.00000       30625.00
  CEMENT CONCRETE PAVEMENT, PLAIN, 10 IN. |                            |                            |
0038 501-05240               265.000  LFT |       9.55000       2530.75|       9.55000       2530.75|       1.00000         265.00
  CONTRACTION JOINT, D1                   |                            |                            |
0039 601-01839                 4.000  EACH|    1895.00000       7580.00|    1795.00000       7180.00|    1900.00000        7600.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 6                               |                            |                            |
0040 601-02636                25.000  LFT |      23.90000        597.50|      75.00000       1875.00|      80.00000        2000.00
  GUARDRAIL, W BEAM, NESTED               |                            |                            |
0041 605-02042                 3.000  EACH|     661.38000       1984.14|     660.00000       1980.00|     800.00000        2400.00
  CURB AND GUTTER TURNOUT, CONCRETE       |                            |                            |
0042 605-06090                85.000  LFT |      22.21000       1887.85|      22.25000       1891.25|      12.00000        1020.00
  CURB, INTEGRAL, CONCRETE                |                            |                            |
0043 605-06140             10623.000  LFT |       8.50000      90295.50|       8.50000      90295.50|      13.00000      138099.00
  CURB AND GUTTER, CONCRETE               |                            |                            |
0044 610-05527               230.000  TON |      75.00000      17250.00|     110.00000      25300.00|      90.00000       20700.00
  HMA FOR APPROACHES                      |                            |                            |
0045 611-05330              4189.000  SYS |      25.40000     106400.60|      25.40000     106400.60|      28.00000      117292.00
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  6 IN.                                   |                            |                            |
0046 611-06497                26.000  EACH|     100.00000       2600.00|     115.00000       2990.00|     120.00000        3120.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0047 611-06498                 8.000  EACH|     125.00000       1000.00|     155.00000       1240.00|     160.00000        1280.00
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0048 616-02320               700.000  SYS |       1.50000       1050.00|       2.70000       1890.00|       2.00000        1400.00
  GEOTEXTILES                             |                            |                            |
0049 616-06405               470.000  TON |      19.00000       8930.00|      21.00000       9870.00|      20.00000        9400.00
  RIPRAP, REVETMENT                       |                            |                            |
0050 621-01004                 5.000  EACH|     650.00000       3250.00|     650.00000       3250.00|     700.00000        3500.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0051 621-06545                 2.000  TON |     530.00000       1060.00|     530.00000       1060.00|     550.00000        1100.00
  FERTILIZER                              |                            |                            |
0052 621-06548                41.000  LBS |      23.00000        943.00|      23.00000        943.00|      24.00000         984.00
  SEED MIXTURE, CV                        |                            |                            |
0053 621-06553               525.000  LBS |       3.95000       2073.75|       3.95000       2073.75|       4.00000        2100.00
  SEED MIXTURE, R                         |                            |                            |
0054 621-06554               145.000  LBS |       4.10000        594.50|       4.10000        594.50|       4.00000         580.00
  SEED MIXTURE, U                         |                            |                            |
0055 621-06557               140.000  LBS |       5.55000        777.00|       5.55000        777.00|       6.00000         840.00
  SEED MIXTURE, T                         |                            |                            |
0056 621-06565                12.000  TON |     435.00000       5220.00|     435.00000       5220.00|     450.00000        5400.00
  MULCHING MATERIAL                       |                            |                            |
0057 621-06574              1530.000  SYS |       3.15000       4819.50|       3.15000       4819.50|       3.50000        5355.00
  SODDING                                 |                            |                            |
0058 621-06575             13010.000  SYS |       3.15000      40981.50|       3.15000      40981.50|       3.50000       45535.00
  SODDING, NURSERY                        |                            |                            |
0059 702-90915                25.600  CYS |     600.00000      15360.00|     740.00000      18944.00|     650.00000       16640.00
  CONCRETE, A                             |                            |                            |
0060 703-51030              1649.000  LBS |       1.50000       2473.50|       1.05000       1731.45|       1.10000        1813.90
  REINFORCING STEEL                       |                            |                            |
0061 714-26712                56.000  LFT |     290.00000      16240.00|     410.00000      22960.00|     400.00000       22400.00
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 8 FT. X 6 FT.                 |                            |                            |
0062 715-02397                 2.000  EACH|     850.00000       1700.00|    1325.00000       2650.00|    1700.00000        3400.00
  SAFETY METAL END SECTION, 4:1, 36 IN.   |                            |                            |
0063 715-03149               124.000  LFT |      18.00000       2232.00|      26.00000       3224.00|      19.00000        2356.00
  PIPE, GROUP D, 15 IN.                   |                            |                            |
0064 715-03382                 2.000  EACH|     500.00000       1000.00|     180.00000        360.00|     350.00000         700.00
  PIPE END SECTION, 22 IN. X 13 IN.       |                            |                            |
0065 715-03475                 6.000  EACH|     300.00000       1800.00|     375.00000       2250.00|     475.00000        2850.00
  SAFETY METAL END SECTION, 4:1, 15 IN.   |                            |                            |
0066 715-03476                 1.000  EACH|     470.00000        470.00|     520.00000        520.00|    1300.00000        1300.00
  SAFETY METAL END SECTION, 4:1, 24 IN.   |                            |                            |
0067 715-03584                 2.000  EACH|     320.00000        640.00|     510.00000       1020.00|     430.00000         860.00
  SAFETY METAL END SECTION, 4:1, 18 IN.   |                            |                            |
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0068 715-03759                 2.000  EACH|     425.00000        850.00|     175.00000        350.00|     240.00000         480.00
  PIPE END SECTION, 11 IN. X 18 IN.       |                            |                            |
0069 715-04475                44.000  LFT |      40.00000       1760.00|      38.00000       1672.00|      40.00000        1760.00
  PIPE, GROUP A, 36 IN.                   |                            |                            |
0070 715-04612                26.000  LFT |      40.00000       1040.00|      22.50000        585.00|      22.00000         572.00
  PIPE , GROUP G-1, MIN. AREA 1.1 SQ. FT. |                            |                            |
0071 715-04612                52.000  LFT |      50.00000       2600.00|      25.00000       1300.00|      22.00000        1144.00
  PIPE , GROUP G-1, MIN. AREA 1.6 SQ. FT. |                            |                            |
0072 715-05053               118.000  LFT |      10.00000       1180.00|      13.50000       1593.00|      15.00000        1770.00
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0073 715-15010               916.000  LFT |      16.95000      15526.20|      28.00000      25648.00|      23.50000       21526.00
  PIPE, GROUP P, 12 IN.                   |                            |                            |
0074 715-15015              5061.000  LFT |      18.40000      93122.40|      18.50000      93628.50|      24.00000      121464.00
  PIPE, GROUP P, 15 IN.                   |                            |                            |
0075 715-15020              2768.000  LFT |      20.40000      56467.20|      20.50000      56744.00|      28.00000       77504.00
  PIPE, GROUP P, 18 IN.                   |                            |                            |
0076 715-15030              2274.000  LFT |      30.00000      68220.00|      26.50000      60261.00|      35.00000       79590.00
  PIPE, GROUP P, 24 IN.                   |                            |                            |
0077 715-15035               817.000  LFT |      34.00000      27778.00|      34.00000      27778.00|      42.00000       34314.00
  PIPE, GROUP P, 30 IN.                   |                            |                            |
0078 715-30500                 4.000  LFT |      50.00000        200.00|     230.00000        920.00|      50.00000         200.00
  PIPE, SLOTTED VANE DRAIN, 12 IN.        |                            |                            |
0079 715-44255             13698.500  LFT |       2.50000      34246.25|       2.95000      40410.58|       2.75000       37670.88
  PIPE, GROUP K, 6 IN.                    |                            |                            |
0080 715-46005                 1.000  EACH|     300.00000        300.00|     225.00000        225.00|     235.00000         235.00
  PIPE END SECTION, 15 IN.                |                            |                            |
0081 715-46010                 3.000  EACH|     325.00000        975.00|     400.00000       1200.00|     270.00000         810.00
  PIPE END SECTION, 18 IN.                |                            |                            |
0082 715-46020                 4.000  EACH|     500.00000       2000.00|     530.00000       2120.00|     380.00000        1520.00
  PIPE END SECTION, 24 IN.                |                            |                            |
0083 715-46030                 1.000  EACH|     550.00000        550.00|     860.00000        860.00|     500.00000         500.00
  PIPE END SECTION, 30 IN.                |                            |                            |
0084 715-95092               160.000  LFT |      40.00000       6400.00|      69.00000      11040.00|      50.00000        8000.00
  SLOTTED DRAIN, 12 IN.                   |                            |                            |
0085 715-99372                46.000  LFT |      25.00000       1150.00|      38.00000       1748.00|      29.00000        1334.00
  PIPE, GROUP A, 18 IN.                   |                            |                            |
0086 715-99373                 2.000  LFT |      75.00000        150.00|     190.00000        380.00|     104.00000         208.00
  PIPE, GROUP A, 24 IN.                   |                            |                            |
0087 716-97309               101.000  LFT |     525.00000      53025.00|     130.00000      13130.00|     190.00000       19190.00
  PIPE JACKED, 0.375 IN., 24 IN.          |                            |                            |
0088 718-04881                 2.000  EACH|     140.00000        280.00|     290.00000        580.00|     300.00000         600.00
  OUTLET PROTECTOR, B                     |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 119 -6
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0089 718-52610              1183.900  CYS |      18.00000      21310.20|      26.00000      30781.40|      29.75000       35221.03
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0090 718-99153              9391.000  SYS |       1.25000      11738.75|       1.30000      12208.30|       2.00000       18782.00
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0091 720-02442                 1.000  EACH|    1000.00000       1000.00|     700.00000        700.00|     250.00000         250.00
  PIPE, PLUG EXISTING                     |                            |                            |
0092 720-45045                47.000  EACH|    1200.00000      56400.00|    1500.00000      70500.00|    1800.00000       84600.00
  INLET, J10                              |                            |                            |
0093 720-45080                 3.000  EACH|    1600.00000       4800.00|    1765.00000       5295.00|    1500.00000        4500.00
  INLET, S14                              |                            |                            |
0094 720-45235                 9.000  EACH|    1050.00000       9450.00|    1450.00000      13050.00|    1500.00000       13500.00
  CATCH BASIN, E7                         |                            |                            |
0095 720-45270                16.000  EACH|     700.00000      11200.00|     670.00000      10720.00|     950.00000       15200.00
  PIPE CATCH BASIN, 18 IN.                |                            |                            |
0096 720-45400                52.000  EACH|    1500.00000      78000.00|    1330.00000      69160.00|    2200.00000      114400.00
  MANHOLE, A4                             |                            |                            |
0097 720-45415                 6.000  EACH|    4500.00000      27000.00|    2140.00000      12840.00|    2800.00000       16800.00
  MANHOLE, D4                             |                            |                            |
0098 720-91352                 5.000  EACH|    1200.00000       6000.00|    1450.00000       7250.00|    1500.00000        7500.00
  CATCH BASIN, F7                         |                            |                            |
0099 720-94612                 1.000  EACH|    4000.00000       4000.00|    3400.00000       3400.00|    3600.00000        3600.00
  MANHOLE, K4                             |                            |                            |
0100 720-98174                 5.000  EACH|    1500.00000       7500.00|    2100.00000      10500.00|    2400.00000       12000.00
  INLET, B15                              |                            |                            |
0101 801-03291                 3.000  EACH|      95.00000        285.00|     255.00000        765.00|     275.00000         825.00
  CONSTRUCTION SIGN, D                    |                            |                            |
0102 801-04308                 8.000  EACH|     595.00000       4760.00|     550.00000       4400.00|     594.00000        4752.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0103 801-06203              4900.000  LFT |       0.42000       2058.00|       0.29000       1421.00|       0.30000        1470.00
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                            |                            |
0104 801-06207              7600.000  LFT |       1.30000       9880.00|       1.00000       7600.00|       1.05000        7980.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  4 IN.                                   |                            |                            |
0105 801-06605                 8.000  EACH|     175.00000       1400.00|     225.00000       1800.00|     243.00000        1944.00
  BARRICADE, IIIA                         |                            |                            |
0106 801-06606                10.000  EACH|     235.00000       2350.00|     250.00000       2500.00|     243.00000        2430.00
  BARRICADE, IIIB                         |                            |                            |
0107 801-06625                21.000  EACH|     119.00000       2499.00|      88.00000       1848.00|      88.00000        1848.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0108 801-06640                22.000  EACH|     225.00000       4950.00|     165.00000       3630.00|     178.00000        3916.00
  CONSTRUCTION SIGN, A                    |                            |                            |
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0109 801-06710               180.000  DAY |      12.00000       2160.00|      20.00000       3600.00|      21.50000        3870.00
  FLASHING ARROW SIGN                     |                            |                            |
0110 801-06775                        LUMP|   76000.00000      76000.00|   57400.00000      57400.00|   50000.00000       50000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0111 801-09133                 2.000  EACH|   14800.00000      29600.00|   15000.00000      30000.00|   15450.00000       30900.00
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0112 802-05701               237.500  LFT |       9.00000       2137.50|       9.00000       2137.50|       9.00000        2137.50
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0113 802-76025               116.250  SFT |      16.50000       1918.13|      16.50000       1918.13|      18.00000        2092.50
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0114 802-76035                18.000  SFT |      17.00000        306.00|      17.00000        306.00|      18.00000         324.00
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0115 802-76045                16.500  SFT |      28.80000        475.20|      28.80000        475.20|      31.00000         511.50
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, O.125 IN. THICKNESS             |                            |                            |
0116 805-01815                 6.000  EACH|    1475.00000       8850.00|    1475.00000       8850.00|    1500.00000        9000.00
  SIGNAL SUPPORT FOUNDATION, 3 FT. X 12   |                            |                            |
  FT.                                     |                            |                            |
0118 805-01836              4678.000  LFT |       0.60000       2806.80|       0.60000       2806.80|       0.60000        2806.80
  SIGNAL CABLE DETECTOR, 2C 16GA.,        |                            |                            |
  SHIELDED, LEAD IN                       |                            |                            |
0119 805-01842                12.000  EACH|     640.00000       7680.00|     640.00000       7680.00|     700.00000        8400.00
  HANDHOLE, SIGNAL                        |                            |                            |
0120 805-02087                        LUMP|     488.00000        488.00|     488.00000        488.00|       1.00000           1.00
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO 2               |                            |                            |
0121 805-02202                 2.000  EACH|     715.00000       1430.00|     715.00000       1430.00|     770.00000        1540.00
  SIGNAL DETECTOR HOUSING, DOUBLE         |                            |                            |
0122 805-78100                 2.000  EACH|    6682.00000      13364.00|    6682.00000      13364.00|    7200.00000       14400.00
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0123 805-78205                14.000  EACH|     415.00000       5810.00|     415.00000       5810.00|     450.00000        6300.00
  TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0124 805-78415                 7.000  EACH|    1300.00000       9100.00|    1300.00000       9100.00|    1400.00000        9800.00
  SPAN, CATENARY, AND TETHER              |                            |                            |
0125 805-78445                 2.000  EACH|     440.00000        880.00|     440.00000        880.00|     475.00000         950.00
  SIGNAL SERVICE                          |                            |                            |
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0126 805-78470              3346.000  LFT |       0.42000       1405.32|       0.42000       1405.32|       0.40000        1338.40
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0127 805-78485               682.000  LFT |       0.85000        579.70|       0.85000        579.70|       1.00000         682.00
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0128 805-78490               970.000  LFT |       0.98000        950.60|       0.98000        950.60|       1.00000         970.00
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0129 805-78785                 9.000  EACH|     565.00000       5085.00|     565.00000       5085.00|     600.00000        5400.00
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0130 805-78795              1065.000  LFT |       7.60000       8094.00|       7.60000       8094.00|       8.00000        8520.00
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0131 805-78925                 2.000  EACH|     910.00000       1820.00|     910.00000       1820.00|     980.00000        1960.00
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0132 805-81032                 6.000  EACH|    2377.00000      14262.00|    2377.00000      14262.00|    2600.00000       15600.00
  SIGNAL STRAIN POLE, STEEL, 30 FT.       |                            |                            |
0133 805-90516                 2.000  EACH|     214.00000        428.00|     214.00000        428.00|     220.00000         440.00
  SIGNAL DETECTOR HOUSING EXTENDER        |                            |                            |
0134 805-92504                 9.000  EACH|     244.00000       2196.00|     244.00000       2196.00|     260.00000        2340.00
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL|                            |                            |
0135 805-94295                 2.000  EACH|     124.00000        248.00|     124.00000        248.00|     130.00000         260.00
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0136 808-06701              3320.000  LFT |       0.24000        796.80|       0.39000       1294.80|       0.40000        1328.00
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                            |                            |
  IN.                                     |                            |                            |
0137 808-06703              5065.000  LFT |       0.24000       1215.60|       0.36000       1823.40|       0.40000        2026.00
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0138 808-06716              4900.000  LFT |       0.30000       1470.00|       0.70000       3430.00|       0.75000        3675.00
  LINE, REMOVE                            |                            |                            |
0139 808-75051               106.000  LFT |       1.48000        156.88|       1.37000        145.22|       1.50000         159.00
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  4 IN.                                   |                            |                            |
0140 808-75054               363.000  LFT |       1.48000        537.24|       1.37000        497.31|       1.50000         544.50
  LINE, PREFORMED PLASTIC, SOLID, YELLOW, |                            |                            |
  4 IN.                                   |                            |                            |
0141 808-75067                95.000  LFT |       8.50000        807.50|       7.98000        758.10|       8.00000         760.00
  TRANSVERSE MARKINGS, PREFORMED PLASTIC, |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0142 808-75245             21301.000  LFT |       0.24000       5112.24|       0.34000       7242.34|       0.35000        7455.35
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
0143 808-75290               460.000  LFT |       2.90000       1334.00|       5.90000       2714.00|       6.00000        2760.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, YELLOW, CROSSHATCH LINE 24 IN.   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1057095              |(3) 35-0626844
                                          |E & B PAVING, INC.          |BLANKENBERGER BROTHERS      |RUDOLPH, J.H. & CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0144 808-75297               351.000  LFT |       2.90000       1017.90|       3.90000       1368.90|       4.00000        1404.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0145 808-75320                 8.000  EACH|      48.00000        384.00|      55.00000        440.00|      56.00000         448.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0146 808-75325                 8.000  EACH|      66.00000        528.00|      65.00000        520.00|      70.00000         560.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0147 808-75996               200.000  EACH|       3.80000        760.00|       5.40000       1080.00|       4.00000         800.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0148 808-75998               395.000  EACH|      23.50000       9282.50|      24.00000       9480.00|      25.00000        9875.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0149 202-93995                 2.000  EACH|     353.00000        706.00|     353.00000        706.00|     380.00000         760.00
  SIGNAL POLE FOUNDATION, REMOVE          |                            |                            |
0150 805-01844              2000.000  LFT |       9.50000      19000.00|       9.50000      19000.00|      10.00000       20000.00
  CONDUIT, STEEL, GALVANIZED, 2 IN.,      |                            |                            |
  UNDERGROUND                             |                            |                            |
0151 203-02045             11700.000  CYS |       4.00000      46800.00|       6.40000      74880.00|       5.25000       61425.00
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0152 503-05240               348.000  LFT |      10.40000       3619.20|      10.40000       3619.20|       1.00000         348.00
  D-1 CONTRACTION JOINT                   |                            |                            |
0153 805-78467                80.000  LFT |       2.00000        160.00|       2.00000        160.00|       2.00000         160.00
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0154 805-78420                 8.000  EACH|     244.00000       1952.00|     244.00000       1952.00|     260.00000        2080.00
  DISCONNECT HANGER                       |                            |                            |
     SECTION TOTALS                       |             $  2,946,115.80|             $  2,963,307.45|                $  3,247,889.16
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,946,115.80|             $  2,963,307.45|                $  3,247,889.16
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1878024              |(5) 35-0958970              |(6) 35-1618530
                                          |RAGLE, INC.                 |LUTGRING BROTHERS, INC.     |AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ADDED TRAVEL LANES, SIGNAL
               MODERNIZATION AND NEW SIGNAL
                                          |                            |                            |
0001 105-06845                        LUMP|   55000.00000      55000.00|   61200.00000      61200.00|   85000.00000       85000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0002 110-01001                        LUMP|  165000.00000     165000.00|  172000.00000     172000.00|  196000.00000      196000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0003 201-52370                        LUMP|   67000.00000      67000.00|   65000.00000      65000.00|   78000.00000       78000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0004 202-02241               207.500  LFT |       4.00000        830.00|       5.60000       1162.00|       7.50000        1556.25
  GUARDRAIL, REMOVE                       |                            |                            |
0005 202-02271                 7.000  EACH|     200.00000       1400.00|     500.00000       3500.00|     150.00000        1050.00
  HEADWALL, REMOVE                        |                            |                            |
0006 202-02278               145.000  LFT |       4.00000        580.00|       5.00000        725.00|       7.00000        1015.00
  CURB, CONCRETE, REMOVE                  |                            |                            |
0007 202-03000                        LUMP|     100.00000        100.00|    1000.00000       1000.00|   12000.00000       12000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 12                                   |                            |                            |
0008 202-03000                        LUMP|     100.00000        100.00|    1000.00000       1000.00|    2500.00000        2500.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 16S1                                 |                            |                            |
0009 202-03000                        LUMP|     100.00000        100.00|     465.00000        465.00|    2500.00000        2500.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 16SB                                 |                            |                            |
0010 202-03000                        LUMP|     100.00000        100.00|     465.00000        465.00|    7500.00000        7500.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 30                                   |                            |                            |
0011 202-03000                        LUMP|     100.00000        100.00|    1500.00000       1500.00|    6000.00000        6000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 54SA                                 |                            |                            |
0012 202-60820               915.000  SYS |       6.50000       5947.50|       5.50000       5032.50|       6.00000        5490.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0013 202-91385                 3.000  EACH|     150.00000        450.00|     500.00000       1500.00|     150.00000         450.00
  INLET, REMOVE                           |                            |                            |
0014 202-96133              1535.000  LFT |       5.00000       7675.00|       7.00000      10745.00|       6.00000        9210.00
  PIPE, REMOVE                            |                            |                            |
0015 202-96151                        LUMP|     360.00000        360.00|    1000.00000       1000.00|    2000.00000        2000.00
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0016 203-02000             10573.000  CYS |      19.00000     200887.00|      14.15000     149607.95|      14.00000      148022.00
  EXCAVATION, COMMON                      |                            |                            |
0017 203-02070             11985.000  CYS |       4.00000      47940.00|      14.15000     169587.75|      20.00000      239700.00
  BORROW                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1878024              |(5) 35-0958970              |(6) 35-1618530
                                          |RAGLE, INC.                 |LUTGRING BROTHERS, INC.     |AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0018 203-91878               600.000  LFT |       4.00000       2400.00|       3.00000       1800.00|       5.00000        3000.00
  LINEAR DITCH GRADING                    |                            |                            |
0019 205-02224              6640.000  LFT |       1.40000       9296.00|       1.75000      11620.00|       2.10000       13944.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0020 205-02229                66.500  LFT |       4.00000        266.00|      11.50000        764.75|       4.00000         266.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0021 205-02234                 7.000  EACH|      50.00000        350.00|      75.00000        525.00|      85.00000         595.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0022 205-02236                29.000  EACH|      60.00000       1740.00|      75.00000       2175.00|      80.00000        2320.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0023 211-02060              8373.000  CYS |      15.00000     125595.00|      16.00000     133968.00|      34.00000      284682.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0024 303-52308             10871.000  TON |      18.50000     201113.50|      18.00000     195678.00|      18.00000      195678.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0025 304-04403               146.000  CYS |      40.00000       5840.00|      55.00000       8030.00|      57.00000        8322.00
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0026 401-05437             12521.000  TON |      34.90000     436982.90|      31.90000     399419.90|      36.50000      457016.50
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0027 401-05455              6220.000  TON |      38.55000     239781.00|      34.55000     214901.00|      36.50000      227030.00
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0028 401-05456              3130.000  TON |      49.20000     153996.00|      45.20000     141476.00|      44.00000      137720.00
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0029 402-05468               290.000  TON |      43.00000      12470.00|      33.75000       9787.50|      36.00000       10440.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0030 402-05475              1755.000  TON |      39.10000      68620.50|      36.10000      63355.50|      35.00000       61425.00
  HMA INTERMEDIATE C19.0 mm, MAINLINE     |                            |                            |
0031 402-05481               215.000  TON |      38.30000       8234.50|      38.30000       8234.50|      36.50000        7847.50
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0032 402-05488              1220.000  TON |      39.10000      47702.00|      36.10000      44042.00|      35.00000       42700.00
  HMA INTERMEDIATE C19.0 mm, SHOULDER     |                            |                            |
0033 402-05495                60.000  TON |      36.55000       2193.00|      34.55000       2073.00|      46.00000        2760.00
  HMA WEDGE AND LEVEL                     |                            |                            |
0034 404-05511              1185.000  SYS |       2.45000       2903.25|       2.45000       2903.25|       3.10000        3673.50
  SEAL COAT, 2                            |                            |                            |
0035 405-05517                40.000  TON |     305.00000      12200.00|     305.00000      12200.00|     290.00000       11600.00
  ASPHALT FOR PRIME COAT                  |                            |                            |
0036 406-05520                37.000  TON |     165.00000       6105.00|     165.00000       6105.00|     190.00000        7030.00
  ASPHALT FOR TACK COAT                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1878024              |(5) 35-0958970              |(6) 35-1618530
                                          |RAGLE, INC.                 |LUTGRING BROTHERS, INC.     |AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0037 501-05180               875.000  SYS |      28.00000      24500.00|      40.75000      35656.25|      46.00000       40250.00
  CEMENT CONCRETE PAVEMENT, PLAIN, 10 IN. |                            |                            |
0038 501-05240               265.000  LFT |       8.00000       2120.00|       5.90000       1563.50|       6.00000        1590.00
  CONTRACTION JOINT, D1                   |                            |                            |
0039 601-01839                 4.000  EACH|    1895.00000       7580.00|    1795.00000       7180.00|    1850.00000        7400.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 6                               |                            |                            |
0040 601-02636                25.000  LFT |      23.90000        597.50|      74.61000       1865.25|      78.00000        1950.00
  GUARDRAIL, W BEAM, NESTED               |                            |                            |
0041 605-02042                 3.000  EACH|     800.00000       2400.00|     380.00000       1140.00|     400.00000        1200.00
  CURB AND GUTTER TURNOUT, CONCRETE       |                            |                            |
0042 605-06090                85.000  LFT |      23.00000       1955.00|      11.80000       1003.00|      12.00000        1020.00
  CURB, INTEGRAL, CONCRETE                |                            |                            |
0043 605-06140             10623.000  LFT |       8.50000      90295.50|       7.90000      83921.70|       7.75000       82328.25
  CURB AND GUTTER, CONCRETE               |                            |                            |
0044 610-05527               230.000  TON |     110.00000      25300.00|     150.00000      34500.00|      93.00000       21390.00
  HMA FOR APPROACHES                      |                            |                            |
0045 611-05330              4189.000  SYS |      33.00000     138237.00|      37.50000     157087.50|      30.00000      125670.00
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  6 IN.                                   |                            |                            |
0046 611-06497                26.000  EACH|     125.00000       3250.00|     115.00000       2990.00|     125.00000        3250.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0047 611-06498                 8.000  EACH|     150.00000       1200.00|     155.00000       1240.00|     165.00000        1320.00
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0048 616-02320               700.000  SYS |       2.00000       1400.00|       2.00000       1400.00|       4.00000        2800.00
  GEOTEXTILES                             |                            |                            |
0049 616-06405               470.000  TON |      21.00000       9870.00|      18.50000       8695.00|      30.00000       14100.00
  RIPRAP, REVETMENT                       |                            |                            |
0050 621-01004                 5.000  EACH|     650.00000       3250.00|     650.00000       3250.00|     675.00000        3375.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0051 621-06545                 2.000  TON |     530.00000       1060.00|     530.00000       1060.00|     540.00000        1080.00
  FERTILIZER                              |                            |                            |
0052 621-06548                41.000  LBS |      23.00000        943.00|      23.00000        943.00|      24.00000         984.00
  SEED MIXTURE, CV                        |                            |                            |
0053 621-06553               525.000  LBS |       3.95000       2073.75|       3.95000       2073.75|       4.00000        2100.00
  SEED MIXTURE, R                         |                            |                            |
0054 621-06554               145.000  LBS |       4.10000        594.50|       4.10000        594.50|       4.20000         609.00
  SEED MIXTURE, U                         |                            |                            |
0055 621-06557               140.000  LBS |       5.55000        777.00|       5.55000        777.00|       6.00000         840.00
  SEED MIXTURE, T                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1878024              |(5) 35-0958970              |(6) 35-1618530
                                          |RAGLE, INC.                 |LUTGRING BROTHERS, INC.     |AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0056 621-06565                12.000  TON |     435.00000       5220.00|     435.00000       5220.00|     450.00000        5400.00
  MULCHING MATERIAL                       |                            |                            |
0057 621-06574              1530.000  SYS |       3.15000       4819.50|       4.20000       6426.00|       3.25000        4972.50
  SODDING                                 |                            |                            |
0058 621-06575             13010.000  SYS |       3.15000      40981.50|       4.20000      54642.00|       3.25000       42282.50
  SODDING, NURSERY                        |                            |                            |
0059 702-90915                25.600  CYS |     500.00000      12800.00|     725.00000      18560.00|     650.00000       16640.00
  CONCRETE, A                             |                            |                            |
0060 703-51030              1649.000  LBS |       1.50000       2473.50|       1.10000       1813.90|       1.00000        1649.00
  REINFORCING STEEL                       |                            |                            |
0061 714-26712                56.000  LFT |     500.00000      28000.00|     600.00000      33600.00|     350.00000       19600.00
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 8 FT. X 6 FT.                 |                            |                            |
0062 715-02397                 2.000  EACH|    1300.00000       2600.00|    1250.00000       2500.00|    1500.00000        3000.00
  SAFETY METAL END SECTION, 4:1, 36 IN.   |                            |                            |
0063 715-03149               124.000  LFT |      18.00000       2232.00|      18.00000       2232.00|      28.00000        3472.00
  PIPE, GROUP D, 15 IN.                   |                            |                            |
0064 715-03382                 2.000  EACH|     230.00000        460.00|     210.00000        420.00|     400.00000         800.00
  PIPE END SECTION, 22 IN. X 13 IN.       |                            |                            |
0065 715-03475                 6.000  EACH|     260.00000       1560.00|     250.00000       1500.00|     450.00000        2700.00
  SAFETY METAL END SECTION, 4:1, 15 IN.   |                            |                            |
0066 715-03476                 1.000  EACH|     500.00000        500.00|     550.00000        550.00|     675.00000         675.00
  SAFETY METAL END SECTION, 4:1, 24 IN.   |                            |                            |
0067 715-03584                 2.000  EACH|     370.00000        740.00|     360.00000        720.00|     525.00000        1050.00
  SAFETY METAL END SECTION, 4:1, 18 IN.   |                            |                            |
0068 715-03759                 2.000  EACH|     200.00000        400.00|     200.00000        400.00|     400.00000         800.00
  PIPE END SECTION, 11 IN. X 18 IN.       |                            |                            |
0069 715-04475                44.000  LFT |      50.00000       2200.00|      48.00000       2112.00|      40.00000        1760.00
  PIPE, GROUP A, 36 IN.                   |                            |                            |
0070 715-04612                26.000  LFT |      21.00000        546.00|      18.00000        468.00|      26.00000         676.00
  PIPE , GROUP G-1, MIN. AREA 1.1 SQ. FT. |                            |                            |
0071 715-04612                52.000  LFT |      25.00000       1300.00|      24.00000       1248.00|      26.50000        1378.00
  PIPE , GROUP G-1, MIN. AREA 1.6 SQ. FT. |                            |                            |
0072 715-05053               118.000  LFT |       7.00000        826.00|      20.00000       2360.00|      10.00000        1180.00
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0073 715-15010               916.000  LFT |      17.00000      15572.00|      18.00000      16488.00|      45.00000       41220.00
  PIPE, GROUP P, 12 IN.                   |                            |                            |
0074 715-15015              5061.000  LFT |      25.00000     126525.00|      21.00000     106281.00|      23.00000      116403.00
  PIPE, GROUP P, 15 IN.                   |                            |                            |
0075 715-15020              2768.000  LFT |      28.00000      77504.00|      23.50000      65048.00|      26.00000       71968.00
  PIPE, GROUP P, 18 IN.                   |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 119 -14
                                                        TABULATION OF BIDS
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0076 715-15030              2274.000  LFT |      33.00000      75042.00|      31.50000      71631.00|      32.00000       72768.00
  PIPE, GROUP P, 24 IN.                   |                            |                            |
0077 715-15035               817.000  LFT |      46.00000      37582.00|      42.00000      34314.00|      40.00000       32680.00
  PIPE, GROUP P, 30 IN.                   |                            |                            |
0078 715-30500                 4.000  LFT |     250.00000       1000.00|     180.00000        720.00|     200.00000         800.00
  PIPE, SLOTTED VANE DRAIN, 12 IN.        |                            |                            |
0079 715-44255             13698.500  LFT |       3.00000      41095.50|       5.35000      73286.98|       3.00000       41095.50
  PIPE, GROUP K, 6 IN.                    |                            |                            |
0080 715-46005                 1.000  EACH|     150.00000        150.00|     200.00000        200.00|     400.00000         400.00
  PIPE END SECTION, 15 IN.                |                            |                            |
0081 715-46010                 3.000  EACH|     175.00000        525.00|     220.00000        660.00|     425.00000        1275.00
  PIPE END SECTION, 18 IN.                |                            |                            |
0082 715-46020                 4.000  EACH|     200.00000        800.00|     300.00000       1200.00|     465.00000        1860.00
  PIPE END SECTION, 24 IN.                |                            |                            |
0083 715-46030                 1.000  EACH|     300.00000        300.00|     460.00000        460.00|     525.00000         525.00
  PIPE END SECTION, 30 IN.                |                            |                            |
0084 715-95092               160.000  LFT |      79.00000      12640.00|      60.00000       9600.00|     110.00000       17600.00
  SLOTTED DRAIN, 12 IN.                   |                            |                            |
0085 715-99372                46.000  LFT |      40.00000       1840.00|      35.00000       1610.00|      29.00000        1334.00
  PIPE, GROUP A, 18 IN.                   |                            |                            |
0086 715-99373                 2.000  LFT |     100.00000        200.00|     145.00000        290.00|     250.00000         500.00
  PIPE, GROUP A, 24 IN.                   |                            |                            |
0087 716-97309               101.000  LFT |     190.00000      19190.00|     140.00000      14140.00|     225.00000       22725.00
  PIPE JACKED, 0.375 IN., 24 IN.          |                            |                            |
0088 718-04881                 2.000  EACH|     235.00000        470.00|     270.00000        540.00|     350.00000         700.00
  OUTLET PROTECTOR, B                     |                            |                            |
0089 718-52610              1183.900  CYS |      27.00000      31965.30|      29.30000      34688.27|      45.00000       53275.50
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0090 718-99153              9391.000  SYS |       1.20000      11269.20|       0.85000       7982.35|       3.00000       28173.00
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0091 720-02442                 1.000  EACH|     360.00000        360.00|    1400.00000       1400.00|     500.00000         500.00
  PIPE, PLUG EXISTING                     |                            |                            |
0092 720-45045                47.000  EACH|    1400.00000      65800.00|    1575.00000      74025.00|    1600.00000       75200.00
  INLET, J10                              |                            |                            |
0093 720-45080                 3.000  EACH|    1450.00000       4350.00|    1800.00000       5400.00|    1900.00000        5700.00
  INLET, S14                              |                            |                            |
0094 720-45235                 9.000  EACH|    1300.00000      11700.00|    1550.00000      13950.00|    1550.00000       13950.00
  CATCH BASIN, E7                         |                            |                            |
0095 720-45270                16.000  EACH|     700.00000      11200.00|     950.00000      15200.00|    1000.00000       16000.00
  PIPE CATCH BASIN, 18 IN.                |                            |                            |
0096 720-45400                52.000  EACH|    1600.00000      83200.00|    2500.00000     130000.00|    1550.00000       80600.00
  MANHOLE, A4                             |                            |                            |
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0097 720-45415                 6.000  EACH|    2700.00000      16200.00|    3800.00000      22800.00|    2600.00000       15600.00
  MANHOLE, D4                             |                            |                            |
0098 720-91352                 5.000  EACH|    1325.00000       6625.00|    1700.00000       8500.00|    1500.00000        7500.00
  CATCH BASIN, F7                         |                            |                            |
0099 720-94612                 1.000  EACH|    2650.00000       2650.00|    3500.00000       3500.00|    2800.00000        2800.00
  MANHOLE, K4                             |                            |                            |
0100 720-98174                 5.000  EACH|    2150.00000      10750.00|    2300.00000      11500.00|    2200.00000       11000.00
  INLET, B15                              |                            |                            |
0101 801-03291                 3.000  EACH|      95.00000        285.00|     255.00000        765.00|     275.00000         825.00
  CONSTRUCTION SIGN, D                    |                            |                            |
0102 801-04308                 8.000  EACH|     595.00000       4760.00|     550.00000       4400.00|     575.00000        4600.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0103 801-06203              4900.000  LFT |       0.40000       1960.00|       0.29000       1421.00|       0.30000        1470.00
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                            |                            |
0104 801-06207              7600.000  LFT |       1.00000       7600.00|       1.00000       7600.00|       1.05000        7980.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  4 IN.                                   |                            |                            |
0105 801-06605                 8.000  EACH|     175.00000       1400.00|     225.00000       1800.00|     250.00000        2000.00
  BARRICADE, IIIA                         |                            |                            |
0106 801-06606                10.000  EACH|     235.00000       2350.00|     250.00000       2500.00|     275.00000        2750.00
  BARRICADE, IIIB                         |                            |                            |
0107 801-06625                21.000  EACH|     119.00000       2499.00|      88.00000       1848.00|      95.00000        1995.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0108 801-06640                22.000  EACH|     225.00000       4950.00|     165.00000       3630.00|     175.00000        3850.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0109 801-06710               180.000  DAY |      12.00000       2160.00|      20.00000       3600.00|      22.00000        3960.00
  FLASHING ARROW SIGN                     |                            |                            |
0110 801-06775                        LUMP|   65000.00000      65000.00|   26000.00000      26000.00|  180000.00000      180000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0111 801-09133                 2.000  EACH|   12000.00000      24000.00|   15000.00000      30000.00|   12500.00000       25000.00
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0112 802-05701               237.500  LFT |       8.27000       1964.13|       7.62000       1809.75|       9.50000        2256.25
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0113 802-76025               116.250  SFT |       9.85000       1145.06|      13.40000       1557.75|      17.00000        1976.25
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0114 802-76035                18.000  SFT |      12.67000        228.06|      14.00000        252.00|      17.50000         315.00
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0115 802-76045                16.500  SFT |      28.12000        463.98|      16.00000        264.00|      30.00000         495.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, O.125 IN. THICKNESS             |                            |                            |
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0116 805-01815                 6.000  EACH|    1475.00000       8850.00|    1450.00000       8700.00|    1550.00000        9300.00
  SIGNAL SUPPORT FOUNDATION, 3 FT. X 12   |                            |                            |
  FT.                                     |                            |                            |
0118 805-01836              4678.000  LFT |       0.60000       2806.80|       0.65000       3040.70|       0.65000        3040.70
  SIGNAL CABLE DETECTOR, 2C 16GA.,        |                            |                            |
  SHIELDED, LEAD IN                       |                            |                            |
0119 805-01842                12.000  EACH|     640.00000       7680.00|     600.00000       7200.00|     675.00000        8100.00
  HANDHOLE, SIGNAL                        |                            |                            |
0120 805-02087                        LUMP|     488.00000        488.00|    1000.00000       1000.00|     500.00000         500.00
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO 2               |                            |                            |
0121 805-02202                 2.000  EACH|     715.00000       1430.00|     625.00000       1250.00|     750.00000        1500.00
  SIGNAL DETECTOR HOUSING, DOUBLE         |                            |                            |
0122 805-78100                 2.000  EACH|    6682.00000      13364.00|    7750.00000      15500.00|    6800.00000       13600.00
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0123 805-78205                14.000  EACH|     415.00000       5810.00|     450.00000       6300.00|     425.00000        5950.00
  TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0124 805-78415                 7.000  EACH|    1300.00000       9100.00|    1150.00000       8050.00|    1350.00000        9450.00
  SPAN, CATENARY, AND TETHER              |                            |                            |
0125 805-78445                 2.000  EACH|     440.00000        880.00|     400.00000        800.00|     475.00000         950.00
  SIGNAL SERVICE                          |                            |                            |
0126 805-78470              3346.000  LFT |       0.42000       1405.32|       0.25000        836.50|       0.45000        1505.70
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0127 805-78485               682.000  LFT |       0.85000        579.70|       1.00000        682.00|       0.90000         613.80
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0128 805-78490               970.000  LFT |       0.98000        950.60|       1.10000       1067.00|       1.05000        1018.50
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0129 805-78785                 9.000  EACH|     565.00000       5085.00|     450.00000       4050.00|     600.00000        5400.00
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0130 805-78795              1065.000  LFT |       7.60000       8094.00|       7.50000       7987.50|       7.75000        8253.75
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0131 805-78925                 2.000  EACH|     910.00000       1820.00|     600.00000       1200.00|     950.00000        1900.00
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0132 805-81032                 6.000  EACH|    2377.00000      14262.00|    2700.00000      16200.00|    2450.00000       14700.00
  SIGNAL STRAIN POLE, STEEL, 30 FT.       |                            |                            |
0133 805-90516                 2.000  EACH|     214.00000        428.00|     125.00000        250.00|     225.00000         450.00
  SIGNAL DETECTOR HOUSING EXTENDER        |                            |                            |
0134 805-92504                 9.000  EACH|     244.00000       2196.00|     200.00000       1800.00|     260.00000        2340.00
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL|                            |                            |
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0135 805-94295                 2.000  EACH|     124.00000        248.00|     125.00000        250.00|     130.00000         260.00
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0136 808-06701              3320.000  LFT |       0.24000        796.80|       0.39000       1294.80|       0.40000        1328.00
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                            |                            |
  IN.                                     |                            |                            |
0137 808-06703              5065.000  LFT |       0.24000       1215.60|       0.36000       1823.40|       0.40000        2026.00
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0138 808-06716              4900.000  LFT |       0.30000       1470.00|       0.70000       3430.00|       0.75000        3675.00
  LINE, REMOVE                            |                            |                            |
0139 808-75051               106.000  LFT |       1.48000        156.88|       1.37000        145.22|       1.40000         148.40
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  4 IN.                                   |                            |                            |
0140 808-75054               363.000  LFT |       1.48000        537.24|       1.37000        497.31|       1.40000         508.20
  LINE, PREFORMED PLASTIC, SOLID, YELLOW, |                            |                            |
  4 IN.                                   |                            |                            |
0141 808-75067                95.000  LFT |       8.50000        807.50|       7.98000        758.10|       8.25000         783.75
  TRANSVERSE MARKINGS, PREFORMED PLASTIC, |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0142 808-75245             21301.000  LFT |       0.24000       5112.24|       0.34000       7242.34|       0.35000        7455.35
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
0143 808-75290               460.000  LFT |       2.90000       1334.00|       5.90000       2714.00|       6.25000        2875.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, YELLOW, CROSSHATCH LINE 24 IN.   |                            |                            |
0144 808-75297               351.000  LFT |       2.90000       1017.90|       3.90000       1368.90|       4.00000        1404.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0145 808-75320                 8.000  EACH|      48.00000        384.00|      55.00000        440.00|      57.00000         456.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0146 808-75325                 8.000  EACH|      66.00000        528.00|      65.00000        520.00|      67.00000         536.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0147 808-75996               200.000  EACH|       4.00000        800.00|       9.30000       1860.00|       9.00000        1800.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0148 808-75998               395.000  EACH|      24.00000       9480.00|      24.00000       9480.00|      25.00000        9875.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0149 202-93995                 2.000  EACH|     353.00000        706.00|     400.00000        800.00|     375.00000         750.00
  SIGNAL POLE FOUNDATION, REMOVE          |                            |                            |
0150 805-01844              2000.000  LFT |       9.50000      19000.00|      10.00000      20000.00|      10.00000       20000.00
  CONDUIT, STEEL, GALVANIZED, 2 IN.,      |                            |                            |
  UNDERGROUND                             |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 119 -18
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0151 203-02045             11700.000  CYS |       5.00000      58500.00|       9.00000     105300.00|      10.00000      117000.00
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0152 503-05240               348.000  LFT |       8.00000       2784.00|       5.90000       2053.20|       6.50000        2262.00
  D-1 CONTRACTION JOINT                   |                            |                            |
0153 805-78467                80.000  LFT |       2.00000        160.00|       1.50000        120.00|       2.10000         168.00
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0154 805-78420                 8.000  EACH|     244.00000       1952.00|     225.00000       1800.00|     255.00000        2040.00
  DISCONNECT HANGER                       |                            |                            |
     SECTION TOTALS                       |             $  3,295,909.71|             $  3,446,934.02|                $  3,934,881.65
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  3,295,909.71|             $  3,446,934.02|                $  3,934,881.65
====================================================================================================================================
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                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ADDED TRAVEL LANES, SIGNAL
               MODERNIZATION AND NEW SIGNAL
                                          |                            |                            |
0001 105-06845                        LUMP|  138000.00000     138000.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0002 110-01001                        LUMP|  196000.00000     196000.00|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0003 201-52370                        LUMP|   80000.00000      80000.00|                            |
  CLEARING RIGHT OF WAY                   |                            |                            |
0004 202-02241               207.500  LFT |       6.50000       1348.75|                            |
  GUARDRAIL, REMOVE                       |                            |                            |
0005 202-02271                 7.000  EACH|     425.00000       2975.00|                            |
  HEADWALL, REMOVE                        |                            |                            |
0006 202-02278               145.000  LFT |       7.60000       1102.00|                            |
  CURB, CONCRETE, REMOVE                  |                            |                            |
0007 202-03000                        LUMP|    1250.00000       1250.00|                            |
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 12                                   |                            |                            |
0008 202-03000                        LUMP|    1050.00000       1050.00|                            |
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 16S1                                 |                            |                            |
0009 202-03000                        LUMP|     350.00000        350.00|                            |
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 16SB                                 |                            |                            |
0010 202-03000                        LUMP|    1150.00000       1150.00|                            |
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 30                                   |                            |                            |
0011 202-03000                        LUMP|    5200.00000       5200.00|                            |
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO 54SA                                 |                            |                            |
0012 202-60820               915.000  SYS |       3.20000       2928.00|                            |
  SURFACE MILLING, ASPHALT                |                            |                            |
0013 202-91385                 3.000  EACH|     820.00000       2460.00|                            |
  INLET, REMOVE                           |                            |                            |
0014 202-96133              1535.000  LFT |      12.60000      19341.00|                            |
  PIPE, REMOVE                            |                            |                            |
0015 202-96151                        LUMP|    1400.00000       1400.00|                            |
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0016 203-02000             10573.000  CYS |      10.40000     109959.20|                            |
  EXCAVATION, COMMON                      |                            |                            |
0017 203-02070             11985.000  CYS |      13.90000     166591.50|                            |
  BORROW                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0018 203-91878               600.000  LFT |       9.40000       5640.00|                            |
  LINEAR DITCH GRADING                    |                            |                            |
0019 205-02224              6640.000  LFT |       2.10000      13944.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0020 205-02229                66.500  LFT |       4.20000        279.30|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0021 205-02234                 7.000  EACH|      90.00000        630.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0022 205-02236                29.000  EACH|      79.00000       2291.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0023 211-02060              8373.000  CYS |      20.35000     170390.55|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0024 303-52308             10871.000  TON |      18.55000     201657.05|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0025 304-04403               146.000  CYS |      34.00000       4964.00|                            |
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0026 401-05437             12521.000  TON |      38.20000     478302.20|                            |
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0027 401-05455              6220.000  TON |      38.30000     238226.00|                            |
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0028 401-05456              3130.000  TON |      46.20000     144606.00|                            |
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0029 402-05468               290.000  TON |      37.70000      10933.00|                            |
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0030 402-05475              1755.000  TON |      36.60000      64233.00|                            |
  HMA INTERMEDIATE C19.0 mm, MAINLINE     |                            |                            |
0031 402-05481               215.000  TON |      38.20000       8213.00|                            |
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0032 402-05488              1220.000  TON |      36.60000      44652.00|                            |
  HMA INTERMEDIATE C19.0 mm, SHOULDER     |                            |                            |
0033 402-05495                60.000  TON |      47.70000       2862.00|                            |
  HMA WEDGE AND LEVEL                     |                            |                            |
0034 404-05511              1185.000  SYS |       3.20000       3792.00|                            |
  SEAL COAT, 2                            |                            |                            |
0035 405-05517                40.000  TON |     300.00000      12000.00|                            |
  ASPHALT FOR PRIME COAT                  |                            |                            |
0036 406-05520                37.000  TON |     200.00000       7400.00|                            |
  ASPHALT FOR TACK COAT                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0037 501-05180               875.000  SYS |      56.00000      49000.00|                            |
  CEMENT CONCRETE PAVEMENT, PLAIN, 10 IN. |                            |                            |
0038 501-05240               265.000  LFT |      14.80000       3922.00|                            |
  CONTRACTION JOINT, D1                   |                            |                            |
0039 601-01839                 4.000  EACH|    2005.00000       8020.00|                            |
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 6                               |                            |                            |
0040 601-02636                25.000  LFT |      25.00000        625.00|                            |
  GUARDRAIL, W BEAM, NESTED               |                            |                            |
0041 605-02042                 3.000  EACH|     825.00000       2475.00|                            |
  CURB AND GUTTER TURNOUT, CONCRETE       |                            |                            |
0042 605-06090                85.000  LFT |      12.00000       1020.00|                            |
  CURB, INTEGRAL, CONCRETE                |                            |                            |
0043 605-06140             10623.000  LFT |       7.95000      84452.85|                            |
  CURB AND GUTTER, CONCRETE               |                            |                            |
0044 610-05527               230.000  TON |     104.00000      23920.00|                            |
  HMA FOR APPROACHES                      |                            |                            |
0045 611-05330              4189.000  SYS |      37.00000     154993.00|                            |
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  6 IN.                                   |                            |                            |
0046 611-06497                26.000  EACH|     125.00000       3250.00|                            |
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0047 611-06498                 8.000  EACH|     165.00000       1320.00|                            |
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0048 616-02320               700.000  SYS |       2.50000       1750.00|                            |
  GEOTEXTILES                             |                            |                            |
0049 616-06405               470.000  TON |      29.00000      13630.00|                            |
  RIPRAP, REVETMENT                       |                            |                            |
0050 621-01004                 5.000  EACH|     665.00000       3325.00|                            |
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0051 621-06545                 2.000  TON |     550.00000       1100.00|                            |
  FERTILIZER                              |                            |                            |
0052 621-06548                41.000  LBS |      25.00000       1025.00|                            |
  SEED MIXTURE, CV                        |                            |                            |
0053 621-06553               525.000  LBS |       4.10000       2152.50|                            |
  SEED MIXTURE, R                         |                            |                            |
0054 621-06554               145.000  LBS |       4.30000        623.50|                            |
  SEED MIXTURE, U                         |                            |                            |
0055 621-06557               140.000  LBS |       5.90000        826.00|                            |
  SEED MIXTURE, T                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0056 621-06565                12.000  TON |     460.00000       5520.00|                            |
  MULCHING MATERIAL                       |                            |                            |
0057 621-06574              1530.000  SYS |       3.30000       5049.00|                            |
  SODDING                                 |                            |                            |
0058 621-06575             13010.000  SYS |       3.30000      42933.00|                            |
  SODDING, NURSERY                        |                            |                            |
0059 702-90915                25.600  CYS |     675.00000      17280.00|                            |
  CONCRETE, A                             |                            |                            |
0060 703-51030              1649.000  LBS |       0.94000       1550.06|                            |
  REINFORCING STEEL                       |                            |                            |
0061 714-26712                56.000  LFT |     388.00000      21728.00|                            |
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 8 FT. X 6 FT.                 |                            |                            |
0062 715-02397                 2.000  EACH|    1585.00000       3170.00|                            |
  SAFETY METAL END SECTION, 4:1, 36 IN.   |                            |                            |
0063 715-03149               124.000  LFT |      37.00000       4588.00|                            |
  PIPE, GROUP D, 15 IN.                   |                            |                            |
0064 715-03382                 2.000  EACH|     335.00000        670.00|                            |
  PIPE END SECTION, 22 IN. X 13 IN.       |                            |                            |
0065 715-03475                 6.000  EACH|     320.00000       1920.00|                            |
  SAFETY METAL END SECTION, 4:1, 15 IN.   |                            |                            |
0066 715-03476                 1.000  EACH|     420.00000        420.00|                            |
  SAFETY METAL END SECTION, 4:1, 24 IN.   |                            |                            |
0067 715-03584                 2.000  EACH|     395.00000        790.00|                            |
  SAFETY METAL END SECTION, 4:1, 18 IN.   |                            |                            |
0068 715-03759                 2.000  EACH|     335.00000        670.00|                            |
  PIPE END SECTION, 11 IN. X 18 IN.       |                            |                            |
0069 715-04475                44.000  LFT |      72.00000       3168.00|                            |
  PIPE, GROUP A, 36 IN.                   |                            |                            |
0070 715-04612                26.000  LFT |      28.00000        728.00|                            |
  PIPE , GROUP G-1, MIN. AREA 1.1 SQ. FT. |                            |                            |
0071 715-04612                52.000  LFT |      31.00000       1612.00|                            |
  PIPE , GROUP G-1, MIN. AREA 1.6 SQ. FT. |                            |                            |
0072 715-05053               118.000  LFT |      11.20000       1321.60|                            |
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0073 715-15010               916.000  LFT |      27.00000      24732.00|                            |
  PIPE, GROUP P, 12 IN.                   |                            |                            |
0074 715-15015              5061.000  LFT |      29.00000     146769.00|                            |
  PIPE, GROUP P, 15 IN.                   |                            |                            |
0075 715-15020              2768.000  LFT |      34.00000      94112.00|                            |
  PIPE, GROUP P, 18 IN.                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0076 715-15030              2274.000  LFT |      40.00000      90960.00|                            |
  PIPE, GROUP P, 24 IN.                   |                            |                            |
0077 715-15035               817.000  LFT |      49.00000      40033.00|                            |
  PIPE, GROUP P, 30 IN.                   |                            |                            |
0078 715-30500                 4.000  LFT |     190.00000        760.00|                            |
  PIPE, SLOTTED VANE DRAIN, 12 IN.        |                            |                            |
0079 715-44255             13698.500  LFT |       6.20000      84930.70|                            |
  PIPE, GROUP K, 6 IN.                    |                            |                            |
0080 715-46005                 1.000  EACH|     185.00000        185.00|                            |
  PIPE END SECTION, 15 IN.                |                            |                            |
0081 715-46010                 3.000  EACH|     235.00000        705.00|                            |
  PIPE END SECTION, 18 IN.                |                            |                            |
0082 715-46020                 4.000  EACH|     315.00000       1260.00|                            |
  PIPE END SECTION, 24 IN.                |                            |                            |
0083 715-46030                 1.000  EACH|     445.00000        445.00|                            |
  PIPE END SECTION, 30 IN.                |                            |                            |
0084 715-95092               160.000  LFT |      62.00000       9920.00|                            |
  SLOTTED DRAIN, 12 IN.                   |                            |                            |
0085 715-99372                46.000  LFT |      41.00000       1886.00|                            |
  PIPE, GROUP A, 18 IN.                   |                            |                            |
0086 715-99373                 2.000  LFT |     135.00000        270.00|                            |
  PIPE, GROUP A, 24 IN.                   |                            |                            |
0087 716-97309               101.000  LFT |     162.00000      16362.00|                            |
  PIPE JACKED, 0.375 IN., 24 IN.          |                            |                            |
0088 718-04881                 2.000  EACH|     120.00000        240.00|                            |
  OUTLET PROTECTOR, B                     |                            |                            |
0089 718-52610              1183.900  CYS |      18.70000      22138.93|                            |
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0090 718-99153              9391.000  SYS |       1.45000      13616.95|                            |
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0091 720-02442                 1.000  EACH|     470.00000        470.00|                            |
  PIPE, PLUG EXISTING                     |                            |                            |
0092 720-45045                47.000  EACH|    1725.00000      81075.00|                            |
  INLET, J10                              |                            |                            |
0093 720-45080                 3.000  EACH|    2235.00000       6705.00|                            |
  INLET, S14                              |                            |                            |
0094 720-45235                 9.000  EACH|    2035.00000      18315.00|                            |
  CATCH BASIN, E7                         |                            |                            |
0095 720-45270                16.000  EACH|     925.00000      14800.00|                            |
  PIPE CATCH BASIN, 18 IN.                |                            |                            |
0096 720-45400                52.000  EACH|    1975.00000     102700.00|                            |
  MANHOLE, A4                             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0097 720-45415                 6.000  EACH|    2855.00000      17130.00|                            |
  MANHOLE, D4                             |                            |                            |
0098 720-91352                 5.000  EACH|    1825.00000       9125.00|                            |
  CATCH BASIN, F7                         |                            |                            |
0099 720-94612                 1.000  EACH|    3560.00000       3560.00|                            |
  MANHOLE, K4                             |                            |                            |
0100 720-98174                 5.000  EACH|    2820.00000      14100.00|                            |
  INLET, B15                              |                            |                            |
0101 801-03291                 3.000  EACH|     275.00000        825.00|                            |
  CONSTRUCTION SIGN, D                    |                            |                            |
0102 801-04308                 8.000  EACH|     585.00000       4680.00|                            |
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0103 801-06203              4900.000  LFT |       0.32000       1568.00|                            |
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                            |                            |
0104 801-06207              7600.000  LFT |       1.05000       7980.00|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  4 IN.                                   |                            |                            |
0105 801-06605                 8.000  EACH|     235.00000       1880.00|                            |
  BARRICADE, IIIA                         |                            |                            |
0106 801-06606                10.000  EACH|     290.00000       2900.00|                            |
  BARRICADE, IIIB                         |                            |                            |
0107 801-06625                21.000  EACH|      95.00000       1995.00|                            |
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0108 801-06640                22.000  EACH|     185.00000       4070.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0109 801-06710               180.000  DAY |      25.00000       4500.00|                            |
  FLASHING ARROW SIGN                     |                            |                            |
0110 801-06775                        LUMP|  245000.00000     245000.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0111 801-09133                 2.000  EACH|    2150.00000       4300.00|                            |
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0112 802-05701               237.500  LFT |       9.50000       2256.25|                            |
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0113 802-76025               116.250  SFT |      17.30000       2011.13|                            |
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0114 802-76035                18.000  SFT |      18.00000        324.00|                            |
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0115 802-76045                16.500  SFT |      30.50000        503.25|                            |
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, O.125 IN. THICKNESS             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0116 805-01815                 6.000  EACH|    1565.00000       9390.00|                            |
  SIGNAL SUPPORT FOUNDATION, 3 FT. X 12   |                            |                            |
  FT.                                     |                            |                            |
0118 805-01836              4678.000  LFT |       0.65000       3040.70|                            |
  SIGNAL CABLE DETECTOR, 2C 16GA.,        |                            |                            |
  SHIELDED, LEAD IN                       |                            |                            |
0119 805-01842                12.000  EACH|     670.00000       8040.00|                            |
  HANDHOLE, SIGNAL                        |                            |                            |
0120 805-02087                        LUMP|     600.00000        600.00|                            |
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO 2               |                            |                            |
0121 805-02202                 2.000  EACH|     730.00000       1460.00|                            |
  SIGNAL DETECTOR HOUSING, DOUBLE         |                            |                            |
0122 805-78100                 2.000  EACH|    7080.00000      14160.00|                            |
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0123 805-78205                14.000  EACH|     440.00000       6160.00|                            |
  TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0124 805-78415                 7.000  EACH|    1370.00000       9590.00|                            |
  SPAN, CATENARY, AND TETHER              |                            |                            |
0125 805-78445                 2.000  EACH|     465.00000        930.00|                            |
  SIGNAL SERVICE                          |                            |                            |
0126 805-78470              3346.000  LFT |       0.45000       1505.70|                            |
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0127 805-78485               682.000  LFT |       0.90000        613.80|                            |
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0128 805-78490               970.000  LFT |       1.00000        970.00|                            |
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0129 805-78785                 9.000  EACH|     600.00000       5400.00|                            |
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0130 805-78795              1065.000  LFT |       8.00000       8520.00|                            |
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0131 805-78925                 2.000  EACH|     965.00000       1930.00|                            |
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0132 805-81032                 6.000  EACH|    2520.00000      15120.00|                            |
  SIGNAL STRAIN POLE, STEEL, 30 FT.       |                            |                            |
0133 805-90516                 2.000  EACH|     225.00000        450.00|                            |
  SIGNAL DETECTOR HOUSING EXTENDER        |                            |                            |
0134 805-92504                 9.000  EACH|     260.00000       2340.00|                            |
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL|                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0135 805-94295                 2.000  EACH|     140.00000        280.00|                            |
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0136 808-06701              3320.000  LFT |       0.40000       1328.00|                            |
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                            |                            |
  IN.                                     |                            |                            |
0137 808-06703              5065.000  LFT |       0.40000       2026.00|                            |
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0138 808-06716              4900.000  LFT |       0.80000       3920.00|                            |
  LINE, REMOVE                            |                            |                            |
0139 808-75051               106.000  LFT |       1.50000        159.00|                            |
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  4 IN.                                   |                            |                            |
0140 808-75054               363.000  LFT |       1.50000        544.50|                            |
  LINE, PREFORMED PLASTIC, SOLID, YELLOW, |                            |                            |
  4 IN.                                   |                            |                            |
0141 808-75067                95.000  LFT |       8.50000        807.50|                            |
  TRANSVERSE MARKINGS, PREFORMED PLASTIC, |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0142 808-75245             21301.000  LFT |       0.36000       7668.36|                            |
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
0143 808-75290               460.000  LFT |       6.30000       2898.00|                            |
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, YELLOW, CROSSHATCH LINE 24 IN.   |                            |                            |
0144 808-75297               351.000  LFT |       4.30000       1509.30|                            |
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0145 808-75320                 8.000  EACH|      60.00000        480.00|                            |
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0146 808-75325                 8.000  EACH|      70.00000        560.00|                            |
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0147 808-75996               200.000  EACH|      21.00000       4200.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0148 808-75998               395.000  EACH|      25.50000      10072.50|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0149 202-93995                 2.000  EACH|     375.00000        750.00|                            |
  SIGNAL POLE FOUNDATION, REMOVE          |                            |                            |
0150 805-01844              2000.000  LFT |      10.00000      20000.00|                            |
  CONDUIT, STEEL, GALVANIZED, 2 IN.,      |                            |                            |
  UNDERGROUND                             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,369,861.49                                                  ROUTE : SR 662
     CALL ORDER   : 119                     CONTRACT ID : R -23386-A                   COUNTIES : WARRICK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1009310              |                            |
                                          |DEIG BROTHERS LUMBER & CONST|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0151 203-02045             11700.000  CYS |       9.50000     111150.00|                            |
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0152 503-05240               348.000  LFT |      12.00000       4176.00|                            |
  D-1 CONTRACTION JOINT                   |                            |                            |
0153 805-78467                80.000  LFT |       2.00000        160.00|                            |
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0154 805-78420                 8.000  EACH|     270.00000       2160.00|                            |
  DISCONNECT HANGER                       |                            |                            |
     SECTION TOTALS                       |             $  3,983,835.63|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  3,983,835.63|                            |
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: NONE BELOW                                                      ROUTE : SR 135
     CALL ORDER   : 125                     CONTRACT ID : R -23644-A                   COUNTIES : WASHINGTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 10/27/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) :

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1004746     TEMPLE & TEMPLE EXCAVATING & PAVING, INC.                              $    932,850.00     100.0000%
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,566,448.07                                                  ROUTE : 39
     CALL ORDER   : 129                     CONTRACT ID : R -23695-A                   COUNTIES : BOONE           CLINTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT
                                          CONTRACT TIME :   90  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 1112005

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-0918397     RIETH RILEY CONSTRUCTION                                               $  3,945,600.00     100.0000%
   2   31-4351261     SHELLY & SANDS, INC.                                                   $  4,084,321.03     103.5158%
   3   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $  4,164,559.38     105.5494%
====================================================================================================================================
                                          |(1) 35-0918397              |(2) 31-4351261              |(3) 35-1917625
                                          |RIETH RILEY CONSTRUCTION    |SHELLY & SANDS, INC.        |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   RUBBLIZE EXISTING PAVEMENT AND ASPHALT OVERLAY
                                          |                            |                            |
0001 105-01925                10.000  MOS |    2200.00000      22000.00|    1320.51000      13205.10|    1805.00000       18050.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    8500.00000       8500.00|    8240.00000       8240.00|   11100.00000       11100.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   96116.97000      96116.97|   12127.58000      12127.58|  207832.00000      207832.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-02271               228.000  EACH|     230.00000      52440.00|     263.99000      60189.72|     225.00000       51300.00
  HEADWALL, REMOVE                        |                            |                            |
0005 202-60820             22810.000  m2  |       2.15000      49041.50|       3.14000      71623.40|       2.05000       46760.50
  SURFACE MILLING, ASPHALT                |                            |                            |
0006 211-02060                12.000  m3  |      70.00000        840.00|     121.71000       1460.52|      38.00000         456.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0007 303-52309              7475.000  Mg  |      18.00000     134550.00|      13.20000      98670.00|      14.95000      111751.25
  COMPACTED AGGREGATE FOR SHOULDER, 0, 53 |                            |                            |
0008 305-05204              1022.000  Mg  |      48.00000      49056.00|      46.35000      47369.70|      35.50000       36281.00
  HMA FOR PATCHING                        |                            |                            |
0009 305-05206             10187.000  Mg  |      34.00000     346358.00|      41.14000     419093.18|      35.45000      361129.15
  WIDENING WITH HMA                       |                            |                            |
0010 305-97019             74527.000  m2  |       1.90000     141601.30|       1.97000     146818.19|       1.95000      145327.65
  RUBBLIZED PCCP                          |                            |                            |
0011 401-05437             31928.000  Mg  |      33.70000    1075973.60|      32.25000    1029678.00|      34.45000     1099919.60
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0012 401-05455             17000.000  Mg  |      34.50000     586500.00|      33.00000     561000.00|      36.30000      617100.00
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0013 401-05456             13367.000  Mg  |      44.00000     588148.00|      44.40000     593494.80|      44.20000      590821.40
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0014 401-06264                        LUMP|    6500.00000       6500.00|    5300.00000       5300.00|    3840.00000        3840.00
  PROFILOGRAPH, HMA                       |                            |                            |
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                                                                                                                   PAGE : 129 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,566,448.07                                                  ROUTE : 39
     CALL ORDER   : 129                     CONTRACT ID : R -23695-A                   COUNTIES : BOONE           CLINTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 31-4351261              |(3) 35-1917625
                                          |RIETH RILEY CONSTRUCTION    |SHELLY & SANDS, INC.        |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 405-05517                36.750  Mg  |     275.00000      10106.25|     205.00000       7533.75|     260.00000        9555.00
  ASPHALT FOR PRIME COAT                  |                            |                            |
0016 406-05520               146.500  Mg  |     200.00000      29300.00|     225.00000      32962.50|     255.00000       37357.50
  ASPHALT FOR TACK COAT                   |                            |                            |
0017 610-05527              2714.000  Mg  |      70.00000     189980.00|      78.50000     213049.00|      65.00000      176410.00
  HMA FOR APPROACHES                      |                            |                            |
0018 615-06527                 3.000  EACH|     500.00000       1500.00|     527.00000       1581.00|     600.00000        1800.00
  MONUMENT, SECTION CORNER                |                            |                            |
0019 616-06406                83.000  m2  |      45.00000       3735.00|      14.00000       1162.00|      35.00000        2905.00
  RIPRAP, REVETMENT                       |                            |                            |
0020 616-95754                24.000  m   |      14.00000        336.00|     116.00000       2784.00|      17.50000         420.00
  PAVED SIDE DITCH, BREAK                 |                            |                            |
0021 715-05053              1340.000  m   |      26.30000      35242.00|      26.40000      35376.00|      26.25000       35175.00
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0022 715-05119                66.230  m   |     130.00000       8609.90|     182.40000      12080.35|     108.95000        7215.76
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0023 715-05121                28.470  m   |     134.00000       3814.98|     494.00000      14064.18|      93.80000        2670.49
  PIPE, TYPE 1, CIRCULAR, 450 mm          |                            |                            |
0024 715-05123                11.320  m   |     148.00000       1675.36|     252.50000       2858.30|     190.90000        2160.99
  PIPE, TYPE 1, CIRCULAR, 600 mm          |                            |                            |
0025 715-05128                 9.600  m   |     240.00000       2304.00|     358.49000       3441.50|     209.50000        2011.20
  PIPE, TYPE 1, CIRCULAR, 1200 mm         |                            |                            |
0026 715-05168               142.000  m   |     126.00000      17892.00|     129.82000      18434.44|     106.70000       15151.40
  PIPE, TYPE 3, CIRCULAR, 300 mm          |                            |                            |
0027 715-05169                36.000  m   |     133.00000       4788.00|     149.37000       5377.32|     107.05000        3853.80
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0028 715-05171                14.400  m   |     137.00000       1972.80|     119.01000       1713.74|     131.90000        1899.36
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0029 715-05173                 3.600  m   |     146.00000        525.60|     165.59000        596.12|     163.80000         589.68
  PIPE, TYPE 3, CIRCULAR, 600 mm          |                            |                            |
0030 715-05175                 4.600  m   |     154.00000        708.40|     141.54000        651.08|     223.10000        1026.26
  PIPE, TYPE 3, CIRCULAR, 750 mm          |                            |                            |
0031 715-05186                 9.600  m   |     175.00000       1680.00|     175.83000       1687.97|     209.50000        2011.20
  PIPE, TYPE 3, CIRCULAR, 1200 mm         |                            |                            |
0032 715-05203             23844.500  m   |       3.60000      85840.20|       3.70000      88224.65|       3.65000       87032.43
  PIPE, TYPE 4, CIRCULAR, 100 mm          |                            |                            |
0033 715-46000               142.000  EACH|     275.00000      39050.00|     135.06000      19178.52|     206.55000       29330.10
  PIPE END SECTION, 300 mm                |                            |                            |
0034 715-46005                42.000  EACH|     295.00000      12390.00|     148.88000       6252.96|     258.50000       10857.00
  PIPE END SECTION, 375 mm                |                            |                            |
0035 715-46010                30.000  EACH|     310.00000       9300.00|     166.05000       4981.50|     273.55000        8206.50
  PIPE END SECTION, 450 mm                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,566,448.07                                                  ROUTE : 39
     CALL ORDER   : 129                     CONTRACT ID : R -23695-A                   COUNTIES : BOONE           CLINTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 31-4351261              |(3) 35-1917625
                                          |RIETH RILEY CONSTRUCTION    |SHELLY & SANDS, INC.        |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0036 715-46020                10.000  EACH|     350.00000       3500.00|     202.91000       2029.10|     366.45000        3664.50
  PIPE END SECTION, 600 mm                |                            |                            |
0037 715-46025                 4.000  EACH|     440.00000       1760.00|     379.13000       1516.52|     443.30000        1773.20
  PIPE END SECTION, 675 mm                |                            |                            |
0038 715-95490                10.970  m   |     100.00000       1097.00|    1341.19000      14712.85|     203.60000        2233.49
  PIPE, RELAID, 375 mm                    |                            |                            |
0039 715-95491                10.980  m   |     110.00000       1207.80|    1267.04000      13912.10|     258.75000        2841.08
  PIPE, RELAID, 450 mm                    |                            |                            |
0040 715-97040                 2.440  m   |     120.00000        292.80|     568.55000       1387.26|     319.90000         780.56
  PIPE, RELAID, 600 mm                    |                            |                            |
0041 718-06528               235.000  EACH|     565.00000     132775.00|     581.03000     136542.05|     595.00000      139825.00
  OUTLET PROTECTOR, 1                     |                            |                            |
0042 718-06532             23492.000  m   |       0.08000       1879.36|       0.08000       1879.36|       0.10000        2349.20
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0043 718-52610              2043.000  m3  |      33.40000      68236.20|      33.38000      68195.34|      33.00000       67419.00
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0044 730-26730                 2.000  EACH|    3400.00000       6800.00|    2486.42000       4972.84|    3690.00000        7380.00
  GRATED BOX END SECTION, II, 4:1, 600 mm |                            |                            |
0045 730-26731                 2.000  EACH|    3900.00000       7800.00|    2921.78000       5843.56|    4245.00000        8490.00
  GRATED BOX END SECTION, II, 4:1, 750 mm |                            |                            |
0046 730-26735                 4.000  EACH|    7200.00000      28800.00|    6143.33000      24573.32|    7955.00000       31820.00
  GRATED BOX END SECTION, II, 4:1, 1200 mm|                            |                            |
0047 730-97834                 8.000  EACH|    2700.00000      21600.00|    1750.17000      14001.36|    2565.00000       20520.00
  GRATED BOX END SECTION, II, 4:1, 450 mm |                            |                            |
0048 801-06203              4989.500  m   |       1.00000       4989.50|       1.21000       6037.30|       2.85000       14220.08
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0049 801-06207              1156.000  m   |       3.00000       3468.00|       1.79000       2069.24|       3.20000        3699.20
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0050 801-06640                26.000  EACH|      82.00000       2132.00|      85.00000       2210.00|      82.95000        2156.70
  CONSTRUCTION SIGN, A                    |                            |                            |
0051 801-06775                        LUMP|   30000.00000      30000.00|  223163.11000     223163.11|   96250.00000       96250.00
  MAINTAINING TRAFFIC                     |                            |                            |
0052 802-76055               300.000  m   |      12.00000       3600.00|      41.20000      12360.00|      43.05000       12915.00
  SIGN POST, A                            |                            |                            |
0053 804-04435                42.000  EACH|       3.70000        155.40|       3.80000        159.60|       3.95000         165.90
  DELINEATOR POST, REMOVE                 |                            |                            |
0054 804-76350                42.000  EACH|      31.00000       1302.00|      17.96000        754.32|      17.85000         749.70
  DELINEATOR WITH POST, D3, 75 mm DIA.    |                            |                            |
0055 808-06712              2856.000  m   |       0.14000        399.84|       0.14000        399.84|       0.15000         428.40
  LINE, PAINT, BROKEN, YELLOW, 100 mm     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,566,448.07                                                  ROUTE : 39
     CALL ORDER   : 129                     CONTRACT ID : R -23695-A                   COUNTIES : BOONE           CLINTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 31-4351261              |(3) 35-1917625
                                          |RIETH RILEY CONSTRUCTION    |SHELLY & SANDS, INC.        |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0056 808-06713             23194.000  m   |       0.14000       3247.16|       0.14000       3247.16|       0.15000        3479.10
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0057 808-06714              2122.000  m   |       0.14000        297.08|       0.14000        297.08|       0.15000         318.30
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0058 808-75297                 5.000  m   |      21.00000        105.00|      21.13000        105.65|      21.00000         105.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0059 808-75996               445.000  EACH|       4.00000       1780.00|       3.80000       1691.00|       3.75000        1668.75
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
     SECTION TOTALS                       |             $  3,945,600.00|             $  4,084,321.03|                $  4,164,559.38
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  3,945,600.00|             $  4,084,321.03|                $  4,164,559.38
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT
                                          CONTRACT TIME : 11/30/01  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : P152(004)
                                                                                                  P152(004)
                                                                                                  P152(004)
                                                                                                  OTHERS

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-0524595     MOHR CONSTRUCTION CO                                                   $  4,393,751.56     100.0000%
   2   35-1136349     TSCHUOR, GALE COMPANY, INC.                                            $  4,775,454.92     108.6874%
   3   99-9995112     E & B PAVING/FOX CONTRACTORS JT. VENTURE                               $  4,840,376.97     110.1650%
   4   35-0999231     HUNT PAVING COMPANY, INC.                                              $  4,870,959.34     110.8610%
   5   35-1212938     ATLAS EXCAVATING, INC.                                                 $  4,982,469.83     113.3989%
====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-01925                15.000  MOS |    1500.00000      22500.00|    1580.18000      23702.70|    2000.00000       30000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   68212.50000      68212.50|   76017.12000      76017.12|   79830.00000       79830.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  195000.00000     195000.00|  238000.00000     238000.00|  235000.00000      235000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   50000.00000      50000.00|   39826.12000      39826.12|   30000.00000       30000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-01502                46.000  EACH|     100.00000       4600.00|     190.59000       8767.14|     137.12000        6307.52
  LIGHT STANDARD, REMOVE                  |                            |                            |
0006 202-02240              1035.000  m2  |       8.25000       8538.75|       8.28000       8569.80|      10.00000       10350.00
  PAVEMENT, REMOVE                        |                            |                            |
0007 202-02245                24.000  EACH|     150.00000       3600.00|     198.35000       4760.40|     150.00000        3600.00
  TREE, 150 mm, REMOVE                    |                            |                            |
0008 202-02255                22.000  EACH|     750.00000      16500.00|     394.55000       8680.10|     200.00000        4400.00
  TREE, 460 mm, REMOVE                    |                            |                            |
0009 202-02260                39.000  EACH|    1000.00000      39000.00|     511.69000      19955.91|     300.00000       11700.00
  TREE, 760 mm, REMOVE                    |                            |                            |
0010 202-02278              3023.000  m   |      11.00000      33253.00|       4.34000      13119.82|       7.00000       21161.00
  CURB, CONCRETE, REMOVE                  |                            |                            |
0011 202-60820             14632.000  m2  |       0.60000       8779.20|       1.30000      19021.60|       0.80000       11705.60
  SURFACE MILLING, ASPHALT                |                            |                            |
0012 202-74070                 4.000  EACH|     440.15000       1760.60|     533.64000       2134.56|     411.36000        1645.44
  OVERHEAD SIGN STRUCTURE, CABLE SPAN,    |                            |                            |
  REMOVE                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 202-78515                        LUMP|    1100.39000       1100.39|    3376.12000       3376.12|    1028.40000        1028.40
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 1                          |                            |                            |
0014 202-78515                        LUMP|    1100.39000       1100.39|    1764.29000       1764.29|    1028.40000        1028.40
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 2                          |                            |                            |
0015 202-78515                        LUMP|    1100.39000       1100.39|    2014.78000       2014.78|    1028.40000        1028.40
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 3                          |                            |                            |
0016 202-78515                        LUMP|    1100.39000       1100.39|    2292.49000       2292.49|    1028.40000        1028.40
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 4                          |                            |                            |
0017 202-91385                36.000  EACH|     240.75000       8667.00|     284.99000      10259.64|     450.00000       16200.00
  INLET, REMOVE                           |                            |                            |
0018 202-96151                        LUMP|     500.00000        500.00|     459.59000        459.59|    4500.00000        4500.00
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0019 203-02000              8173.000  m3  |      15.00000     122595.00|      18.17000     148503.41|      12.40000      101345.20
  EXCAVATION, COMMON                      |                            |                            |
0020 205-02229                12.000  m   |      17.55000        210.60|      17.86000        214.32|      17.00000         204.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0021 205-02237                89.000  EACH|      32.10000       2856.90|      32.67000       2907.63|      30.60000        2723.40
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CURB INLET PROTECTION                   |                            |                            |
0022 207-04867               500.000  m2  |       8.56000       4280.00|      11.76000       5880.00|      13.00000        6500.00
  LIME-KILN DUST MODIFIED SOIL, 400 mm    |                            |                            |
0023 207-04868                50.000  Mg  |      55.64000       2782.00|      43.58000       2179.00|      45.00000        2250.00
  LIME-KILN DUST                          |                            |                            |
0024 207-05755               500.000  m2  |      10.00000       5000.00|       1.66000        830.00|      13.00000        6500.00
  MODIFIED SUBGRADE, 400 mm               |                            |                            |
0025 211-02050               500.000  m3  |      18.00000       9000.00|      26.03000      13015.00|      30.65000       15325.00
  B BORROW                                |                            |                            |
0026 211-02060              4851.000  m3  |      19.26000      93430.26|      25.96000     125931.96|      34.00000      164934.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0027 213-52830                25.000  m3  |     214.00000       5350.00|     142.43000       3560.75|     190.00000        4750.00
  FLOWABLE MORTAR                         |                            |                            |
0028 305-05204                56.000  Mg  |      75.00000       4200.00|     260.64000      14595.84|     200.00000       11200.00
  HMA FOR PATCHING                        |                            |                            |
0029 401-05437             16344.000  Mg  |      37.39000     611102.16|      37.03000     605218.32|      35.00000      572040.00
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0030 401-05455              6983.000  Mg  |      38.65000     269892.95|      38.12000     266191.96|      37.00000      258371.00
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0031 401-05456              3355.000  Mg  |      43.47000     145841.85|      51.19000     171742.45|      48.50000      162717.50
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0032 401-06264                        LUMP|    4708.00000       4708.00|    5753.80000       5753.80|   15000.00000       15000.00
  PROFILOGRAPH, HMA                       |                            |                            |
0033 404-05511              5010.000  m2  |       1.32000       6613.20|       1.30000       6513.00|       1.40000        7014.00
  SEAL COAT, 2                            |                            |                            |
0034 406-05520                30.800  Mg  |     350.00000      10780.00|     226.21000       6967.27|     185.00000        5698.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0035 601-06035                 6.000  m   |     149.80000        898.80|     152.47000        914.82|     140.00000         840.00
  GUARDRAIL, RESET                        |                            |                            |
0036 604-06069               776.400  m2  |      35.00000      27174.00|      35.32000      27422.45|      39.90000       30978.36
  CURB RAMP, CONCRETE                     |                            |                            |
0037 604-06788               657.000  m2  |      42.00000      27594.00|      92.57000      60818.49|      85.00000       55845.00
  CROSSWALK , IMPRESSED PATTERN           |                            |                            |
0038 604-44251                16.990  m3  |     650.00000      11043.50|     546.55000       9285.88|     794.00000       13490.06
  STEPS, CONCRETE                         |                            |                            |
0039 604-91531              5883.000  m2  |      29.00000     170607.00|      34.58000     203434.14|      28.86000      169783.38
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
0040 605-06120              2841.000  m   |      39.50000     112219.50|      34.17000      97076.97|      36.50000      103696.50
  CURB, CONCRETE                          |                            |                            |
0041 610-05527              1523.000  Mg  |      60.52000      92171.96|     107.43000     163615.89|      65.00000       98995.00
  HMA FOR APPROACHES                      |                            |                            |
0042 611-03671                34.000  EACH|     885.00000      30090.00|     842.49000      28644.66|     735.00000       24990.00
  TRASH RECEPTACLE                        |                            |                            |
0043 611-05330              1667.000  m2  |      32.00000      53344.00|      40.17000      66963.39|      38.00000       63346.00
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  150 mm                                  |                            |                            |
0044 611-06497                19.000  EACH|     112.35000       2134.65|     114.35000       2172.65|     125.00000        2375.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0045 611-06498                 3.000  EACH|     155.15000        465.45|     157.92000        473.76|     165.00000         495.00
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0046 615-06505                 6.000  EACH|     250.00000       1500.00|     517.31000       3103.86|     400.00000        2400.00
  MONUMENT, B                             |                            |                            |
0047 615-06527                 1.000  EACH|     375.00000        375.00|     408.40000        408.40|     500.00000         500.00
  MONUMENT, SECTION CORNER                |                            |                            |
0048 616-02320                25.000  m2  |      10.70000        267.50|       3.93000         98.25|       2.30000          57.50
  GEOTEXTILES                             |                            |                            |
0049 616-06405                20.000  Mg  |      32.10000        642.00|      50.64000       1012.80|      25.00000         500.00
  RIPRAP, REVETMENT                       |                            |                            |
0050 621-06567               112.000  kL  |       0.64000         71.68|       0.65000         72.80|       1.00000         112.00
  WATER                                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0051 621-06575              7408.000  m2  |       3.64000      26965.12|       3.40000      25187.20|       3.20000       23705.60
  SODDING, NURSERY                        |                            |                            |
0052 622-01493                17.000  EACH|    1225.15000      20827.55|    1246.99000      21198.83|    1170.00000       19890.00
  PLANT, ZELKOVA SERRATA, GREEN VASE      |                            |                            |
0053 622-03421                32.000  EACH|    1144.90000      36636.80|    1165.31000      37289.92|    1090.00000       34880.00
  PLANT, QUERCUS SHUMARDI                 |                            |                            |
0054 622-03726                23.000  EACH|     968.35000      22272.05|     985.61000      22669.03|     925.00000       21275.00
  PLANT, SYRINGA RETICULATA               |                            |                            |
0055 622-03948                37.000  EACH|     425.00000      15725.00|     469.80000      17382.60|     575.00000       21275.00
  PLANTER , OUTDOOR                       |                            |                            |
0056 622-04648                16.000  EACH|    1050.00000      16800.00|     963.72000      15419.52|    1955.00000       31280.00
  TREE GRATE                              |                            |                            |
0057 622-94631                26.000  EACH|     989.75000      25733.50|    1007.39000      26192.14|     943.00000       24518.00
  PLANT, TILIA CORDATA, GREENSPIRE        |                            |                            |
0058 622-96452                19.000  EACH|    1037.90000      19720.10|    1056.40000      20071.60|     990.00000       18810.00
  PLANT, ACER RUBRUM OCTOBER GLORY        |                            |                            |
0059 622-97535                12.000  EACH|     909.50000      10914.00|     925.71000      11108.52|     867.00000       10404.00
  PLANT, PYRUS CALLERYANA REDSPIRE        |                            |                            |
0060 622-98041                19.000  EACH|    1037.90000      19720.10|    1056.40000      20071.60|     990.00000       18810.00
  PLANT, FRAXINUS AMERICANA, AUTUMN       |                            |                            |
  APPLAUSE                                |                            |                            |
0061 622-98052                40.000  EACH|     979.05000      39162.00|     996.50000      39860.00|     933.00000       37320.00
  PLANT, CRATAEGUS VIRIDIS WINTERKING     |                            |                            |
0062 622-99022                24.000  EACH|    1021.85000      24524.40|    1040.06000      24961.44|     975.00000       23400.00
  PLANT, ACER SACCHARUM                   |                            |                            |
0063 622-99024                16.000  EACH|     941.60000      15065.60|     958.38000      15334.08|     897.00000       14352.00
  PLANT, FRAXINUS PENNSYLVANICA           |                            |                            |
0064 622-99036                19.000  EACH|    1155.60000      21956.40|    1176.20000      22347.80|    1100.00000       20900.00
  PLANT, QUERCUS MACROCARPA               |                            |                            |
0065 703-51030                 9.050  kg  |       7.49000         67.78|       9.23000         83.53|      28.00000         253.40
  REINFORCING STEEL                       |                            |                            |
0066 711-91378                16.000  EACH|      21.40000        342.40|       9.03000        144.48|      10.00000         160.00
  FIELD DRILLED HOLE IN CONCRETE, 25 mm   |                            |                            |
0067 712-03812                12.000  EACH|    1250.00000      15000.00|    1180.22000      14162.64|     800.00000        9600.00
  BENCH                                   |                            |                            |
0068 715-05024              1194.000  m   |     157.83000     188449.02|     192.68000     230059.92|     218.00000      260292.00
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0069 715-05087                        LUMP|    5350.00000       5350.00|    8568.34000       8568.34|    5000.00000        5000.00
  MAINTENANCE OF TRAFFIC PLAN (WATER MAIN |                            |                            |
  RELOCATION)                             |                            |                            |
0070 715-05151               656.000  m   |      77.04000      50538.24|      78.60000      51561.60|     215.00000      141040.00
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0071 715-05152               118.000  m   |      87.74000      10353.32|      94.59000      11161.62|      98.00000       11564.00
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0072 715-05154               171.000  m   |     105.40000      18023.40|     135.60000      23187.60|     111.00000       18981.00
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0073 715-05156               375.000  m   |     133.75000      50156.25|     152.62000      57232.50|     137.00000       51375.00
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
0074 715-44240                 0.870  m3  |     347.75000        302.54|    1568.17000       1364.31|    1830.00000        1592.10
  CONCRETE, A, STRUCTURES                 |                            |                            |
0075 716-02836                10.000  m   |    2487.75000      24877.50|       1.09000         10.90|     100.00000        1000.00
  PIPE, JACKED, REINFORCED CONCRETE, IV,  |                            |                            |
  900 mm                                  |                            |                            |
0076 720-44000                13.000  EACH|     250.00000       3250.00|     202.28000       2629.64|     205.00000        2665.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0077 720-44025                 2.000  EACH|     750.00000       1500.00|     386.59000        773.18|     539.00000        1078.00
  CASTING, 4, FURNISH AND ADJUST TO GRADE |                            |                            |
0078 720-44296                 4.000  EACH|     214.00000        856.00|     191.43000        765.72|    1240.00000        4960.00
  CAP INLET                               |                            |                            |
0079 720-45045                63.000  EACH|    1016.50000      64039.50|    1133.15000      71388.45|    1365.00000       85995.00
  INLET, J10                              |                            |                            |
0080 720-45055                21.000  EACH|    1070.00000      22470.00|    1219.52000      25609.92|     365.00000        7665.00
  INLET, M10                              |                            |                            |
0081 720-45265                13.000  EACH|     909.50000      11823.50|     353.86000       4600.18|     900.00000       11700.00
  PIPE CATCH BASIN, 375 mm                |                            |                            |
0082 720-45275                 1.000  EACH|    1016.50000       1016.50|     522.52000        522.52|     900.00000         900.00
  PIPE CATCH BASIN, 600 mm                |                            |                            |
0083 720-45410                12.000  EACH|    1337.50000      16050.00|    1237.37000      14848.44|    1550.00000       18600.00
  MANHOLE, C4                             |                            |                            |
0084 720-94612                 1.000  EACH|    4815.00000       4815.00|    3854.25000       3854.25|    3825.00000        3825.00
  MANHOLE, K4                             |                            |                            |
0085 720-95422                38.000  EACH|    1872.50000      71155.00|    2474.67000      94037.46|    2530.00000       96140.00
  MANHOLE, J4                             |                            |                            |
0086 720-98174                 9.000  EACH|    1150.25000      10352.25|    1854.84000      16693.56|    1820.00000       16380.00
  INLET, B15                              |                            |                            |
0087 720-98555                 1.000  EACH|    1284.00000       1284.00|    1920.07000       1920.07|    1820.00000        1820.00
  INLET, C15                              |                            |                            |
0088 732-03063                 1.000  EACH|    1926.00000       1926.00|    1550.66000       1550.66|    5600.00000        5600.00
  TAPPING SLEEVE , 300 mm X 300 mm        |                            |                            |
0089 732-03942                 9.000  EACH|    2140.00000      19260.00|    1705.52000      15349.68|    1670.00000       15030.00
  HYDRANT ASSEMBLY                        |                            |                            |
0090 732-04596                42.000  EACH|     535.00000      22470.00|     519.01000      21798.42|    1242.00000       52164.00
  WATER SERVICE RELOCATION, ALL LINES     |                            |                            |
  LESS THAN 50 mm                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0091 732-04749                10.000  m   |    1364.25000      13642.50|    1059.63000      10596.30|    1060.00000       10600.00
  CASING , JACKING AND BORING, 600 mm     |                            |                            |
0092 732-04751                10.000  EACH|    1605.00000      16050.00|    1899.23000      18992.30|    1515.00000       15150.00
  WATER SERVICE FLOW STOP, 150 mm         |                            |                            |
0093 732-04751                 2.000  EACH|    1872.50000       3745.00|    4277.46000       8554.92|    2950.00000        5900.00
  WATER SERVICE FLOW STOP, 200 mm         |                            |                            |
0094 732-04751                 2.000  EACH|    4654.50000       9309.00|    5207.24000      10414.48|    5265.00000       10530.00
  WATER SERVICE FLOW STOP, 350 mm         |                            |                            |
0095 732-04751                 6.000  EACH|     133.75000        802.50|     277.59000       1665.54|    1063.00000        6378.00
  WATER SERVICE TRANSITION FITTINGS, 150  |                            |                            |
  mm                                      |                            |                            |
0096 732-04751                 2.000  EACH|     160.50000        321.00|     403.72000        807.44|    1063.00000        2126.00
  WATER SERVICE TRANSITION FITTINGS, 200  |                            |                            |
  mm                                      |                            |                            |
0097 732-04751                 1.000  EACH|     588.50000        588.50|    1037.85000       1037.85|    1063.00000        1063.00
  WATER SERVICE TRANSITION FITTINGS, 350  |                            |                            |
  mm                                      |                            |                            |
0098 732-04926                20.000  EACH|     481.50000       9630.00|     442.86000       8857.20|    3815.00000       76300.00
  VALVE AND BOX, 150 mm                   |                            |                            |
0099 732-04926                 1.000  EACH|     695.50000        695.50|     663.22000        663.22|     758.00000         758.00
  VALVE AND BOX, 200 mm                   |                            |                            |
0100 732-04926                 1.000  EACH|    1123.50000       1123.50|     976.22000        976.22|    1275.00000        1275.00
  VALVE AND BOX, 250 mm                   |                            |                            |
0101 732-04926                 1.000  EACH|    1284.00000       1284.00|    2301.91000       2301.91|    1263.00000        1263.00
  VALVE AND BOX, 300 mm                   |                            |                            |
0102 732-04926                 1.000  EACH|    3745.00000       3745.00|    1623.72000       1623.72|    1698.00000        1698.00
  VALVE AND BOX, 350 mm                   |                            |                            |
0103 732-04964               474.000  m   |      90.95000      43110.30|     121.65000      57662.10|     139.00000       65886.00
  WATER MAIN , DUCTILE IRON, 150 mm       |                            |                            |
0104 732-04964                18.000  m   |      53.50000        963.00|     222.15000       3998.70|     463.00000        8334.00
  WATER MAIN , DUCTILE IRON, 200 mm       |                            |                            |
0105 732-04964              1030.000  m   |      95.44400      98307.32|     145.58000     149947.40|     110.00000      113300.00
  WATER MAIN , DUCTILE IRON, 250 mm       |                            |                            |
0106 732-04964               432.000  m   |     103.79000      44837.28|     150.92000      65197.44|     155.00000       66960.00
  WATER MAIN , DUCTILE IRON, 300 mm       |                            |                            |
0107 732-04964                23.000  m   |     112.35000       2584.05|     179.64000       4131.72|     665.00000       15295.00
  WATER MAIN , DUCTILE IRON, 350 mm       |                            |                            |
0108 732-04994                24.000  EACH|     321.00000       7704.00|     249.72000       5993.28|     735.00000       17640.00
  METER , WATER, REPLACEMENT              |                            |                            |
0109 801-04308                35.000  EACH|     235.40000       8239.00|     239.60000       8386.00|     220.00000        7700.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0111 801-06606                91.000  EACH|     101.65000       9250.15|     103.46000       9414.86|      95.00000        8645.00
  BARRICADE, IIIB                         |                            |                            |
0112 801-06625                17.000  EACH|     101.65000       1728.05|     103.46000       1758.82|      95.00000        1615.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0113 801-06640                62.000  EACH|     101.65000       6302.30|      87.13000       5402.06|      80.00000        4960.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0114 801-06645                20.000  EACH|      37.45000        749.00|      38.12000        762.40|      35.00000         700.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0115 801-06775                        LUMP|   55350.00000      55350.00|   72172.17000      72172.17|  120000.00000      120000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0116 802-02293                53.500  m3  |     470.90000      25193.15|     353.95000      18936.33|     440.09000       23544.82
  CONCRETE, SIGN FOUNDATION               |                            |                            |
0117 802-76025                 1.125  m2  |     207.72000        233.69|     206.92000        232.78|     194.13000         218.40
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0118 802-76035                38.475  m2  |     217.50000       8368.31|     193.85000       7458.38|     203.27000        7820.81
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0119 803-02310              4475.000  kg  |       1.52000       6802.00|       2.01000       8994.75|       1.42000        6354.50
  REINFORCING STEEL, SIGN FOUNDATION      |                            |                            |
0120 803-76135                10.000  EACH|    3615.45000      36154.50|    3675.61000      36756.10|    3378.93000       33789.30
  OVERHEAD SIGN STRUCTURE, CANTILEVER     |                            |                            |
  SINGLE ARM                              |                            |                            |
0121 805-01815                 4.000  EACH|    1298.10000       5192.40|    1624.89000       6499.56|    1213.17000        4852.68
  SIGNAL SUPPORT FOUNDATION, 915mm X 3.7 m|                            |                            |
0122 805-01842                 4.000  EACH|     531.99000       2127.96|     653.44000       2613.76|     497.18000        1988.72
  HANDHOLE, SIGNAL                        |                            |                            |
0123 805-01843                11.000  EACH|     205.57000       2261.27|     252.66000       2779.26|     192.12000        2113.32
  SIGNAL HANDHOLE ADJUST TO GRADE         |                            |                            |
0124 805-02069                 2.000  EACH|    2170.04000       4340.08|    2321.90000       4643.80|    2028.07000        4056.14
  SIGNAL CANTILEVER STRUCTURE, 7.6 m      |                            |                            |
0125 805-02075                 4.000  EACH|    1537.53000       6150.12|    1683.70000       6734.80|    1436.94000        5747.76
  SIGNAL CANTILEVER STRUCTURE, 4.6 m ARM  |                            |                            |
0126 805-02076                 4.000  EACH|    1862.38000       7449.52|    2001.71000       8006.84|    1740.54000        6962.16
  SIGNAL CANTILEVER STRUCTURE, 6.1 m ARM  |                            |                            |
0127 805-02087                        LUMP|     569.75000        569.75|     326.72000        326.72|     532.48000         532.48
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 1              |                            |                            |
0128 805-02087                        LUMP|     569.75000        569.75|     326.72000        326.72|     532.48000         532.48
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 2              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0129 805-02087                        LUMP|     569.75000        569.75|     326.72000        326.72|     532.48000         532.48
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 3              |                            |                            |
0130 805-02087                        LUMP|     569.75000        569.75|     326.72000        326.72|     532.48000         532.48
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 4              |                            |                            |
0131 805-02352              5727.000  m   |      11.15000      63856.05|      10.89000      62367.03|      10.42000       59675.34
  WIRE, XHHW, NO. 4 CU, IN PLASTIC DUCT,  |                            |                            |
  1C 4GA.                                 |                            |                            |
0132 805-02426               412.000  m   |      23.81000       9809.72|      19.60000       8075.20|      22.25000        9167.00
  WIRE, THW, NO. 4 CU, IN PLASTIC DUCT,   |                            |                            |
  IN CONDUIT, 4 1C                        |                            |                            |
0133 805-04808                 6.000  EACH|     134.49000        806.94|     141.58000        849.48|     125.69000         754.14
  PEDESTRIAN SIGNAL , REMOVE AND RELOCATE |                            |                            |
0134 805-04808                 8.000  EACH|     102.70000        821.60|     141.58000       1132.64|      95.98000         767.84
  PEDESTRIAN SIGNAL , REMOVE AND RELOCATE\|                            |                            |
0135 805-04808                 6.000  EACH|     134.49000        806.94|     141.58000        849.48|     125.69000         754.14
  PEDESTRIAN SIGNAL REMOVE AND RELOCATE   |                            |                            |
0136 805-06592               833.000  m   |      31.72000      26422.76|      31.65000      26364.45|      29.64000       24690.12
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
0137 805-78069                 2.000  EACH|    7123.83000      14247.66|    6691.25000      13382.50|    6657.78000       13315.56
  CONTROLLER AND CABINET, SECONDARY, MENU |                            |                            |
  DRIVEN, 4 PHASE                         |                            |                            |
0138 805-78100                 1.000  EACH|    7646.41000       7646.41|    7166.08000       7166.08|    7146.18000        7146.18
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0139 805-78205                28.000  EACH|     386.64000      10825.92|     413.85000      11587.80|     361.34000       10117.52
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0140 805-78415                 4.000  EACH|    1429.34000       5717.36|    1306.88000       5227.52|    1335.83000        5343.32
  SPAN, CATENARY, AND TETHER              |                            |                            |
0141 805-78420                 4.000  EACH|     204.73000        818.92|     217.81000        871.24|     191.33000         765.32
  DISCONNECT HANGER                       |                            |                            |
0142 805-78445                 2.000  EACH|     362.23000        724.46|     457.41000        914.82|     338.53000         677.06
  SIGNAL SERVICE                          |                            |                            |
0143 805-78467               119.000  m   |       4.43000        527.17|       6.22000        740.18|       4.14000         492.66
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0144 805-78470                56.400  m   |       2.42000        136.49|       1.73000         97.57|       2.26000         127.46
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0145 805-78480                90.000  m   |       2.78000        250.20|       2.89000        260.10|       2.60000         234.00
  SIGNAL CABLE, 3C 14GA.                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0146 805-78485               737.000  m   |       2.90000       2137.30|       3.87000       2852.19|       2.71000        1997.27
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0147 805-78490               614.000  m   |       3.37000       2069.18|       3.98000       2443.72|       3.15000        1934.10
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0148 805-78492               178.000  m   |       8.63000       1536.14|       3.98000        708.44|       8.07000        1436.46
  SIGNAL CABLE, INTERCONNECT, 7C 14GA.    |                            |                            |
0149 805-78510               814.000  m   |       2.54000       2067.56|       2.55000       2075.70|       2.38000        1937.32
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                            |                            |
0150 805-78785                 3.000  EACH|     384.86000       1154.58|     484.64000       1453.92|     359.68000        1079.04
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0151 805-78795                17.200  m   |      27.82000        478.50|      32.67000        561.92|      26.00000         447.20
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0152 805-78910                10.000  EACH|     980.18000       9801.80|     738.39000       7383.90|     916.06000        9160.60
  SIGNAL MAST ARM FOUNDATION, 760 mm X    |                            |                            |
  760 mm X 1850 mm                        |                            |                            |
0153 805-78925                 1.000  EACH|     587.69000        587.69|     756.90000        756.90|     549.24000         549.24
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0154 805-78930                 2.000  EACH|     563.24000       1126.48|     637.11000       1274.22|     526.39000        1052.78
  CONTROLLER CABINET FOUNDATION, M        |                            |                            |
0155 805-81032                 4.000  EACH|    2397.53000       9590.12|    2766.24000      11064.96|    2240.68000        8962.72
  SIGNAL STRAIN POLE, STEEL, 9.2m         |                            |                            |
0156 805-86805                 9.000  EACH|    1403.11000      12627.99|    1535.59000      13820.31|    1311.31000       11801.79
  SERVICE POINT, I                        |                            |                            |
0157 805-86889              2286.000  m   |       0.75000       1714.50|       1.42000       3246.12|       0.70000        1600.20
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0158 805-86920               404.000  EACH|      14.70000       5938.80|      11.71000       4730.84|      13.74000        5550.96
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
0159 805-86930               317.000  EACH|      13.41000       4250.97|       9.80000       3106.60|      12.53000        3972.01
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0160 805-86955                63.000  EACH|     102.33000       6446.79|      56.63000       3567.69|      95.63000        6024.69
  CABLE DUCT MARKER                       |                            |                            |
0161 805-92504                 3.000  EACH|     212.77000        638.31|     272.27000        816.81|     198.85000         596.55
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL|                            |                            |
0162 807-02820               126.000  EACH|    1803.18000     227200.68|    1579.15000     198972.90|    1685.21000      212336.46
  LIGHT POLE BASE, CAST IRON, ORNAMENTAL  |                            |                            |
0163 807-03950               176.000  EACH|     575.86000     101351.36|     664.33000     116922.08|     538.19000       94721.44
  LUMINAIRE, ORNAMENTAL                   |                            |                            |
0164 807-04113               151.000  EACH|     387.60000      58527.60|     386.62000      58379.62|     362.24000       54698.24
  CONCRETE FOUNDATION WITH GROUNDING, 500 |                            |                            |
  mm DIA. X 1200 mm                       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0165 807-04654                25.000  EACH|    2105.75000      52643.75|    2330.61000      58265.25|    1967.99000       49199.75
  LIGHT POLE BASE FOR TWIN LUMINAIRE,     |                            |                            |
  CAST IRON, ORNA MENTAL                  |                            |                            |
0166 807-78590                 4.000  EACH|     556.43000       2225.72|     637.11000       2548.44|     520.33000        2081.32
  HANDHOLE                                |                            |                            |
0167 807-86910               151.000  EACH|      31.06000       4690.06|      27.23000       4111.73|      29.03000        4383.53
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0168 807-86915               151.000  EACH|      32.24000       4868.24|      27.23000       4111.73|      30.13000        4549.63
  CONNECTOR KIT, FUSED                    |                            |                            |
0169 808-04298                 4.000  EACH|     401.25000       1605.00|     299.49000       1197.96|     275.00000        1100.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (R X R)             |                            |                            |
0170 808-06703              5889.000  m   |       1.02000       6006.78|       0.78000       4593.42|       0.72000        4240.08
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0171 808-75240               532.000  m   |       1.07000        569.24|       0.78000        414.96|       0.72000         383.04
  LINE, THERMOPLASTIC, BROKEN, YELLOW,    |                            |                            |
  100mm                                   |                            |                            |
0172 808-75245              5607.000  m   |       1.02000       5719.14|       0.78000       4373.46|       0.72000        4037.04
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0173 808-75290                28.000  m   |       9.63000        269.64|       9.26000        259.28|       8.50000         238.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, YELLOW, CROSSHATCH LINE, 600 mm  |                            |                            |
0174 808-75297               254.000  m   |       9.36000       2377.44|       9.26000       2352.04|       8.50000        2159.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0175 808-75300               852.000  m   |       1.53000       1303.56|       1.96000       1669.92|       1.80000        1533.60
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  CROSSWALK LINE, 150mm                   |                            |                            |
0176 808-75320                38.000  EACH|      46.01000       1748.38|      49.01000       1862.38|      45.00000        1710.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0177 808-75325                36.000  EACH|      58.85000       2118.60|      59.90000       2156.40|      55.00000        1980.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0178 808-75998               163.000  EACH|      32.10000       5232.30|      32.67000       5325.21|      30.00000        4890.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0179 808-97664                 1.000  EACH|     214.00000        214.00|      92.57000         92.57|      85.00000          85.00
  PAVEMENT MESSAGE MARKINGS THERMOPLASTIC,|                            |                            |
   HANDICAP SYMBOL                        |                            |                            |
0180 807-06796                 4.000  EACH|       3.63000         14.52|     302.76000       1211.04|       3.39000          13.56
  ELECTRIC RECEPTACLE, WEATHERPROOF       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0524595              |(2) 35-1136349              |(3) 99-9995112
                                          |MOHR CONSTRUCTION CO        |TSCHUOR, GALE COMPANY, INC. |E & B PAVING/FOX CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0181 715-05576                20.400  m   |    1792.25000      36561.90|    1440.34000      29382.94|     910.00000       18564.00
  PIPE, 900 mm , JACKED, STEEL 13 mm      |                            |                            |
     SECTION TOTALS                       |             $  4,393,751.56|             $  4,775,454.92|                $  4,840,376.97
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  4,393,751.56|             $  4,775,454.92|                $  4,840,376.97
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0999231              |(5) 35-1212938              |
                                          |HUNT PAVING COMPANY, INC.   |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-01925                15.000  MOS |    1909.52000      28642.80|    1500.00000      22500.00|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|  156135.00000     156135.00|   84000.00000      84000.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  272781.61000     272781.61|  248000.00000     248000.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|  111388.31000     111388.31|   30000.00000      30000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-01502                46.000  EACH|     143.98000       6623.08|     200.00000       9200.00|
  LIGHT STANDARD, REMOVE                  |                            |                            |
0006 202-02240              1035.000  m2  |       8.84000       9149.40|       3.20000       3312.00|
  PAVEMENT, REMOVE                        |                            |                            |
0007 202-02245                24.000  EACH|     157.50000       3780.00|     205.00000       4920.00|
  TREE, 150 mm, REMOVE                    |                            |                            |
0008 202-02255                22.000  EACH|     472.50000      10395.00|     615.00000      13530.00|
  TREE, 460 mm, REMOVE                    |                            |                            |
0009 202-02260                39.000  EACH|     735.00000      28665.00|     820.00000      31980.00|
  TREE, 760 mm, REMOVE                    |                            |                            |
0010 202-02278              3023.000  m   |       5.24000      15840.52|       5.20000      15719.60|
  CURB, CONCRETE, REMOVE                  |                            |                            |
0011 202-60820             14632.000  m2  |       1.25000      18290.00|       1.85000      27069.20|
  SURFACE MILLING, ASPHALT                |                            |                            |
0012 202-74070                 4.000  EACH|     431.93000       1727.72|     500.00000       2000.00|
  OVERHEAD SIGN STRUCTURE, CABLE SPAN,    |                            |                            |
  REMOVE                                  |                            |                            |
0013 202-78515                        LUMP|    1079.82000       1079.82|    3200.00000       3200.00|
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 1                          |                            |                            |
0014 202-78515                        LUMP|    1079.82000       1079.82|    1650.00000       1650.00|
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 2                          |                            |                            |
0015 202-78515                        LUMP|    1079.82000       1079.82|    1900.00000       1900.00|
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 3                          |                            |                            |
0016 202-78515                        LUMP|    1079.82000       1079.82|    2150.00000       2150.00|
  TRAFFIC SIGNAL EQUIPMENT, REMOVE ,      |                            |                            |
  LOCATION NO. 4                          |                            |                            |
0017 202-91385                36.000  EACH|     269.20000       9691.20|     100.00000       3600.00|
  INLET, REMOVE                           |                            |                            |
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0018 202-96151                        LUMP|     525.00000        525.00|     430.00000        430.00|
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0019 203-02000              8173.000  m3  |      20.12000     164440.76|      30.00000     245190.00|
  EXCAVATION, COMMON                      |                            |                            |
0020 205-02229                12.000  m   |      17.22000        206.64|      32.00000        384.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0021 205-02237                89.000  EACH|      31.50000       2803.50|      32.00000       2848.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CURB INLET PROTECTION                   |                            |                            |
0022 207-04867               500.000  m2  |      10.56000       5280.00|       9.60000       4800.00|
  LIME-KILN DUST MODIFIED SOIL, 400 mm    |                            |                            |
0023 207-04868                50.000  Mg  |      42.00000       2100.00|      62.00000       3100.00|
  LIME-KILN DUST                          |                            |                            |
0024 207-05755               500.000  m2  |      10.56000       5280.00|      10.00000       5000.00|
  MODIFIED SUBGRADE, 400 mm               |                            |                            |
0025 211-02050               500.000  m3  |      27.66000      13830.00|      35.00000      17500.00|
  B BORROW                                |                            |                            |
0026 211-02060              4851.000  m3  |      23.48000     113901.48|      28.00000     135828.00|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0027 213-52830                25.000  m3  |      75.17000       1879.25|     140.00000       3500.00|
  FLOWABLE MORTAR                         |                            |                            |
0028 305-05204                56.000  Mg  |     325.67000      18237.52|     260.00000      14560.00|
  HMA FOR PATCHING                        |                            |                            |
0029 401-05437             16344.000  Mg  |      35.70000     583480.80|      35.00000     572040.00|
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0030 401-05455              6983.000  Mg  |      36.75000     256625.25|      36.00000     251388.00|
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0031 401-05456              3355.000  Mg  |      49.35000     165569.25|      48.50000     162717.50|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0032 401-06264                        LUMP|    5547.38000       5547.38|    6000.00000       6000.00|
  PROFILOGRAPH, HMA                       |                            |                            |
0033 404-05511              5010.000  m2  |       1.25000       6262.50|       1.25000       6262.50|
  SEAL COAT, 2                            |                            |                            |
0034 406-05520                30.800  Mg  |     218.10000       6717.48|     225.00000       6930.00|
  ASPHALT FOR TACK COAT                   |                            |                            |
0035 601-06035                 6.000  m   |     147.00000        882.00|     145.00000        870.00|
  GUARDRAIL, RESET                        |                            |                            |
0036 604-06069               776.400  m2  |      44.24000      34347.94|      37.50000      29115.00|
  CURB RAMP, CONCRETE                     |                            |                            |
0037 604-06788               657.000  m2  |     122.88000      80732.16|      75.00000      49275.00|
  CROSSWALK , IMPRESSED PATTERN           |                            |                            |
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0038 604-44251                16.990  m3  |     867.79000      14743.75|     960.00000      16310.40|
  STEPS, CONCRETE                         |                            |                            |
0039 604-91531              5883.000  m2  |      32.52000     191315.16|      32.50000     191197.50|
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
0040 605-06120              2841.000  m   |      28.92000      82161.72|      37.00000     105117.00|
  CURB, CONCRETE                          |                            |                            |
0041 610-05527              1523.000  Mg  |     103.57000     157737.11|     102.00000     155346.00|
  HMA FOR APPROACHES                      |                            |                            |
0042 611-03671                34.000  EACH|    1006.69000      34227.46|     600.00000      20400.00|
  TRASH RECEPTACLE                        |                            |                            |
0043 611-05330              1667.000  m2  |      40.84000      68080.28|      40.75000      67930.25|
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  150 mm                                  |                            |                            |
0044 611-06497                19.000  EACH|     110.25000       2094.75|     260.00000       4940.00|
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0045 611-06498                 3.000  EACH|     152.25000        456.75|     320.00000        960.00|
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0046 615-06505                 6.000  EACH|     341.25000       2047.50|     550.00000       3300.00|
  MONUMENT, B                             |                            |                            |
0047 615-06527                 1.000  EACH|     262.50000        262.50|     550.00000        550.00|
  MONUMENT, SECTION CORNER                |                            |                            |
0048 616-02320                25.000  m2  |      13.00000        325.00|       8.00000        200.00|
  GEOTEXTILES                             |                            |                            |
0049 616-06405                20.000  Mg  |      25.99000        519.80|      25.00000        500.00|
  RIPRAP, REVETMENT                       |                            |                            |
0050 621-06567               112.000  kL  |       0.63000         70.56|       0.65000         72.80|
  WATER                                   |                            |                            |
0051 621-06575              7408.000  m2  |       3.28000      24298.24|       3.25000      24076.00|
  SODDING, NURSERY                        |                            |                            |
0052 622-01493                17.000  EACH|    1202.25000      20438.25|    1200.00000      20400.00|
  PLANT, ZELKOVA SERRATA, GREEN VASE      |                            |                            |
0053 622-03421                32.000  EACH|    1123.50000      35952.00|    1100.00000      35200.00|
  PLANT, QUERCUS SHUMARDI                 |                            |                            |
0054 622-03726                23.000  EACH|     950.25000      21855.75|     950.00000      21850.00|
  PLANT, SYRINGA RETICULATA               |                            |                            |
0055 622-03948                37.000  EACH|     731.17000      27053.29|     550.00000      20350.00|
  PLANTER , OUTDOOR                       |                            |                            |
0056 622-04648                16.000  EACH|    1084.74000      17355.84|    1100.00000      17600.00|
  TREE GRATE                              |                            |                            |
0057 622-94631                26.000  EACH|     971.25000      25252.50|     950.00000      24700.00|
  PLANT, TILIA CORDATA, GREENSPIRE        |                            |                            |
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0058 622-96452                19.000  EACH|    1018.50000      19351.50|     985.00000      18715.00|
  PLANT, ACER RUBRUM OCTOBER GLORY        |                            |                            |
0059 622-97535                12.000  EACH|     892.50000      10710.00|     875.00000      10500.00|
  PLANT, PYRUS CALLERYANA REDSPIRE        |                            |                            |
0060 622-98041                19.000  EACH|    1018.50000      19351.50|    1000.00000      19000.00|
  PLANT, FRAXINUS AMERICANA, AUTUMN       |                            |                            |
  APPLAUSE                                |                            |                            |
0061 622-98052                40.000  EACH|     960.75000      38430.00|     925.00000      37000.00|
  PLANT, CRATAEGUS VIRIDIS WINTERKING     |                            |                            |
0062 622-99022                24.000  EACH|    1002.75000      24066.00|     975.00000      23400.00|
  PLANT, ACER SACCHARUM                   |                            |                            |
0063 622-99024                16.000  EACH|     924.00000      14784.00|     950.00000      15200.00|
  PLANT, FRAXINUS PENNSYLVANICA           |                            |                            |
0064 622-99036                19.000  EACH|    1134.00000      21546.00|    1100.00000      20900.00|
  PLANT, QUERCUS MACROCARPA               |                            |                            |
0065 703-51030                 9.050  kg  |      18.87000        170.77|     100.00000        905.00|
  REINFORCING STEEL                       |                            |                            |
0066 711-91378                16.000  EACH|      12.32000        197.12|     150.00000       2400.00|
  FIELD DRILLED HOLE IN CONCRETE, 25 mm   |                            |                            |
0067 712-03812                12.000  EACH|    1453.49000      17441.88|    1400.00000      16800.00|
  BENCH                                   |                            |                            |
0068 715-05024              1194.000  m   |     127.06000     151709.64|     249.00000     297306.00|
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0069 715-05087                        LUMP|    4035.35000       4035.35|    8000.00000       8000.00|
  MAINTENANCE OF TRAFFIC PLAN (WATER MAIN |                            |                            |
  RELOCATION)                             |                            |                            |
0070 715-05151               656.000  m   |      93.71000      61473.76|     102.00000      66912.00|
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0071 715-05152               118.000  m   |      66.00000       7788.00|     114.00000      13452.00|
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0072 715-05154               171.000  m   |      82.59000      14122.89|     132.00000      22572.00|
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0073 715-05156               375.000  m   |     105.30000      39487.50|     170.00000      63750.00|
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
0074 715-44240                 0.870  m3  |    3962.62000       3447.48|    1400.00000       1218.00|
  CONCRETE, A, STRUCTURES                 |                            |                            |
0075 716-02836                10.000  m   |      10.00000        100.00|    3000.00000      30000.00|
  PIPE, JACKED, REINFORCED CONCRETE, IV,  |                            |                            |
  900 mm                                  |                            |                            |
0076 720-44000                13.000  EACH|     247.94000       3223.22|     225.00000       2925.00|
  CASTING, ADJUST TO GRADE                |                            |                            |
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0077 720-44025                 2.000  EACH|     437.69000        875.38|     400.00000        800.00|
  CASTING, 4, FURNISH AND ADJUST TO GRADE |                            |                            |
0078 720-44296                 4.000  EACH|     403.54000       1614.16|     150.00000        600.00|
  CAP INLET                               |                            |                            |
0079 720-45045                63.000  EACH|    1196.06000      75351.78|    1050.00000      66150.00|
  INLET, J10                              |                            |                            |
0080 720-45055                21.000  EACH|    1214.53000      25505.13|    1100.00000      23100.00|
  INLET, M10                              |                            |                            |
0081 720-45265                13.000  EACH|     519.92000       6758.96|     425.00000       5525.00|
  PIPE CATCH BASIN, 375 mm                |                            |                            |
0082 720-45275                 1.000  EACH|     694.49000        694.49|     580.00000        580.00|
  PIPE CATCH BASIN, 600 mm                |                            |                            |
0083 720-45410                12.000  EACH|    1581.89000      18982.68|    1300.00000      15600.00|
  MANHOLE, C4                             |                            |                            |
0084 720-94612                 1.000  EACH|    3655.85000       3655.85|    3800.00000       3800.00|
  MANHOLE, K4                             |                            |                            |
0085 720-95422                38.000  EACH|    2910.77000     110609.26|    2375.00000      90250.00|
  MANHOLE, J4                             |                            |                            |
0086 720-98174                 9.000  EACH|    1860.19000      16741.71|    1700.00000      15300.00|
  INLET, B15                              |                            |                            |
0087 720-98555                 1.000  EACH|    1860.19000       1860.19|    1700.00000       1700.00|
  INLET, C15                              |                            |                            |
0088 732-03063                 1.000  EACH|    3967.69000       3967.69|    4200.00000       4200.00|
  TAPPING SLEEVE , 300 mm X 300 mm        |                            |                            |
0089 732-03942                 9.000  EACH|    2171.25000      19541.25|    2400.00000      21600.00|
  HYDRANT ASSEMBLY                        |                            |                            |
0090 732-04596                42.000  EACH|    1022.76000      42955.92|     850.00000      35700.00|
  WATER SERVICE RELOCATION, ALL LINES     |                            |                            |
  LESS THAN 50 mm                         |                            |                            |
0091 732-04749                10.000  m   |    2857.04000      28570.40|     860.00000       8600.00|
  CASING , JACKING AND BORING, 600 mm     |                            |                            |
0092 732-04751                10.000  EACH|    3007.03000      30070.30|    4150.00000      41500.00|
  WATER SERVICE FLOW STOP, 150 mm         |                            |                            |
0093 732-04751                 2.000  EACH|    3738.23000       7476.46|    6100.00000      12200.00|
  WATER SERVICE FLOW STOP, 200 mm         |                            |                            |
0094 732-04751                 2.000  EACH|    8463.23000      16926.46|   11600.00000      23200.00|
  WATER SERVICE FLOW STOP, 350 mm         |                            |                            |
0095 732-04751                 6.000  EACH|     322.83000       1936.98|     925.00000       5550.00|
  WATER SERVICE TRANSITION FITTINGS, 150  |                            |                            |
  mm                                      |                            |                            |
0096 732-04751                 2.000  EACH|     325.36000        650.72|     900.00000       1800.00|
  WATER SERVICE TRANSITION FITTINGS, 200  |                            |                            |
  mm                                      |                            |                            |
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0097 732-04751                 1.000  EACH|     582.15000        582.15|    4300.00000       4300.00|
  WATER SERVICE TRANSITION FITTINGS, 350  |                            |                            |
  mm                                      |                            |                            |
0098 732-04926                20.000  EACH|     887.02000      17740.40|     500.00000      10000.00|
  VALVE AND BOX, 150 mm                   |                            |                            |
0099 732-04926                 1.000  EACH|    1109.41000       1109.41|     725.00000        725.00|
  VALVE AND BOX, 200 mm                   |                            |                            |
0100 732-04926                 1.000  EACH|    1629.32000       1629.32|    1025.00000       1025.00|
  VALVE AND BOX, 250 mm                   |                            |                            |
0101 732-04926                 1.000  EACH|    1978.46000       1978.46|    1250.00000       1250.00|
  VALVE AND BOX, 300 mm                   |                            |                            |
0102 732-04926                 1.000  EACH|    2422.48000       2422.48|    1850.00000       1850.00|
  VALVE AND BOX, 350 mm                   |                            |                            |
0103 732-04964               474.000  m   |      63.14000      29928.36|     108.00000      51192.00|
  WATER MAIN , DUCTILE IRON, 150 mm       |                            |                            |
0104 732-04964                18.000  m   |      94.50000       1701.00|     155.00000       2790.00|
  WATER MAIN , DUCTILE IRON, 200 mm       |                            |                            |
0105 732-04964              1030.000  m   |      86.26000      88847.80|     136.00000     140080.00|
  WATER MAIN , DUCTILE IRON, 250 mm       |                            |                            |
0106 732-04964               432.000  m   |     104.71000      45234.72|     186.00000      80352.00|
  WATER MAIN , DUCTILE IRON, 300 mm       |                            |                            |
0107 732-04964                23.000  m   |     128.11000       2946.53|     190.00000       4370.00|
  WATER MAIN , DUCTILE IRON, 350 mm       |                            |                            |
0108 732-04994                24.000  EACH|     706.38000      16953.12|     550.00000      13200.00|
  METER , WATER, REPLACEMENT              |                            |                            |
0109 801-04308                35.000  EACH|     231.00000       8085.00|     240.00000       8400.00|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0111 801-06606                91.000  EACH|      99.75000       9077.25|     100.00000       9100.00|
  BARRICADE, IIIB                         |                            |                            |
0112 801-06625                17.000  EACH|      99.75000       1695.75|     100.00000       1700.00|
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0113 801-06640                62.000  EACH|      84.00000       5208.00|      90.00000       5580.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0114 801-06645                20.000  EACH|      36.75000        735.00|      38.00000        760.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0115 801-06775                        LUMP|   96316.30000      96316.30|   75000.00000      75000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0116 802-02293                53.500  m3  |     462.09000      24721.82|     350.00000      18725.00|
  CONCRETE, SIGN FOUNDATION               |                            |                            |
0117 802-76025                 1.125  m2  |     203.84000        229.32|     200.00000        225.00|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0999231              |(5) 35-1212938              |
                                          |HUNT PAVING COMPANY, INC.   |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0118 802-76035                38.475  m2  |     213.43000       8211.72|     190.00000       7310.25|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0119 803-02310              4475.000  kg  |       1.49000       6667.75|       1.95000       8726.25|
  REINFORCING STEEL, SIGN FOUNDATION      |                            |                            |
0120 803-76135                10.000  EACH|    3547.88000      35478.80|    3500.00000      35000.00|
  OVERHEAD SIGN STRUCTURE, CANTILEVER     |                            |                            |
  SINGLE ARM                              |                            |                            |
0121 805-01815                 4.000  EACH|    1273.83000       5095.32|    1550.00000       6200.00|
  SIGNAL SUPPORT FOUNDATION, 915mm X 3.7 m|                            |                            |
0122 805-01842                 4.000  EACH|     522.04000       2088.16|     650.00000       2600.00|
  HANDHOLE, SIGNAL                        |                            |                            |
0123 805-01843                11.000  EACH|     201.73000       2219.03|     250.00000       2750.00|
  SIGNAL HANDHOLE ADJUST TO GRADE         |                            |                            |
0124 805-02069                 2.000  EACH|    2129.47000       4258.94|    2300.00000       4600.00|
  SIGNAL CANTILEVER STRUCTURE, 7.6 m      |                            |                            |
0125 805-02075                 4.000  EACH|    1508.79000       6035.16|    1700.00000       6800.00|
  SIGNAL CANTILEVER STRUCTURE, 4.6 m ARM  |                            |                            |
0126 805-02076                 4.000  EACH|    1827.57000       7310.28|    1950.00000       7800.00|
  SIGNAL CANTILEVER STRUCTURE, 6.1 m ARM  |                            |                            |
0127 805-02087                        LUMP|     559.10000        559.10|     330.00000        330.00|
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 1              |                            |                            |
0128 805-02087                        LUMP|     559.10000        559.10|     330.00000        330.00|
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 2              |                            |                            |
0129 805-02087                        LUMP|     559.10000        559.10|     330.00000        330.00|
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 3              |                            |                            |
0130 805-02087                        LUMP|     559.10000        559.10|     330.00000        330.00|
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT , LOCATION NO. 4              |                            |                            |
0131 805-02352              5727.000  m   |      10.94000      62653.38|      10.50000      60133.50|
  WIRE, XHHW, NO. 4 CU, IN PLASTIC DUCT,  |                            |                            |
  1C 4GA.                                 |                            |                            |
0132 805-02426               412.000  m   |      23.36000       9624.32|      19.00000       7828.00|
  WIRE, THW, NO. 4 CU, IN PLASTIC DUCT,   |                            |                            |
  IN CONDUIT, 4 1C                        |                            |                            |
0133 805-04808                 6.000  EACH|     131.97000        791.82|     140.00000        840.00|
  PEDESTRIAN SIGNAL , REMOVE AND RELOCATE |                            |                            |
0134 805-04808                 8.000  EACH|     100.78000        806.24|     140.00000       1120.00|
  PEDESTRIAN SIGNAL , REMOVE AND RELOCATE\|                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0999231              |(5) 35-1212938              |
                                          |HUNT PAVING COMPANY, INC.   |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0135 805-04808                 6.000  EACH|     131.97000        791.82|     140.00000        840.00|
  PEDESTRIAN SIGNAL REMOVE AND RELOCATE   |                            |                            |
0136 805-06592               833.000  m   |      31.12000      25922.96|      34.00000      28322.00|
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
0137 805-78069                 2.000  EACH|    6990.67000      13981.34|    6200.00000      12400.00|
  CONTROLLER AND CABINET, SECONDARY, MENU |                            |                            |
  DRIVEN, 4 PHASE                         |                            |                            |
0138 805-78100                 1.000  EACH|    7503.49000       7503.49|    6700.00000       6700.00|
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0139 805-78205                28.000  EACH|     379.41000      10623.48|     400.00000      11200.00|
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0140 805-78415                 4.000  EACH|    1402.62000       5610.48|    1300.00000       5200.00|
  SPAN, CATENARY, AND TETHER              |                            |                            |
0141 805-78420                 4.000  EACH|     200.90000        803.60|     210.00000        840.00|
  DISCONNECT HANGER                       |                            |                            |
0142 805-78445                 2.000  EACH|     355.46000        710.92|     430.00000        860.00|
  SIGNAL SERVICE                          |                            |                            |
0143 805-78467               119.000  m   |       4.35000        517.65|       5.75000        684.25|
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0144 805-78470                56.400  m   |       2.37000        133.67|       1.70000         95.88|
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0145 805-78480                90.000  m   |       2.73000        245.70|       2.70000        243.00|
  SIGNAL CABLE, 3C 14GA.                  |                            |                            |
0146 805-78485               737.000  m   |       2.85000       2100.45|       3.70000       2726.90|
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0147 805-78490               614.000  m   |       3.31000       2032.34|       3.70000       2271.80|
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0148 805-78492               178.000  m   |       8.47000       1507.66|       3.70000        658.60|
  SIGNAL CABLE, INTERCONNECT, 7C 14GA.    |                            |                            |
0149 805-78510               814.000  m   |       2.50000       2035.00|       2.50000       2035.00|
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                            |                            |
0150 805-78785                 3.000  EACH|     377.66000       1132.98|     500.00000       1500.00|
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0151 805-78795                17.200  m   |      27.30000        469.56|      32.00000        550.40|
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0152 805-78910                10.000  EACH|     961.86000       9618.60|     700.00000       7000.00|
  SIGNAL MAST ARM FOUNDATION, 760 mm X    |                            |                            |
  760 mm X 1850 mm                        |                            |                            |
0153 805-78925                 1.000  EACH|     576.75000        576.75|     750.00000        750.00|
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0999231              |(5) 35-1212938              |
                                          |HUNT PAVING COMPANY, INC.   |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0154 805-78930                 2.000  EACH|     552.71000       1105.42|     600.00000       1200.00|
  CONTROLLER CABINET FOUNDATION, M        |                            |                            |
0155 805-81032                 4.000  EACH|    2352.71000       9410.84|    2800.00000      11200.00|
  SIGNAL STRAIN POLE, STEEL, 9.2m         |                            |                            |
0156 805-86805                 9.000  EACH|    1376.88000      12391.92|    1500.00000      13500.00|
  SERVICE POINT, I                        |                            |                            |
0157 805-86889              2286.000  m   |       0.74000       1691.64|       1.40000       3200.40|
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0158 805-86920               404.000  EACH|      14.43000       5829.72|      11.00000       4444.00|
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
0159 805-86930               317.000  EACH|      13.16000       4171.72|       9.25000       2932.25|
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0160 805-86955                63.000  EACH|     100.41000       6325.83|      55.00000       3465.00|
  CABLE DUCT MARKER                       |                            |                            |
0161 805-92504                 3.000  EACH|     208.79000        626.37|     275.00000        825.00|
  LOOP DETECTOR DELAY AMPLIFIER, 2 CHANNEL|                            |                            |
0162 807-02820               126.000  EACH|    1769.47000     222953.22|    1500.00000     189000.00|
  LIGHT POLE BASE, CAST IRON, ORNAMENTAL  |                            |                            |
0163 807-03950               176.000  EACH|     565.10000      99457.60|     650.00000     114400.00|
  LUMINAIRE, ORNAMENTAL                   |                            |                            |
0164 807-04113               151.000  EACH|     380.35000      57432.85|     380.00000      57380.00|
  CONCRETE FOUNDATION WITH GROUNDING, 500 |                            |                            |
  mm DIA. X 1200 mm                       |                            |                            |
0165 807-04654                25.000  EACH|    2066.39000      51659.75|    2250.00000      56250.00|
  LIGHT POLE BASE FOR TWIN LUMINAIRE,     |                            |                            |
  CAST IRON, ORNA MENTAL                  |                            |                            |
0166 807-78590                 4.000  EACH|     546.03000       2184.12|     600.00000       2400.00|
  HANDHOLE                                |                            |                            |
0167 807-86910               151.000  EACH|      30.48000       4602.48|      26.00000       3926.00|
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0168 807-86915               151.000  EACH|      31.64000       4777.64|      26.00000       3926.00|
  CONNECTOR KIT, FUSED                    |                            |                            |
0169 808-04298                 4.000  EACH|     393.75000       1575.00|     275.00000       1100.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (R X R)             |                            |                            |
0170 808-06703              5889.000  m   |       1.00000       5889.00|       0.80000       4711.20|
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0171 808-75240               532.000  m   |       1.05000        558.60|       0.80000        425.60|
  LINE, THERMOPLASTIC, BROKEN, YELLOW,    |                            |                            |
  100mm                                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 4,485,550.70                                                  ROUTE : SR 13
     CALL ORDER   : 135                     CONTRACT ID : R -23733-A                   COUNTIES : MADISON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0999231              |(5) 35-1212938              |
                                          |HUNT PAVING COMPANY, INC.   |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0172 808-75245              5607.000  m   |       1.00000       5607.00|       0.80000       4485.60|
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0173 808-75290                28.000  m   |       9.45000        264.60|       8.80000        246.40|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, YELLOW, CROSSHATCH LINE, 600 mm  |                            |                            |
0174 808-75297               254.000  m   |       9.19000       2334.26|       8.80000       2235.20|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0175 808-75300               852.000  m   |       1.50000       1278.00|       2.30000       1959.60|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  CROSSWALK LINE, 150mm                   |                            |                            |
0176 808-75320                38.000  EACH|      45.15000       1715.70|      47.00000       1786.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0177 808-75325                36.000  EACH|      57.75000       2079.00|      70.00000       2520.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0178 808-75998               163.000  EACH|      31.50000       5134.50|      23.00000       3749.00|
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0179 808-97664                 1.000  EACH|     210.00000        210.00|     220.00000        220.00|
  PAVEMENT MESSAGE MARKINGS THERMOPLASTIC,|                            |                            |
   HANDICAP SYMBOL                        |                            |                            |
0180 807-06796                 4.000  EACH|       3.56000         14.24|     300.00000       1200.00|
  ELECTRIC RECEPTACLE, WEATHERPROOF       |                            |                            |
0181 715-05576                20.400  m   |    1187.84000      24231.94|     935.00000      19074.00|
  PIPE, 900 mm , JACKED, STEEL 13 mm      |                            |                            |
     SECTION TOTALS                       |             $  4,870,959.34|             $  4,982,469.83|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  4,870,959.34|             $  4,982,469.83|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,984.16                                                  ROUTE : SR 238
     CALL ORDER   : 139                     CONTRACT ID : R -23735-A                   COUNTIES : HAMILTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT
                                          CONTRACT TIME : 08/18/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 3229(003)

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1609544     SCHUTT-LOOKABILL CO                                                    $    243,870.09     100.0000%
   2   35-1817574     YARDBERRY LANDSCAPE                                                    $    259,184.80     106.2798%
   3   35-1139301     E & B PAVING, INC.                                                     $    270,915.86     111.0902%
   4   35-0918397     RIETH RILEY CONSTRUCTION                                               $    306,983.88     125.8800%
   5   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $    404,128.36     165.7146%
====================================================================================================================================
                                          |(1) 35-1609544              |(2) 35-1817574              |(3) 35-1139301
                                          |SCHUTT-LOOKABILL CO         |YARDBERRY LANDSCAPE         |E & B PAVING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   SIGHT DISTANCE CORRECTION
                                          |                            |                            |
0001 105-01925                 6.000  MOS |     991.71000       5950.26|    1200.00000       7200.00|    2160.00000       12960.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    9657.05000       9657.05|   10000.00000      10000.00|    8950.00000        8950.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   12176.12000      12176.12|   11000.00000      11000.00|   13500.00000       13500.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    4877.39000       4877.39|   15000.00000      15000.00|   20000.00000       20000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-03000                        LUMP|    4945.01000       4945.01|    5000.00000       5000.00|    9100.00000        9100.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 1                                   |                            |                            |
0006 203-02000              1833.844  m3  |      10.26000      18815.24|      10.00000      18338.44|      20.25000       37135.34
  EXCAVATION, COMMON                      |                            |                            |
0007 203-02045              1306.620  m3  |       4.02000       5252.61|      12.00000      15679.44|       2.50000        3266.55
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0008 205-02224               221.000  m   |       6.20000       1370.20|       6.00000       1326.00|       5.75000        1270.75
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0009 205-02229               156.000  m   |       8.85000       1380.60|      20.00000       3120.00|       8.20000        1279.20
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0010 205-02234                 3.000  EACH|      80.93000        242.79|      60.00000        180.00|      75.00000         225.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0012 303-52308              1060.000  Mg  |      21.14000      22408.40|      21.00000      22260.00|      17.50000       18550.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,984.16                                                  ROUTE : SR 238
     CALL ORDER   : 139                     CONTRACT ID : R -23735-A                   COUNTIES : HAMILTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1609544              |(2) 35-1817574              |(3) 35-1139301
                                          |SCHUTT-LOOKABILL CO         |YARDBERRY LANDSCAPE         |E & B PAVING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 401-06264                        LUMP|    1780.35000       1780.35|    7000.00000       7000.00|    1650.00000        1650.00
  PROFILOGRAPH, HMA                       |                            |                            |
0014 402-05468               590.100  Mg  |      37.77000      22288.08|      45.00000      26554.50|      35.00000       20653.50
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0015 402-05470               291.000  Mg  |      36.69000      10676.79|      45.00000      13095.00|      34.00000        9894.00
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0016 402-05474               228.700  Mg  |      50.71000      11597.38|      40.00000       9148.00|      47.00000       10748.90
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0017 402-05477               248.700  Mg  |      50.71000      12611.58|      48.00000      11937.60|      47.00000       11688.90
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0018 402-05481                96.200  Mg  |      37.77000       3633.47|      50.00000       4810.00|      35.00000        3367.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0019 404-05511               356.400  m2  |       2.97000       1058.51|       2.60000        926.64|       2.75000         980.10
  SEAL COAT, 2                            |                            |                            |
0020 406-05520                 1.640  Mg  |     161.85000        265.43|     400.00000        656.00|     150.00000         246.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0021 615-06490                16.000  EACH|     178.04000       2848.64|     149.00000       2384.00|     165.00000        2640.00
  RIGHT OF WAY MARKER                     |                            |                            |
0022 615-06505                 1.000  EACH|     609.64000        609.64|     500.00000        500.00|     565.00000         565.00
  MONUMENT, B                             |                            |                            |
0023 621-06776              3634.000  m2  |       5.77000      20968.18|       2.70000       9811.80|       5.36000       19478.24
  WARRANTED EROSION CONTROL SLOPES        |                            |                            |
0024 621-06780              1556.400  m2  |      16.02000      24933.53|       4.20000       6536.88|      14.87000       23143.67
  WARRANTED EROSION CONTROL SIDE DITCHES  |                            |                            |
0025 715-05119                77.000  m   |      58.05000       4469.85|      75.00000       5775.00|      61.50000        4735.50
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0026 715-05124                25.000  m   |      90.67000       2266.75|     125.00000       3125.00|     106.60000        2665.00
  PIPE, TYPE 1, CIRCULAR, 675 mm          |                            |                            |
0027 715-44255               420.000  m   |       7.63000       3204.60|       8.00000       3360.00|       8.15000        3423.00
  PIPE, GROUP K, 150 mm                   |                            |                            |
0028 715-44275                20.000  m   |      36.99000        739.80|      15.00000        300.00|      55.00000        1100.00
  PIPE, UNDERDRAIN, NONPERFORATED, 1.32   |                            |                            |
  mm, 150 mm                              |                            |                            |
0029 715-46005                 4.000  EACH|     222.20000        888.80|     300.00000       1200.00|     150.00000         600.00
  PIPE END SECTION, 375 mm                |                            |                            |
0030 715-46025                 2.000  EACH|     309.43000        618.86|     575.00000       1150.00|     210.00000         420.00
  PIPE END SECTION, 675 mm                |                            |                            |
0031 718-94889                91.980  m3  |      34.47000       3170.55|      40.00000       3679.20|      36.50000        3357.27
  AGGREGATE FOR UNDERDRAINS, 8            |                            |                            |
0032 718-99153               798.000  m2  |       2.61000       2082.78|       2.50000       1995.00|       1.10000         877.80
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,984.16                                                  ROUTE : SR 238
     CALL ORDER   : 139                     CONTRACT ID : R -23735-A                   COUNTIES : HAMILTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1609544              |(2) 35-1817574              |(3) 35-1139301
                                          |SCHUTT-LOOKABILL CO         |YARDBERRY LANDSCAPE         |E & B PAVING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 801-06606                 4.000  EACH|      67.98000        271.92|     110.00000        440.00|     100.00000         400.00
  BARRICADE, IIIB                         |                            |                            |
0034 801-06625                20.000  EACH|      97.11000       1942.20|      55.00000       1100.00|      75.00000        1500.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0035 801-06640                24.000  EACH|      53.95000       1294.80|      55.00000       1320.00|      55.00000        1320.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0036 801-06775                        LUMP|   10485.97000      10485.97|    3000.00000       3000.00|    4000.00000        4000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0037 802-76025                 4.330  m2  |     164.12000        710.64|     170.00000        736.10|     305.00000        1320.65
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0038 802-76055                21.600  m   |      17.26000        372.82|      18.00000        388.80|      50.00000        1080.00
  SIGN POST, A                            |                            |                            |
0039 804-06770                 2.000  EACH|      25.90000         51.80|      28.00000         56.00|      16.00000          32.00
  DELINEATOR POST                         |                            |                            |
0040 808-06713               760.000  m   |       0.36000        273.60|       0.55000        418.00|       0.33000         250.80
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0041 808-06714               598.000  m   |       0.36000        215.28|       0.55000        328.90|       0.33000         197.34
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0042 808-75297                24.000  m   |      10.41000        249.84|      16.50000        396.00|       9.65000         231.60
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0043 213-52830               186.350  m3  |      54.80000      10211.98|     150.00000      27952.50|      65.00000       12112.75
  FLOWABLE MORTAR                         |                            |                            |
     SECTION TOTALS                       |             $    243,870.09|             $    259,184.80|                $    270,915.86
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    243,870.09|             $    259,184.80|                $    270,915.86
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,984.16                                                  ROUTE : SR 238
     CALL ORDER   : 139                     CONTRACT ID : R -23735-A                   COUNTIES : HAMILTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1917625              |
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   SIGHT DISTANCE CORRECTION
                                          |                            |                            |
0001 105-01925                 6.000  MOS |    2100.00000      12600.00|    3704.48000      22226.88|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    9400.00000       9400.00|    9420.77000       9420.77|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   12000.00000      12000.00|   19800.00000      19800.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   17000.00000      17000.00|   15439.06000      15439.06|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-03000                        LUMP|   10500.00000      10500.00|   10526.00000      10526.00|
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 1                                   |                            |                            |
0006 203-02000              1833.844  m3  |      28.00000      51347.63|      46.42000      85127.04|
  EXCAVATION, COMMON                      |                            |                            |
0007 203-02045              1306.620  m3  |      10.00000      13066.20|      15.65000      20448.60|
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0008 205-02224               221.000  m   |       6.30000       1392.30|       6.05000       1337.05|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0009 205-02229               156.000  m   |       9.00000       1404.00|       8.63000       1346.28|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0010 205-02234                 3.000  EACH|      82.00000        246.00|      78.95000        236.85|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0012 303-52308              1060.000  Mg  |      17.00000      18020.00|      22.66000      24019.60|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0013 401-06264                        LUMP|     700.00000        700.00|     905.83000        905.83|
  PROFILOGRAPH, HMA                       |                            |                            |
0014 402-05468               590.100  Mg  |      39.20000      23131.92|      53.09000      31328.41|
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0015 402-05470               291.000  Mg  |      39.00000      11349.00|      50.22000      14614.02|
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0016 402-05474               228.700  Mg  |      42.00000       9605.40|      59.43000      13591.64|
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0017 402-05477               248.700  Mg  |      45.00000      11191.50|      66.55000      16550.99|
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0018 402-05481                96.200  Mg  |      49.00000       4713.80|      70.88000       6818.66|
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0019 404-05511               356.400  m2  |       7.00000       2494.80|       7.94000       2829.82|
  SEAL COAT, 2                            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,984.16                                                  ROUTE : SR 238
     CALL ORDER   : 139                     CONTRACT ID : R -23735-A                   COUNTIES : HAMILTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1917625              |
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0020 406-05520                 1.640  Mg  |    1200.00000       1968.00|     257.34000        422.04|
  ASPHALT FOR TACK COAT                   |                            |                            |
0021 615-06490                16.000  EACH|     180.00000       2880.00|     173.68000       2778.88|
  RIGHT OF WAY MARKER                     |                            |                            |
0022 615-06505                 1.000  EACH|     600.00000        600.00|     594.72000        594.72|
  MONUMENT, B                             |                            |                            |
0023 621-06776              3634.000  m2  |       5.50000      19987.00|       5.63000      20459.42|
  WARRANTED EROSION CONTROL SLOPES        |                            |                            |
0024 621-06780              1556.400  m2  |      16.00000      24902.40|      15.63000      24326.53|
  WARRANTED EROSION CONTROL SIDE DITCHES  |                            |                            |
0025 715-05119                77.000  m   |      66.00000       5082.00|     102.56000       7897.12|
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0026 715-05124                25.000  m   |     100.00000       2500.00|     158.26000       3956.50|
  PIPE, TYPE 1, CIRCULAR, 675 mm          |                            |                            |
0027 715-44255               420.000  m   |       5.80000       2436.00|       2.88000       1209.60|
  PIPE, GROUP K, 150 mm                   |                            |                            |
0028 715-44275                20.000  m   |      94.00000       1880.00|      11.55000        231.00|
  PIPE, UNDERDRAIN, NONPERFORATED, 1.32   |                            |                            |
  mm, 150 mm                              |                            |                            |
0029 715-46005                 4.000  EACH|     260.00000       1040.00|     483.96000       1935.84|
  PIPE END SECTION, 375 mm                |                            |                            |
0030 715-46025                 2.000  EACH|     500.00000       1000.00|     446.15000        892.30|
  PIPE END SECTION, 675 mm                |                            |                            |
0031 718-94889                91.980  m3  |      46.00000       4231.08|      26.96000       2479.78|
  AGGREGATE FOR UNDERDRAINS, 8            |                            |                            |
0032 718-99153               798.000  m2  |       5.00000       3990.00|       1.32000       1053.36|
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0033 801-06606                 4.000  EACH|     105.00000        420.00|     105.26000        421.04|
  BARRICADE, IIIB                         |                            |                            |
0034 801-06625                20.000  EACH|      52.00000       1040.00|      52.63000       1052.60|
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0035 801-06640                24.000  EACH|      52.00000       1248.00|      52.63000       1263.12|
  CONSTRUCTION SIGN, A                    |                            |                            |
0036 801-06775                        LUMP|    1300.00000       1300.00|   16086.84000      16086.84|
  MAINTAINING TRAFFIC                     |                            |                            |
0037 802-76025                 4.330  m2  |     160.00000        692.80|     160.10000        693.23|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0038 802-76055                21.600  m   |      17.00000        367.20|      16.84000        363.74|
  SIGN POST, A                            |                            |                            |
0039 804-06770                 2.000  EACH|      25.00000         50.00|      25.26000         50.52|
  DELINEATOR POST                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,984.16                                                  ROUTE : SR 238
     CALL ORDER   : 139                     CONTRACT ID : R -23735-A                   COUNTIES : HAMILTON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1917625              |
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0040 808-06713               760.000  m   |       0.55000        418.00|       0.53000        402.80|
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0041 808-06714               598.000  m   |       0.55000        328.90|       0.53000        316.94|
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0042 808-75297                24.000  m   |      16.00000        384.00|      15.79000        378.96|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0043 213-52830               186.350  m3  |      97.00000      18075.95|      98.17000      18293.98|
  FLOWABLE MORTAR                         |                            |                            |
     SECTION TOTALS                       |             $    306,983.88|             $    404,128.36|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    306,983.88|             $    404,128.36|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,423,681.94                                                  ROUTE :
     CALL ORDER   : 145                     CONTRACT ID : R -23904-A                   COUNTIES : VANDERBURGH
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :  110  WORK DAYS
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : E300006

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1139301     E & B PAVING, INC.                                                     $  2,496,042.00     100.0000%
   2   35-0626844     RUDOLPH, J.H. & CO                                                     $  2,553,179.20     102.2891%
====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-0626844              |
                                          |E & B PAVING, INC.          |RUDOLPH, J.H. & CO          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   PAVEMENT WIDENING AND ASPHALT RESURFACE
                                          |                            |                            |
0001 105-01925                10.000  MOS |    2125.00000      21250.00|     995.00000       9950.00|
  FIELD OFFICE, 550 SQ. FT.               |                            |                            |
0002 105-06845                        LUMP|   35000.00000      35000.00|  100000.00000     100000.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  105000.00000     105000.00|  127000.00000     127000.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   80000.00000      80000.00|  175000.00000     175000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240             10535.000  SYS |       5.00000      52675.00|       1.00000      10535.00|
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-60820             21470.000  SYS |       1.09000      23402.30|       0.90000      19323.00|
  SURFACE MILLING, ASPHALT                |                            |                            |
0007 203-02000               315.000  CYS |      20.00000       6300.00|      13.50000       4252.50|
  EXCAVATION, COMMON                      |                            |                            |
0008 205-02237                94.000  EACH|      60.00000       5640.00|      62.00000       5828.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CURB INLET PROTECTION                   |                            |                            |
0009 211-02060              1000.000  CYS |      18.00000      18000.00|      23.00000      23000.00|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0010 303-04075               171.000  TON |      35.00000       5985.00|      23.00000       3933.00|
  COMPACTED AGGREGATE FOR SURFACE, 0, 73  |                            |                            |
0011 303-52308              6155.000  TON |      15.00000      92325.00|      17.00000     104635.00|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0012 303-98755               480.000  TON |      20.00000       9600.00|      15.00000       7200.00|
  COMPACTED AGGREGATE FOR PIPE BEDDING, 53|                            |                            |
0013 305-05204               930.000  TON |      82.00000      76260.00|      60.00000      55800.00|
  HMA FOR PATCHING                        |                            |                            |
0014 401-05437              7885.000  TON |      38.00000     299630.00|      37.00000     291745.00|
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,423,681.94                                                  ROUTE :
     CALL ORDER   : 145                     CONTRACT ID : R -23904-A                   COUNTIES : VANDERBURGH
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-0626844              |
                                          |E & B PAVING, INC.          |RUDOLPH, J.H. & CO          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 401-05455              6885.000  TON |      35.00000     240975.00|      34.50000     237532.50|
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0016 401-05456              3070.000  TON |      48.00000     147360.00|      43.00000     132010.00|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0017 402-05495               420.000  TON |      55.00000      23100.00|      36.40000      15288.00|
  HMA WEDGE AND LEVEL                     |                            |                            |
0018 406-05520                 9.700  TON |     200.00000       1940.00|     329.12000       3192.46|
  ASPHALT FOR TACK COAT                   |                            |                            |
0019 604-06069              1017.000  SYS |      33.00000      33561.00|      22.00000      22374.00|
  CURB RAMP, CONCRETE                     |                            |                            |
0020 604-44251                14.000  CYS |     285.00000       3990.00|     550.00000       7700.00|
  STEPS, CONCRETE                         |                            |                            |
0021 604-91404              7020.000  SYS |      32.50000     228150.00|      22.00000     154440.00|
  SIDEWALK, CONCRETE, 5 IN.               |                            |                            |
0022 605-06120              1955.000  LFT |       9.40000      18377.00|      14.00000      27370.00|
  CURB, CONCRETE                          |                            |                            |
0023 605-06255               140.000  SYS |      35.27000       4937.80|      70.00000       9800.00|
  CENTER CURB, D, CONCRETE                |                            |                            |
0024 605-52807              8685.000  LFT |       8.75000      75993.75|      14.00000     121590.00|
  CURB AND GUTTER, COMBINED               |                            |                            |
0025 605-96305               335.000  LFT |      10.69000       3581.15|      14.00000       4690.00|
  CURB AND GUTTER, CONCRETE, DEPRESSED    |                            |                            |
0026 611-02375              3750.000  SYS |      31.00000     116250.00|      35.00000     131250.00|
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  7 IN.                                   |                            |                            |
0027 616-02320             16820.000  SYS |       1.25000      21025.00|       1.15000      19343.00|
  GEOTEXTILES                             |                            |                            |
0028 621-06567                15.000  MG  |       1.00000         15.00|       1.00000         15.00|
  WATER                                   |                            |                            |
0029 621-06575              2535.000  SYS |       3.15000       7985.25|       3.25000       8238.75|
  SODDING, NURSERY                        |                            |                            |
0030 715-01459              2525.000  LFT |      33.00000      83325.00|      25.00000      63125.00|
  PIPE, REINFORCED CONCRETE, III, 12 IN. ,|                            |                            |
   D.01=1350                              |                            |                            |
0031 715-41050              1300.000  LFT |      38.00000      49400.00|      32.00000      41600.00|
  PIPE, REINFORCED CONCRETE, III, 15 IN. ,|                            |                            |
   D.01=1350                              |                            |                            |
0032 715-93912               550.000  LFT |      55.00000      30250.00|      24.00000      13200.00|
  WATER MAIN, 6 IN.                       |                            |                            |
0033 715-94530                40.000  EACH|     250.00000      10000.00|     150.00000       6000.00|
  ADJUST WATER VALVE TO GRADE             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,423,681.94                                                  ROUTE :
     CALL ORDER   : 145                     CONTRACT ID : R -23904-A                   COUNTIES : VANDERBURGH
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-0626844              |
                                          |E & B PAVING, INC.          |RUDOLPH, J.H. & CO          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0034 720-44000                45.000  EACH|     475.00000      21375.00|     200.00000       9000.00|
  CASTING, ADJUST TO GRADE                |                            |                            |
0035 720-45045                12.000  EACH|    1900.00000      22800.00|    2000.00000      24000.00|
  INLET, J10                              |                            |                            |
0036 720-45055                23.000  EACH|    1900.00000      43700.00|    2000.00000      46000.00|
  INLET, M10                              |                            |                            |
0037 720-45075                 7.000  EACH|    1900.00000      13300.00|    2000.00000      14000.00|
  INLET, R13                              |                            |                            |
0038 720-45080                 1.000  EACH|    1750.00000       1750.00|    1900.00000       1900.00|
  INLET, S14                              |                            |                            |
0039 720-45410                 2.000  EACH|    1800.00000       3600.00|    1800.00000       3600.00|
  MANHOLE, C4                             |                            |                            |
0040 720-45415                 2.000  EACH|    3500.00000       7000.00|    2700.00000       5400.00|
  MANHOLE, D4                             |                            |                            |
0041 720-97008                17.000  EACH|    1400.00000      23800.00|    1650.00000      28050.00|
  FIRE HYDRANT ASSEMBLY, RELOCATE         |                            |                            |
0042 720-98013                51.000  EACH|    1750.00000      89250.00|    2000.00000     102000.00|
  INLET, M                                |                            |                            |
0043 732-02874                68.000  EACH|     300.00000      20400.00|     270.00000      18360.00|
  CURB STOP AND BOX , RELOCATE            |                            |                            |
0044 732-90573              2970.000  LFT |      20.00000      59400.00|       9.30000      27621.00|
  WATER SERVICE LINE, 0.75 IN OR 1"       |                            |                            |
0045 732-90578                80.000  EACH|     400.00000      32000.00|     570.00000      45600.00|
  WATER METER, RELOCATE                   |                            |                            |
0046 732-94840                20.000  EACH|     175.00000       3500.00|     105.00000       2100.00|
  CASTING, ADJUST TO GRADE, WATER VALVE , |                            |                            |
  WATER METER                             |                            |                            |
0047 801-06606                20.000  EACH|     225.00000       4500.00|     232.00000       4640.00|
  BARRICADE, IIIB                         |                            |                            |
0048 801-06640                48.000  EACH|     135.00000       6480.00|     139.00000       6672.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0049 801-06645                 9.000  EACH|      40.00000        360.00|      41.00000        369.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0050 801-06710               600.000  DAY |      18.00000      10800.00|      18.50000      11100.00|
  FLASHING ARROW SIGN                     |                            |                            |
0051 801-06775                        LUMP|   57000.00000      57000.00|  100000.00000     100000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0052 802-76020                55.000  SFT |      12.50000        687.50|      12.88000        708.40|
  SIGN, SHEET, ENCLOSED LENS WITH LEGEND, |                            |                            |
  0.080 IN. THICKNESS                     |                            |                            |
0053 802-76025               211.000  SFT |      13.40000       2827.40|      13.80000       2911.80|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,423,681.94                                                  ROUTE :
     CALL ORDER   : 145                     CONTRACT ID : R -23904-A                   COUNTIES : VANDERBURGH
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-0626844              |
                                          |E & B PAVING, INC.          |RUDOLPH, J.H. & CO          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0054 802-76035                12.000  SFT |      14.00000        168.00|      14.42000        173.04|
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0055 802-76055              1048.000  LFT |       4.00000       4192.00|       4.12000       4317.76|
  SIGN POST, A                            |                            |                            |
0058 805-02077                 2.000  EACH|    2575.00000       5150.00|    2652.25000       5304.50|
  SIGNAL CANTILEVER STRUCTURE, 40 FT. ARM |                            |                            |
0059 805-06592              4167.000  LFT |      10.00000      41670.00|      10.30000      42920.10|
  CONDUIT, STEEL, GALVANIZED, 2 IN.       |                            |                            |
0060 805-78100                 2.000  EACH|    8370.00000      16740.00|    8621.10000      17242.20|
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0061 805-78205                16.000  EACH|     437.50000       7000.00|     450.63000       7210.08|
  TRAFFIC SIGNAL HEAD, 3 FACE, 12 IN. RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0062 805-78350                16.000  EACH|     312.00000       4992.00|     321.36000       5141.76|
  PEDESTRIAN SIGNAL HEAD, 9 IN.           |                            |                            |
0063 805-78370                 8.000  EACH|     100.00000        800.00|     103.00000        824.00|
  PEDESTRIAN PUSH BUTTON                  |                            |                            |
0064 805-78445                 2.000  EACH|     400.00000        800.00|     412.00000        824.00|
  SIGNAL SERVICE                          |                            |                            |
0065 805-78467                75.000  LFT |       1.50000        112.50|       1.55000        116.25|
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0066 805-78470              4202.000  LFT |       0.25000       1050.50|       0.26000       1092.52|
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0067 805-78480              1035.000  LFT |       0.65000        672.75|       0.67000        693.45|
  SIGNAL CABLE, 3C 14GA.                  |                            |                            |
0068 805-78485              1035.000  LFT |       0.90000        931.50|       0.93000        962.55|
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0069 805-78490              1435.000  LFT |       1.00000       1435.00|       1.03000       1478.05|
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0070 805-78510              3522.000  LFT |       0.65000       2289.30|       0.67000       2359.74|
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                            |                            |
0071 805-78784                 8.000  EACH|     165.00000       1320.00|     169.95000       1359.60|
  LOOP DETECTOR DELAY AMPLIFIER, 1 CHANNEL|                            |                            |
0072 805-78785                18.000  EACH|     450.00000       8100.00|     463.50000       8343.00|
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0073 805-78795              1301.000  LFT |       8.00000      10408.00|       8.24000      10720.24|
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0074 805-78925                 2.000  EACH|     600.00000       1200.00|     618.00000       1236.00|
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,423,681.94                                                  ROUTE :
     CALL ORDER   : 145                     CONTRACT ID : R -23904-A                   COUNTIES : VANDERBURGH
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-0626844              |
                                          |E & B PAVING, INC.          |RUDOLPH, J.H. & CO          |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0075 805-97114              2075.000  LFT |       1.50000       3112.50|       1.55000       3216.25|
  CABLE, INTERCONNECT, 6 PAIR 19          |                            |                            |
0076 807-78590                11.000  EACH|     600.00000       6600.00|     618.00000       6798.00|
  HANDHOLE                                |                            |                            |
0077 808-06701              2040.000  LFT |       0.39000        795.60|       0.32000        652.80|
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                            |                            |
  IN.                                     |                            |                            |
0078 808-06703              1075.000  LFT |       0.38000        408.50|       0.32000        344.00|
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0079 808-75240               565.000  LFT |       0.39000        220.35|       0.32000        180.80|
  LINE, THERMOPLASTIC, BROKEN, YELLOW, 4  |                            |                            |
  IN.                                     |                            |                            |
0080 808-75245              9245.000  LFT |       0.35000       3235.75|       0.32000       2958.40|
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
0081 808-75297               925.000  LFT |       3.90000       3607.50|       2.73000       2525.25|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0082 808-75300              1195.000  LFT |       0.78000        932.10|       0.67000        800.65|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  CROSSWALK LINE, 6 IN.                   |                            |                            |
0083 808-75320                24.000  EACH|      55.00000       1320.00|      51.50000       1236.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0084 808-75325                11.000  EACH|      65.00000        715.00|      72.00000        792.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0085 808-75340                 2.000  EACH|     395.00000        790.00|     310.00000        620.00|
  PAVEMENT MESSAGE  MARKINGS,             |                            |                            |
  THERMOPLASTIC, WORD, RXR                |                            |                            |
0086 202-78515                        LUMP|    2000.00000       2000.00|    2060.00000       2060.00|
  TRAFFIC SIGNAL EQUIPMENT, REMOVE        |                            |                            |
0087 202-93995                 8.000  EACH|     400.00000       3200.00|     412.00000       3296.00|
  SIGNAL POLE FOUNDATION, REMOVE          |                            |                            |
0088 805-02076                 1.000  EACH|    2040.00000       2040.00|    2101.20000       2101.20|
  SIGNAL CANTILEVER STRUCTURE, 20 FT. ARM |                            |                            |
0089 805-02072                 1.000  EACH|    2220.00000       2220.00|    2286.60000       2286.60|
  SIGNAL CANTILEVER STRUCTURE, 30 FT. ARM |                            |                            |
     SECTION TOTALS                       |             $  2,496,042.00|             $  2,553,179.20|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,496,042.00|             $  2,553,179.20|
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: NONE BELOW                                                      ROUTE : I-65
     CALL ORDER   : 149                     CONTRACT ID : R -23998-A                   COUNTIES : JOHNSON         MARION
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT
                                          CONTRACT TIME : 11/17/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) :

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1990156     EARTH IMAGES, INC.                                                     $  1,120,441.92     100.0000%
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: NONE BELOW                                                      ROUTE : US 231
     CALL ORDER   : 153                     CONTRACT ID : R -24072-A                   COUNTIES : LAKE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT
                                          CONTRACT TIME : 09/08/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) :

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1035700     BUCKO CONSTRUCTION                                                     $    338,455.90     100.0000%
   2   35-1068009     DYER CONSTRUCTION CO                                                   $    370,004.28     109.3212%
   3   35-1212938     ATLAS EXCAVATING, INC.                                                 $    393,397.45     116.2330%
   4   35-0918397     RIETH RILEY CONSTRUCTION                                               $    412,271.32     121.8094%
   5   35-1582109     KANKAKEE VALLEY CONSTRUCTION                                           $    540,047.49     159.5621%
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,744,535.89                                                  ROUTE : SR 48
     CALL ORDER   : 159                     CONTRACT ID : R -24291-A                   COUNTIES : DEARBORN
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 11/18/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 5015005
                                                                                                  5015005

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1357381     O'MARA, DAVE CONTRACTOR                                                $  1,688,384.04     100.0000%
   2   31-0515195     VALLEY ASPHALT CORPORATION                                             $  1,723,732.75     102.0936%
====================================================================================================================================
                                          |(1) 35-1357381              |(2) 31-0515195              |
                                          |O'MARA, DAVE CONTRACTOR     |VALLEY ASPHALT CORPORATION  |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REPLACEMENT- ASPHALT
                                          |                            |                            |
0001 105-01925                12.000  MOS |     900.00000      10800.00|    1000.00000      12000.00|
  FIELD OFFICE, 550 SQ. FT.               |                            |                            |
0002 105-06845                        LUMP|   45500.00000      45500.00|   41118.18000      41118.18|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   76000.00000      76000.00|   17338.46000      17338.46|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   32500.00000      32500.00|   26942.05000      26942.05|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-60821                84.000  SYS |      20.00000       1680.00|      11.87000        997.08|
  SURFACE MILLING, BITUMINOUS             |                            |                            |
0006 203-02000             19274.000  CYS |       8.00000     154192.00|       7.35000     141663.90|
  EXCAVATION, COMMON                      |                            |                            |
0007 203-02070             23325.000  CYS |       9.00000     209925.00|       7.62000     177736.50|
  BORROW                                  |                            |                            |
0008 205-02224              2207.000  LFT |       1.50000       3310.50|       1.50000       3310.50|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0009 205-02229              1208.000  LFT |       2.25000       2718.00|       2.25000       2718.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0010 205-02234                18.000  EACH|      59.00000       1062.00|      55.00000        990.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0011 205-02236                 2.000  EACH|      65.00000        130.00|      60.00000        120.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0012 211-02060               134.000  CYS |      15.00000       2010.00|      32.58000       4365.72|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,744,535.89                                                  ROUTE : SR 48
     CALL ORDER   : 159                     CONTRACT ID : R -24291-A                   COUNTIES : DEARBORN
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1357381              |(2) 31-0515195              |
                                          |O'MARA, DAVE CONTRACTOR     |VALLEY ASPHALT CORPORATION  |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 303-04075               265.000  TON |      14.00000       3710.00|      26.43000       7003.95|
  COMPACTED AGGREGATE FOR SURFACE, 0, 73  |                            |                            |
0014 303-52308              4567.000  TON |      13.00000      59371.00|      18.70000      85402.90|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0015 305-05206              2650.000  TON |      44.00000     116600.00|      50.19000     133003.50|
  WIDENING WITH HMA                       |                            |                            |
0016 305-60970              2209.000  TON |      14.00000      30926.00|      24.73000      54628.57|
  WIDENING WITH COMPACTED AGGREGATE       |                            |                            |
0017 401-05437             11831.000  TON |      31.00000     366761.00|      33.51000     396456.81|
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0018 401-05455              3164.000  TON |      34.00000     107576.00|      36.57000     115707.48|
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0019 401-05456              1476.000  TON |      42.00000      61992.00|      40.54000      59837.04|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0020 401-06264                        LUMP|    7500.00000       7500.00|    1000.00000       1000.00|
  PROFILOGRAPH, HMA                       |                            |                            |
0021 402-05481              1476.000  TON |      36.00000      53136.00|      36.26000      53519.76|
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0022 402-05490               445.000  TON |      51.00000      22695.00|      43.31000      19272.95|
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0023 406-05520                17.650  TON |     190.00000       3353.50|     300.00000       5295.00|
  ASPHALT FOR TACK COAT                   |                            |                            |
0024 605-05523               170.000  LFT |      18.00000       3060.00|       7.95000       1351.50|
  CURB, HMA                               |                            |                            |
0025 605-06120               165.000  LFT |      17.00000       2805.00|      18.58000       3065.70|
  CURB, CONCRETE                          |                            |                            |
0026 610-05527               841.000  TON |      54.00000      45414.00|      56.54000      47550.14|
  HMA FOR APPROACHES                      |                            |                            |
0027 611-06497                 7.000  EACH|     185.00000       1295.00|     170.72000       1195.04|
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0028 611-06498                 2.000  EACH|     220.00000        440.00|     214.79000        429.58|
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0029 611-96856                73.000  SYS |      48.00000       3504.00|      29.91000       2183.43|
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  6 IN.                                   |                            |                            |
0030 615-06490                63.000  EACH|     120.00000       7560.00|     112.00000       7056.00|
  RIGHT OF WAY MARKER                     |                            |                            |
0031 616-02320              1967.000  SYS |       1.00000       1967.00|       1.55000       3048.85|
  GEOTEXTILES                             |                            |                            |
0032 616-03472              1235.000  TON |      18.00000      22230.00|      22.58000      27886.30|
  RIPRAP, REVEMENT 18 IN.                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,744,535.89                                                  ROUTE : SR 48
     CALL ORDER   : 159                     CONTRACT ID : R -24291-A                   COUNTIES : DEARBORN
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1357381              |(2) 31-0515195              |
                                          |O'MARA, DAVE CONTRACTOR     |VALLEY ASPHALT CORPORATION  |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 621-01004                 2.000  EACH|     750.00000       1500.00|     750.00000       1500.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0034 621-06545                 3.240  TON |     500.00000       1620.00|     472.00000       1529.28|
  FERTILIZER                              |                            |                            |
0035 621-06553              1215.000  LBS |       3.50000       4252.50|       3.16000       3839.40|
  SEED MIXTURE, R                         |                            |                            |
0036 621-06565                16.200  TON |     400.00000       6480.00|     363.00000       5880.60|
  MULCHING MATERIAL                       |                            |                            |
0037 621-06567                38.000  MG  |       2.00000         76.00|       2.00000         76.00|
  WATER                                   |                            |                            |
0038 621-06575              9422.000  SYS |       3.00000      28266.00|       2.75000      25910.50|
  SODDING, NURSERY                        |                            |                            |
0039 715-03149               226.000  LFT |      25.00000       5650.00|      31.69000       7161.94|
  PIPE, GROUP D, 15 IN.                   |                            |                            |
0040 715-03153                90.000  LFT |      28.00000       2520.00|      33.41000       3006.90|
  PIPE, GROUP D, 18 IN.                   |                            |                            |
0041 715-03154                56.000  LFT |      59.00000       3304.00|      59.03000       3305.68|
  PIPE, GROUP D, 30 IN.                   |                            |                            |
0042 715-04509               110.000  LFT |      25.00000       2750.00|      28.60000       3146.00|
  TEMPORARY PIPE                          |                            |                            |
0043 715-05601               316.000  LFT |      24.00000       7584.00|      32.04000      10124.64|
  PIPE, GROUP D, 12 IN.                   |                            |                            |
0044 715-13030               108.000  LFT |      40.00000       4320.00|      54.79000       5917.32|
  PIPE, GROUP L, 24 IN.                   |                            |                            |
0045 715-15015                70.000  LFT |      25.00000       1750.00|      31.95000       2236.50|
  PIPE, GROUP P, 15 IN.                   |                            |                            |
0046 715-46000                14.000  EACH|     150.00000       2100.00|     258.21000       3614.94|
  PIPE END SECTION, 12 IN.                |                            |                            |
0047 715-46005                 8.000  EACH|     175.00000       1400.00|     295.67000       2365.36|
  PIPE END SECTION, 15 IN.                |                            |                            |
0048 715-46010                 2.000  EACH|     225.00000        450.00|     342.03000        684.06|
  PIPE END SECTION, 18 IN.                |                            |                            |
0049 715-46020                11.000  EACH|     300.00000       3300.00|     456.22000       5018.42|
  PIPE END SECTION, 24 IN.                |                            |                            |
0050 715-46030                 2.000  EACH|     350.00000        700.00|     722.73000       1445.46|
  PIPE END SECTION, 30 IN.                |                            |                            |
0051 715-99373               512.000  LFT |      39.00000      19968.00|      48.74000      24954.88|
  PIPE, GROUP A, 24 IN.                   |                            |                            |
0052 720-45030                 1.000  EACH|    1175.00000       1175.00|    1048.23000       1048.23|
  INLET, E7                               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,744,535.89                                                  ROUTE : SR 48
     CALL ORDER   : 159                     CONTRACT ID : R -24291-A                   COUNTIES : DEARBORN
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1357381              |(2) 31-0515195              |
                                          |O'MARA, DAVE CONTRACTOR     |VALLEY ASPHALT CORPORATION  |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0053 720-45035                 1.000  EACH|    1175.00000       1175.00|    1163.03000       1163.03|
  INLET, F7                               |                            |                            |
0054 720-45270                 1.000  EACH|     650.00000        650.00|    1054.57000       1054.57|
  PIPE CATCH BASIN, 18 IN.                |                            |                            |
0055 801-04308                17.000  EACH|     350.00000       5950.00|      75.00000       1275.00|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0056 801-06203             48400.000  LFT |       0.10000       4840.00|       0.05000       2420.00|
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                            |                            |
0057 801-06606                31.000  EACH|     125.00000       3875.00|      70.00000       2170.00|
  BARRICADE, IIIB                         |                            |                            |
0058 801-06625                47.000  EACH|      59.00000       2773.00|      90.00000       4230.00|
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0059 801-06640                76.000  EACH|      85.00000       6460.00|      75.00000       5700.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0060 801-06645                14.000  EACH|      32.00000        448.00|      35.00000        490.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0061 801-06710              1080.000  DAY |      15.00000      16200.00|      10.00000      10800.00|
  FLASHING ARROW SIGN                     |                            |                            |
0062 801-06775                        LUMP|   49000.00000      49000.00|   81453.24000      81453.24|
  MAINTAINING TRAFFIC                     |                            |                            |
0063 802-05701               289.000  LFT |      12.00000       3468.00|      11.00000       3179.00|
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE 2 1/4" x 2 1/4" - 12 GA.           |                            |                            |
0064 802-05702               158.000  LFT |       7.75000       1224.50|       7.10000       1121.80|
  SIGN POST, SQUARE, 2, REINFORCED ANCHOR |                            |                            |
  BASE 2" x  2"- 12 GA.                   |                            |                            |
0065 802-05706                24.500  LFT |       7.00000        171.50|       6.40000        156.80|
  SIGN POST, SQUARE, 3, UNREINFORCED      |                            |                            |
  ANCHOR BASE 2 1/2" X 2 1/2 "            |                            |                            |
0066 802-76025               190.280  SFT |      25.00000       4757.00|      24.15000       4595.26|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0067 802-76035                30.720  SFT |      32.00000        983.04|      30.75000        944.64|
  SIGN,SHEET,ENCAPSULATED LENS WITH       |                            |                            |
  LEGEND (0.100 IN. THICKNESS)            |                            |                            |
0068 802-76045                50.250  SFT |      25.00000       1256.25|      24.50000       1231.13|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, O.125 IN. THICKNESS             |                            |                            |
0069 808-06703             11579.000  LFT |       0.25000       2894.75|       0.30000       3473.70|
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0070 808-75245             11318.000  LFT |       0.25000       2829.50|       0.30000       3395.40|
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,744,535.89                                                  ROUTE : SR 48
     CALL ORDER   : 159                     CONTRACT ID : R -24291-A                   COUNTIES : DEARBORN
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1357381              |(2) 31-0515195              |
                                          |O'MARA, DAVE CONTRACTOR     |VALLEY ASPHALT CORPORATION  |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0071 808-75297                54.000  LFT |       3.50000        189.00|       2.50000        135.00|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0072 808-75320                 2.000  EACH|     100.00000        200.00|      50.00000        100.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0073 808-75325                 1.000  EACH|     135.00000        135.00|      65.00000         65.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0074 808-75996                92.000  EACH|       9.00000        828.00|       4.79000        440.68|
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0075 808-75998                92.000  EACH|      34.00000       3128.00|      35.00000       3220.00|
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0076 213-52830               370.000  CYS |      38.00000      14060.00|      64.75000      23957.50|
  FLOWABLE MORTAR                         |                            |                            |
     SECTION TOTALS                       |             $  1,688,384.04|             $  1,723,732.75|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,688,384.04|             $  1,723,732.75|
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 165 -1
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: NONE BELOW                                                      ROUTE : SR 37
     CALL ORDER   : 165                     CONTRACT ID : R -24423-A                   COUNTIES : MARION
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT
                                          CONTRACT TIME : 07/08/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) :

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $    665,746.64     100.0000%
   2   35-0918397     RIETH RILEY CONSTRUCTION                                               $    673,434.35     101.1547%
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   595,445.13                                                  ROUTE : 4TH STREET
     CALL ORDER   : 171                     CONTRACT ID : R -24438-A                   COUNTIES : DUBOIS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :   85  WORK DAYS
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : 9919011

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1878024     RAGLE, INC.                                                            $    575,603.46     100.0000%
   2   35-1616373     OXLEY, SAM & COMPANY                                                   $    793,696.88     137.8895%
   3   35-1009310     DEIG BROTHERS LUMBER & CONSTR                                          $    806,790.07     140.1642%
   4   35-0626844     RUDOLPH, J.H. & CO                                                     $    832,735.79     144.6717%
====================================================================================================================================
                                          |(1) 35-1878024              |(2) 35-1616373              |(3) 35-1009310
                                          |RAGLE, INC.                 |OXLEY, SAM & COMPANY        |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ENHANCEMENT- BEAUTIFICATION AND HISTORIC PRESERVATION
                                          |                            |                            |
0001 105-01925                 6.000  MOS |    1000.00000       6000.00|    2030.41000      12182.46|    1850.00000       11100.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    7000.00000       7000.00|   24140.44000      24140.44|   14000.00000       14000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   28500.00000      28500.00|   37500.00000      37500.00|   40000.00000       40000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   11000.00000      11000.00|   23538.19000      23538.19|   25000.00000       25000.00
  CLEARING RIGHT OF WAY TREES, AND MISC.  |                            |                            |
  LANDSCAPING                             |                            |                            |
0005 202-02278              1094.000  m   |       7.00000       7658.00|       6.33000       6925.02|      18.00000       19692.00
  CURB, CONCRETE, REMOVE                  |                            |                            |
0006 202-52710              3657.000  m2  |       7.00000      25599.00|       5.95000      21759.15|      23.00000       84111.00
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0007 202-96328                20.000  EACH|     100.00000       2000.00|     341.68000       6833.60|     430.00000        8600.00
  FOUNDATION, STREET LIGHT, REMOVE        |                            |                            |
0008 203-02000               150.900  m3  |      20.00000       3018.00|      31.92000       4816.73|      22.00000        3319.80
  EXCAVATION, COMMON                      |                            |                            |
0009 211-02060                14.000  m3  |      20.00000        280.00|      61.82000        865.48|      31.00000         434.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0010 213-52830               130.600  m3  |     115.00000      15019.00|     102.30000      13360.38|     152.00000       19851.20
  FLOWABLE MORTAR                         |                            |                            |
0011 303-52308               311.700  Mg  |      20.00000       6234.00|      23.55000       7340.54|      21.00000        6545.70
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0012 304-03768                97.300  m3  |      18.10000       1761.13|      84.71000       8242.28|      17.00000        1654.10
  SAND LEVELING COURSE                    |                            |                            |
0013 305-05204               121.100  Mg  |     100.00000      12110.00|     190.97000      23126.47|     137.00000       16590.70
  HMA FOR PATCHING                        |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 171 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   595,445.13                                                  ROUTE : 4TH STREET
     CALL ORDER   : 171                     CONTRACT ID : R -24438-A                   COUNTIES : DUBOIS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1878024              |(2) 35-1616373              |(3) 35-1009310
                                          |RAGLE, INC.                 |OXLEY, SAM & COMPANY        |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0014 402-05477                 9.500  Mg  |     100.00000        950.00|     207.89000       1974.96|     158.00000        1501.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0015 406-05520                 0.210  Mg  |    1430.00000        300.30|    6300.00000       1323.00|     680.00000         142.80
  ASPHALT FOR TACK COAT                   |                            |                            |
0016 604-03643              3630.500  m2  |      56.10000     203671.05|      71.62000     260016.41|      69.45000      252138.23
  BRICK PAVERS                            |                            |                            |
0017 604-06069                29.300  m2  |      60.00000       1758.00|      54.00000       1582.20|      71.00000        2080.30
  CURB RAMP, CONCRETE                     |                            |                            |
0018 604-06069               262.500  m2  |      60.00000      15750.00|      82.00000      21525.00|      79.00000       20737.50
  CURB RAMP, CONCRETE BRICK               |                            |                            |
0019 604-91531               409.400  m2  |      35.00000      14329.00|      43.89000      17968.57|      41.00000       16785.40
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
0020 605-06120              1191.000  m   |      46.00000      54786.00|      50.03000      59585.73|      58.00000       69078.00
  CURB, CONCRETE                          |                            |                            |
0021 610-06462              1230.400  Mg  |      25.00000      30760.00|      25.16000      30956.86|      18.60000       22885.44
  COMPACTED AGGREGATE, P, 53              |                            |                            |
0022 611-05330               160.300  m2  |      46.00000       7373.80|     108.62000      17411.79|      49.00000        7854.70
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  150 mm                                  |                            |                            |
0023 611-95728               163.040  m2  |      52.00000       8478.08|     111.84000      18234.39|      53.00000        8641.12
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  200 mm                                  |                            |                            |
0024 616-02320              3770.300  m2  |       2.00000       7540.60|       1.74000       6560.32|       2.60000        9802.78
  GEOTEXTILES                             |                            |                            |
0025 621-01004                 4.000  EACH|     250.00000       1000.00|     702.00000       2808.00|     675.00000        2700.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0026 621-06567                 5.900  kL  |      25.00000        147.50|       1.06000          6.25|       1.00000           5.90
  WATER                                   |                            |                            |
0027 621-06574               328.000  m2  |       2.50000        820.00|       8.76000       2873.28|       4.35000        1426.80
  SODDING                                 |                            |                            |
0028 622-01937                 4.000  EACH|     383.75000       1535.00|     652.70000       2610.80|     645.00000        2580.00
  PLANT , ACER PLATANOIDES, COLUMNARE     |                            |                            |
0029 622-01937                 8.000  EACH|     412.50000       3300.00|     652.70000       5221.60|     645.00000        5160.00
  PLANT , ACER PLATANOIDES, CRIMSON SENTRY|                            |                            |
0030 622-01937                10.000  EACH|     389.50000       3895.00|     588.50000       5885.00|     590.00000        5900.00
  PLANT , PYRUS CALLERYANA                |                            |                            |
0031 622-91534                47.000  EACH|     850.00000      39950.00|     986.49000      46365.03|     922.00000       43334.00
  TREE WELL WITH GRATE                    |                            |                            |
0032 622-98724                13.000  EACH|     429.75000       5586.75|     738.30000       9597.90|     730.00000        9490.00
  PLANT, GINKGO BILOBA, MALE              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   595,445.13                                                  ROUTE : 4TH STREET
     CALL ORDER   : 171                     CONTRACT ID : R -24438-A                   COUNTIES : DUBOIS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1878024              |(2) 35-1616373              |(3) 35-1009310
                                          |RAGLE, INC.                 |OXLEY, SAM & COMPANY        |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 702-90915                13.500  m3  |     910.00000      12285.00|     765.29000      10331.42|     722.00000        9747.00
  CONCRETE, A                             |                            |                            |
0034 703-51030               617.000  kg  |       5.25000       3239.25|       4.03000       2486.51|       2.40000        1480.80
  REINFORCING STEEL                       |                            |                            |
0035 715-05146                11.400  m   |      40.00000        456.00|     136.44000       1555.42|      94.00000        1071.60
  PIPE, TYPE 2, CIRCULAR, 150 mm          |                            |                            |
0036 715-05147                70.000  m   |      40.00000       2800.00|      66.28000       4639.60|     137.00000        9590.00
  PIPE, TYPE 2, CIRCULAR, 200 mm          |                            |                            |
0037 720-01894                 7.000  EACH|     250.00000       1750.00|     175.30000       1227.10|     225.00000        1575.00
  CASTING, FURNISH AND ADJUST TO GRADE    |                            |                            |
  R-3262-3                                |                            |                            |
0038 720-01894                 4.000  EACH|     450.00000       1800.00|     487.13000       1948.52|     595.00000        2380.00
  CASTING, FURNISH AND ADJUST TO GRADE    |                            |                            |
  R-3402-E                                |                            |                            |
0039 720-04682                 1.000  EACH|     900.00000        900.00|    1386.92000       1386.92|    2970.00000        2970.00
  INLET , X100                            |                            |                            |
0040 720-44000                 1.000  EACH|     250.00000        250.00|     300.00000        300.00|     410.00000         410.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0041 720-45145                 1.000  EACH|    1500.00000       1500.00|    1870.63000       1870.63|    2750.00000        2750.00
  INLET, J10, MODIFIED                    |                            |                            |
0042 720-45615                 1.200  m   |     300.00000        360.00|    2735.17000       3282.20|     720.00000         864.00
  INLET, RECONSTRUCT STRUCTURE            |                            |                            |
0043 801-06640                12.000  EACH|     100.00000       1200.00|     105.00000       1260.00|     145.00000        1740.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0044 801-06775                        LUMP|   10500.00000      10500.00|   42483.24000      42483.24|   25000.00000       25000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0045 802-91122                31.000  EACH|     115.00000       3565.00|     272.19000       8437.89|     206.00000        6386.00
  SIGN, GROUND MOUNTED, RESET             |                            |                            |
0046 803-87715                32.000  EACH|      75.00000       2400.00|     177.83000       5690.56|      85.00000        2720.00
  GROUND ROD WITH CONNECTOR               |                            |                            |
0047 805-06595               105.600  m   |      42.50000       4488.00|      34.65000       3659.04|      47.00000        4963.20
  CONDUIT, PVC, 50 mm                     |                            |                            |
     SECTION TOTALS                       |             $    575,603.46|             $    793,696.88|                $    806,790.07
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    575,603.46|             $    793,696.88|                $    806,790.07
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   595,445.13                                                  ROUTE : 4TH STREET
     CALL ORDER   : 171                     CONTRACT ID : R -24438-A                   COUNTIES : DUBOIS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0626844              |                            |
                                          |RUDOLPH, J.H. & CO          |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ENHANCEMENT- BEAUTIFICATION AND HISTORIC PRESERVATION
                                          |                            |                            |
0001 105-01925                 6.000  MOS |    1580.00000       9480.00|                            |
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   20000.00000      20000.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   41000.00000      41000.00|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   35000.00000      35000.00|                            |
  CLEARING RIGHT OF WAY TREES, AND MISC.  |                            |                            |
  LANDSCAPING                             |                            |                            |
0005 202-02278              1094.000  m   |       8.60000       9408.40|                            |
  CURB, CONCRETE, REMOVE                  |                            |                            |
0006 202-52710              3657.000  m2  |       9.70000      35472.90|                            |
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0007 202-96328                20.000  EACH|      78.00000       1560.00|                            |
  FOUNDATION, STREET LIGHT, REMOVE        |                            |                            |
0008 203-02000               150.900  m3  |      42.00000       6337.80|                            |
  EXCAVATION, COMMON                      |                            |                            |
0009 211-02060                14.000  m3  |      16.40000        229.60|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0010 213-52830               130.600  m3  |     125.00000      16325.00|                            |
  FLOWABLE MORTAR                         |                            |                            |
0011 303-52308               311.700  Mg  |      25.00000       7792.50|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0012 304-03768                97.300  m3  |     270.00000      26271.00|                            |
  SAND LEVELING COURSE                    |                            |                            |
0013 305-05204               121.100  Mg  |     145.00000      17559.50|                            |
  HMA FOR PATCHING                        |                            |                            |
0014 402-05477                 9.500  Mg  |     225.00000       2137.50|                            |
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0015 406-05520                 0.210  Mg  |     500.00000        105.00|                            |
  ASPHALT FOR TACK COAT                   |                            |                            |
0016 604-03643              3630.500  m2  |      44.51000     161593.56|                            |
  BRICK PAVERS                            |                            |                            |
0017 604-06069                29.300  m2  |      60.00000       1758.00|                            |
  CURB RAMP, CONCRETE                     |                            |                            |
0018 604-06069               262.500  m2  |      44.51000      11683.88|                            |
  CURB RAMP, CONCRETE BRICK               |                            |                            |
0019 604-91531               409.400  m2  |      65.00000      26611.00|                            |
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   595,445.13                                                  ROUTE : 4TH STREET
     CALL ORDER   : 171                     CONTRACT ID : R -24438-A                   COUNTIES : DUBOIS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0626844              |                            |
                                          |RUDOLPH, J.H. & CO          |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0020 605-06120              1191.000  m   |      75.00000      89325.00|                            |
  CURB, CONCRETE                          |                            |                            |
0021 610-06462              1230.400  Mg  |      32.00000      39372.80|                            |
  COMPACTED AGGREGATE, P, 53              |                            |                            |
0022 611-05330               160.300  m2  |     125.00000      20037.50|                            |
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  150 mm                                  |                            |                            |
0023 611-95728               163.040  m2  |     125.00000      20380.00|                            |
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  200 mm                                  |                            |                            |
0024 616-02320              3770.300  m2  |       1.90000       7163.57|                            |
  GEOTEXTILES                             |                            |                            |
0025 621-01004                 4.000  EACH|     692.25000       2769.00|                            |
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0026 621-06567                 5.900  kL  |       1.06500          6.28|                            |
  WATER                                   |                            |                            |
0027 621-06574               328.000  m2  |       8.20000       2689.60|                            |
  SODDING                                 |                            |                            |
0028 622-01937                 4.000  EACH|     610.00000       2440.00|                            |
  PLANT , ACER PLATANOIDES, COLUMNARE     |                            |                            |
0029 622-01937                 8.000  EACH|     610.00000       4880.00|                            |
  PLANT , ACER PLATANOIDES, CRIMSON SENTRY|                            |                            |
0030 622-01937                10.000  EACH|     550.00000       5500.00|                            |
  PLANT , PYRUS CALLERYANA                |                            |                            |
0031 622-91534                47.000  EACH|    1070.00000      50290.00|                            |
  TREE WELL WITH GRATE                    |                            |                            |
0032 622-98724                13.000  EACH|     550.00000       7150.00|                            |
  PLANT, GINKGO BILOBA, MALE              |                            |                            |
0033 702-90915                13.500  m3  |     280.00000       3780.00|                            |
  CONCRETE, A                             |                            |                            |
0034 703-51030               617.000  kg  |       1.20000        740.40|                            |
  REINFORCING STEEL                       |                            |                            |
0035 715-05146                11.400  m   |     123.00000       1402.20|                            |
  PIPE, TYPE 2, CIRCULAR, 150 mm          |                            |                            |
0036 715-05147                70.000  m   |      86.50000       6055.00|                            |
  PIPE, TYPE 2, CIRCULAR, 200 mm          |                            |                            |
0037 720-01894                 7.000  EACH|     118.00000        826.00|                            |
  CASTING, FURNISH AND ADJUST TO GRADE    |                            |                            |
  R-3262-3                                |                            |                            |
0038 720-01894                 4.000  EACH|     427.00000       1708.00|                            |
  CASTING, FURNISH AND ADJUST TO GRADE    |                            |                            |
  R-3402-E                                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   595,445.13                                                  ROUTE : 4TH STREET
     CALL ORDER   : 171                     CONTRACT ID : R -24438-A                   COUNTIES : DUBOIS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0626844              |                            |
                                          |RUDOLPH, J.H. & CO          |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0039 720-04682                 1.000  EACH|    1260.00000       1260.00|                            |
  INLET , X100                            |                            |                            |
0040 720-44000                 1.000  EACH|     440.00000        440.00|                            |
  CASTING, ADJUST TO GRADE                |                            |                            |
0041 720-45145                 1.000  EACH|    1760.00000       1760.00|                            |
  INLET, J10, MODIFIED                    |                            |                            |
0042 720-45615                 1.200  m   |     860.00000       1032.00|                            |
  INLET, RECONSTRUCT STRUCTURE            |                            |                            |
0043 801-06640                12.000  EACH|     106.50000       1278.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0044 801-06775                        LUMP|  100000.00000     100000.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0045 802-91122                31.000  EACH|     240.00000       7440.00|                            |
  SIGN, GROUND MOUNTED, RESET             |                            |                            |
0046 803-87715                32.000  EACH|     600.00000      19200.00|                            |
  GROUND ROD WITH CONNECTOR               |                            |                            |
0047 805-06595               105.600  m   |      33.00000       3484.80|                            |
  CONDUIT, PVC, 50 mm                     |                            |                            |
     SECTION TOTALS                       |             $    832,735.79|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    832,735.79|                            |
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT
                                          CONTRACT TIME :  120  WORK DAYS
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : Q539004
                                                                                                  Q539004
                                                                                                  1292003
                                                                                                  OTHERS

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1315965     FOX CONTRACTORS                                                        $  2,499,953.72     100.0000%
   2   35-1139301     E & B PAVING, INC.                                                     $  2,513,417.18     100.5385%
   3   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $  2,513,963.21     100.5603%
   4   35-0918397     RIETH RILEY CONSTRUCTION                                               $  2,713,600.00     108.5460%
   5   35-1128289     BEATY CONSTRUCTION, INC.                                               $  2,772,069.06     110.8848%
   6   35-1212938     ATLAS EXCAVATING, INC.                                                 $  2,825,637.54     113.0275%
====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1200.00000      14400.00|    2150.00000      25800.00|    2346.64000       28159.68
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   25700.00000      25700.00|   25500.00000      25500.00|   39946.17000       39946.17
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   99000.00000      99000.00|  125470.00000     125470.00|  125000.00000      125000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   10000.00000      10000.00|   10000.00000      10000.00|   50000.00000       50000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-03000                        LUMP|   19000.00000      19000.00|   19000.00000      19000.00|   23377.28000       23377.28
  HOUSES AND BUILDINGS, REMOVE            |                            |                            |
0006 202-03135                 1.200  m2  |     550.00000        660.00|     550.00000        660.00|     526.30000         631.56
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0007 202-51330                        LUMP|    6500.00000       6500.00|    6500.00000       6500.00|    3886.17000        3886.19
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0008 202-60815                35.000  m   |      25.00000        875.00|      25.00000        875.00|      21.86000         765.10
  CENTER CURB, REMOVE                     |                            |                            |
0009 202-96133                 8.000  m   |      40.00000        320.00|      40.00000        320.00|      36.97000         295.76
  PIPE, REMOVE                            |                            |                            |
0010 203-02000              4393.500  m3  |      11.60000      50964.60|      11.60000      50964.60|      20.84000       91560.54
  EXCAVATION, COMMON                      |                            |                            |
0011 203-02070              5593.600  m3  |      14.50000      81107.20|      14.50000      81107.20|       3.64000       20360.70
  BORROW                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0012 205-02224               550.000  m   |       5.25000       2887.50|       5.10000       2805.00|       5.37000        2953.50
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0013 205-02229                46.800  m   |       9.50000        444.60|       9.28000        434.30|       9.77000         457.24
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0014 205-02231                73.200  m   |      50.00000       3660.00|      50.00000       3660.00|      74.18000        5429.98
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0015 205-02234                 2.000  EACH|      61.00000        122.00|      60.00000        120.00|      63.16000         126.32
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0016 205-02236                 5.000  EACH|      61.00000        305.00|      60.00000        300.00|      63.16000         315.80
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0017 205-02237                28.000  EACH|      31.00000        868.00|      30.00000        840.00|      31.58000         884.24
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CURB INLET PROTECTION                   |                            |                            |
0018 206-51220               735.000  m3  |      12.00000       8820.00|      12.00000       8820.00|       9.67000        7107.45
  EXCAVATION, WET                         |                            |                            |
0019 211-02060              4422.000  m3  |      18.00000      79596.00|      18.00000      79596.00|       9.09000       40195.98
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0020 215-06458              7235.000  m3  |       7.60000      54986.00|       7.60000      54986.00|       8.97000       64897.95
  SUBGRADE, MODIFIED                      |                            |                            |
0021 303-04075                41.700  Mg  |      22.65000        944.51|      22.65000        944.51|      15.83000         660.11
  COMPACTED AGGREGATE FOR SURFACE, 0, 73  |                            |                            |
0022 303-52308              1193.100  Mg  |      15.66000      18683.95|      15.66000      18683.95|      13.89000       16572.16
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0023 303-52309               643.000  Mg  |      16.80000      10802.40|      16.80000      10802.40|      13.20000        8487.60
  COMPACTED AGGREGATE FOR SHOULDER, 0, 53 |                            |                            |
0024 303-98541                13.600  Mg  |      29.40000        399.84|      29.40000        399.84|      14.42000         196.11
  COMPACTED AGGREGATE FOR DRIVES, 0, 53   |                            |                            |
0025 305-05206              1925.000  Mg  |      46.50000      89512.50|      37.50000      72187.50|      35.48000       68299.00
  WIDENING WITH HMA                       |                            |                            |
0026 401-05437              7866.500  Mg  |      35.00000     275327.50|      36.00000     283194.00|      34.00000      267461.00
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0027 401-05454              2983.900  Mg  |      39.00000     116372.10|      37.50000     111896.25|      38.00000      113388.20
  QC/QA HMA INTERMEDIATE 12.5 mm, MAINLINE|                            |                            |
0028 401-05456              1356.300  Mg  |      56.50000      76630.95|      55.40000      75139.02|      55.00000       74596.50
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0029 401-06264                        LUMP|    1850.00000       1850.00|    2000.00000       2000.00|    1800.00000        1800.00
  PROFILOGRAPH, HMA                       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0030 402-05468               195.000  Mg  |      36.00000       7020.00|      46.30000       9028.50|      35.00000        6825.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0031 402-05470              4897.400  Mg  |      31.00000     151819.40|      29.00000     142024.60|      30.00000      146922.00
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0032 402-05474               178.000  Mg  |      38.00000       6764.00|      37.00000       6586.00|      37.00000        6586.00
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0033 402-05477                81.000  Mg  |      49.00000       3969.00|      57.00000       4617.00|      48.00000        3888.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0034 402-05481               160.000  Mg  |      34.00000       5440.00|      39.00000       6240.00|      33.00000        5280.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0035 404-05511               889.000  m2  |       3.10000       2755.90|       2.75000       2444.75|       3.00000        2667.00
  SEAL COAT, 2                            |                            |                            |
0036 405-05518              1968.000  m2  |       0.60000       1180.80|       1.35000       2656.80|       0.60000        1180.80
  ASPHALT FOR PRIME COAT                  |                            |                            |
0037 406-05520                20.100  Mg  |     195.00000       3919.50|     179.95000       3617.00|     190.00000        3819.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0038 406-05521              2159.000  m2  |       0.31000        669.29|       0.06000        129.54|       0.30000         647.70
  ASPHALT FOR TACK COAT                   |                            |                            |
0039 604-05528               755.000  Mg  |      36.00000      27180.00|      42.00000      31710.00|      35.00000       26425.00
  SIDEWALK, HMA                           |                            |                            |
0040 605-06120              1400.200  m   |      27.00000      37805.40|      26.05000      36475.21|      22.10000       30944.42
  CURB, CONCRETE                          |                            |                            |
0041 605-06140              2279.400  m   |      28.00000      63823.20|      26.95000      61429.83|      25.61000       58375.43
  CURB AND GUTTER, CONCRETE               |                            |                            |
0042 605-06200                44.400  m   |     117.00000       5194.80|     114.00000       5061.60|     110.56000        4908.86
  CENTER CURB, A, CONCRETE                |                            |                            |
0043 605-06255               490.000  m2  |      73.00000      35770.00|      71.57000      35069.30|      66.98000       32820.20
  CENTER CURB, D, CONCRETE                |                            |                            |
0044 610-05527               355.400  Mg  |      65.00000      23101.00|      76.00000      27010.40|      63.00000       22390.20
  HMA FOR APPROACHES                      |                            |                            |
0045 611-05330               580.000  m2  |      37.00000      21460.00|      35.00000      20300.00|      41.15000       23867.00
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  150 mm                                  |                            |                            |
0046 611-06497                 7.000  EACH|     170.00000       1190.00|     130.00000        910.00|     173.68000        1215.76
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0047 615-06505                 1.000  EACH|     510.00000        510.00|     495.00000        495.00|     521.04000         521.04
  MONUMENT, B                             |                            |                            |
0048 615-06510                 3.000  EACH|     447.00000       1341.00|     435.00000       1305.00|     457.88000        1373.64
  MONUMENT, C                             |                            |                            |
0049 615-06527                 2.000  EACH|     447.00000        894.00|     435.00000        870.00|     457.88000         915.76
  MONUMENT, SECTION CORNER                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0050 616-02320               198.400  m2  |       1.90000        376.96|       1.90000        376.96|       4.41000         874.94
  GEOTEXTILES                             |                            |                            |
0051 616-06405               746.000  Mg  |      22.20000      16561.20|      22.20000      16561.20|      21.05000       15703.30
  RIPRAP, REVETMENT                       |                            |                            |
0052 621-01004                 3.000  EACH|     770.00000       2310.00|     750.00000       2250.00|     789.45000        2368.35
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0053 621-03181                 1.000  EACH|     470.00000        470.00|     470.00000        470.00|     448.58000         448.58
  CLEANOUT, 100 mm                        |                            |                            |
0054 621-06545                 0.710  Mg  |     710.00000        504.10|     693.00000        492.03|     729.45000         517.91
  FERTILIZER                              |                            |                            |
0055 621-06554               129.900  kg  |      11.30000       1467.87|      11.00000       1428.90|      11.58000        1504.24
  SEED MIXTURE, U                         |                            |                            |
0056 621-06559              1420.000  m2  |       0.42000        596.40|       0.41000        582.20|       0.43000         610.60
  MULCHED SEEDING, R                      |                            |                            |
0057 621-06565                 3.500  Mg  |     550.00000       1925.00|     534.00000       1869.00|     562.09000        1967.32
  MULCHING MATERIAL                       |                            |                            |
0058 621-06567               103.500  kL  |       0.55000         56.93|       0.53000         54.86|       0.56000          57.96
  WATER                                   |                            |                            |
0059 621-06574              5175.400  m2  |       3.30000      17078.82|       3.20000      16561.28|       3.37000       17441.10
  SODDING                                 |                            |                            |
0060 714-04733                53.600  m   |    5350.00000     286760.00|    5350.00000     286760.00|    5773.82000      309476.75
  CULVERT, PRECAST, 3 SIDED, REINFORCED   |                            |                            |
  CONCRETE, , 9750mm X 2440mm             |                            |                            |
0061 714-95112                 4.000  EACH|    5505.00000      22020.00|    5505.00000      22020.00|    6320.51000       25282.04
  WINGWALL, PRECAST REINFORCED CONCRETE   |                            |                            |
0062 715-05024                15.600  m   |     202.00000       3151.20|     202.00000       3151.20|     171.45000        2674.62
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0063 715-05031                10.500  m   |      96.00000       1008.00|      96.00000       1008.00|      85.01000         892.61
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0064 715-05048              2215.000  m   |       9.00000      19935.00|       9.00000      19935.00|       6.93000       15349.95
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                            |                            |
0065 715-05121                54.000  m   |      95.00000       5130.00|      95.00000       5130.00|      86.42000        4666.68
  PIPE, TYPE 1, CIRCULAR, 450 mm          |                            |                            |
0066 715-05149               119.100  m   |      77.00000       9170.70|      77.00000       9170.70|      76.39000        9098.05
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0067 715-05151               138.700  m   |      87.00000      12066.90|      87.00000      12066.90|      79.10000       10971.17
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0068 715-05152                41.200  m   |      96.00000       3955.20|      96.00000       3955.20|      84.22000        3469.86
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0069 715-05154                69.400  m   |     119.00000       8258.60|     119.00000       8258.60|      98.27000        6819.94
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0070 715-05163               767.000  m   |     250.00000     191750.00|     250.00000     191750.00|     282.74000      216861.58
  PIPE, TYPE 2, CIRCULAR, 1500 mm         |                            |                            |
0071 715-05169                18.000  m   |      89.00000       1602.00|      89.00000       1602.00|      80.48000        1448.64
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0072 715-05171                14.800  m   |      95.00000       1406.00|      95.00000       1406.00|      83.21000        1231.51
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0073 715-05408               111.000  m   |      53.00000       5883.00|      53.00000       5883.00|      97.42000       10813.62
  PIPE, SANITARY SEWER, 200 mm            |                            |                            |
0074 715-05412                22.000  m   |      81.00000       1782.00|      81.00000       1782.00|     143.27000        3151.94
  PIPE, SANITARY SEWER, 375 mm            |                            |                            |
0075 715-44240               101.210  m3  |     255.00000      25808.55|     255.00000      25808.55|     113.20000       11456.97
  CONCRETE, A, STRUCTURES                 |                            |                            |
0076 715-46005                 3.000  EACH|     275.00000        825.00|     275.00000        825.00|     354.96000        1064.88
  PIPE END SECTION, 375 mm                |                            |                            |
0077 715-46010                 7.000  EACH|     305.00000       2135.00|     305.00000       2135.00|     376.74000        2637.18
  PIPE END SECTION, 450 mm                |                            |                            |
0078 718-52610               500.600  m3  |      31.00000      15518.60|      31.00000      15518.60|      33.42000       16730.05
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0079 718-99153              5980.500  m2  |       1.40000       8372.70|       1.40000       8372.70|       1.37000        8193.29
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0080 720-44000                 6.000  EACH|     300.00000       1800.00|     300.00000       1800.00|     366.28000        2197.68
  CASTING, ADJUST TO GRADE                |                            |                            |
0081 720-45030                 3.000  EACH|    1200.00000       3600.00|    1200.00000       3600.00|     676.33000        2028.99
  INLET, E7                               |                            |                            |
0082 720-45035                 1.000  EACH|    1200.00000       1200.00|    1200.00000       1200.00|     676.36000         676.36
  INLET, F7                               |                            |                            |
0083 720-45040                 1.000  EACH|    1840.00000       1840.00|    1840.00000       1840.00|    1315.37000        1315.37
  INLET, G7                               |                            |                            |
0084 720-45045                 8.000  EACH|    1443.00000      11544.00|    1443.00000      11544.00|     960.52000        7684.16
  INLET, J10                              |                            |                            |
0085 720-45055                 6.000  EACH|    1443.00000       8658.00|    1443.00000       8658.00|     960.52000        5763.12
  INLET, M10                              |                            |                            |
0086 720-45410                 2.000  EACH|    1880.00000       3760.00|    1880.00000       3760.00|    1020.27000        2040.54
  MANHOLE, C4                             |                            |                            |
0087 720-45510                 1.000  EACH|    2200.00000       2200.00|    2200.00000       2200.00|    3342.44000        3342.44
  MANHOLE, C4, MODIFIED SANITARY          |                            |                            |
0088 720-95335                10.000  EACH|    7740.00000      77400.00|    7740.00000      77400.00|    6823.48000       68234.80
  MANHOLE, M4                             |                            |                            |
0089 720-98174                 3.000  EACH|    1930.00000       5790.00|    1930.00000       5790.00|    1896.31000        5688.93
  INLET, B15                              |                            |                            |
0090 720-98555                 5.000  EACH|    1930.00000       9650.00|    1930.00000       9650.00|    1422.29000        7111.45
  INLET, C15                              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0091 801-04308                 8.000  EACH|     103.00000        824.00|     100.00000        800.00|     105.26000         842.08
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0092 801-06203              2238.000  m   |       0.23000        514.74|       0.22000        492.36|       0.23000         514.74
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0093 801-06207               630.000  m   |       3.24000       2041.20|       3.15000       1984.50|       3.32000        2091.60
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0094 801-06606                50.000  EACH|      72.00000       3600.00|      70.00000       3500.00|      73.68000        3684.00
  BARRICADE, IIIB                         |                            |                            |
0095 801-06625                12.000  EACH|      93.00000       1116.00|      90.00000       1080.00|      94.73000        1136.76
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0096 801-06640                45.000  EACH|      79.00000       3555.00|      77.00000       3465.00|      81.05000        3647.25
  CONSTRUCTION SIGN, A                    |                            |                            |
0097 801-06645                14.000  EACH|      31.00000        434.00|      30.00000        420.00|      31.58000         442.12
  CONSTRUCTION SIGN, B                    |                            |                            |
0098 801-06710               120.000  DAY |      19.00000       2280.00|      18.00000       2160.00|      18.95000        2274.00
  FLASHING ARROW SIGN                     |                            |                            |
0099 801-06775                        LUMP|   30000.00000      30000.00|   36216.00000      36216.00|   42591.56000       42591.56
  MAINTAINING TRAFFIC                     |                            |                            |
0100 802-02489                10.100  m   |      31.90000        322.19|      34.79000        351.38|      36.62000         369.86
  SIGN POST, SQUARE, REINFORCED ANCHOR    |                            |                            |
  BASE                                    |                            |                            |
0101 802-05701                33.300  m   |      31.90000       1062.27|      27.73000        923.41|      29.19000         972.03
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0102 802-76025                10.020  m2  |     207.00000       2074.14|      94.50000        946.89|      99.47000         996.69
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0103 802-76035                 3.850  m2  |     204.00000        785.40|      77.75000        299.34|      81.84000         315.08
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0104 805-01885                 4.000  EACH|    1605.00000       6420.00|     986.43000       3945.72|    1038.32000        4153.28
  MAST ARM, 9.1 m                         |                            |                            |
0105 805-02087                        LUMP|     335.00000        335.00|    1154.27000       1154.27|    1214.98000        1214.98
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT                               |                            |                            |
0106 805-02658              1200.000  m   |       6.20000       7440.00|       6.09000       7308.00|       6.41000        7692.00
  CABLE, COAXIAL                          |                            |                            |
0107 805-04782                 1.000  EACH|   43250.00000      43250.00|   43814.11000      43814.11|   46118.73000       46118.73
  VIDEO VEHICLE DETECTOR SYSTEM           |                            |                            |
0108 805-06592               360.100  m   |      22.60000       8138.26|      37.56000      13525.36|      39.54000       14238.35
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0110 805-78205                 6.000  EACH|     430.00000       2580.00|     373.93000       2243.58|     393.60000        2361.60
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0111 805-78215                 2.000  EACH|     435.00000        870.00|     399.36000        798.72|     420.37000         840.74
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER ARROW, GREEN ARROW               |                            |                            |
0112 805-78230                 4.000  EACH|     695.00000       2780.00|     671.57000       2686.28|     706.90000        2827.60
  TRAFFIC SIGNAL HEAD, 5 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN, AMBER ARROW, GREEN ARROW |                            |                            |
0113 805-78415                 3.000  EACH|    2520.00000       7560.00|    1485.92000       4457.76|    1564.08000        4692.24
  SPAN, CATENARY, AND TETHER              |                            |                            |
0114 805-78420                 4.000  EACH|     216.00000        864.00|     220.64000        882.56|     232.25000         929.00
  DISCONNECT HANGER                       |                            |                            |
0115 805-78465                55.000  m   |       6.70000        368.50|       6.85000        376.75|       7.21000         396.55
  SIGNAL CABLE, 2C 8GA.                   |                            |                            |
0116 805-78480               475.000  m   |       6.20000       2945.00|       3.83000       1819.25|       4.03000        1914.25
  SIGNAL CABLE, 3C 14GA.                  |                            |                            |
0117 805-78485               236.000  m   |       6.20000       1463.20|       4.05000        955.80|       4.26000        1005.36
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0118 805-78490               590.000  m   |       6.50000       3835.00|       4.27000       2519.30|       4.49000        2649.10
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0119 805-78906                 4.000  EACH|    1780.00000       7120.00|    1285.78000       5143.12|    1353.41000        5413.64
  SIGNAL SUPPORT FOUNDATION, 915 mm X 915 |                            |                            |
  mm X 3.7m                               |                            |                            |
0120 805-78925                 1.000  EACH|     817.00000        817.00|     621.28000        621.28|     653.96000         653.96
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0121 805-81060                 4.000  EACH|    2865.00000      11460.00|    2789.71000      11158.84|    2936.45000       11745.80
  SIGNAL STRAIN POLE, STEEL, 11.0 m       |                            |                            |
0122 805-86805                 1.000  EACH|     464.00000        464.00|    1677.14000       1677.14|    1765.36000        1765.36
  SERVICE POINT, I                        |                            |                            |
0123 805-86810                 1.000  EACH|    3455.00000       3455.00|    2997.14000       2997.14|    3154.79000        3154.79
  SERVICE POINT, II                       |                            |                            |
0124 805-86889               560.000  m   |       1.02000        571.20|       1.40000        784.00|       1.47000         823.20
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0125 805-86920                54.000  EACH|      10.30000        556.20|      16.74000        903.96|      17.62000         951.48
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
0126 805-86925                12.000  EACH|      17.00000        204.00|      23.34000        280.08|      24.57000         294.84
  MULTIPLE COMPRESSION FITTING,           |                            |                            |
  WATERPROOFED                            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0127 805-86930                40.000  EACH|       6.20000        248.00|      15.53000        621.20|      16.35000         654.00
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0128 805-86935                16.000  EACH|      16.45000        263.20|      22.96000        367.36|      24.17000         386.72
  INSULATING LINK, WATERPROOFED           |                            |                            |
0129 805-96014               353.000  m   |       9.00000       3177.00|       7.50000       2647.50|       6.22000        2195.66
  SAW CUT, FULL DEPTH                     |                            |                            |
0130 805-98335              1941.000  m   |      13.37000      25951.17|      12.45000      24165.45|      13.10000       25427.10
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  TRENCH, 4 1/C                           |                            |                            |
0131 805-98336               133.100  m   |      13.37000       1779.55|      12.45000       1657.10|      13.10000        1743.61
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  CONDUIT, 4 1/C                          |                            |                            |
0132 807-02191                 3.000  EACH|     658.00000       1974.00|     316.14000        948.42|     332.77000         998.31
  HANDHOLE, LIGHTING                      |                            |                            |
0133 807-02193                 3.000  EACH|     764.00000       2292.00|     585.57000       1756.71|     616.37000        1849.11
  LIGHT STANDARD FOUNDATION, 915 mm DIA.  |                            |                            |
  X 2450 mm                               |                            |                            |
0134 807-02370                 3.000  EACH|     380.00000       1140.00|     270.71000        812.13|     284.95000         854.85
  LIGHT STRUCTURE, REMOVE AND RESET       |                            |                            |
0135 807-02428                20.000  EACH|     715.00000      14300.00|     585.57000      11711.40|     616.37000       12327.40
  LIGHTING FOUNDATION, CONCRETE, WITH     |                            |                            |
  GROUNDING, 750 mm X 750 mm X 2500 mm    |                            |                            |
0136 807-83540                10.000  EACH|     848.00000       8480.00|     846.34000       8463.40|     890.86000        8908.60
  LIGHT POLE, 9.8 m E.M.H., 2.4 m MAST    |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0137 807-83554                10.000  EACH|     882.00000       8820.00|    1003.64000      10036.40|    1056.43000       10564.30
  LIGHT POLE, 9.8 m E.M.H., 4.6 m MAST    |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0138 807-86615                20.000  EACH|     207.00000       4140.00|     242.64000       4852.80|     255.40000        5108.00
  LUMINAIRE, ROADWAY, 250 WATT, HIGH      |                            |                            |
  PRESSURE SODIUM                         |                            |                            |
0139 807-86910                20.000  EACH|      29.80000        596.00|      32.03000        640.60|      33.72000         674.40
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0140 807-86915                20.000  EACH|      30.85000        617.00|      33.13000        662.60|      34.87000         697.40
  CONNECTOR KIT, FUSED                    |                            |                            |
0141 808-06701               536.900  m   |       1.25000        671.13|       1.05000        563.75|       1.11000         595.96
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                            |                            |
  100mm                                   |                            |                            |
0142 808-06703               205.000  m   |       1.25000        256.25|       1.05000        215.25|       1.11000         227.55
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0143 808-06705               366.800  m   |       3.00000       1100.40|       2.10000        770.28|       2.21000         810.63
  LINE, THERMOPLASTIC, SOLID, WHITE, 200  |                            |                            |
  mm                                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1315965              |(2) 35-1139301              |(3) 35-1917625
                                          |FOX CONTRACTORS             |E & B PAVING, INC.          |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0144 808-06713               297.000  m   |       0.15000         44.55|       0.70000        207.90|       0.74000         219.78
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0145 808-06716              1659.000  m   |       1.00000       1659.00|       1.31000       2173.29|       1.38000        2289.42
  LINE, REMOVE                            |                            |                            |
0146 808-75297                97.000  m   |       9.00000        873.00|       8.75000        848.75|       9.21000         893.37
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0147 808-75320                14.000  EACH|      44.25000        619.50|      43.00000        602.00|      45.26000         633.64
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0148 808-75325                13.000  EACH|      64.00000        832.00|      55.00000        715.00|      57.89000         752.57
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0149 805-04952                 1.000  EACH|   10140.00000      10140.00|    9673.01000       9673.01|   10181.81000       10181.81
  CONTROLLER AND CABINET , TS-2, TYPE I,  |                            |                            |
  8 PHASE                                 |                            |                            |
     SECTION TOTALS                       |             $  2,499,953.72|             $  2,513,417.18|                $  2,513,963.21
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,499,953.72|             $  2,513,417.18|                $  2,513,963.21
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1975.00000      23700.00|    1550.00000      18600.00|    1200.00000       14400.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   41000.00000      41000.00|   40000.00000      40000.00|   75000.00000       75000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  136523.67000     136523.67|  138603.50000     138603.50|  142500.00000      142500.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   62000.00000      62000.00|   83162.10000      83162.10|    7300.00000        7300.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-03000                        LUMP|   26000.00000      26000.00|   45000.00000      45000.00|   35000.00000       35000.00
  HOUSES AND BUILDINGS, REMOVE            |                            |                            |
0006 202-03135                 1.200  m2  |    1500.00000       1800.00|     800.00000        960.00|     600.00000         720.00
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0007 202-51330                        LUMP|   28000.00000      28000.00|   34508.00000      34508.00|    5400.00000        5400.00
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0008 202-60815                35.000  m   |      65.00000       2275.00|      50.00000       1750.00|      32.00000        1120.00
  CENTER CURB, REMOVE                     |                            |                            |
0009 202-96133                 8.000  m   |      50.00000        400.00|      60.00000        480.00|      27.00000         216.00
  PIPE, REMOVE                            |                            |                            |
0010 203-02000              4393.500  m3  |       4.80000      21088.80|      14.25000      62607.38|      15.25000       67000.88
  EXCAVATION, COMMON                      |                            |                            |
0011 203-02070              5593.600  m3  |       2.10000      11746.56|       1.00000       5593.60|      10.00000       55936.00
  BORROW                                  |                            |                            |
0012 205-02224               550.000  m   |       5.20000       2860.00|       5.10000       2805.00|       5.25000        2887.50
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0013 205-02229                46.800  m   |       9.50000        444.60|       9.28000        434.30|       9.50000         444.60
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0014 205-02231                73.200  m   |      59.00000       4318.80|      45.00000       3294.00|      75.00000        5490.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0015 205-02234                 2.000  EACH|      64.00000        128.00|      60.00000        120.00|      62.00000         124.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0016 205-02236                 5.000  EACH|      64.00000        320.00|      60.00000        300.00|      65.00000         325.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0017 205-02237                28.000  EACH|      32.00000        896.00|      30.00000        840.00|      32.00000         896.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CURB INLET PROTECTION                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0018 206-51220               735.000  m3  |      33.00000      24255.00|      25.00000      18375.00|      18.00000       13230.00
  EXCAVATION, WET                         |                            |                            |
0019 211-02060              4422.000  m3  |      15.50000      68541.00|      24.00000     106128.00|      14.00000       61908.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0020 215-06458              7235.000  m3  |      10.00000      72350.00|       7.75000      56071.25|      11.00000       79585.00
  SUBGRADE, MODIFIED                      |                            |                            |
0021 303-04075                41.700  Mg  |      35.00000       1459.50|      40.00000       1668.00|      27.00000        1125.90
  COMPACTED AGGREGATE FOR SURFACE, 0, 73  |                            |                            |
0022 303-52308              1193.100  Mg  |      24.00000      28634.40|      22.00000      26248.20|      18.00000       21475.80
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0023 303-52309               643.000  Mg  |      20.00000      12860.00|      22.00000      14146.00|      19.00000       12217.00
  COMPACTED AGGREGATE FOR SHOULDER, 0, 53 |                            |                            |
0024 303-98541                13.600  Mg  |      38.00000        516.80|      40.00000        544.00|      61.00000         829.60
  COMPACTED AGGREGATE FOR DRIVES, 0, 53   |                            |                            |
0025 305-05206              1925.000  Mg  |      47.00000      90475.00|      36.00000      69300.00|      37.00000       71225.00
  WIDENING WITH HMA                       |                            |                            |
0026 401-05437              7866.500  Mg  |      32.00000     251728.00|      37.00000     291060.50|      38.00000      298927.00
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0027 401-05454              2983.900  Mg  |      36.00000     107420.40|      40.00000     119356.00|      43.00000      128307.70
  QC/QA HMA INTERMEDIATE 12.5 mm, MAINLINE|                            |                            |
0028 401-05456              1356.300  Mg  |      53.00000      71883.90|      58.00000      78665.40|      63.00000       85446.90
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0029 401-06264                        LUMP|    2500.00000       2500.00|    2000.00000       2000.00|    2100.00000        2100.00
  PROFILOGRAPH, HMA                       |                            |                            |
0030 402-05468               195.000  Mg  |      32.00000       6240.00|      38.00000       7410.00|      39.00000        7605.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0031 402-05470              4897.400  Mg  |      33.00000     161614.20|      32.50000     159165.50|      33.50000      164062.90
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0032 402-05474               178.000  Mg  |      36.00000       6408.00|      38.00000       6764.00|      43.00000        7654.00
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0033 402-05477                81.000  Mg  |      53.00000       4293.00|      50.00000       4050.00|      55.00000        4455.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0034 402-05481               160.000  Mg  |      50.00000       8000.00|      35.00000       5600.00|      38.00000        6080.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0035 404-05511               889.000  m2  |       5.00000       4445.00|       3.25000       2889.25|       3.50000        3111.50
  SEAL COAT, 2                            |                            |                            |
0036 405-05518              1968.000  m2  |       0.60000       1180.80|       0.65000       1279.20|       0.70000        1377.60
  ASPHALT FOR PRIME COAT                  |                            |                            |
0037 406-05520                20.100  Mg  |     200.00000       4020.00|     190.00000       3819.00|     250.00000        5025.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0038 406-05521              2159.000  m2  |       0.05000        107.95|       0.30000        647.70|       0.35000         755.65
  ASPHALT FOR TACK COAT                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0039 604-05528               755.000  Mg  |      70.00000      52850.00|      36.50000      27557.50|      40.00000       30200.00
  SIDEWALK, HMA                           |                            |                            |
0040 605-06120              1400.200  m   |      37.00000      51807.40|      42.50000      59508.50|      29.00000       40605.80
  CURB, CONCRETE                          |                            |                            |
0041 605-06140              2279.400  m   |      39.00000      88896.60|      42.50000      96874.50|      32.00000       72940.80
  CURB AND GUTTER, CONCRETE               |                            |                            |
0042 605-06200                44.400  m   |     110.00000       4884.00|      82.50000       3663.00|      85.00000        3774.00
  CENTER CURB, A, CONCRETE                |                            |                            |
0043 605-06255               490.000  m2  |      73.00000      35770.00|      75.25000      36872.50|      75.00000       36750.00
  CENTER CURB, D, CONCRETE                |                            |                            |
0044 610-05527               355.400  Mg  |      65.00000      23101.00|      65.00000      23101.00|      75.00000       26655.00
  HMA FOR APPROACHES                      |                            |                            |
0045 611-05330               580.000  m2  |      49.00000      28420.00|      42.00000      24360.00|      39.00000       22620.00
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS, |                            |                            |
  150 mm                                  |                            |                            |
0046 611-06497                 7.000  EACH|     270.00000       1890.00|     150.00000       1050.00|     155.00000        1085.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0047 615-06505                 1.000  EACH|     425.00000        425.00|     500.00000        500.00|     530.00000         530.00
  MONUMENT, B                             |                            |                            |
0048 615-06510                 3.000  EACH|     425.00000       1275.00|     280.00000        840.00|     475.00000        1425.00
  MONUMENT, C                             |                            |                            |
0049 615-06527                 2.000  EACH|     425.00000        850.00|     550.00000       1100.00|     475.00000         950.00
  MONUMENT, SECTION CORNER                |                            |                            |
0050 616-02320               198.400  m2  |       2.00000        396.80|       3.00000        595.20|       7.50000        1488.00
  GEOTEXTILES                             |                            |                            |
0051 616-06405               746.000  Mg  |      21.00000      15666.00|      21.00000      15666.00|      18.00000       13428.00
  RIPRAP, REVETMENT                       |                            |                            |
0052 621-01004                 3.000  EACH|     800.00000       2400.00|     800.00000       2400.00|     900.00000        2700.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0053 621-03181                 1.000  EACH|     460.00000        460.00|     525.00000        525.00|     700.00000         700.00
  CLEANOUT, 100 mm                        |                            |                            |
0054 621-06545                 0.710  Mg  |     740.00000        525.40|     700.00000        497.00|     750.00000         532.50
  FERTILIZER                              |                            |                            |
0055 621-06554               129.900  kg  |      11.50000       1493.85|      11.50000       1493.85|      11.50000        1493.85
  SEED MIXTURE, U                         |                            |                            |
0056 621-06559              1420.000  m2  |       0.43000        610.60|       0.45000        639.00|       0.45000         639.00
  MULCHED SEEDING, R                      |                            |                            |
0057 621-06565                 3.500  Mg  |     570.00000       1995.00|     550.00000       1925.00|     575.00000        2012.50
  MULCHING MATERIAL                       |                            |                            |
0058 621-06567               103.500  kL  |       0.55000         56.93|       0.55000         56.93|       0.57000          59.00
  WATER                                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0059 621-06574              5175.400  m2  |       3.40000      17596.36|       4.50000      23289.30|       3.50000       18113.90
  SODDING                                 |                            |                            |
0060 714-04733                53.600  m   |    6000.00000     321600.00|    5150.00000     276040.00|    6550.00000      351080.00
  CULVERT, PRECAST, 3 SIDED, REINFORCED   |                            |                            |
  CONCRETE, , 9750mm X 2440mm             |                            |                            |
0061 714-95112                 4.000  EACH|    6400.00000      25600.00|    5850.00000      23400.00|    7020.00000       28080.00
  WINGWALL, PRECAST REINFORCED CONCRETE   |                            |                            |
0062 715-05024                15.600  m   |     150.00000       2340.00|     180.00000       2808.00|     177.00000        2761.20
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0063 715-05031                10.500  m   |      83.00000        871.50|      93.50000        981.75|     107.00000        1123.50
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0064 715-05048              2215.000  m   |       8.50000      18827.50|       7.50000      16612.50|       6.75000       14951.25
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                            |                            |
0065 715-05121                54.000  m   |      83.00000       4482.00|      74.00000       3996.00|     106.00000        5724.00
  PIPE, TYPE 1, CIRCULAR, 450 mm          |                            |                            |
0066 715-05149               119.100  m   |      66.00000       7860.60|      60.00000       7146.00|      86.00000       10242.60
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0067 715-05151               138.700  m   |      75.00000      10402.50|      75.00000      10402.50|      88.00000       12205.60
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0068 715-05152                41.200  m   |      83.00000       3419.60|      78.00000       3213.60|      92.00000        3790.40
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0069 715-05154                69.400  m   |     104.00000       7217.60|      94.00000       6523.60|     116.00000        8050.40
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0070 715-05163               767.000  m   |     270.00000     207090.00|     250.00000     191750.00|     273.00000      209391.00
  PIPE, TYPE 2, CIRCULAR, 1500 mm         |                            |                            |
0071 715-05169                18.000  m   |      75.00000       1350.00|      94.50000       1701.00|      93.00000        1674.00
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0072 715-05171                14.800  m   |      83.00000       1228.40|      93.50000       1383.80|     102.00000        1509.60
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0073 715-05408               111.000  m   |     115.00000      12765.00|      65.00000       7215.00|     274.00000       30414.00
  PIPE, SANITARY SEWER, 200 mm            |                            |                            |
0074 715-05412                22.000  m   |     155.00000       3410.00|     110.00000       2420.00|     411.00000        9042.00
  PIPE, SANITARY SEWER, 375 mm            |                            |                            |
0075 715-44240               101.210  m3  |     370.00000      37447.70|     500.00000      50605.00|       0.01000           1.01
  CONCRETE, A, STRUCTURES                 |                            |                            |
0076 715-46005                 3.000  EACH|     220.00000        660.00|     200.00000        600.00|     381.00000        1143.00
  PIPE END SECTION, 375 mm                |                            |                            |
0077 715-46010                 7.000  EACH|     265.00000       1855.00|     225.00000       1575.00|     440.00000        3080.00
  PIPE END SECTION, 450 mm                |                            |                            |
0078 718-52610               500.600  m3  |      26.00000      13015.60|      34.00000      17020.40|      50.00000       25030.00
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0079 718-99153              5980.500  m2  |       1.05000       6279.53|       1.45000       8671.73|       1.90000       11362.95
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0080 720-44000                 6.000  EACH|     650.00000       3900.00|     325.00000       1950.00|     225.00000        1350.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0081 720-45030                 3.000  EACH|     970.00000       2910.00|     950.00000       2850.00|    1000.00000        3000.00
  INLET, E7                               |                            |                            |
0082 720-45035                 1.000  EACH|     990.00000        990.00|    1050.00000       1050.00|    1000.00000        1000.00
  INLET, F7                               |                            |                            |
0083 720-45040                 1.000  EACH|    1700.00000       1700.00|    1850.00000       1850.00|    2100.00000        2100.00
  INLET, G7                               |                            |                            |
0084 720-45045                 8.000  EACH|    1000.00000       8000.00|    1150.00000       9200.00|    1200.00000        9600.00
  INLET, J10                              |                            |                            |
0085 720-45055                 6.000  EACH|    1175.00000       7050.00|    1450.00000       8700.00|    2100.00000       12600.00
  INLET, M10                              |                            |                            |
0086 720-45410                 2.000  EACH|    1100.00000       2200.00|    2450.00000       4900.00|    1275.00000        2550.00
  MANHOLE, C4                             |                            |                            |
0087 720-45510                 1.000  EACH|    3000.00000       3000.00|    3500.00000       3500.00|    3200.00000        3200.00
  MANHOLE, C4, MODIFIED SANITARY          |                            |                            |
0088 720-95335                10.000  EACH|   10000.00000     100000.00|    8000.00000      80000.00|    9600.00000       96000.00
  MANHOLE, M4                             |                            |                            |
0089 720-98174                 3.000  EACH|    1370.00000       4110.00|    1550.00000       4650.00|    1650.00000        4950.00
  INLET, B15                              |                            |                            |
0090 720-98555                 5.000  EACH|    1500.00000       7500.00|    1750.00000       8750.00|    1500.00000        7500.00
  INLET, C15                              |                            |                            |
0091 801-04308                 8.000  EACH|     105.00000        840.00|     110.00000        880.00|     120.00000         960.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0092 801-06203              2238.000  m   |       0.25000        559.50|       0.25000        559.50|       0.25000         559.50
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0093 801-06207               630.000  m   |       3.40000       2142.00|       3.45000       2173.50|       3.50000        2205.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0094 801-06606                50.000  EACH|      75.00000       3750.00|      80.00000       4000.00|      75.00000        3750.00
  BARRICADE, IIIB                         |                            |                            |
0095 801-06625                12.000  EACH|      95.00000       1140.00|     100.00000       1200.00|      95.00000        1140.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0096 801-06640                45.000  EACH|      82.00000       3690.00|      85.00000       3825.00|      80.00000        3600.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0097 801-06645                14.000  EACH|      32.00000        448.00|      35.00000        490.00|      32.00000         448.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0098 801-06710               120.000  DAY |      20.00000       2400.00|      34.00000       4080.00|      20.00000        2400.00
  FLASHING ARROW SIGN                     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0099 801-06775                        LUMP|   35000.00000      35000.00|   36323.00000      36323.00|   48900.00000       48900.00
  MAINTAINING TRAFFIC                     |                            |                            |
0100 802-02489                10.100  m   |      37.00000        373.70|      38.00000        383.80|      38.00000         383.80
  SIGN POST, SQUARE, REINFORCED ANCHOR    |                            |                            |
  BASE                                    |                            |                            |
0101 802-05701                33.300  m   |      29.00000        965.70|      30.00000        999.00|      39.00000        1298.70
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0102 802-76025                10.020  m2  |     100.00000       1002.00|     105.00000       1052.10|     200.00000        2004.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0103 802-76035                 3.850  m2  |      83.00000        319.55|      84.00000        323.40|     200.00000         770.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0104 805-01885                 4.000  EACH|    1000.00000       4000.00|    1085.00000       4340.00|    1000.00000        4000.00
  MAST ARM, 9.1 m                         |                            |                            |
0105 805-02087                        LUMP|    1200.00000       1200.00|    4500.00000       4500.00|     700.00000         700.00
  TRANSPORTATION OF SALVAGEABLE SIGNAL    |                            |                            |
  EQUIPMENT                               |                            |                            |
0106 805-02658              1200.000  m   |       6.50000       7800.00|       6.50000       7800.00|       6.00000        7200.00
  CABLE, COAXIAL                          |                            |                            |
0107 805-04782                 1.000  EACH|   47100.00000      47100.00|   48500.00000      48500.00|   48000.00000       48000.00
  VIDEO VEHICLE DETECTOR SYSTEM           |                            |                            |
0108 805-06592               360.100  m   |      40.00000      14404.00|      40.50000      14584.05|      40.00000       14404.00
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
0110 805-78205                 6.000  EACH|     400.00000       2400.00|     400.00000       2400.00|     450.00000        2700.00
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0111 805-78215                 2.000  EACH|     420.00000        840.00|     450.00000        900.00|     450.00000         900.00
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER ARROW, GREEN ARROW               |                            |                            |
0112 805-78230                 4.000  EACH|     720.00000       2880.00|     725.00000       2900.00|     635.00000        2540.00
  TRAFFIC SIGNAL HEAD, 5 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN, AMBER ARROW, GREEN ARROW |                            |                            |
0113 805-78415                 3.000  EACH|    1600.00000       4800.00|    1800.00000       5400.00|    1700.00000        5100.00
  SPAN, CATENARY, AND TETHER              |                            |                            |
0114 805-78420                 4.000  EACH|     235.00000        940.00|     250.00000       1000.00|     230.00000         920.00
  DISCONNECT HANGER                       |                            |                            |
0115 805-78465                55.000  m   |       7.30000        401.50|       7.50000        412.50|       6.50000         357.50
  SIGNAL CABLE, 2C 8GA.                   |                            |                            |
0116 805-78480               475.000  m   |       4.10000       1947.50|       4.00000       1900.00|       3.80000        1805.00
  SIGNAL CABLE, 3C 14GA.                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0117 805-78485               236.000  m   |       4.20000        991.20|       4.25000       1003.00|       4.30000        1014.80
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0118 805-78490               590.000  m   |       4.50000       2655.00|       4.50000       2655.00|       4.00000        2360.00
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0119 805-78906                 4.000  EACH|    1380.00000       5520.00|    1425.00000       5700.00|    1650.00000        6600.00
  SIGNAL SUPPORT FOUNDATION, 915 mm X 915 |                            |                            |
  mm X 3.7m                               |                            |                            |
0120 805-78925                 1.000  EACH|     665.00000        665.00|     650.00000        650.00|     750.00000         750.00
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0121 805-81060                 4.000  EACH|    3000.00000      12000.00|    3075.00000      12300.00|    3300.00000       13200.00
  SIGNAL STRAIN POLE, STEEL, 11.0 m       |                            |                            |
0122 805-86805                 1.000  EACH|    1800.00000       1800.00|    1850.00000       1850.00|    1600.00000        1600.00
  SERVICE POINT, I                        |                            |                            |
0123 805-86810                 1.000  EACH|    3200.00000       3200.00|    3300.00000       3300.00|    2100.00000        2100.00
  SERVICE POINT, II                       |                            |                            |
0124 805-86889               560.000  m   |       1.50000        840.00|       1.50000        840.00|       1.50000         840.00
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0125 805-86920                54.000  EACH|      18.00000        972.00|      18.00000        972.00|      14.50000         783.00
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
0126 805-86925                12.000  EACH|      25.00000        300.00|      25.00000        300.00|      35.00000         420.00
  MULTIPLE COMPRESSION FITTING,           |                            |                            |
  WATERPROOFED                            |                            |                            |
0127 805-86930                40.000  EACH|      16.00000        640.00|      17.00000        680.00|      13.50000         540.00
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0128 805-86935                16.000  EACH|      24.00000        384.00|      25.00000        400.00|      34.00000         544.00
  INSULATING LINK, WATERPROOFED           |                            |                            |
0129 805-96014               353.000  m   |      10.00000       3530.00|       8.00000       2824.00|       4.00000        1412.00
  SAW CUT, FULL DEPTH                     |                            |                            |
0130 805-98335              1941.000  m   |      13.00000      25233.00|      13.75000      26688.75|      15.00000       29115.00
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  TRENCH, 4 1/C                           |                            |                            |
0131 805-98336               133.100  m   |      13.00000       1730.30|      13.75000       1830.13|      16.00000        2129.60
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  CONDUIT, 4 1/C                          |                            |                            |
0132 807-02191                 3.000  EACH|     340.00000       1020.00|     350.00000       1050.00|     500.00000        1500.00
  HANDHOLE, LIGHTING                      |                            |                            |
0133 807-02193                 3.000  EACH|     625.00000       1875.00|     650.00000       1950.00|     900.00000        2700.00
  LIGHT STANDARD FOUNDATION, 915 mm DIA.  |                            |                            |
  X 2450 mm                               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0134 807-02370                 3.000  EACH|     290.00000        870.00|     300.00000        900.00|     450.00000        1350.00
  LIGHT STRUCTURE, REMOVE AND RESET       |                            |                            |
0135 807-02428                20.000  EACH|     630.00000      12600.00|     625.00000      12500.00|     650.00000       13000.00
  LIGHTING FOUNDATION, CONCRETE, WITH     |                            |                            |
  GROUNDING, 750 mm X 750 mm X 2500 mm    |                            |                            |
0136 807-83540                10.000  EACH|     900.00000       9000.00|     925.00000       9250.00|     920.00000        9200.00
  LIGHT POLE, 9.8 m E.M.H., 2.4 m MAST    |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0137 807-83554                10.000  EACH|    1050.00000      10500.00|    1100.00000      11000.00|     980.00000        9800.00
  LIGHT POLE, 9.8 m E.M.H., 4.6 m MAST    |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0138 807-86615                20.000  EACH|     260.00000       5200.00|     275.00000       5500.00|     220.00000        4400.00
  LUMINAIRE, ROADWAY, 250 WATT, HIGH      |                            |                            |
  PRESSURE SODIUM                         |                            |                            |
0139 807-86910                20.000  EACH|      34.00000        680.00|      35.00000        700.00|      33.00000         660.00
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0140 807-86915                20.000  EACH|      35.00000        700.00|      36.00000        720.00|      33.00000         660.00
  CONNECTOR KIT, FUSED                    |                            |                            |
0141 808-06701               536.900  m   |       1.10000        590.59|       1.15000        617.44|       1.10000         590.59
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                            |                            |
  100mm                                   |                            |                            |
0142 808-06703               205.000  m   |       1.10000        225.50|       1.15000        235.75|       1.10000         225.50
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0143 808-06705               366.800  m   |       2.20000        806.96|       2.25000        825.30|       2.20000         806.96
  LINE, THERMOPLASTIC, SOLID, WHITE, 200  |                            |                            |
  mm                                      |                            |                            |
0144 808-06713               297.000  m   |       0.75000        222.75|       0.75000        222.75|       0.80000         237.60
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0145 808-06716              1659.000  m   |       1.40000       2322.60|       1.45000       2405.55|       1.40000        2322.60
  LINE, REMOVE                            |                            |                            |
0146 808-75297                97.000  m   |       9.40000        911.80|       9.50000        921.50|       9.00000         873.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0147 808-75320                14.000  EACH|      45.00000        630.00|      48.00000        672.00|      45.00000         630.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0148 808-75325                13.000  EACH|      58.00000        754.00|      60.00000        780.00|      58.00000         754.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0149 805-04952                 1.000  EACH|   10000.00000      10000.00|   10675.00000      10675.00|   11000.00000       11000.00
  CONTROLLER AND CABINET , TS-2, TYPE I,  |                            |                            |
  8 PHASE                                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,424,939.63                                                  ROUTE : STAFFORD ROAD
     CALL ORDER   : 175                     CONTRACT ID : R -24440-A                   COUNTIES : HENDRICKS
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-0918397              |(5) 35-1128289              |(6) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |BEATY CONSTRUCTION, INC.    |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
     SECTION TOTALS                       |             $  2,713,600.00|             $  2,772,069.06|                $  2,825,637.54
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,713,600.00|             $  2,772,069.06|                $  2,825,637.54
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,070,115.79                                                  ROUTE : I-65
     CALL ORDER   : 179                     CONTRACT ID : R -24520-A                   COUNTIES : JASPER
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT
                                          CONTRACT TIME : 10/21/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 6507222
                                                                                                  6507222

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-0918397     RIETH RILEY CONSTRUCTION                                               $  2,342,341.14     100.0000%
   2   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $  2,419,984.08     103.3147%
   3   35-1212938     ATLAS EXCAVATING, INC.                                                 $  2,673,421.88     114.1346%
====================================================================================================================================
                                          |(1) 35-0918397              |(2) 35-1917625              |(3) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ASPHALT RESURFACE
                                          |                            |                            |
0001 105-01925                 9.000  MOS |    2660.00000      23940.00|    1795.00000      16155.00|     750.00000        6750.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   39455.00000      39455.00|   25000.00000      25000.00|   24000.00000       24000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  189075.00000     189075.00|  120769.00000     120769.00|  135000.00000      135000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-01032                 4.000  EACH|    2080.00000       8320.00|     795.00000       3180.00|    1500.00000        6000.00
  SAND BARREL ARRAY, REMOVE               |                            |                            |
0005 202-02240              2776.000  m2  |      12.30000      34144.80|      11.50000      31924.00|      13.00000       36088.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               432.000  m   |       9.00000       3888.00|       8.75000       3780.00|       5.30000        2289.60
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-51328                        LUMP|   51111.00000      51111.00|   27000.00000      27000.00|  100000.00000      100000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0008 202-51822              1294.000  m2  |       7.60000       9834.40|       6.50000       8411.00|       4.50000        5823.00
  BRIDGE DECK OVERLAY, REMOVE             |                            |                            |
0009 202-60820            178602.000  m2  |       0.81000     144667.62|       0.35000      62510.70|       0.85000      151811.70
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 203-02080                12.000  km  |    1874.00000      22488.00|    4335.00000      52020.00|   12000.00000      144000.00
  LINEAR GRADING                          |                            |                            |
0011 213-52830                13.000  m3  |     139.00000       1807.00|     163.20000       2121.60|     225.00000        2925.00
  FLOWABLE MORTAR                         |                            |                            |
0012 303-52308               234.000  Mg  |      26.83000       6278.22|      19.95000       4668.30|      21.00000        4914.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0013 304-04403               352.000  m3  |      79.95000      28142.40|      95.00000      33440.00|      42.00000       14784.00
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0014 305-03055               220.000  Mg  |     247.00000      54340.00|     325.00000      71500.00|     340.00000       74800.00
  SPECIAL JOINT PATCHING MATERIAL         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,070,115.79                                                  ROUTE : I-65
     CALL ORDER   : 179                     CONTRACT ID : R -24520-A                   COUNTIES : JASPER
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 35-1917625              |(3) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 305-05204               100.000  Mg  |      97.35000       9735.00|     180.00000      18000.00|     135.00000       13500.00
  HMA FOR PATCHING                        |                            |                            |
0016 401-05456             13394.000  Mg  |      41.60000     557190.40|      49.95000     669030.30|      48.00000      642912.00
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0017 401-05467              2757.000  m   |       2.64000       7278.48|       1.20000       3308.40|       1.00000        2757.00
  MILLED HMA CORRUGATIONS                 |                            |                            |
0018 402-05481              3150.000  Mg  |      35.70000     112455.00|      44.25000     139387.50|      42.00000      132300.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0019 402-05487              1077.000  Mg  |      49.20000      52988.40|      48.75000      52503.75|      57.00000       61389.00
  HMA INTERMEDIATE 19.0 mm, SHOULDER      |                            |                            |
0020 402-05490               494.000  Mg  |      43.00000      21242.00|      68.25000      33715.50|      50.00000       24700.00
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0021 406-05520                53.000  Mg  |     168.00000       8904.00|     475.00000      25175.00|     195.00000       10335.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0022 501-03489               100.000  EACH|      15.80000       1580.00|      22.00000       2200.00|      17.00000        1700.00
  TIE BAR, RETROFIT                       |                            |                            |
0023 501-05240               492.000  m   |      34.10000      16777.20|      31.50000      15498.00|      33.00000       16236.00
  CONTRACTION JOINT, D1                   |                            |                            |
0024 501-05310                48.000  m   |     384.30000      18446.40|     270.00000      12960.00|     450.00000       21600.00
  TERMINAL JOINT                          |                            |                            |
0026 502-06331              2130.000  m2  |      49.08000     104540.40|      63.00000     134190.00|      53.00000      112890.00
  PCCP, 350 mm                            |                            |                            |
0027 506-06333               583.200  m2  |     101.60000      59253.12|     150.00000      87480.00|     180.00000      104976.00
  PCCP PATCHING, FULL DEPTH               |                            |                            |
0028 601-01522                 4.000  EACH|    1472.00000       5888.00|    1455.00000       5820.00|    1425.00000        5700.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0030 601-06233                 4.000  EACH|    7945.00000      31780.00|    7695.00000      30780.00|    7300.00000       29200.00
  IMPACT ATTENUATOR, ED, W1, TL-3, 110    |                            |                            |
  km/h                                    |                            |                            |
0031 601-94689                 5.000  EACH|    4000.00000      20000.00|    4300.00000      21500.00|    3700.00000       18500.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0032 601-94690                 2.000  EACH|    4000.00000       8000.00|    4300.00000       8600.00|    3700.00000        7400.00
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0033 601-97774                 1.000  EACH|    2555.00000       2555.00|    2530.00000       2530.00|    2420.00000        2420.00
  GUARDRAIL END TREATMENT, OS, SPARE      |                            |                            |
  PARTS PACKAGE                           |                            |                            |
0034 601-97803                 1.000  EACH|    2555.00000       2555.00|    2530.00000       2530.00|    2420.00000        2420.00
  GUARDRAIL END TREATMENT, MS, SPARE      |                            |                            |
  PARTS PACKAGE                           |                            |                            |
0035 601-99105               347.620  m   |      39.40000      13696.23|      37.30000      12966.23|      36.50000       12688.13
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,070,115.79                                                  ROUTE : I-65
     CALL ORDER   : 179                     CONTRACT ID : R -24520-A                   COUNTIES : JASPER
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 35-1917625              |(3) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0036 602-06639               263.000  m   |      57.80000      15201.40|      80.00000      21040.00|      85.00000       22355.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0037 602-06646               804.000  m   |      55.55000      44662.20|      75.00000      60300.00|      70.00000       56280.00
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0038 607-90826                 4.000  EACH|     743.00000       2972.00|     865.00000       3460.00|    1200.00000        4800.00
  GUTTER TURNOUT, CONCRETE RECONSTRUCTED  |                            |                            |
0039 610-05527               239.000  Mg  |      58.40000      13957.60|      90.00000      21510.00|      67.00000       16013.00
  HMA FOR APPROACHES                      |                            |                            |
0040 610-06257               580.000  m2  |      44.40000      25752.00|      55.25000      32045.00|      52.00000       30160.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0041 619-95315                        LUMP|   51300.00000      51300.00|   35640.00000      35640.00|   50000.00000       50000.00
  CLEAN AND PAINT BEARING ASSEMBLIES      |                            |                            |
0042 621-01004                 1.000  EACH|     389.00000        389.00|     385.00000        385.00|     375.00000         375.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0043 621-06559               500.000  m2  |       1.30000        650.00|       1.35000        675.00|       1.30000         650.00
  MULCHED SEEDING, R                      |                            |                            |
0044 702-51005                 7.200  m3  |    1100.00000       7920.00|     735.00000       5292.00|     975.00000        7020.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0045 702-51100               136.000  kg  |       7.80000       1060.80|       9.25000       1258.00|       9.00000        1224.00
  DRAIN PIPE, CAST IRON, 150 mm           |                            |                            |
0046 702-51110               348.000  kg  |       7.80000       2714.40|       9.25000       3219.00|       4.10000        1426.80
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0047 702-51863               108.000  EACH|       8.90000        961.20|       6.30000        680.40|      13.00000        1404.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0048 703-01540               120.000  EACH|      16.65000       1998.00|      13.65000       1638.00|      16.00000        1920.00
  THREADED TIE BAR ASSEMBLY               |                            |                            |
0049 703-51030             10306.000  kg  |       1.70000      17520.20|       1.26000      12985.56|       1.40000       14428.40
  REINFORCING STEEL                       |                            |                            |
0050 703-51032              8144.000  kg  |       1.70000      13844.80|       1.36000      11075.84|       1.60000       13030.40
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0051 703-97936               124.000  EACH|      16.65000       2064.60|      13.65000       1692.60|      18.00000        2232.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0052 704-51002                27.200  m3  |    1100.00000      29920.00|    1070.00000      29104.00|     700.00000       19040.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0053 706-05732                 8.000  EACH|    1100.00000       8800.00|    1200.00000       9600.00|    1200.00000        9600.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0054 706-51025                16.000  m   |     111.00000       1776.00|     355.00000       5680.00|     270.00000        4320.00
  CONCRETE, C, RAILING                    |                            |                            |
0055 709-51821                        LUMP|    3344.00000       3344.00|    5250.00000       5250.00|    4500.00000        4500.00
  SURFACE SEAL                            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,070,115.79                                                  ROUTE : I-65
     CALL ORDER   : 179                     CONTRACT ID : R -24520-A                   COUNTIES : JASPER
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 35-1917625              |(3) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0056 720-44000                 4.000  EACH|     300.00000       1200.00|     420.00000       1680.00|     320.00000        1280.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0057 722-51842              1404.000  m2  |      50.00000      70200.00|      50.75000      71253.00|      43.00000       60372.00
  BRIDGE DECK OVERLAY                     |                            |                            |
0058 722-51846                10.900  m3  |     395.00000       4305.50|     395.00000       4305.50|     395.00000        4305.50
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0059 722-51852               140.000  m2  |     133.00000      18620.00|      59.40000       8316.00|     120.00000       16800.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0060 722-60824              1294.000  m2  |       4.50000       5823.00|       6.20000       8022.80|       3.25000        4205.50
  SURFACE MILLING                         |                            |                            |
0061 724-03276                64.000  m   |     250.00000      16000.00|     290.00000      18560.00|     160.00000       10240.00
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0062 801-06203              2387.000  m   |       0.77000       1837.99|       0.75000       1790.25|       0.75000        1790.25
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0063 801-06207              4907.000  m   |       3.17000      15555.19|       3.10000      15211.70|       3.00000       14721.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0064 801-06614                 2.000  EACH|   14445.00000      28890.00|   13650.00000      27300.00|   15000.00000       30000.00
  DYNAMIC LANE MERGE SYSTEM               |                            |                            |
0065 801-06640                10.000  EACH|     139.00000       1390.00|     130.00000       1300.00|     140.00000        1400.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0066 801-06710               300.000  DAY |      13.30000       3990.00|      12.50000       3750.00|      13.00000        3900.00
  FLASHING ARROW SIGN                     |                            |                            |
0067 801-06775                        LUMP|   28650.00000      28650.00|   49685.00000      49685.00|  110000.00000      110000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0068 802-05702               180.000  m   |      41.00000       7380.00|      19.35000       3483.00|      22.00000        3960.00
  SIGN POST, SQUARE, 2, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0069 802-76035                43.800  m2  |     335.00000      14673.00|     144.55000       6331.29|     125.00000        5475.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0070 804-06771               573.000  EACH|      20.55000      11775.15|      24.75000      14181.75|      23.00000       13179.00
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0071 805-05406                 2.000  EACH|   17690.00000      35380.00|   16720.00000      33440.00|   18000.00000       36000.00
  DATA COLLECTION SITE , 4 LANE           |                            |                            |
0072 808-03631               308.000  m   |       3.40000       1047.20|       3.15000        970.20|       3.15000         970.20
  LINE, EPOXY, SOLID, WHITE, 100 mm       |                            |                            |
0073 808-03632               289.000  m   |       3.40000        982.60|       3.15000        910.35|       3.15000         910.35
  LINE, EPOXY, SOLID, YELLOW, 100 mm      |                            |                            |
0074 808-06702              4743.000  m   |       1.00000       4743.00|       0.92000       4363.56|       0.95000        4505.85
  LINE, THERMOPLASTIC, BROKEN, WHITE, 125 |                            |                            |
  mm                                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,070,115.79                                                  ROUTE : I-65
     CALL ORDER   : 179                     CONTRACT ID : R -24520-A                   COUNTIES : JASPER
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 35-1917625              |(3) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0075 808-06703             21659.000  m   |       0.79000      17110.61|       0.75000      16244.25|       0.80000       17327.20
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0076 808-06705              1507.000  m   |       1.56000       2350.92|       1.45000       2185.15|       1.50000        2260.50
  LINE, THERMOPLASTIC, SOLID, WHITE, 200  |                            |                            |
  mm                                      |                            |                            |
0077 808-06716               453.000  m   |       1.06000        480.18|       1.00000        453.00|       1.10000         498.30
  LINE, REMOVE                            |                            |                            |
0078 808-74811                58.000  m   |       4.22000        244.76|       3.95000        229.10|       4.00000         232.00
  LINE, EPOXY, BROKEN, WHITE, 125 mm      |                            |                            |
0079 808-75053                22.000  m   |      11.00000        242.00|      10.30000        226.60|      10.50000         231.00
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  200 mm                                  |                            |                            |
0080 808-75067                11.000  m   |      33.06000        363.66|      30.95000        340.45|      31.00000         341.00
  TRANSVERSE MARKINGS, PREFORMED PLASTIC, |                            |                            |
  STOP LINE, 600 mm                       |                            |                            |
0081 808-75071                 2.000  EACH|     183.00000        366.00|     171.60000        343.20|     175.00000         350.00
  PAVEMENT MESSAGE MARKINGS, PREFORMED    |                            |                            |
  PLASTIC LANE INDICATION ARROW           |                            |                            |
0082 808-75245             21329.000  m   |       0.79000      16849.91|       0.75000      15996.75|       0.80000       17063.20
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0083 808-75260                64.000  m   |       4.83000        309.12|       4.80000        307.20|       4.50000         288.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, WHITE, CROSSHATCH LINE, 300 mm   |                            |                            |
0084 808-75272               130.000  m   |       9.60000       1248.00|       9.50000       1235.00|       9.00000        1170.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  SOLID, WHITE, CROSSHATCH LINE, 600 mm   |                            |                            |
0085 808-75297                31.500  m   |       9.60000        302.40|       9.50000        299.25|       9.00000         283.50
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0086 808-75320                 4.000  EACH|      53.30000        213.20|      50.00000        200.00|      50.00000         200.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0087 808-75996              1153.000  EACH|       2.78000       3205.34|       2.60000       2997.80|      10.00000       11530.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0088 808-75998              1153.000  EACH|      23.30000      26864.90|      22.05000      25423.65|      22.00000       25366.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0089 808-91662                 5.000  m   |      16.10000         80.50|      15.00000         75.00|      15.20000          76.00
  TRANSVERSE MARKINGS, PREFORMED PLASTIC, |                            |                            |
  SOLID, WHITE, CROSSHATCH LINE, 300 mm   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,070,115.79                                                  ROUTE : I-65
     CALL ORDER   : 179                     CONTRACT ID : R -24520-A                   COUNTIES : JASPER
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-0918397              |(2) 35-1917625              |(3) 35-1212938
                                          |RIETH RILEY CONSTRUCTION    |MILESTONE CONTRACTORS, L.P. |ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0090 808-97150                 3.000  EACH|      57.78000        173.34|      54.00000        162.00|      54.50000         163.50
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WRONG WAY ARROW          |                            |                            |
0091 601-04746                 1.000  EACH|    9000.00000       9000.00|    8505.00000       8505.00|    5500.00000        5500.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0092 108-01614                        LUMP|    6055.00000       6055.00|    4400.00000       4400.00|    6000.00000        6000.00
  PARTNERING OVERHEAD                     |                            |                            |
0093 801-09133                 2.000  EACH|    5530.00000      11060.00|    5375.00000      10750.00|    6000.00000       12000.00
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0094 203-02000              2900.000  m3  |      16.00000      46400.00|      14.50000      42050.00|      15.00000       43500.00
  EXCAVATION, COMMON                      |                            |                            |
0095 610-06257               176.000  m2  |      44.40000       7814.40|      54.10000       9521.60|      65.00000       11440.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
     SECTION TOTALS                       |             $  2,342,341.14|             $  2,419,984.08|                $  2,673,421.88
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,342,341.14|             $  2,419,984.08|                $  2,673,421.88
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 06/01/01  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : 0651160
                                                                                                  0651135
                                                                                                  0651147
                                                                                                  OTHERS

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   99-9995983     GRADEX/BEATY JOINT VENTURE                                             $  9,529,407.76     100.0000%
   2   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $  9,607,594.00     100.8204%
   3   35-1618530     AMERICAN CONTRACTING & SERVICES, INC.                                  $ 10,291,241.46     107.9945%
   4   35-1487672     MAC CONSTRUCTION & EXCAVATING, INC.                                    $ 10,471,683.11     109.8880%
   5   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $ 11,780,000.00     123.6173%
====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                16.000  MOS |    1275.00000      20400.00|    1500.00000      24000.00|    1300.00000       20800.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|  210000.00000     210000.00|  135000.00000     135000.00|  155000.00000      155000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  475000.00000     475000.00|  480000.00000     480000.00|  515000.00000      515000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|  360000.00000     360000.00|  283666.12000     283666.12|  410000.00000      410000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0006 202-02240              5600.000  m2  |       6.60000      36960.00|       0.50000       2800.00|       4.00000       22400.00
  PAVEMENT, REMOVE                        |                            |                            |
0007 202-03000                        LUMP|   97000.00000      97000.00|  124000.00000     124000.00|   80000.00000       80000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 2                                   |                            |                            |
0008 202-03000                        LUMP|    5500.00000       5500.00|     200.00000        200.00|   20000.00000       20000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 2SA                                 |                            |                            |
0009 202-03000                        LUMP|   31600.00000      31600.00|   38000.00000      38000.00|   15000.00000       15000.00
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 3                                   |                            |                            |
0010 202-03135              6103.000  m2  |      13.58000      82878.74|      14.90000      90934.70|      13.50000       82390.50
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0011 202-05545             18400.000  m3  |      48.00000     883200.00|      50.00000     920000.00|      49.25000      906200.00
  REGULATED MATERIALS, DISPOSE, C         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0012 202-05550             10400.000  m3  |       4.32000      44928.00|       3.60000      37440.00|       9.85000      102440.00
  REGULATED MATERIALS, REMOVE, C          |                            |                            |
0013 202-05555             18400.000  m3  |       8.75000     161000.00|       7.00000     128800.00|       9.85000      181240.00
  REGULATED MATERIALS, TRANSPORT, C       |                            |                            |
0014 202-60820               300.000  m2  |       6.25000       1875.00|       8.00000       2400.00|       7.00000        2100.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0015 203-02000             10689.000  m3  |       2.74000      29287.86|       7.50000      80167.50|      15.00000      160335.00
  EXCAVATION, COMMON , WETLANDS           |                            |                            |
0016 203-02000              8000.000  m3  |       3.60000      28800.00|       3.60000      28800.00|      13.00000      104000.00
  EXCAVATION, COMMON REGULATED MATERIAL, C|                            |                            |
0017 203-02055            172785.000  m3  |       7.15000    1235412.75|       8.12000    1403014.20|      11.00000     1900635.00
  EMBANKMENT                              |                            |                            |
0018 205-02224              3552.000  m   |       6.73000      23904.96|       6.35000      22555.20|       6.35000       22555.20
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0019 205-02229                75.000  m   |      13.41000       1005.75|      12.65000        948.75|      12.65000         948.75
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0020 205-02231               212.000  m   |      46.00000       9752.00|      14.00000       2968.00|      30.00000        6360.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0021 205-02234                20.000  EACH|      79.00000       1580.00|      75.00000       1500.00|      75.00000        1500.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0022 205-02236                43.000  EACH|      74.00000       3182.00|      70.00000       3010.00|      70.00000        3010.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0023 211-02050              1400.000  m3  |      21.00000      29400.00|      22.00000      30800.00|      26.50000       37100.00
  B BORROW                                |                            |                            |
0024 211-02060             84550.000  m3  |      20.50000    1733275.00|      22.00000    1860100.00|      26.50000     2240575.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0025 211-06467               100.000  m3  |      29.00000       2900.00|      45.00000       4500.00|      25.00000        2500.00
  AGGREGATE FOR END BENT BACKFILL         |                            |                            |
0026 212-06281              8301.000  m3  |       2.76000      22910.76|       2.50000      20752.50|       4.00000       33204.00
  STOCKPILED SELECTED MATERIAL            |                            |                            |
0027 212-06282              7471.000  m3  |       2.76000      20619.96|       3.00000      22413.00|       4.50000       33619.50
  STOCKPILED SELECTED MATERIAL, SALVAGED  |                            |                            |
0028 303-52308               550.000  Mg  |      12.85000       7067.50|      15.00000       8250.00|      15.00000        8250.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0029 601-94689                 1.000  EACH|    3600.00000       3600.00|    3600.00000       3600.00|    3600.00000        3600.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 185 -3
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0030 601-99105                15.240  m   |      40.00000        609.60|      38.00000        579.12|      38.00000         579.12
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0031 601-99106               295.000  m   |      61.00000      17995.00|      60.50000      17847.50|      60.50000       17847.50
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0032 602-06729                20.000  EACH|       9.00000        180.00|       9.00000        180.00|       9.00000         180.00
  BARRIER DELINEATOR                      |                            |                            |
0033 603-03398              1050.000  m   |      31.00000      32550.00|      30.30000      31815.00|      30.30000       31815.00
  FENCE, RELOCATE                         |                            |                            |
0034 603-06045              3077.000  m   |      35.00000     107695.00|      27.95000      86002.15|      27.95000       86002.15
  FENCE, CHAIN LINK, 1220 mm              |                            |                            |
0035 608-05741             30912.000  m   |       1.63000      50386.56|       1.39000      42967.68|       3.70000      114374.40
  WICK DRAIN                              |                            |                            |
0036 608-96298              5573.000  m3  |      21.55000     120098.15|      19.00000     105887.00|      24.00000      133752.00
  SAND DRAIN BLANKET                      |                            |                            |
0037 610-05527               320.000  Mg  |      51.45000      16464.00|      45.00000      14400.00|      52.50000       16800.00
  HMA FOR APPROACHES                      |                            |                            |
0038 615-06490                 1.000  EACH|     111.00000        111.00|     110.00000        110.00|     110.00000         110.00
  RIGHT OF WAY MARKER                     |                            |                            |
0039 615-06505                 4.000  EACH|     402.00000       1608.00|     500.00000       2000.00|     400.00000        1600.00
  MONUMENT, B                             |                            |                            |
0040 615-06510                12.000  EACH|     350.00000       4200.00|     345.00000       4140.00|     345.00000        4140.00
  MONUMENT, C                             |                            |                            |
0041 616-02320               463.000  m2  |       1.70000        787.10|       3.40000       1574.20|       2.00000         926.00
  GEOTEXTILES                             |                            |                            |
0042 616-06405               151.000  Mg  |      18.80000       2838.80|      24.00000       3624.00|      25.00000        3775.00
  RIPRAP, REVETMENT                       |                            |                            |
0043 617-04488             29790.000  m2  |       4.22000     125713.80|       6.00000     178740.00|       4.50000      134055.00
  GEOGRID, SUBGRADE                       |                            |                            |
0044 621-01004                 4.000  EACH|     685.00000       2740.00|     650.00000       2600.00|     650.00000        2600.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0045 621-04258                72.400  kg  |       7.93000        574.13|       7.55000        546.62|       7.55000         546.62
  SEED MIXTURE , ANNUAL RYEGRASS          |                            |                            |
0046 621-06545                16.200  Mg  |     593.25000       9610.65|     565.00000       9153.00|     565.00000        9153.00
  FERTILIZER                              |                            |                            |
0047 621-06554               576.000  kg  |       9.14000       5264.64|       8.70000       5011.20|       8.70000        5011.20
  SEED MIXTURE, U                         |                            |                            |
0048 621-06555               145.000  kg  |      14.91000       2161.95|      14.20000       2059.00|      14.20000        2059.00
  SEED MIXTURE, P                         |                            |                            |
0049 621-06557               940.000  kg  |      12.13000      11402.20|      11.55000      10857.00|      11.65000       10951.00
  SEED MIXTURE, T                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0050 621-06565                76.500  Mg  |     504.00000      38556.00|     480.00000      36720.00|     480.00000       36720.00
  MULCHING MATERIAL                       |                            |                            |
0051 621-06737                24.600  kg  |      80.27000       1974.64|      76.45000       1880.67|      76.45000        1880.67
  SEED MIXTURE, EMERGENT WETLAND          |                            |                            |
0052 622-05653              3000.000  EACH|       4.73000      14190.00|       4.50000      13500.00|       4.50000       13500.00
  PLANT, GROUND COVER                     |                            |                            |
0053 622-91786              3200.000  EACH|       9.72000      31104.00|       9.25000      29600.00|       9.25000       29600.00
  SEEDLING                                |                            |                            |
0054 701-02936               476.000  m   |     170.00000      80920.00|     175.00000      83300.00|     180.00000       85680.00
  PILE, STEEL H, HP 360 X 132             |                            |                            |
0055 701-02936               259.100  m   |     166.00000      43010.60|     155.00000      40160.50|     110.00000       28501.00
  PILE, STEEL H, HP 360 X 132 , STR. NO. 3|                            |                            |
0056 701-91792                28.000  EACH|     130.00000       3640.00|     105.00000       2940.00|     100.00000        2800.00
  PILE TIP, STEEL H                       |                            |                            |
0057 701-91792                12.000  EACH|     110.00000       1320.00|     100.00000       1200.00|     100.00000        1200.00
  PILE TIP, STEEL H Str. No. 2            |                            |                            |
0058 701-91792                10.000  EACH|     127.00000       1270.00|     105.00000       1050.00|      90.00000         900.00
  PILE TIP, STEEL H Str. No. 3            |                            |                            |
0059 701-93658               168.000  m   |     157.00000      26376.00|     170.00000      28560.00|     240.00000       40320.00
  PILE, STEEL H, HP 310 X 93 Str. No. 2   |                            |                            |
0060 702-04325                        LUMP|  154971.00000     154971.00|   20000.00000      20000.00|   25000.00000       25000.00
  TEMPORARY SHORING                       |                            |                            |
0061 702-90915                17.150  m3  |    1125.00000      19293.75|     500.00000       8575.00|     550.00000        9432.50
  CONCRETE, A                             |                            |                            |
0062 703-51032             61436.000  kg  |       1.18000      72494.48|       1.25000      76795.00|       1.20000       73723.20
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0063 703-97936               388.000  EACH|      12.50000       4850.00|      12.00000       4656.00|      12.50000        4850.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0064 704-51002               393.600  m3  |     470.00000     184992.00|     500.00000     196800.00|     300.00000      118080.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0065 706-51020                29.200  m3  |     585.00000      17082.00|     500.00000      14600.00|     300.00000        8760.00
  CONCRETE, C, RAILING                    |                            |                            |
0066 707-05992               326.200  m   |     315.00000     102753.00|     450.00000     146790.00|     480.00000      156576.00
  STRUCTURAL MEMBERS, CONCRETE BULB-T     |                            |                            |
  BEAM, 1372 mm X 1524 mm                 |                            |                            |
0067 709-51821                        LUMP|    5400.00000       5400.00|    5320.00000       5320.00|    5320.00000        5320.00
  SURFACE SEAL                            |                            |                            |
0068 714-04854                45.000  m   |    1073.00000      48285.00|     900.00000      40500.00|     850.00000       38250.00
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 2100 mm X 900 mm              |                            |                            |
0069 714-93641                67.000  m   |     707.00000      47369.00|     680.00000      45560.00|     500.00000       33500.00
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 1200 mm x 900 mm              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0070 714-93978                36.000  m   |     618.00000      22248.00|     570.00000      20520.00|     500.00000       18000.00
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 1200 mm x 600 mm              |                            |                            |
0071 714-99348                46.200  m   |     787.00000      36359.40|     720.00000      33264.00|     670.00000       30954.00
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 1500 mm x 900 mm              |                            |                            |
0072 715-05119               307.400  m   |      72.00000      22132.80|      80.00000      24592.00|      55.00000       16907.00
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0073 715-05149                 4.880  m   |      67.00000        326.96|     120.00000        585.60|     100.00000         488.00
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0074 715-05151               551.500  m   |      71.40000      39377.10|      80.00000      44120.00|      58.00000       31987.00
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0075 715-05152               313.100  m   |      78.11000      24456.24|      90.00000      28179.00|      65.00000       20351.50
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0076 715-05154                67.000  m   |     104.00000       6968.00|     110.00000       7370.00|     100.00000        6700.00
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0077 715-05156                35.800  m   |     129.00000       4618.20|     130.00000       4654.00|     125.00000        4475.00
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
0078 715-05168                22.500  m   |      66.00000       1485.00|      75.00000       1687.50|      75.00000        1687.50
  PIPE, TYPE 3, CIRCULAR, 300 mm          |                            |                            |
0079 715-05407               112.000  m   |      43.00000       4816.00|      47.00000       5264.00|      23.00000        2576.00
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0080 715-46000                 2.000  EACH|     280.00000        560.00|     160.00000        320.00|     350.00000         700.00
  PIPE END SECTION, 300 mm                |                            |                            |
0081 715-46005                29.000  EACH|     360.00000      10440.00|     225.00000       6525.00|     450.00000       13050.00
  PIPE END SECTION, 375 mm                |                            |                            |
0082 715-46010                11.000  EACH|     400.00000       4400.00|     275.00000       3025.00|     500.00000        5500.00
  PIPE END SECTION, 450 mm                |                            |                            |
0083 715-46015                 3.000  EACH|     515.00000       1545.00|     325.00000        975.00|     520.00000        1560.00
  PIPE END SECTION, 525 mm                |                            |                            |
0084 715-46020                 3.000  EACH|     535.00000       1605.00|     425.00000       1275.00|     550.00000        1650.00
  PIPE END SECTION, 600 mm                |                            |                            |
0085 715-46030                 2.000  EACH|     800.00000       1600.00|     550.00000       1100.00|     700.00000        1400.00
  PIPE END SECTION, 750 mm                |                            |                            |
0086 715-99178                21.950  m   |     104.00000       2282.80|     110.00000       2414.50|      75.00000        1646.25
  PIPE, REINFORCED CONCRETE, 600 mm       |                            |                            |
0087 720-45041                 4.000  EACH|    1590.00000       6360.00|    2500.00000      10000.00|    1700.00000        6800.00
  INLET, H5                               |                            |                            |
0088 720-45065                 8.000  EACH|    1800.00000      14400.00|    1600.00000      12800.00|    4000.00000       32000.00
  INLET, N12                              |                            |                            |
0089 720-45070                 2.000  EACH|    1170.00000       2340.00|    1520.00000       3040.00|    3800.00000        7600.00
  INLET, P12A                             |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 185 -6
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0090 720-45075                 1.000  EACH|    1485.00000       1485.00|    1300.00000       1300.00|    2500.00000        2500.00
  INLET, R13                              |                            |                            |
0091 720-45141                36.000  EACH|    1695.00000      61020.00|    2500.00000      90000.00|    1700.00000       61200.00
  INLET, H5, MODIFIED                     |                            |                            |
0092 720-45410                 5.000  EACH|    1915.00000       9575.00|    2000.00000      10000.00|    1700.00000        8500.00
  MANHOLE, C4                             |                            |                            |
0093 728-98377                        LUMP|    1700.00000       1700.00|    1680.00000       1680.00|    1900.00000        1900.00
  MASONRY COATING                         |                            |                            |
0094 731-93945             11934.000  m2  |     107.00000    1276938.00|     101.00000    1205334.00|     103.00000     1229202.00
  FACE PANELS, CONCRETE                   |                            |                            |
0095 731-93946             11934.000  m2  |      38.75000     462442.50|      60.00000     716040.00|       7.50000       89505.00
  WALL ERECTION                           |                            |                            |
0096 731-93947              2170.000  m   |     125.00000     271250.00|      52.00000     112840.00|      22.00000       47740.00
  LEVELING PAD, CONCRETE                  |                            |                            |
0097 801-04308                 2.000  EACH|    1045.00000       2090.00|     465.00000        930.00|     530.00000        1060.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0098 801-06606                 5.000  EACH|     415.00000       2075.00|     150.00000        750.00|     195.00000         975.00
  BARRICADE, IIIB                         |                            |                            |
0099 801-06608                76.000  EACH|     415.00000      31540.00|     300.00000      22800.00|     555.00000       42180.00
  BARRICADE, III, PERMANENT               |                            |                            |
0100 801-06625                 6.000  EACH|     300.00000       1800.00|     130.00000        780.00|     125.00000         750.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0101 801-06640                14.000  EACH|     200.00000       2800.00|     200.00000       2800.00|     175.00000        2450.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0102 801-06645                 2.000  EACH|      61.00000        122.00|      50.00000        100.00|      50.00000         100.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0103 801-06775                        LUMP|   71650.00000      71650.00|   50000.00000      50000.00|  100000.00000      100000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0104 802-02293                 6.200  m3  |     505.00000       3131.00|     481.04000       2982.45|     600.00000        3720.00
  CONCRETE, SIGN FOUNDATION               |                            |                            |
0105 802-05701                35.050  m   |      39.25000       1375.71|      37.39000       1310.52|       8.00000         280.40
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0106 802-76025                 0.560  m2  |     794.00000        444.64|     756.05000        423.39|     200.00000         112.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0107 802-76035                 7.020  m2  |     134.00000        940.68|     127.51000        895.12|     200.00000        1404.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0108 803-02310               539.000  kg  |       1.95000       1051.05|       1.85000        997.15|       2.50000        1347.50
  REINFORCING STEEL, SIGN FOUNDATION      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0109 805-78906                 2.000  EACH|    1412.00000       2824.00|    1344.47000       2688.94|     500.00000        1000.00
  SIGNAL SUPPORT FOUNDATION, 915 mm X 915 |                            |                            |
  mm X 3.7m                               |                            |                            |
0110 807-04988                10.000  EACH|     210.00000       2100.00|     150.00000       1500.00|     150.00000        1500.00
  BOX ASSEMBLY, EASTERN BLUEBIRD          |                            |                            |
0111 715-05153                73.000  m   |     101.00000       7373.00|     115.00000       8395.00|     105.00000        7665.00
  PIPE, TYPE 2, CIRCULAR, 525 mm          |                            |                            |
0112 805-02439                 2.000  EACH|     309.00000        618.00|     294.00000        588.00|     300.00000         600.00
  CONDUIT RISER, GALVANIZED, 50 mm        |                            |                            |
0113 805-02658                70.000  m   |     100.00000       7000.00|      94.74000       6631.80|       7.00000         490.00
  CABLE, COAXIAL                          |                            |                            |
0114 805-04782                 1.000  EACH|   28440.00000      28440.00|   27086.18000      27086.18|   10000.00000       10000.00
  VIDEO VEHICLE DETECTOR SYSTEM           |                            |                            |
0115 805-06592                15.000  m   |      44.15000        662.25|      42.07000        631.05|      35.00000         525.00
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
0116 805-78100                 1.000  EACH|    7615.00000       7615.00|    7251.12000       7251.12|    8500.00000        8500.00
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0117 805-78205                 6.000  EACH|     415.00000       2490.00|     397.31000       2383.86|     400.00000        2400.00
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0118 805-78385                 2.000  EACH|    1390.00000       2780.00|    1321.16000       2642.32|    1300.00000        2600.00
  SIGNAL, POLE, WOOD, 2, 13.7 m           |                            |                            |
0119 805-78415                 1.000  EACH|    2090.00000       2090.00|    1982.93000       1982.93|    1500.00000        1500.00
  SPAN, CATENARY, AND TETHER              |                            |                            |
0120 805-78420                 3.000  EACH|     222.00000        666.00|     211.32000        633.96|     250.00000         750.00
  DISCONNECT HANGER                       |                            |                            |
0121 805-78445                 1.000  EACH|     440.00000        440.00|     418.46000        418.46|     500.00000         500.00
  SIGNAL SERVICE                          |                            |                            |
0122 805-78467                10.000  m   |       5.06000         50.60|       4.82000         48.20|       7.00000          70.00
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0123 805-78485                40.000  m   |       3.56000        142.40|       3.39000        135.60|       4.00000         160.00
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0124 805-78490                55.000  m   |       4.02000        221.10|       3.83000        210.65|       4.00000         220.00
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0125 805-78925                 1.000  EACH|     678.00000        678.00|     645.16000        645.16|    1000.00000        1000.00
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0126 807-02781                 1.000  EACH|    1110.00000       1110.00|    1056.35000       1056.35|     900.00000         900.00
  LUMINAIRE MAST ARM, 3.1 m               |                            |                            |
0127 807-02783                 1.000  EACH|     888.00000        888.00|     845.08000        845.08|    1000.00000        1000.00
  LUMINAIRE MAST ARM, 4.6 m               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 99-9995983              |(2) 35-2040801              |(3) 35-1618530
                                          |GRADEX/BEATY JOINT VENTURE  |GOHMANN ASPHALT & CONSTR., I|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0128 807-02784                 1.000  EACH|     961.00000        961.00|     915.50000        915.50|    1100.00000        1100.00
  LUMINAIRE MAST ARM, 6.1 m               |                            |                            |
0129 210-05873                        LUMP|   21000.00000      21000.00|    2000.00000       2000.00|   25000.00000       25000.00
  TESTING , GEOTECHNICAL                  |                            |                            |
0130 202-01347                 3.000  EACH|    4200.00000      12600.00|    2700.00000       8100.00|    9800.00000       29400.00
  UNDERGROUND STORAGE TANK, REMOVE AND    |                            |                            |
  DISPOSE OVER 22800 THROUGH 39000 LITER  |                            |                            |
  CAPACITY                                |                            |                            |
0131 202-01347                 3.000  EACH|    3675.00000      11025.00|    1670.00000       5010.00|    6000.00000       18000.00
  UNDERGROUND STORAGE TANK, REMOVE AND    |                            |                            |
  DISPOSE 11400 THROUGH 22800 LITER       |                            |                            |
  CAPACITY                                |                            |                            |
0132 202-05571                60.000  EACH|     400.00000      24000.00|     165.00000       9900.00|     225.00000       13500.00
  TESTING FOR WASTES                      |                            |                            |
0133 202-05544              1000.000  L   |       2.37000       2370.00|       1.00000       1000.00|       0.06000          60.00
  REGULATED MATERIALS, DISPOSE, C         |                            |                            |
0134 202-05549              1000.000  L   |       1.05000       1050.00|       1.00000       1000.00|       0.06000          60.00
  REGULATED MATERIALS, REMOVE, C          |                            |                            |
0135 202-05554              1000.000  L   |       0.58000        580.00|       1.00000       1000.00|       0.15000         150.00
  REGULATED MATERIALS, TRANSPORT, C       |                            |                            |
     SECTION TOTALS                       |             $  9,529,407.76|             $  9,607,594.00|                $ 10,291,241.46
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  9,529,407.76|             $  9,607,594.00|                $ 10,291,241.46
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1487672              |(5) 35-1917625              |
                                          |MAC CONSTRUCTION & EXCAVATIN|MILESTONE CONTRACTORS, L.P. |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                16.000  MOS |    1200.00000      19200.00|    1680.00000      26880.00|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|  160000.00000     160000.00|  160000.00000     160000.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  500000.00000     500000.00|  489984.17000     489984.17|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|  300000.00000     300000.00|  250000.00000     250000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0006 202-02240              5600.000  m2  |       4.80000      26880.00|       6.00000      33600.00|
  PAVEMENT, REMOVE                        |                            |                            |
0007 202-03000                        LUMP|  115000.00000     115000.00|  150000.00000     150000.00|
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 2                                   |                            |                            |
0008 202-03000                        LUMP|    8500.00000       8500.00|    7500.00000       7500.00|
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 2SA                                 |                            |                            |
0009 202-03000                        LUMP|   40000.00000      40000.00|   45000.00000      45000.00|
  HOUSES AND BUILDINGS, REMOVE , PARCEL   |                            |                            |
  NO. 3                                   |                            |                            |
0010 202-03135              6103.000  m2  |      14.00000      85442.00|      10.00000      61030.00|
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0011 202-05545             18400.000  m3  |      78.00000    1435200.00|      65.00000    1196000.00|
  REGULATED MATERIALS, DISPOSE, C         |                            |                            |
0012 202-05550             10400.000  m3  |       2.50000      26000.00|       9.00000      93600.00|
  REGULATED MATERIALS, REMOVE, C          |                            |                            |
0013 202-05555             18400.000  m3  |       7.00000     128800.00|      10.00000     184000.00|
  REGULATED MATERIALS, TRANSPORT, C       |                            |                            |
0014 202-60820               300.000  m2  |       6.90000       2070.00|       7.50000       2250.00|
  SURFACE MILLING, ASPHALT                |                            |                            |
0015 203-02000             10689.000  m3  |       8.20000      87649.80|      11.00000     117579.00|
  EXCAVATION, COMMON , WETLANDS           |                            |                            |
0016 203-02000              8000.000  m3  |       2.00000      16000.00|       9.15000      73200.00|
  EXCAVATION, COMMON REGULATED MATERIAL, C|                            |                            |
0017 203-02055            172785.000  m3  |       9.70000    1676014.50|      12.20000    2107977.00|
  EMBANKMENT                              |                            |                            |
0018 205-02224              3552.000  m   |       6.35000      22555.20|       6.60000      23443.20|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
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     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0019 205-02229                75.000  m   |      12.65000        948.75|      13.10000        982.50|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0020 205-02231               212.000  m   |      23.00000       4876.00|      35.00000       7420.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0021 205-02234                20.000  EACH|      75.00000       1500.00|      77.00000       1540.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0022 205-02236                43.000  EACH|      70.00000       3010.00|      77.00000       3311.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0023 211-02050              1400.000  m3  |      29.00000      40600.00|      26.00000      36400.00|
  B BORROW                                |                            |                            |
0024 211-02060             84550.000  m3  |      23.00000    1944650.00|      23.50000    1986925.00|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0025 211-06467               100.000  m3  |      31.00000       3100.00|      47.00000       4700.00|
  AGGREGATE FOR END BENT BACKFILL         |                            |                            |
0026 212-06281              8301.000  m3  |       2.80000      23242.80|       3.20000      26563.20|
  STOCKPILED SELECTED MATERIAL            |                            |                            |
0027 212-06282              7471.000  m3  |       6.40000      47814.40|       3.40000      25401.40|
  STOCKPILED SELECTED MATERIAL, SALVAGED  |                            |                            |
0028 303-52308               550.000  Mg  |      16.00000       8800.00|      19.20000      10560.00|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0029 601-94689                 1.000  EACH|    3100.00000       3100.00|    3800.00000       3800.00|
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0030 601-99105                15.240  m   |      43.50000        662.94|      40.00000        609.60|
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0031 601-99106               295.000  m   |      54.00000      15930.00|      63.50000      18732.50|
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0032 602-06729                20.000  EACH|       7.00000        140.00|       9.50000        190.00|
  BARRIER DELINEATOR                      |                            |                            |
0033 603-03398              1050.000  m   |      35.00000      36750.00|      31.80000      33390.00|
  FENCE, RELOCATE                         |                            |                            |
0034 603-06045              3077.000  m   |      30.00000      92310.00|      29.40000      90463.80|
  FENCE, CHAIN LINK, 1220 mm              |                            |                            |
0035 608-05741             30912.000  m   |       2.50000      77280.00|       2.35000      72643.20|
  WICK DRAIN                              |                            |                            |
0036 608-96298              5573.000  m3  |      27.00000     150471.00|      27.00000     150471.00|
  SAND DRAIN BLANKET                      |                            |                            |
0037 610-05527               320.000  Mg  |      48.00000      15360.00|      60.00000      19200.00|
  HMA FOR APPROACHES                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0038 615-06490                 1.000  EACH|     100.00000        100.00|     115.00000        115.00|
  RIGHT OF WAY MARKER                     |                            |                            |
0039 615-06505                 4.000  EACH|     460.00000       1840.00|     420.00000       1680.00|
  MONUMENT, B                             |                            |                            |
0040 615-06510                12.000  EACH|     460.00000       5520.00|     360.00000       4320.00|
  MONUMENT, C                             |                            |                            |
0041 616-02320               463.000  m2  |       3.20000       1481.60|       4.00000       1852.00|
  GEOTEXTILES                             |                            |                            |
0042 616-06405               151.000  Mg  |      20.00000       3020.00|      22.00000       3322.00|
  RIPRAP, REVETMENT                       |                            |                            |
0043 617-04488             29790.000  m2  |       8.50000     253215.00|       5.50000     163845.00|
  GEOGRID, SUBGRADE                       |                            |                            |
0044 621-01004                 4.000  EACH|     650.00000       2600.00|     665.00000       2660.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0045 621-04258                72.400  kg  |       7.55000        546.62|       7.80000        564.72|
  SEED MIXTURE , ANNUAL RYEGRASS          |                            |                            |
0046 621-06545                16.200  Mg  |     565.00000       9153.00|     585.00000       9477.00|
  FERTILIZER                              |                            |                            |
0047 621-06554               576.000  kg  |       8.70000       5011.20|       8.90000       5126.40|
  SEED MIXTURE, U                         |                            |                            |
0048 621-06555               145.000  kg  |      14.20000       2059.00|      14.90000       2160.50|
  SEED MIXTURE, P                         |                            |                            |
0049 621-06557               940.000  kg  |      11.55000      10857.00|      12.00000      11280.00|
  SEED MIXTURE, T                         |                            |                            |
0050 621-06565                76.500  Mg  |     480.00000      36720.00|     500.00000      38250.00|
  MULCHING MATERIAL                       |                            |                            |
0051 621-06737                24.600  kg  |      76.46000       1880.92|      80.00000       1968.00|
  SEED MIXTURE, EMERGENT WETLAND          |                            |                            |
0052 622-05653              3000.000  EACH|       4.50000      13500.00|       4.70000      14100.00|
  PLANT, GROUND COVER                     |                            |                            |
0053 622-91786              3200.000  EACH|       9.25000      29600.00|       9.50000      30400.00|
  SEEDLING                                |                            |                            |
0054 701-02936               476.000  m   |     166.76000      79377.76|     275.00000     130900.00|
  PILE, STEEL H, HP 360 X 132             |                            |                            |
0055 701-02936               259.100  m   |     167.42000      43378.52|     260.00000      67366.00|
  PILE, STEEL H, HP 360 X 132 , STR. NO. 3|                            |                            |
0056 701-91792                28.000  EACH|     116.00000       3248.00|     115.00000       3220.00|
  PILE TIP, STEEL H                       |                            |                            |
0057 701-91792                12.000  EACH|     116.00000       1392.00|      95.00000       1140.00|
  PILE TIP, STEEL H Str. No. 2            |                            |                            |
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0058 701-91792                10.000  EACH|     121.00000       1210.00|     117.00000       1170.00|
  PILE TIP, STEEL H Str. No. 3            |                            |                            |
0059 701-93658               168.000  m   |     141.71000      23807.28|     250.00000      42000.00|
  PILE, STEEL H, HP 310 X 93 Str. No. 2   |                            |                            |
0060 702-04325                        LUMP|   27000.00000      27000.00|   12000.00000      12000.00|
  TEMPORARY SHORING                       |                            |                            |
0061 702-90915                17.150  m3  |     570.00000       9775.50|    2200.00000      37730.00|
  CONCRETE, A                             |                            |                            |
0062 703-51032             61436.000  kg  |       1.36000      83552.96|       1.32000      81095.52|
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0063 703-97936               388.000  EACH|      15.20000       5897.60|      13.40000       5199.20|
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0064 704-51002               393.600  m3  |     481.00000     189321.60|     600.00000     236160.00|
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0065 706-51020                29.200  m3  |     536.00000      15651.20|     575.00000      16790.00|
  CONCRETE, C, RAILING                    |                            |                            |
0066 707-05992               326.200  m   |     419.80000     136938.76|     530.00000     172886.00|
  STRUCTURAL MEMBERS, CONCRETE BULB-T     |                            |                            |
  BEAM, 1372 mm X 1524 mm                 |                            |                            |
0067 709-51821                        LUMP|    5997.00000       5997.00|    5500.00000       5500.00|
  SURFACE SEAL                            |                            |                            |
0068 714-04854                45.000  m   |     370.00000      16650.00|    1000.00000      45000.00|
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 2100 mm X 900 mm              |                            |                            |
0069 714-93641                67.000  m   |     270.00000      18090.00|     520.00000      34840.00|
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 1200 mm x 900 mm              |                            |                            |
0070 714-93978                36.000  m   |     260.00000       9360.00|     485.00000      17460.00|
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 1200 mm x 600 mm              |                            |                            |
0071 714-99348                46.200  m   |     280.00000      12936.00|     660.00000      30492.00|
  CULVERT, PRECAST BOX, REINFORCED        |                            |                            |
  CONCRETE, 1500 mm x 900 mm              |                            |                            |
0072 715-05119               307.400  m   |      83.00000      25514.20|      90.00000      27666.00|
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0073 715-05149                 4.880  m   |     130.00000        634.40|     120.00000        585.60|
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0074 715-05151               551.500  m   |      83.00000      45774.50|      90.00000      49635.00|
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0075 715-05152               313.100  m   |      89.00000      27865.90|     100.00000      31310.00|
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
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0076 715-05154                67.000  m   |     108.00000       7236.00|     124.00000       8308.00|
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0077 715-05156                35.800  m   |     130.00000       4654.00|     140.00000       5012.00|
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
0078 715-05168                22.500  m   |      79.00000       1777.50|      88.00000       1980.00|
  PIPE, TYPE 3, CIRCULAR, 300 mm          |                            |                            |
0079 715-05407               112.000  m   |      65.00000       7280.00|      22.00000       2464.00|
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0080 715-46000                 2.000  EACH|     390.00000        780.00|     230.00000        460.00|
  PIPE END SECTION, 300 mm                |                            |                            |
0081 715-46005                29.000  EACH|     410.00000      11890.00|     250.00000       7250.00|
  PIPE END SECTION, 375 mm                |                            |                            |
0082 715-46010                11.000  EACH|     425.00000       4675.00|     275.00000       3025.00|
  PIPE END SECTION, 450 mm                |                            |                            |
0083 715-46015                 3.000  EACH|     440.00000       1320.00|     300.00000        900.00|
  PIPE END SECTION, 525 mm                |                            |                            |
0084 715-46020                 3.000  EACH|     530.00000       1590.00|     400.00000       1200.00|
  PIPE END SECTION, 600 mm                |                            |                            |
0085 715-46030                 2.000  EACH|     540.00000       1080.00|     550.00000       1100.00|
  PIPE END SECTION, 750 mm                |                            |                            |
0086 715-99178                21.950  m   |     130.00000       2853.50|     100.00000       2195.00|
  PIPE, REINFORCED CONCRETE, 600 mm       |                            |                            |
0087 720-45041                 4.000  EACH|    2600.00000      10400.00|    1865.00000       7460.00|
  INLET, H5                               |                            |                            |
0088 720-45065                 8.000  EACH|    3800.00000      30400.00|    2380.00000      19040.00|
  INLET, N12                              |                            |                            |
0089 720-45070                 2.000  EACH|    3200.00000       6400.00|    1685.00000       3370.00|
  INLET, P12A                             |                            |                            |
0090 720-45075                 1.000  EACH|    1800.00000       1800.00|    1550.00000       1550.00|
  INLET, R13                              |                            |                            |
0091 720-45141                36.000  EACH|    2000.00000      72000.00|    1175.00000      42300.00|
  INLET, H5, MODIFIED                     |                            |                            |
0092 720-45410                 5.000  EACH|    2600.00000      13000.00|    2700.00000      13500.00|
  MANHOLE, C4                             |                            |                            |
0093 728-98377                        LUMP|    1680.00000       1680.00|    1720.00000       1720.00|
  MASONRY COATING                         |                            |                            |
0094 731-93945             11934.000  m2  |     109.00000    1300806.00|     142.00000    1694628.00|
  FACE PANELS, CONCRETE                   |                            |                            |
0095 731-93946             11934.000  m2  |      32.50000     387855.00|      58.00000     692172.00|
  WALL ERECTION                           |                            |                            |
0096 731-93947              2170.000  m   |      24.00000      52080.00|      83.00000     180110.00|
  LEVELING PAD, CONCRETE                  |                            |                            |
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0097 801-04308                 2.000  EACH|     610.00000       1220.00|    1050.00000       2100.00|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0098 801-06606                 5.000  EACH|     230.00000       1150.00|     420.00000       2100.00|
  BARRICADE, IIIB                         |                            |                            |
0099 801-06608                76.000  EACH|     600.00000      45600.00|     420.00000      31920.00|
  BARRICADE, III, PERMANENT               |                            |                            |
0100 801-06625                 6.000  EACH|     140.00000        840.00|     300.00000       1800.00|
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0101 801-06640                14.000  EACH|     200.00000       2800.00|     200.00000       2800.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0102 801-06645                 2.000  EACH|      58.00000        116.00|      59.00000        118.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0103 801-06775                        LUMP|  107000.00000     107000.00|   40000.00000      40000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0104 802-02293                 6.200  m3  |     580.00000       3596.00|     500.00000       3100.00|
  CONCRETE, SIGN FOUNDATION               |                            |                            |
0105 802-05701                35.050  m   |      22.00000        771.10|      39.00000       1366.95|
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0106 802-76025                 0.560  m2  |     155.00000         86.80|     780.00000        436.80|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0107 802-76035                 7.020  m2  |     165.00000       1158.30|     132.00000        926.64|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0108 803-02310               539.000  kg  |       2.00000       1078.00|       1.90000       1024.10|
  REINFORCING STEEL, SIGN FOUNDATION      |                            |                            |
0109 805-78906                 2.000  EACH|    1650.00000       3300.00|    1400.00000       2800.00|
  SIGNAL SUPPORT FOUNDATION, 915 mm X 915 |                            |                            |
  mm X 3.7m                               |                            |                            |
0110 807-04988                10.000  EACH|     340.00000       3400.00|     160.00000       1600.00|
  BOX ASSEMBLY, EASTERN BLUEBIRD          |                            |                            |
0111 715-05153                73.000  m   |      90.00000       6570.00|     123.00000       8979.00|
  PIPE, TYPE 2, CIRCULAR, 525 mm          |                            |                            |
0112 805-02439                 2.000  EACH|     280.00000        560.00|     310.00000        620.00|
  CONDUIT RISER, GALVANIZED, 50 mm        |                            |                            |
0113 805-02658                70.000  m   |       6.00000        420.00|     100.00000       7000.00|
  CABLE, COAXIAL                          |                            |                            |
0114 805-04782                 1.000  EACH|   33400.00000      33400.00|   28400.00000      28400.00|
  VIDEO VEHICLE DETECTOR SYSTEM           |                            |                            |
0115 805-06592                15.000  m   |      48.00000        720.00|      44.00000        660.00|
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1487672              |(5) 35-1917625              |
                                          |MAC CONSTRUCTION & EXCAVATIN|MILESTONE CONTRACTORS, L.P. |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0116 805-78100                 1.000  EACH|    8500.00000       8500.00|    7500.00000       7500.00|
  CONTROLLER AND CABINET, MENU DRIVEN, 8  |                            |                            |
  PHASE                                   |                            |                            |
0117 805-78205                 6.000  EACH|     450.00000       2700.00|     420.00000       2520.00|
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0118 805-78385                 2.000  EACH|     545.00000       1090.00|    1380.00000       2760.00|
  SIGNAL, POLE, WOOD, 2, 13.7 m           |                            |                            |
0119 805-78415                 1.000  EACH|    1750.00000       1750.00|    2100.00000       2100.00|
  SPAN, CATENARY, AND TETHER              |                            |                            |
0120 805-78420                 3.000  EACH|     300.00000        900.00|     220.00000        660.00|
  DISCONNECT HANGER                       |                            |                            |
0121 805-78445                 1.000  EACH|     465.00000        465.00|     440.00000        440.00|
  SIGNAL SERVICE                          |                            |                            |
0122 805-78467                10.000  m   |       5.00000         50.00|       5.00000         50.00|
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0123 805-78485                40.000  m   |       3.00000        120.00|       3.55000        142.00|
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0124 805-78490                55.000  m   |       4.00000        220.00|       4.00000        220.00|
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |
0125 805-78925                 1.000  EACH|     650.00000        650.00|     675.00000        675.00|
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0126 807-02781                 1.000  EACH|     800.00000        800.00|    1100.00000       1100.00|
  LUMINAIRE MAST ARM, 3.1 m               |                            |                            |
0127 807-02783                 1.000  EACH|     950.00000        950.00|     890.00000        890.00|
  LUMINAIRE MAST ARM, 4.6 m               |                            |                            |
0128 807-02784                 1.000  EACH|    1300.00000       1300.00|     935.00000        935.00|
  LUMINAIRE MAST ARM, 6.1 m               |                            |                            |
0129 210-05873                        LUMP|    7200.00000       7200.00|   12000.00000      12000.00|
  TESTING , GEOTECHNICAL                  |                            |                            |
0130 202-01347                 3.000  EACH|    2800.00000       8400.00|    7500.00000      22500.00|
  UNDERGROUND STORAGE TANK, REMOVE AND    |                            |                            |
  DISPOSE OVER 22800 THROUGH 39000 LITER  |                            |                            |
  CAPACITY                                |                            |                            |
0131 202-01347                 3.000  EACH|    1700.00000       5100.00|    7500.00000      22500.00|
  UNDERGROUND STORAGE TANK, REMOVE AND    |                            |                            |
  DISPOSE 11400 THROUGH 22800 LITER       |                            |                            |
  CAPACITY                                |                            |                            |
0132 202-05571                60.000  EACH|     225.00000      13500.00|     165.00000       9900.00|
  TESTING FOR WASTES                      |                            |                            |
0133 202-05544              1000.000  L   |       1.16000       1160.00|       3.00000       3000.00|
  REGULATED MATERIALS, DISPOSE, C         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,399,514.03                                                ROUTE : I-65
     CALL ORDER   : 185                     CONTRACT ID : R -24552-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1487672              |(5) 35-1917625              |
                                          |MAC CONSTRUCTION & EXCAVATIN|MILESTONE CONTRACTORS, L.P. |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0134 202-05549              1000.000  L   |       0.92000        920.00|       3.00000       3000.00|
  REGULATED MATERIALS, REMOVE, C          |                            |                            |
0135 202-05554              1000.000  L   |       0.23000        230.00|       3.00000       3000.00|
  REGULATED MATERIALS, TRANSPORT, C       |                            |                            |
     SECTION TOTALS                       |             $ 10,471,683.11|             $ 11,780,000.00|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $ 10,471,683.11|             $ 11,780,000.00|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :  130  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 095500H
                                                                                                  0955005

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1418333     ROGERS GROUP, INC.                                                     $  5,595,037.50     100.0000%
   2   35-0918397     RIETH RILEY CONSTRUCTION                                               $  5,821,155.30     104.0413%
====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-01925                10.000  MOS |     800.00000       8000.00|    1750.00000      17500.00|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   17000.00000      17000.00|   57500.00000      57500.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  126190.23000     126190.23|  150000.00000     150000.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-02858               165.000  m   |      26.70000       4405.50|      12.00000       1980.00|
  DITCH CLEANING , PAVED SIDE DITCH       |                            |                            |
0005 201-06587                 0.460  ha  |   28600.00000      13156.00|   15000.00000       6900.00|
  CLEARING AND GRUBBING , FORESLOPE       |                            |                            |
0006 201-52370                        LUMP|   40000.00000      40000.00|   40000.00000      40000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0007 202-02240               316.000  m2  |       8.20000       2591.20|       7.50000       2370.00|
  PAVEMENT, REMOVE                        |                            |                            |
0008 202-02241              8606.200  m   |       8.40000      72292.08|       8.25000      71001.15|
  GUARDRAIL, REMOVE                       |                            |                            |
0009 202-02245                 2.000  EACH|    1100.00000       2200.00|     215.00000        430.00|
  TREE, 150 mm, REMOVE                    |                            |                            |
0010 202-02250                 1.000  EACH|    1100.00000       1100.00|     275.00000        275.00|
  TREE, 250 mm, REMOVE                    |                            |                            |
0011 202-02271                17.000  EACH|    2100.00000      35700.00|     280.00000       4760.00|
  HEADWALL, REMOVE                        |                            |                            |
0012 202-60820             55360.000  m2  |       0.75000      41520.00|       0.70000      38752.00|
  SURFACE MILLING, ASPHALT                |                            |                            |
0013 202-60822              1885.000  m2  |       1.70000       3204.50|       3.40000       6409.00|
  SURFACE MILLING, PORTLAND CEMENT        |                            |                            |
  CONCRETE                                |                            |                            |
0014 202-91385                33.000  EACH|    2600.00000      85800.00|     540.00000      17820.00|
  INLET, REMOVE                           |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 197 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 203-02080                23.102  km  |    2500.00000      57755.00|    2750.00000      63530.50|
  LINEAR GRADING                          |                            |                            |
0016 203-05469                 4.000  EACH|    6600.00000      26400.00|    2900.00000      11600.00|
  GRADING OF CROSSOVER                    |                            |                            |
0017 203-05469                25.000  EACH|    3600.00000      90000.00|    5006.00000     125150.00|
  GRADING OF TURNLANE                     |                            |                            |
0018 203-91878               412.000  m   |      25.15000      10361.80|       9.00000       3708.00|
  LINEAR DITCH GRADING                    |                            |                            |
0019 205-02224              1545.000  m   |       5.00000       7725.00|       4.80000       7416.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0020 205-02229               100.500  m   |       8.50000        854.25|       8.50000        854.25|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0021 205-02231                12.000  m   |      46.80000        561.60|     190.00000       2280.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0022 205-02234                 8.000  EACH|      63.20000        505.60|      63.00000        504.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0023 205-02236                20.000  EACH|      58.00000       1160.00|      57.00000       1140.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0024 205-03371                35.000  m3  |      22.00000        770.00|      45.00000       1575.00|
  SEDIMENT REMOVE                         |                            |                            |
0025 211-02060               159.000  m3  |      29.00000       4611.00|      36.50000       5803.50|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0026 213-52830                 4.500  m3  |    1200.00000       5400.00|      75.00000        337.50|
  FLOWABLE MORTAR                         |                            |                            |
0027 303-52308              4235.000  Mg  |      12.00000      50820.00|      18.15000      76865.25|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0028 305-05204               195.000  Mg  |      67.00000      13065.00|     105.00000      20475.00|
  HMA FOR PATCHING                        |                            |                            |
0029 305-05731               739.000  Mg  |      44.00000      32516.00|      43.00000      31777.00|
  WIDENING WITH QC/QA HMA                 |                            |                            |
0030 401-05437              9716.000  Mg  |      33.80000     328400.80|      36.00000     349776.00|
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0031 401-05455             25184.000  Mg  |      30.40000     765593.60|      37.00000     931808.00|
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0032 401-05456             14937.000  Mg  |      44.80000     669177.60|      48.00000     716976.00|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 401-05459              1242.000  Mg  |      34.40000      42724.80|      37.40000      46450.80|
  QC/QA HMA BASE 25.0 mm, SHOULDER        |                            |                            |
0034 401-05463             11655.000  Mg  |      32.10000     374125.50|      39.00000     454545.00|
  QC/QA HMA INTERMEDIATE 19.0 mm, SHOULDER|                            |                            |
0035 401-05464              9490.000  Mg  |      38.60000     366314.00|      47.00000     446030.00|
  QC/QA HMA SURFACE 9.5 mm, SHOULDER      |                            |                            |
0036 401-06264                        LUMP|   10000.00000      10000.00|    5700.00000       5700.00|
  PROFILOGRAPH, HMA                       |                            |                            |
0037 402-05495                92.000  Mg  |      32.50000       2990.00|      49.00000       4508.00|
  HMA WEDGE AND LEVEL                     |                            |                            |
0038 406-05520               155.320  Mg  |     200.00000      31064.00|     175.00000      27181.00|
  ASPHALT FOR TACK COAT                   |                            |                            |
0039 506-06333              1430.000  m2  |     150.00000     214500.00|     104.00000     148720.00|
  PCCP PATCHING, FULL DEPTH               |                            |                            |
0040 601-01522                10.000  EACH|    1220.00000      12200.00|    1200.00000      12000.00|
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0041 601-01625                 1.000  EACH|    1400.00000       1400.00|    1400.00000       1400.00|
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                            |                            |
  CURVED, 1                               |                            |                            |
0042 601-01700                 1.000  EACH|    1900.00000       1900.00|    1700.00000       1700.00|
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0043 601-01740                 1.000  EACH|    1900.00000       1900.00|    1650.00000       1650.00|
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 4                               |                            |                            |
0044 601-05999                17.000  EACH|      50.00000        850.00|      31.00000        527.00|
  CURVED TERMINAL END                     |                            |                            |
0045 601-06037                 1.000  EACH|     660.00000        660.00|     650.00000        650.00|
  GUARDRAIL END TREATMENT, I              |                            |                            |
0046 601-92948                41.260  m   |      10.00000        412.60|       9.25000        381.66|
  GUARDRAIL, ADJUST HEIGHT                |                            |                            |
0047 601-94689                12.000  EACH|    3500.00000      42000.00|    3150.00000      37800.00|
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0048 601-94690                 6.000  EACH|    3300.00000      19800.00|    3150.00000      18900.00|
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0049 601-99105              6893.755  m   |      40.00000     275750.20|      35.40000     244038.93|
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0050 601-99106                30.480  m   |      59.50000       1813.56|      56.00000       1706.88|
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0051 601-99108               381.000  m   |      61.00000      23241.00|      60.00000      22860.00|
  GUARDRAIL, W BEAM, DOUBLE FACED, 1.905  |                            |                            |
  m SPACING                               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0052 607-06175                 5.000  m   |     315.00000       1575.00|     190.00000        950.00|
  GUTTER, CONCRETE                        |                            |                            |
0053 610-05527              3446.000  Mg  |      45.60000     157137.60|      59.00000     203314.00|
  HMA FOR APPROACHES                      |                            |                            |
0054 611-06497                 7.000  EACH|     115.00000        805.00|     115.00000        805.00|
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0055 615-06525                 2.000  EACH|     500.00000       1000.00|     260.00000        520.00|
  CASTING ADJUSTED TO GRADE, MONUMENT     |                            |                            |
0056 616-02320              4677.000  m2  |       5.50000      25723.50|       2.20000      10289.40|
  GEOTEXTILES                             |                            |                            |
0057 616-06405              1107.000  Mg  |      40.00000      44280.00|      43.00000      47601.00|
  RIPRAP, REVETMENT                       |                            |                            |
0058 616-06451              1262.000  Mg  |      36.25000      45747.50|      42.00000      53004.00|
  RIPRAP, UNIFORM                         |                            |                            |
0059 621-01004                 2.000  EACH|     750.00000       1500.00|     750.00000       1500.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0060 621-01597              4745.000  m2  |       2.00000       9490.00|       1.90000       9015.50|
  EROSION CONTROL, MAT                    |                            |                            |
0061 621-06545                 2.970  Mg  |     550.00000       1633.50|     525.00000       1559.25|
  FERTILIZER                              |                            |                            |
0062 621-06553               627.000  kg  |       7.30000       4577.10|      34.20000      21443.40|
  SEED MIXTURE, R                         |                            |                            |
0063 621-06565                14.800  Mg  |     420.00000       6216.00|     420.00000       6216.00|
  MULCHING MATERIAL                       |                            |                            |
0064 621-06567                49.000  kL  |       0.50000         24.50|       1.00000         49.00|
  WATER                                   |                            |                            |
0065 621-06575              2746.000  m2  |       4.00000      10984.00|       5.50000      15103.00|
  SODDING, NURSERY                        |                            |                            |
0066 715-01662               178.000  m   |      31.60000       5624.80|      17.00000       3026.00|
  PIPE CLEANING, 300mm TO 1200mm DIA      |                            |                            |
0067 715-02837                25.500  m   |     370.00000       9435.00|     375.00000       9562.50|
  PIPE, POLYETHYLENE LINER, 250 mm        |                            |                            |
0068 715-05053              1928.000  m   |      26.30000      50706.40|      26.00000      50128.00|
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0069 715-05149               106.800  m   |     103.00000      11000.40|      65.00000       6942.00|
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0070 715-05151                76.600  m   |     110.00000       8426.00|      45.00000       3447.00|
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0071 715-05203             39144.400  m   |       7.70000     301411.88|       6.00000     234866.40|
  PIPE, TYPE 4, CIRCULAR, 100 mm          |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 197 -5
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0072 715-05595                 6.900  m   |     420.00000       2898.00|     100.00000        690.00|
  PIPE EXTENSION, CIRCULAR, 375 mm , CORR.|                            |                            |
   STEEL, FBBC, 1.63mm                    |                            |                            |
0073 715-05595                 2.400  m   |     420.00000       1008.00|     150.00000        360.00|
  PIPE EXTENSION, CIRCULAR, 375 mm , RCP  |                            |                            |
  III, D0.3=65                            |                            |                            |
0074 715-05596                 1.800  m   |     420.00000        756.00|     175.00000        315.00|
  PIPE EXTENSION, CIRCULAR, 450 mm , CORR.|                            |                            |
   STEEL, FBBC, 1.63mm                    |                            |                            |
0075 715-05596                 2.400  m   |     640.00000       1536.00|     180.00000        432.00|
  PIPE EXTENSION, CIRCULAR, 450 mm , RCP  |                            |                            |
  III, D0.3=65                            |                            |                            |
0076 715-05597                 0.900  m   |    1250.00000       1125.00|     250.00000        225.00|
  PIPE EXTENSION, CIRCULAR, 600 mm , RCP  |                            |                            |
  III, D0.3=65                            |                            |                            |
0077 715-05756                20.300  m   |     420.00000       8526.00|     185.00000       3755.50|
  PIPE EXTENSION, CIRCULAR, 300 mm , CORR.|                            |                            |
   STEEL, FBBC, 1.63mm                    |                            |                            |
0078 715-06611                 3.000  m   |     620.00000       1860.00|     250.00000        750.00|
  PIPE EXRENSION, DEFROMED, 0.15 m2 ,     |                            |                            |
  CORR. STEEL, FBBC, 1.63mm               |                            |                            |
0079 715-26744                 1.000  EACH|    5400.00000       5400.00|    4200.00000       4200.00|
  GRATED BOX END SECTION, II, 10:1, 525   |                            |                            |
  mm x 375 mm                             |                            |                            |
0080 715-46000                11.000  EACH|     230.00000       2530.00|     400.00000       4400.00|
  PIPE END SECTION, 300 mm                |                            |                            |
0081 715-46005                 7.000  EACH|     260.00000       1820.00|     425.00000       2975.00|
  PIPE END SECTION, 375 mm                |                            |                            |
0082 715-46010                 1.000  EACH|     320.00000        320.00|     450.00000        450.00|
  PIPE END SECTION, 450 mm                |                            |                            |
0083 715-46020                 1.000  EACH|     450.00000        450.00|     550.00000        550.00|
  PIPE END SECTION, 600 mm                |                            |                            |
0084 715-92459                 2.000  EACH|     520.00000       1040.00|     200.00000        400.00|
  PIPE END SECTION, REINSTALL             |                            |                            |
0085 715-94424                91.000  m   |     380.00000      34580.00|     400.00000      36400.00|
  PIPE, POLYETHYLENE LINER, 800 mm        |                            |                            |
0086 715-95490                 1.800  m   |     400.00000        720.00|     135.00000        243.00|
  PIPE, RELAID, 375 mm                    |                            |                            |
0087 718-06526              4522.000  Mg  |      28.80000     130233.60|      37.05000     167540.10|
  HMA FOR UNDERDRAINS                     |                            |                            |
0088 718-06528                58.000  EACH|     650.00000      37700.00|     630.00000      36540.00|
  OUTLET PROTECTOR, 1                     |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 197 -6
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0089 718-06531               143.000  EACH|     600.00000      85800.00|     600.00000      85800.00|
  OUTLET PROTECTOR, 3                     |                            |                            |
0090 718-06532              3000.000  m   |       1.00000       3000.00|       1.00000       3000.00|
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0091 718-52610              2380.000  m3  |      34.50000      82110.00|      34.00000      80920.00|
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0092 718-99153             74860.000  m2  |       1.30000      97318.00|       1.30000      97318.00|
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0093 720-03129                 3.000  EACH|    2800.00000       8400.00|     530.00000       1590.00|
  INLET AND CASTING, RESET                |                            |                            |
0094 720-44000                 1.000  EACH|     250.00000        250.00|     340.00000        340.00|
  CASTING, ADJUST TO GRADE                |                            |                            |
0095 720-44296                10.000  EACH|    1380.00000      13800.00|     550.00000       5500.00|
  CAP INLET                               |                            |                            |
0096 720-44297                 2.000  EACH|     900.00000       1800.00|    1000.00000       2000.00|
  INLET APRON                             |                            |                            |
0097 720-45070                 5.000  EACH|    2200.00000      11000.00|    1400.00000       7000.00|
  INLET, P12A                             |                            |                            |
0098 720-45275                 5.000  EACH|    2000.00000      10000.00|    1200.00000       6000.00|
  PIPE CATCH BASIN, 600 mm                |                            |                            |
0099 720-45410                 1.000  EACH|    2300.00000       2300.00|    2700.00000       2700.00|
  MANHOLE, C4                             |                            |                            |
0100 720-97317                 2.000  EACH|    2000.00000       4000.00|    1250.00000       2500.00|
  INLET, F                                |                            |                            |
0101 801-01093                24.000  EACH|     900.00000      21600.00|     875.00000      21000.00|
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                            |                            |
  ASSEMBLY                                |                            |                            |
0102 801-06198                84.000  DAY |     475.00000      39900.00|     510.00000      42840.00|
  PATROLLER                               |                            |                            |
0103 801-06207             19381.000  m   |       3.20000      62019.20|       3.15000      61050.15|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0104 801-06218               552.500  m   |      19.00000      10497.50|      18.75000      10359.38|
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0105 801-06640                54.000  EACH|     105.00000       5670.00|     105.00000       5670.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0106 801-06710               185.000  DAY |      18.00000       3330.00|      18.00000       3330.00|
  FLASHING ARROW SIGN                     |                            |                            |
0107 801-06775                        LUMP|  120000.00000     120000.00|   58000.00000      58000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0108 801-09133                 2.000  EACH|    8000.00000      16000.00|    8250.00000      16500.00|
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0109 802-05701                60.000  m   |      35.00000       2100.00|      34.00000       2040.00|
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0110 802-05702                55.300  m   |      31.00000       1714.30|      30.00000       1659.00|
  SIGN POST, SQUARE, 2, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0111 803-02310               896.000  kg  |       1.80000       1612.80|       1.80000       1612.80|
  REINFORCING STEEL, SIGN FOUNDATION      |                            |                            |
0112 803-05694                 2.000  EACH|     785.00000       1570.00|     770.00000       1540.00|
  OVERHEAD SIGN STRUCTURE , CANTILEVER,   |                            |                            |
  SINGLE ARM, RESET                       |                            |                            |
0113 803-05694                 2.000  EACH|     700.00000       1400.00|     725.00000       1450.00|
  OVERHEAD SIGN STRUCTURE , FOUNDATION,   |                            |                            |
  REMOVE                                  |                            |                            |
0114 803-06031                10.400  m3  |     800.00000       8320.00|     800.00000       8320.00|
  SIGN FOUNDATIONS, CONCRETE              |                            |                            |
0115 804-06771               227.000  EACH|      28.00000       6356.00|      28.00000       6356.00|
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0116 805-01843                12.000  EACH|     500.00000       6000.00|     500.00000       6000.00|
  SIGNAL HANDHOLE ADJUST TO GRADE         |                            |                            |
0117 805-01843                 1.000  EACH|     625.00000        625.00|     625.00000        625.00|
  SIGNAL HANDHOLE ADJUST TO GRADE , AND   |                            |                            |
  FURNISH CASTING                         |                            |                            |
0118 805-78470               175.000  m   |       2.70000        472.50|       2.70000        472.50|
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0119 805-78795                55.000  m   |      36.00000       1980.00|      36.00000       1980.00|
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0120 805-92951                27.000  EACH|     200.00000       5400.00|     200.00000       5400.00|
  SIGNAL DETECTOR HOUSING ADJUST TO GRADE |                            |                            |
0121 808-06701              5430.000  m   |       1.00000       5430.00|       1.00000       5430.00|
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                            |                            |
  100mm                                   |                            |                            |
0122 808-06703             28727.000  m   |       1.00000      28727.00|       1.00000      28727.00|
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0123 808-06705               842.000  m   |       2.00000       1684.00|       2.00000       1684.00|
  LINE, THERMOPLASTIC, SOLID, WHITE, 200  |                            |                            |
  mm                                      |                            |                            |
0124 808-06716               350.000  m   |       1.70000        595.00|       1.70000        595.00|
  LINE, REMOVE                            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,739,321.13                                                  ROUTE : US 50 AND SR 37
     CALL ORDER   : 197                     CONTRACT ID : R -24635-A                   COUNTIES : LAWRENCE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1418333              |(2) 35-0918397              |
                                          |ROGERS GROUP, INC.          |RIETH RILEY CONSTRUCTION    |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0125 808-75245             23542.000  m   |       1.00000      23542.00|       1.00000      23542.00|
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0126 808-75297               286.500  m   |      10.00000       2865.00|      10.00000       2865.00|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0127 808-75320                18.000  EACH|      45.00000        810.00|      45.00000        810.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0128 808-75325                16.000  EACH|      55.00000        880.00|      57.00000        912.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0129 808-75996                 4.000  EACH|      10.00000         40.00|      10.00000         40.00|
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0130 808-75998               988.000  EACH|      22.00000      21736.00|      22.25000      21983.00|
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0131 808-97322                 1.000  EACH|     100.00000        100.00|     105.00000        105.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORDS (SIGNAL AHEAD),    |                            |                            |
  3.05 m                                  |                            |                            |
     SECTION TOTALS                       |             $  5,595,037.50|             $  5,821,155.30|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  5,595,037.50|             $  5,821,155.30|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT
                                          CONTRACT TIME : 11/16/01  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : NH 2008006

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1139301     E & B PAVING, INC.                                                     $ 10,829,748.90     100.0000%
   2   35-1065659     BROOKS CONSTRUCTION                                                    $ 10,968,972.39     101.2855%
   3   34-4272670     JOHNSON, S.E. COMPANIES                                                $ 11,380,556.89     105.0860%
   4   35-1185040     NIBLOCK EXCAVATING, INC.                                               $ 11,749,413.24     108.4920%
====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-01925                18.000  MOS |    1800.00000      32400.00|    1100.00000      19800.00|    1500.00000       27000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   28000.00000      28000.00|   24000.00000      24000.00|   30000.00000       30000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  390000.00000     390000.00|  470000.00000     470000.00|  350000.00000      350000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|  200267.00000     200267.00|   22000.00000      22000.00|  165000.00000      165000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02241              1856.000  m   |       5.25000       9744.00|       5.25000       9744.00|       5.25000        9744.00
  GUARDRAIL, REMOVE                       |                            |                            |
0006 202-02245                10.000  EACH|      92.68000        926.80|     230.00000       2300.00|      90.00000         900.00
  TREE, 150 mm, REMOVE                    |                            |                            |
0007 202-02250                10.000  EACH|     118.60000       1186.00|     470.00000       4700.00|     110.00000        1100.00
  TREE, 250 mm, REMOVE                    |                            |                            |
0008 202-02255                 5.000  EACH|     289.03000       1445.15|     780.00000       3900.00|     250.00000        1250.00
  TREE, 460 mm, REMOVE                    |                            |                            |
0009 202-02272                95.000  m   |      36.97000       3512.15|      20.00000       1900.00|      18.30000        1738.50
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0010 202-60820            303376.000  m2  |       0.82000     248768.32|       0.42000     127417.92|       0.25000       75844.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0011 202-96151                        LUMP|    1000.00000       1000.00|       1.00000          1.00|    1000.00000        1000.00
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0012 203-02000                73.000  m3  |      15.00000       1095.00|      14.00000       1022.00|      10.00000         730.00
  EXCAVATION, COMMON                      |                            |                            |
0013 203-02070              3957.000  m3  |       0.10000        395.70|      10.00000      39570.00|       5.00000       19785.00
  BORROW                                  |                            |                            |
0014 203-02131               100.000  m3  |      41.87000       4187.00|      50.00000       5000.00|      85.00000        8500.00
  EXPLORATORY EXCAVATION                  |                            |                            |
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                                                                                                                   PAGE : 205 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 203-90014                12.076  STA |   10000.00000     120760.00|   14287.77000     172539.11|    8600.00000      103853.60
  LINEAR GRADING                          |                            |                            |
0016 203-91878              2373.000  m   |      14.78000      35072.94|      15.00000      35595.00|      21.00000       49833.00
  LINEAR DITCH GRADING                    |                            |                            |
0017 205-02229                75.000  m   |      13.65000       1023.75|      13.65000       1023.75|      13.65000        1023.75
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0018 205-02234                15.000  EACH|     900.00000      13500.00|      60.00000        900.00|      60.00000         900.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0019 211-02060               633.500  m3  |      26.81000      16984.14|      23.00000      14570.50|      21.00000       13303.50
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0020 303-52308               270.000  Mg  |      24.79000       6693.30|      12.13000       3275.10|      17.50000        4725.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0022 305-05731             19569.000  Mg  |      36.00000     704484.00|      30.86000     603899.34|      50.00000      978450.00
  WIDENING WITH QC/QA HMA                 |                            |                            |
0023 305-97019            184839.000  m2  |       1.65000     304984.35|       1.80000     332710.20|       1.65000      304984.35
  RUBBLIZED PCCP                          |                            |                            |
0024 401-05437             81493.000  Mg  |      28.00000    2281804.00|      31.42000    2560510.06|      25.00000     2037325.00
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0025 401-05455             32570.000  Mg  |      30.00000     977100.00|      31.42000    1023349.40|      26.00000      846820.00
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0026 401-05456             14805.000  Mg  |      42.00000     621810.00|      40.78000     603747.90|      47.00000      695835.00
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0027 401-05459             34877.000  Mg  |      26.50000     924240.50|      28.66000     999574.82|      30.00000     1046310.00
  QC/QA HMA BASE 25.0 mm, SHOULDER        |                            |                            |
0028 401-05463             17830.000  Mg  |      28.00000     499240.00|      27.56000     491394.80|      36.00000      641880.00
  QC/QA HMA INTERMEDIATE 19.0 mm, SHOULDER|                            |                            |
0029 401-05464              9018.000  Mg  |      30.00000     270540.00|      34.17000     308145.06|      43.00000      387774.00
  QC/QA HMA SURFACE 9.5 mm, SHOULDER      |                            |                            |
0030 401-06264                        LUMP|   12000.00000      12000.00|   10900.00000      10900.00|   15000.00000       15000.00
  PROFILOGRAPH, HMA                       |                            |                            |
0031 405-05517               292.000  Mg  |     285.00000      83220.00|     275.57000      80466.44|     200.00000       58400.00
  ASPHALT FOR PRIME COAT                  |                            |                            |
0032 406-05520               223.000  Mg  |     170.00000      37910.00|     209.44000      46705.12|     190.00000       42370.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0033 506-06333              3830.000  m2  |      30.00000     114900.00|      23.92000      91613.60|      53.00000      202990.00
  PCCP PATCHING, FULL DEPTH , 175MM       |                            |                            |
0034 601-01522                 1.000  EACH|    1150.00000       1150.00|    1150.00000       1150.00|    1150.00000        1150.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0035 601-01625                 4.000  EACH|    1350.00000       5400.00|    1350.00000       5400.00|    1350.00000        5400.00
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                            |                            |
  CURVED, 1                               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0036 601-01626                12.000  EACH|    1350.00000      16200.00|    1350.00000      16200.00|    1350.00000       16200.00
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                            |                            |
  CURVED, 2                               |                            |                            |
0037 601-01700                14.000  EACH|    1750.00000      24500.00|    1750.00000      24500.00|    1750.00000       24500.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0038 601-02103               158.115  m   |      51.00000       8063.87|      51.00000       8063.87|      51.00000        8063.87
  GUARDRAIL, SHOP CURVED, W BEAM, 1.905 m |                            |                            |
  SPACING                                 |                            |                            |
0039 601-02205                 3.000  EACH|     800.00000       2400.00|     800.00000       2400.00|     800.00000        2400.00
  TEMPORARY GUARD RAIL TRANSITION, TGB    |                            |                            |
0040 601-02206               268.600  m   |      25.00000       6715.00|      25.00000       6715.00|      25.00000        6715.00
  TEMPORARY GUARDRAIL, W BEAM, 1.905 m    |                            |                            |
  SPACING                                 |                            |                            |
0041 601-94689                42.000  EACH|    2950.00000     123900.00|    2950.00000     123900.00|    2950.00000      123900.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0042 601-97080                 3.000  EACH|    2600.00000       7800.00|    2600.00000       7800.00|    2600.00000        7800.00
  TEMPORARY GUARDRAIL END TREATMENT, OS   |                            |                            |
0043 601-99105             13341.505  m   |      31.90000     425594.01|      31.90000     425594.01|      31.90000      425594.01
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0044 603-06040               574.000  m   |      18.75000      10762.50|      18.75000      10762.50|      18.75000       10762.50
  FENCE, FARM FIELD, 1190 mm              |                            |                            |
0045 610-05527              5650.000  Mg  |      48.00000     271200.00|      44.09000     249108.50|      44.50000      251425.00
  HMA FOR APPROACHES                      |                            |                            |
0046 611-52817                 3.000  EACH|   21600.00000      64800.00|   13500.00000      40500.00|   12700.00000       38100.00
  TEMPORARY CROSSOVER, B                  |                            |                            |
0047 616-02320               903.200  m2  |       2.38000       2149.62|       2.00000       1806.40|       2.25000        2032.20
  GEOTEXTILES                             |                            |                            |
0048 616-06405               364.000  Mg  |      40.00000      14560.00|      23.00000       8372.00|      33.00000       12012.00
  RIPRAP, REVETMENT                       |                            |                            |
0049 621-06574               920.000  m2  |      10.60000       9752.00|      10.60000       9752.00|      10.60000        9752.00
  SODDING                                 |                            |                            |
0050 715-01662               131.000  m   |      25.41000       3328.71|      43.00000       5633.00|      35.00000        4585.00
  PIPE CLEANING, 300mm TO 1200mm DIA      |                            |                            |
0051 715-04618                 1.000  EACH|    1246.88000       1246.88|    1500.00000       1500.00|    1750.00000        1750.00
  SAFETY METAL END SECTION, 6:1, 750 mm   |                            |                            |
0052 715-05024                47.400  m   |     180.06000       8534.84|     218.00000      10333.20|     111.00000        5261.40
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0053 715-05053              4182.800  m   |      29.00000     121301.20|      29.00000     121301.20|      29.00000      121301.20
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0054 715-05119               450.000  m   |      59.08000      26586.00|     164.00000      73800.00|      39.00000       17550.00
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0055 715-05149                15.000  m   |      90.89000       1363.35|     125.00000       1875.00|     120.00000        1800.00
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0056 715-05151                 3.800  m   |     150.00000        570.00|     184.00000        699.20|     300.00000        1140.00
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0057 715-05152                 1.800  m   |     175.30000        315.54|     363.00000        653.40|     350.00000         630.00
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0058 715-05154                 2.000  m   |     195.58000        391.16|     345.00000        690.00|     425.00000         850.00
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0059 715-05156                24.500  m   |     165.89000       4064.31|     182.00000       4459.00|     210.00000        5145.00
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
0060 715-05159               124.100  m   |     185.92000      23072.67|     162.00000      20104.20|     150.00000       18615.00
  PIPE, TYPE 2, CIRCULAR, 1050 mm         |                            |                            |
0061 715-05203             41875.200  m   |       3.45000     144469.44|       3.45000     144469.44|       3.45000      144469.44
  PIPE, TYPE 4, CIRCULAR, 100 mm          |                            |                            |
0062 715-46000                29.000  EACH|     199.51000       5785.79|     190.00000       5510.00|     170.00000        4930.00
  PIPE END SECTION, 300 mm                |                            |                            |
0063 715-46005                13.000  EACH|     255.73000       3324.49|     205.00000       2665.00|     185.00000        2405.00
  PIPE END SECTION, 375 mm                |                            |                            |
0064 715-46010                 5.000  EACH|     256.83000       1284.15|     245.00000       1225.00|     200.00000        1000.00
  PIPE END SECTION, 450 mm                |                            |                            |
0065 715-46020                10.000  EACH|     356.71000       3567.10|     360.00000       3600.00|     285.00000        2850.00
  PIPE END SECTION, 600 mm                |                            |                            |
0066 715-46030                10.000  EACH|     518.10000       5181.00|     457.00000       4570.00|     350.00000        3500.00
  PIPE END SECTION, 750 mm                |                            |                            |
0067 715-90588                 3.000  m   |      70.31000        210.93|     193.00000        579.00|     190.00000         570.00
  PIPE, RELAID, 300 mm                    |                            |                            |
0068 715-97686                 6.000  EACH|    4569.75000      27418.50|    4000.00000      24000.00|    4200.00000       25200.00
  GRATED BOX END SECTION, II, 10:1, 375 mm|                            |                            |
0069 718-06526              4706.200  Mg  |      25.88000     121796.46|      34.17000     160810.85|      39.00000      183541.80
  HMA FOR UNDERDRAINS                     |                            |                            |
0070 718-06528               230.000  EACH|     550.00000     126500.00|     375.00000      86250.00|     550.00000      126500.00
  OUTLET PROTECTOR, 1                     |                            |                            |
0071 718-06532              3000.000  m   |       6.50000      19500.00|       6.50000      19500.00|       6.50000       19500.00
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0072 718-52610              2597.300  m3  |      41.50000     107787.95|      41.50000     107787.95|      41.50000      107787.95
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0073 720-44000                 1.000  EACH|     134.51000        134.51|     620.00000        620.00|     300.00000         300.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0074 720-44296                 1.000  EACH|     157.57000        157.57|     620.00000        620.00|     400.00000         400.00
  CAP INLET                               |                            |                            |
0075 720-45030                 1.000  EACH|     985.38000        985.38|    1200.00000       1200.00|    1700.00000        1700.00
  INLET, E7                               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0076 720-45270                 3.000  EACH|     706.96000       2120.88|    1000.00000       3000.00|    1450.00000        4350.00
  PIPE CATCH BASIN, 450 mm                |                            |                            |
0077 720-45615                 0.300  m   |     965.74000        289.72|    2500.00000        750.00|    1000.00000         300.00
  INLET, RECONSTRUCT STRUCTURE            |                            |                            |
0078 720-93501                 2.000  EACH|    4258.17000       8516.34|    6000.00000      12000.00|    6000.00000       12000.00
  MANHOLE, L4                             |                            |                            |
0079 801-01093                30.000  EACH|    2000.00000      60000.00|    2995.00000      89850.00|    2995.00000       89850.00
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                            |                            |
  ASSEMBLY                                |                            |                            |
0080 801-04308                23.000  EACH|     575.00000      13225.00|     575.00000      13225.00|     525.00000       12075.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0081 801-06203             33649.000  m   |       0.33000      11104.17|       0.33000      11104.17|       0.33000       11104.17
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0082 801-06207             44628.000  m   |       3.21000     143255.88|       3.21000     143255.88|       3.21000      143255.88
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0083 801-06211                36.000  EACH|      51.00000       1836.00|      51.00000       1836.00|      51.00000        1836.00
  TEMPORARY PAVEMENT MESSAGE MARKING,     |                            |                            |
  REMOVABLE, LANE INDICATION ARROW        |                            |                            |
0084 801-06212                36.000  EACH|      70.00000       2520.00|      70.00000       2520.00|      70.00000        2520.00
  TEMPORARY PAVEMENT MESSAGE MARKING,     |                            |                            |
  REMOVABLE, WORD (ONLY)                  |                            |                            |
0085 801-06218               180.000  m   |      25.00000       4500.00|      25.00000       4500.00|      25.00000        4500.00
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0086 801-06469              2425.000  m   |       6.20000      15035.00|       6.20000      15035.00|       6.20000       15035.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  200 mm                                  |                            |                            |
0087 801-06605                92.000  EACH|     230.00000      21160.00|     230.00000      21160.00|     155.00000       14260.00
  BARRICADE, IIIA                         |                            |                            |
0088 801-06606               138.000  EACH|     318.00000      43884.00|     318.00000      43884.00|     165.00000       22770.00
  BARRICADE, IIIB                         |                            |                            |
0089 801-06640               169.000  EACH|     235.00000      39715.00|     235.00000      39715.00|     245.00000       41405.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0090 801-06645                25.000  EACH|     160.00000       4000.00|     160.00000       4000.00|      55.00000        1375.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0091 801-06710               840.000  DAY |      20.00000      16800.00|      20.00000      16800.00|      20.00000       16800.00
  FLASHING ARROW SIGN                     |                            |                            |
0092 801-06775                        LUMP|  193750.00000     193750.00|  175000.00000     175000.00|  510000.00000      510000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0093 804-06725               156.000  EACH|      13.75000       2145.00|      13.75000       2145.00|      13.75000        2145.00
  DELINEATOR WITH POST, D1, 75 mm         |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 205 -6
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0094 804-06771               157.000  EACH|      17.75000       2786.75|      17.75000       2786.75|      17.75000        2786.75
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0095 805-02327                17.000  EACH|     250.00000       4250.00|     250.00000       4250.00|     150.00000        2550.00
  SIGNAL DETECTOR HOUSING, ADJUST TO GRADE|                            |                            |
0096 805-02503              1590.980  m   |       0.55000        875.04|       0.55000        875.04|       0.80000        1272.78
  CABLE, ROADWAY LOOP, 1C 14GA.           |                            |                            |
0097 805-02595                10.000  EACH|     150.00000       1500.00|     150.00000       1500.00|     200.00000        2000.00
  CONTROLLER, RESET TIMING                |                            |                            |
0098 805-78795               577.400  m   |      30.00000      17322.00|      30.00000      17322.00|      25.00000       14435.00
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0099 805-94295                50.000  EACH|     180.00000       9000.00|     180.00000       9000.00|     225.00000       11250.00
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0100 808-03631             25547.000  m   |       1.30000      33211.10|       1.05000      26824.35|       1.05000       26824.35
  LINE, EPOXY, SOLID, WHITE, 100 mm       |                            |                            |
0101 808-03632             25390.000  m   |       1.30000      33007.00|       1.05000      26659.50|       1.05000       26659.50
  LINE, EPOXY, SOLID, YELLOW, 100 mm      |                            |                            |
0102 808-05534               150.000  m   |       3.00000        450.00|       5.35000        802.50|       5.35000         802.50
  LINE, EPOXY, SOLID, WHITE, 200 mm       |                            |                            |
0103 808-05866                94.500  m2  |      13.00000       1228.50|      13.00000       1228.50|      13.00000        1228.50
  PAVEMENT MESSAGE MARKING, REMOVE        |                            |                            |
0104 808-06368               142.400  m   |       7.90000       1124.96|       7.90000       1124.96|       7.90000        1124.96
  TRANSVERSE MARKING, REMOVE              |                            |                            |
0105 808-06680                66.000  m   |      17.00000       1122.00|       8.00000        528.00|       8.00000         528.00
  TRANSVERSE MARKINGS EPOXY , SOLID WHITE,|                            |                            |
   CROSSHATCH LINE, 300 MM                |                            |                            |
0106 808-06716              1181.000  m   |       3.30000       3897.30|       3.30000       3897.30|       3.30000        3897.30
  LINE, REMOVE                            |                            |                            |
0107 808-74805               384.000  m   |      25.00000       9600.00|      16.00000       6144.00|      16.00000        6144.00
  TRANSVERSE MARKINGS, EPOXY, STOP LINE,  |                            |                            |
  600 mm                                  |                            |                            |
0108 808-74807                33.000  EACH|     115.00000       3795.00|      85.00000       2805.00|      85.00000        2805.00
  PAVEMENT MESSAGE MARKINGS, EPOXY, LANE  |                            |                            |
  INDICATIONS ARROWS                      |                            |                            |
0109 808-74808                31.000  EACH|     150.00000       4650.00|     115.00000       3565.00|     115.00000        3565.00
  PAVEMENT MESSAGE MARKINGS, EPOXY, WORD  |                            |                            |
  (ONLY)                                  |                            |                            |
0110 808-75061              5990.000  m   |       9.21000      55167.90|       6.75000      40432.50|       9.21000       55167.90
  LINE, PREFORMED PLASTIC, BROKEN, WHITE, |                            |                            |
  125 mm                                  |                            |                            |
0111 808-75996              1315.000  EACH|       3.00000       3945.00|       2.40000       3156.00|       3.55000        4668.25
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1139301              |(2) 35-1065659              |(3) 34-4272670
                                          |E & B PAVING, INC.          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0112 808-75998              1315.000  EACH|      20.00000      26300.00|      20.00000      26300.00|      20.00000       26300.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER ,   |                            |                            |
  TYPE 2                                  |                            |                            |
0113 808-99195              3173.000  m   |       9.21000      29223.33|       6.75000      21417.75|       9.21000       29223.33
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  125 mm                                  |                            |                            |
0114 303-04056               500.000  Mg  |      21.80000      10900.00|      19.00000       9500.00|      17.50000        8750.00
  COMPACTED AGGREGATE FOR BASE, 0, 73     |                            |                            |
0115 305-60400               500.000  Mg  |      27.15000      13575.00|      17.64000       8820.00|      15.00000        7500.00
  COMPACTED AGGREGATE FOR PATCHING        |                            |                            |
0116 401-05437              5522.000  Mg  |      29.00000     160138.00|      30.86000     170408.92|      36.50000      201553.00
  QC/QA HMA BASE 25.0 mm, MAINLINE , FOR  |                            |                            |
  TEMPORARY CROSSOVER                     |                            |                            |
0117 401-05455               922.000  Mg  |      35.50000      32731.00|      30.86000      28452.92|      39.00000       35958.00
  QC/QA HMA INTERMEDIATE 19.0 mm,         |                            |                            |
  MAINLINE , FOR TEMPORARY CROSSOVER      |                            |                            |
0118 401-05456               411.000  Mg  |      60.00000      24660.00|      44.09000      18120.99|      59.00000       24249.00
  QC/QA HMA SURFACE 9.5 mm, MAINLINE ,    |                            |                            |
  FOR TEMPORARY CROSSOVER                 |                            |                            |
0119 506-06333              1947.100  m2  |      30.00000      58413.00|      38.27000      74515.52|      51.50000      100275.65
  PCCP PATCHING, FULL DEPTH , 225 MM      |                            |                            |
     SECTION TOTALS                       |             $ 10,829,748.90|             $ 10,968,972.39|                $ 11,380,556.89
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $ 10,829,748.90|             $ 10,968,972.39|                $ 11,380,556.89
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-01925                18.000  MOS |    1200.00000      21600.00|                            |
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   33450.00000      33450.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  587000.00000     587000.00|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   88750.00000      88750.00|                            |
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02241              1856.000  m   |       5.20000       9651.20|                            |
  GUARDRAIL, REMOVE                       |                            |                            |
0006 202-02245                10.000  EACH|     120.00000       1200.00|                            |
  TREE, 150 mm, REMOVE                    |                            |                            |
0007 202-02250                10.000  EACH|     370.00000       3700.00|                            |
  TREE, 250 mm, REMOVE                    |                            |                            |
0008 202-02255                 5.000  EACH|     520.00000       2600.00|                            |
  TREE, 460 mm, REMOVE                    |                            |                            |
0009 202-02272                95.000  m   |      27.00000       2565.00|                            |
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0010 202-60820            303376.000  m2  |       0.85000     257869.60|                            |
  SURFACE MILLING, ASPHALT                |                            |                            |
0011 202-96151                        LUMP|    1200.00000       1200.00|                            |
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0012 203-02000                73.000  m3  |      16.00000       1168.00|                            |
  EXCAVATION, COMMON                      |                            |                            |
0013 203-02070              3957.000  m3  |      11.80000      46692.60|                            |
  BORROW                                  |                            |                            |
0014 203-02131               100.000  m3  |      49.00000       4900.00|                            |
  EXPLORATORY EXCAVATION                  |                            |                            |
0015 203-90014                12.076  STA |   16500.00000     199254.00|                            |
  LINEAR GRADING                          |                            |                            |
0016 203-91878              2373.000  m   |      14.30000      33933.90|                            |
  LINEAR DITCH GRADING                    |                            |                            |
0017 205-02229                75.000  m   |      14.00000       1050.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0018 205-02234                15.000  EACH|      62.00000        930.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0019 211-02060               633.500  m3  |      22.00000      13937.00|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0020 303-52308               270.000  Mg  |      14.20000       3834.00|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0022 305-05731             19569.000  Mg  |      47.00000     919743.00|                            |
  WIDENING WITH QC/QA HMA                 |                            |                            |
0023 305-97019            184839.000  m2  |       1.65000     304984.35|                            |
  RUBBLIZED PCCP                          |                            |                            |
0024 401-05437             81493.000  Mg  |      30.00000    2444790.00|                            |
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0025 401-05455             32570.000  Mg  |      31.00000    1009670.00|                            |
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0026 401-05456             14805.000  Mg  |      39.00000     577395.00|                            |
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0027 401-05459             34877.000  Mg  |      25.50000     889363.50|                            |
  QC/QA HMA BASE 25.0 mm, SHOULDER        |                            |                            |
0028 401-05463             17830.000  Mg  |      26.50000     472495.00|                            |
  QC/QA HMA INTERMEDIATE 19.0 mm, SHOULDER|                            |                            |
0029 401-05464              9018.000  Mg  |      29.00000     261522.00|                            |
  QC/QA HMA SURFACE 9.5 mm, SHOULDER      |                            |                            |
0030 401-06264                        LUMP|    5700.00000       5700.00|                            |
  PROFILOGRAPH, HMA                       |                            |                            |
0031 405-05517               292.000  Mg  |     400.00000     116800.00|                            |
  ASPHALT FOR PRIME COAT                  |                            |                            |
0032 406-05520               223.000  Mg  |     245.00000      54635.00|                            |
  ASPHALT FOR TACK COAT                   |                            |                            |
0033 506-06333              3830.000  m2  |      50.00000     191500.00|                            |
  PCCP PATCHING, FULL DEPTH , 175MM       |                            |                            |
0034 601-01522                 1.000  EACH|    1370.00000       1370.00|                            |
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0035 601-01625                 4.000  EACH|    1910.00000       7640.00|                            |
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                            |                            |
  CURVED, 1                               |                            |                            |
0036 601-01626                12.000  EACH|    1910.00000      22920.00|                            |
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                            |                            |
  CURVED, 2                               |                            |                            |
0037 601-01700                14.000  EACH|    1750.00000      24500.00|                            |
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0038 601-02103               158.115  m   |      44.00000       6957.06|                            |
  GUARDRAIL, SHOP CURVED, W BEAM, 1.905 m |                            |                            |
  SPACING                                 |                            |                            |
0039 601-02205                 3.000  EACH|     940.00000       2820.00|                            |
  TEMPORARY GUARD RAIL TRANSITION, TGB    |                            |                            |
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                                                                                                                   PAGE : 205 -10
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0040 601-02206               268.600  m   |      30.00000       8058.00|                            |
  TEMPORARY GUARDRAIL, W BEAM, 1.905 m    |                            |                            |
  SPACING                                 |                            |                            |
0041 601-94689                42.000  EACH|    3545.00000     148890.00|                            |
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0042 601-97080                 3.000  EACH|    2250.00000       6750.00|                            |
  TEMPORARY GUARDRAIL END TREATMENT, OS   |                            |                            |
0043 601-99105             13341.505  m   |      34.00000     453611.17|                            |
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0044 603-06040               574.000  m   |      22.00000      12628.00|                            |
  FENCE, FARM FIELD, 1190 mm              |                            |                            |
0045 610-05527              5650.000  Mg  |      52.00000     293800.00|                            |
  HMA FOR APPROACHES                      |                            |                            |
0046 611-52817                 3.000  EACH|   26350.00000      79050.00|                            |
  TEMPORARY CROSSOVER, B                  |                            |                            |
0047 616-02320               903.200  m2  |       2.45000       2212.84|                            |
  GEOTEXTILES                             |                            |                            |
0048 616-06405               364.000  Mg  |      24.00000       8736.00|                            |
  RIPRAP, REVETMENT                       |                            |                            |
0049 621-06574               920.000  m2  |      16.00000      14720.00|                            |
  SODDING                                 |                            |                            |
0050 715-01662               131.000  m   |      39.00000       5109.00|                            |
  PIPE CLEANING, 300mm TO 1200mm DIA      |                            |                            |
0051 715-04618                 1.000  EACH|    1445.00000       1445.00|                            |
  SAFETY METAL END SECTION, 6:1, 750 mm   |                            |                            |
0052 715-05024                47.400  m   |     200.00000       9480.00|                            |
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0053 715-05053              4182.800  m   |      30.00000     125484.00|                            |
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0054 715-05119               450.000  m   |     175.00000      78750.00|                            |
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0055 715-05149                15.000  m   |     100.00000       1500.00|                            |
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0056 715-05151                 3.800  m   |     190.00000        722.00|                            |
  PIPE, TYPE 2, CIRCULAR, 375 mm          |                            |                            |
0057 715-05152                 1.800  m   |     345.00000        621.00|                            |
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0058 715-05154                 2.000  m   |     325.00000        650.00|                            |
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0059 715-05156                24.500  m   |     170.00000       4165.00|                            |
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0060 715-05159               124.100  m   |     195.00000      24199.50|                            |
  PIPE, TYPE 2, CIRCULAR, 1050 mm         |                            |                            |
0061 715-05203             41875.200  m   |       4.00000     167500.80|                            |
  PIPE, TYPE 4, CIRCULAR, 100 mm          |                            |                            |
0062 715-46000                29.000  EACH|     180.00000       5220.00|                            |
  PIPE END SECTION, 300 mm                |                            |                            |
0063 715-46005                13.000  EACH|     210.00000       2730.00|                            |
  PIPE END SECTION, 375 mm                |                            |                            |
0064 715-46010                 5.000  EACH|     265.00000       1325.00|                            |
  PIPE END SECTION, 450 mm                |                            |                            |
0065 715-46020                10.000  EACH|     335.00000       3350.00|                            |
  PIPE END SECTION, 600 mm                |                            |                            |
0066 715-46030                10.000  EACH|     475.00000       4750.00|                            |
  PIPE END SECTION, 750 mm                |                            |                            |
0067 715-90588                 3.000  m   |     165.00000        495.00|                            |
  PIPE, RELAID, 300 mm                    |                            |                            |
0068 715-97686                 6.000  EACH|    3995.00000      23970.00|                            |
  GRATED BOX END SECTION, II, 10:1, 375 mm|                            |                            |
0069 718-06526              4706.200  Mg  |      41.00000     192954.20|                            |
  HMA FOR UNDERDRAINS                     |                            |                            |
0070 718-06528               230.000  EACH|     445.00000     102350.00|                            |
  OUTLET PROTECTOR, 1                     |                            |                            |
0071 718-06532              3000.000  m   |       7.00000      21000.00|                            |
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0072 718-52610              2597.300  m3  |      43.00000     111683.90|                            |
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0073 720-44000                 1.000  EACH|     350.00000        350.00|                            |
  CASTING, ADJUST TO GRADE                |                            |                            |
0074 720-44296                 1.000  EACH|     600.00000        600.00|                            |
  CAP INLET                               |                            |                            |
0075 720-45030                 1.000  EACH|    1175.00000       1175.00|                            |
  INLET, E7                               |                            |                            |
0076 720-45270                 3.000  EACH|     975.00000       2925.00|                            |
  PIPE CATCH BASIN, 450 mm                |                            |                            |
0077 720-45615                 0.300  m   |    2000.00000        600.00|                            |
  INLET, RECONSTRUCT STRUCTURE            |                            |                            |
0078 720-93501                 2.000  EACH|    5750.00000      11500.00|                            |
  MANHOLE, L4                             |                            |                            |
0079 801-01093                30.000  EACH|    1030.00000      30900.00|                            |
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                            |                            |
  ASSEMBLY                                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0080 801-04308                23.000  EACH|     580.00000      13340.00|                            |
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0081 801-06203             33649.000  m   |       0.30000      10094.70|                            |
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0082 801-06207             44628.000  m   |       3.40000     151735.20|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0083 801-06211                36.000  EACH|      54.00000       1944.00|                            |
  TEMPORARY PAVEMENT MESSAGE MARKING,     |                            |                            |
  REMOVABLE, LANE INDICATION ARROW        |                            |                            |
0084 801-06212                36.000  EACH|      74.00000       2664.00|                            |
  TEMPORARY PAVEMENT MESSAGE MARKING,     |                            |                            |
  REMOVABLE, WORD (ONLY)                  |                            |                            |
0085 801-06218               180.000  m   |      22.00000       3960.00|                            |
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0086 801-06469              2425.000  m   |       7.00000      16975.00|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  200 mm                                  |                            |                            |
0087 801-06605                92.000  EACH|     180.00000      16560.00|                            |
  BARRICADE, IIIA                         |                            |                            |
0088 801-06606               138.000  EACH|     220.00000      30360.00|                            |
  BARRICADE, IIIB                         |                            |                            |
0089 801-06640               169.000  EACH|     240.00000      40560.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0090 801-06645                25.000  EACH|     165.00000       4125.00|                            |
  CONSTRUCTION SIGN, B                    |                            |                            |
0091 801-06710               840.000  DAY |      21.00000      17640.00|                            |
  FLASHING ARROW SIGN                     |                            |                            |
0092 801-06775                        LUMP|  186500.00000     186500.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0093 804-06725               156.000  EACH|      20.00000       3120.00|                            |
  DELINEATOR WITH POST, D1, 75 mm         |                            |                            |
0094 804-06771               157.000  EACH|      23.00000       3611.00|                            |
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0095 805-02327                17.000  EACH|     260.00000       4420.00|                            |
  SIGNAL DETECTOR HOUSING, ADJUST TO GRADE|                            |                            |
0096 805-02503              1590.980  m   |       0.58000        922.77|                            |
  CABLE, ROADWAY LOOP, 1C 14GA.           |                            |                            |
0097 805-02595                10.000  EACH|     155.00000       1550.00|                            |
  CONTROLLER, RESET TIMING                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0098 805-78795               577.400  m   |      31.00000      17899.40|                            |
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0099 805-94295                50.000  EACH|     190.00000       9500.00|                            |
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0100 808-03631             25547.000  m   |       1.15000      29379.05|                            |
  LINE, EPOXY, SOLID, WHITE, 100 mm       |                            |                            |
0101 808-03632             25390.000  m   |       1.15000      29198.50|                            |
  LINE, EPOXY, SOLID, YELLOW, 100 mm      |                            |                            |
0102 808-05534               150.000  m   |       5.60000        840.00|                            |
  LINE, EPOXY, SOLID, WHITE, 200 mm       |                            |                            |
0103 808-05866                94.500  m2  |      13.50000       1275.75|                            |
  PAVEMENT MESSAGE MARKING, REMOVE        |                            |                            |
0104 808-06368               142.400  m   |       7.00000        996.80|                            |
  TRANSVERSE MARKING, REMOVE              |                            |                            |
0105 808-06680                66.000  m   |      11.00000        726.00|                            |
  TRANSVERSE MARKINGS EPOXY , SOLID WHITE,|                            |                            |
   CROSSHATCH LINE, 300 MM                |                            |                            |
0106 808-06716              1181.000  m   |       3.50000       4133.50|                            |
  LINE, REMOVE                            |                            |                            |
0107 808-74805               384.000  m   |      22.00000       8448.00|                            |
  TRANSVERSE MARKINGS, EPOXY, STOP LINE,  |                            |                            |
  600 mm                                  |                            |                            |
0108 808-74807                33.000  EACH|     100.00000       3300.00|                            |
  PAVEMENT MESSAGE MARKINGS, EPOXY, LANE  |                            |                            |
  INDICATIONS ARROWS                      |                            |                            |
0109 808-74808                31.000  EACH|     125.00000       3875.00|                            |
  PAVEMENT MESSAGE MARKINGS, EPOXY, WORD  |                            |                            |
  (ONLY)                                  |                            |                            |
0110 808-75061              5990.000  m   |       8.00000      47920.00|                            |
  LINE, PREFORMED PLASTIC, BROKEN, WHITE, |                            |                            |
  125 mm                                  |                            |                            |
0111 808-75996              1315.000  EACH|       2.50000       3287.50|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0112 808-75998              1315.000  EACH|      21.00000      27615.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER ,   |                            |                            |
  TYPE 2                                  |                            |                            |
0113 808-99195              3173.000  m   |       8.15000      25859.95|                            |
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  125 mm                                  |                            |                            |
0114 303-04056               500.000  Mg  |      15.50000       7750.00|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 73     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  12,019,696.31                                                ROUTE : 30
     CALL ORDER   : 205                     CONTRACT ID : R -24664-A                   COUNTIES : WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1185040              |                            |
                                          |NIBLOCK EXCAVATING, INC.    |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0115 305-60400               500.000  Mg  |      17.50000       8750.00|                            |
  COMPACTED AGGREGATE FOR PATCHING        |                            |                            |
0116 401-05437              5522.000  Mg  |      38.00000     209836.00|                            |
  QC/QA HMA BASE 25.0 mm, MAINLINE , FOR  |                            |                            |
  TEMPORARY CROSSOVER                     |                            |                            |
0117 401-05455               922.000  Mg  |      40.50000      37341.00|                            |
  QC/QA HMA INTERMEDIATE 19.0 mm,         |                            |                            |
  MAINLINE , FOR TEMPORARY CROSSOVER      |                            |                            |
0118 401-05456               411.000  Mg  |      47.00000      19317.00|                            |
  QC/QA HMA SURFACE 9.5 mm, MAINLINE ,    |                            |                            |
  FOR TEMPORARY CROSSOVER                 |                            |                            |
0119 506-06333              1947.100  m2  |      75.00000     146032.50|                            |
  PCCP PATCHING, FULL DEPTH , 225 MM      |                            |                            |
     SECTION TOTALS                       |             $ 11,749,413.24|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $ 11,749,413.24|                            |
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,269,445.82                                                ROUTE : 30
     CALL ORDER   : 207                     CONTRACT ID : R -24665-A                   COUNTIES : ALLEN           WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT
                                          CONTRACT TIME : 11/01/01  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : NH 2011013
                                                                                                  201100J
                                                                                                  201100J

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1065659     BROOKS CONSTRUCTION                                                    $ 12,367,297.48     100.0000%
   2   34-4272670     JOHNSON, S.E. COMPANIES                                                $ 12,697,522.12     102.6701%
====================================================================================================================================
                                          |(1) 35-1065659              |(2) 34-4272670              |
                                          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-01925                24.000  MOS |    1100.00000      26400.00|    1200.00000      28800.00|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   24000.00000      24000.00|   30000.00000      30000.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  517000.00000     517000.00|  370000.00000     370000.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   24000.00000      24000.00|  190000.00000     190000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240              7882.000  m2  |       8.30000      65420.60|       4.70000      37045.40|
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241              1724.000  m   |       5.25000       9051.00|       5.25000       9051.00|
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02245                10.000  EACH|     230.00000       2300.00|      90.00000        900.00|
  TREE, 150 mm, REMOVE                    |                            |                            |
0008 202-02250                17.000  EACH|     470.00000       7990.00|     110.00000       1870.00|
  TREE, 250 mm, REMOVE                    |                            |                            |
0009 202-02255                 5.000  EACH|     780.00000       3900.00|     250.00000       1250.00|
  TREE, 460 mm, REMOVE                    |                            |                            |
0010 202-60820            336988.000  m2  |       0.24000      80877.12|       0.20000      67397.60|
  SURFACE MILLING, ASPHALT                |                            |                            |
0011 202-95027                 1.000  EACH|     500.00000        500.00|    1000.00000       1000.00|
  IMPACT ATTENUATOR, REMOVE               |                            |                            |
0012 202-96151                        LUMP|       1.00000          1.00|    1000.00000       1000.00|
  TRANSPORTATION OF SALVAGEABLE ITEMS     |                            |                            |
0013 203-02000             11768.000  m3  |      11.22000     132036.96|      10.50000     123564.00|
  EXCAVATION, COMMON                      |                            |                            |
0014 203-02131               100.000  m3  |      50.00000       5000.00|      85.00000       8500.00|
  EXPLORATORY EXCAVATION                  |                            |                            |
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0015 203-90014                14.450  STA |   13666.64000     197482.95|    7400.00000     106930.00|
  LINEAR GRADING                          |                            |                            |
0016 203-91878                50.000  m   |     100.00000       5000.00|      48.00000       2400.00|
  LINEAR DITCH GRADING                    |                            |                            |
0017 205-02229                75.000  m   |      11.15000        836.25|      11.15000        836.25|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0018 205-02234                15.000  EACH|      60.00000        900.00|      60.00000        900.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0019 211-02060               357.700  m3  |      23.00000       8227.10|      19.00000       6796.30|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0020 303-52308             24141.000  Mg  |      10.09000     243582.69|      11.80000     284863.80|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0022 305-97019            210800.000  m2  |       1.80000     379440.00|       1.65000     347820.00|
  RUBBLIZED PCCP                          |                            |                            |
0023 401-05437             94842.000  Mg  |      29.34000    2782664.28|      25.00000    2371050.00|
  QC/QA HMA BASE 25.0 mm, MAINLINE        |                            |                            |
0024 401-05455             39167.000  Mg  |      29.31000    1147984.77|      26.00000    1018342.00|
  QC/QA HMA INTERMEDIATE 19.0 mm, MAINLINE|                            |                            |
0025 401-05456             17382.000  Mg  |      38.78000     674073.96|      47.00000     816954.00|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0026 401-05459             40598.000  Mg  |      26.71000    1084372.58|      30.00000    1217940.00|
  QC/QA HMA BASE 25.0 mm, SHOULDER        |                            |                            |
0027 401-05463             21035.000  Mg  |      26.90000     565841.50|      30.00000     631050.00|
  QC/QA HMA INTERMEDIATE 19.0 mm, SHOULDER|                            |                            |
0028 401-05464             10487.000  Mg  |      32.50000     340827.50|      40.00000     419480.00|
  QC/QA HMA SURFACE 9.5 mm, SHOULDER      |                            |                            |
0029 401-05467              5202.100  m   |       1.20000       6242.52|       0.75000       3901.58|
  MILLED HMA CORRUGATIONS                 |                            |                            |
0030 401-06264                        LUMP|   10000.00000      10000.00|   15000.00000      15000.00|
  PROFILOGRAPH, HMA                       |                            |                            |
0031 405-05517               352.000  Mg  |     295.41000     103984.32|     200.00000      70400.00|
  ASPHALT FOR PRIME COAT                  |                            |                            |
0032 406-05520               245.100  Mg  |     207.23000      50792.07|     190.00000      46569.00|
  ASPHALT FOR TACK COAT                   |                            |                            |
0033 506-06333               500.000  m2  |     147.11000      73555.00|     175.00000      87500.00|
  PCCP PATCHING, FULL DEPTH               |                            |                            |
0034 601-01522                10.000  EACH|    1150.00000      11500.00|    1150.00000      11500.00|
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0035 601-01626                20.000  EACH|    1350.00000      27000.00|    1350.00000      27000.00|
  GUARDRAIL CONNECTOR SYSTEM, W BEAM,     |                            |                            |
  CURVED, 2                               |                            |                            |
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0036 601-02103                22.860  m   |      51.00000       1165.86|      51.00000       1165.86|
  GUARDRAIL, SHOP CURVED, W BEAM, 1.905 m |                            |                            |
  SPACING                                 |                            |                            |
0037 601-02205                 3.000  EACH|     800.00000       2400.00|     800.00000       2400.00|
  TEMPORARY GUARD RAIL TRANSITION, TGB    |                            |                            |
0038 601-02206               268.610  m   |      25.00000       6715.25|      25.00000       6715.25|
  TEMPORARY GUARDRAIL, W BEAM, 1.905 m    |                            |                            |
  SPACING                                 |                            |                            |
0039 601-04746                 7.000  EACH|    4800.00000      33600.00|    4800.00000      33600.00|
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0040 601-06228                 1.000  EACH|   55000.00000      55000.00|   56500.00000      56500.00|
  IMPACT ATTENUATOR, CR, W1, TL-3, 110    |                            |                            |
  km/h                                    |                            |                            |
0041 601-94689                51.000  EACH|    2950.00000     150450.00|    2950.00000     150450.00|
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0042 601-94690                 2.000  EACH|    2950.00000       5900.00|    2950.00000       5900.00|
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0043 601-97080                 3.000  EACH|    2600.00000       7800.00|    2600.00000       7800.00|
  TEMPORARY GUARDRAIL END TREATMENT, OS   |                            |                            |
0044 601-99105             17623.920  m   |      31.90000     562203.05|      31.90000     562203.05|
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0045 601-99108               152.400  m   |      51.00000       7772.40|      51.00000       7772.40|
  GUARDRAIL, W BEAM, DOUBLE FACED, 1.905  |                            |                            |
  m SPACING                               |                            |                            |
0046 601-99123                 5.000  EACH|    1850.00000       9250.00|    1850.00000       9250.00|
  GUARDRAIL TRANSITION, GP                |                            |                            |
0047 602-06032               364.000  m   |     150.00000      54600.00|     133.20000      48484.80|
  BARRIER, MEDIAN, CONCRETE               |                            |                            |
0048 602-06646              5319.000  m   |      42.16000     224249.04|      40.00000     212760.00|
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0049 603-06040               250.000  m   |      18.75000       4687.50|      18.75000       4687.50|
  FENCE, FARM FIELD, 1190 mm              |                            |                            |
0050 610-05527              3102.000  Mg  |      41.81000     129694.62|      45.00000     139590.00|
  HMA FOR APPROACHES                      |                            |                            |
0051 611-52817                 3.000  EACH|   16000.00000      48000.00|   20500.00000      61500.00|
  TEMPORARY CROSSOVER, B                  |                            |                            |
0052 621-06574               972.000  m2  |      10.82000      10517.04|      10.82000      10517.04|
  SODDING                                 |                            |                            |
0053 715-01662               152.000  m   |      43.00000       6536.00|      40.00000       6080.00|
  PIPE CLEANING, 300mm TO 1200mm DIA      |                            |                            |
0054 715-05053              4508.200  m   |      29.00000     130737.80|      29.00000     130737.80|
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
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0055 715-05119               300.000  m   |      74.00000      22200.00|      40.00000      12000.00|
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0056 715-05149                20.400  m   |     166.00000       3386.40|     140.00000       2856.00|
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0057 715-05203             47140.500  m   |       3.45000     162634.73|       3.45000     162634.73|
  PIPE, TYPE 4, CIRCULAR, 100 mm          |                            |                            |
0058 715-05326                 2.000  m   |     221.00000        442.00|     300.00000        600.00|
  PIPE, TYPE 2, DEFORMED, MIN. AREA 0.15  |                            |                            |
  m2                                      |                            |                            |
0059 715-05337                 1.000  m   |     472.00000        472.00|     600.00000        600.00|
  PIPE, TYPE 2, DEFORMED, MIN. AREA 0.60  |                            |                            |
  m2                                      |                            |                            |
0060 715-46000                58.000  EACH|     190.00000      11020.00|     175.00000      10150.00|
  PIPE END SECTION, 300 mm                |                            |                            |
0061 715-46005                10.000  EACH|     200.00000       2000.00|     180.00000       1800.00|
  PIPE END SECTION, 375 mm                |                            |                            |
0062 715-46010                10.000  EACH|     240.00000       2400.00|     205.00000       2050.00|
  PIPE END SECTION, 450 mm                |                            |                            |
0063 715-46020                 6.000  EACH|     360.00000       2160.00|     280.00000       1680.00|
  PIPE END SECTION, 600 mm                |                            |                            |
0064 715-46030                 6.000  EACH|     475.00000       2850.00|     340.00000       2040.00|
  PIPE END SECTION, 750 mm                |                            |                            |
0065 715-46040                 4.000  EACH|     487.00000       1948.00|     415.00000       1660.00|
  PIPE END SECTION, 900 mm                |                            |                            |
0066 715-46050                 2.000  EACH|     200.00000        400.00|     190.00000        380.00|
  PIPE END SECTION, MIN. AREA .15 m2      |                            |                            |
0067 715-46095                 2.000  EACH|     450.00000        900.00|     525.00000       1050.00|
  PIPE END SECTION, MIN. AREA .60 m2      |                            |                            |
0068 715-97686                 4.000  EACH|    4000.00000      16000.00|    4500.00000      18000.00|
  GRATED BOX END SECTION, II, 10:1, 375 mm|                            |                            |
0069 718-06526              5273.100  Mg  |      32.73000     172588.56|      35.00000     184558.50|
  HMA FOR UNDERDRAINS                     |                            |                            |
0070 718-06528               243.000  EACH|     375.00000      91125.00|     550.00000     133650.00|
  OUTLET PROTECTOR, 1                     |                            |                            |
0071 718-06532              3000.000  m   |       6.50000      19500.00|       6.50000      19500.00|
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0072 718-52610              2923.700  m3  |      40.00000     116948.00|      40.00000     116948.00|
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0073 720-44000                38.000  EACH|     400.00000      15200.00|     260.00000       9880.00|
  CASTING, ADJUST TO GRADE                |                            |                            |
0074 720-45041                 2.000  EACH|    2300.00000       4600.00|    3700.00000       7400.00|
  INLET, H5                               |                            |                            |
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0075 801-01093                23.000  EACH|    2995.00000      68885.00|    2995.00000      68885.00|
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                            |                            |
  ASSEMBLY                                |                            |                            |
0076 801-03291                 8.000  EACH|      87.50000        700.00|     275.00000       2200.00|
  CONSTRUCTION SIGN, D                    |                            |                            |
0077 801-04308                17.000  EACH|     550.00000       9350.00|     450.00000       7650.00|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0078 801-06203             39152.000  m   |       0.33000      12920.16|       0.33000      12920.16|
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0079 801-06207             50365.000  m   |       3.21000     161671.65|       3.21000     161671.65|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0080 801-06211                 8.000  EACH|      51.00000        408.00|      51.00000        408.00|
  TEMPORARY PAVEMENT MESSAGE MARKING,     |                            |                            |
  REMOVABLE, LANE INDICATION ARROW        |                            |                            |
0081 801-06212                 8.000  EACH|      68.00000        544.00|      68.00000        544.00|
  TEMPORARY PAVEMENT MESSAGE MARKING,     |                            |                            |
  REMOVABLE, WORD (ONLY)                  |                            |                            |
0082 801-06218                30.000  m   |      22.75000        682.50|      22.75000        682.50|
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0083 801-06469              3530.000  m   |       5.55000      19591.50|       5.55000      19591.50|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  200 mm                                  |                            |                            |
0084 801-06605                64.000  EACH|     230.00000      14720.00|     135.00000       8640.00|
  BARRICADE, IIIA                         |                            |                            |
0085 801-06606                 4.000  EACH|     318.00000       1272.00|     145.00000        580.00|
  BARRICADE, IIIB                         |                            |                            |
0086 801-06640               192.000  EACH|     225.00000      43200.00|     145.00000      27840.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0087 801-06645                13.000  EACH|     139.00000       1807.00|      45.00000        585.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0088 801-06710               844.000  DAY |      20.00000      16880.00|      15.00000      12660.00|
  FLASHING ARROW SIGN                     |                            |                            |
0089 801-06775                        LUMP|   90000.00000      90000.00|  275000.00000     275000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0090 802-05701                 8.000  m   |      28.00000        224.00|      28.00000        224.00|
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0091 802-76035                 6.750  m2  |     220.00000       1485.00|     220.00000       1485.00|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
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0092 804-06725               178.000  EACH|      13.75000       2447.50|      13.75000       2447.50|
  DELINEATOR WITH POST, D1, 75 mm         |                            |                            |
0093 804-06771               263.000  EACH|      17.75000       4668.25|      17.75000       4668.25|
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0094 805-01815                 8.000  EACH|    1500.00000      12000.00|    1500.00000      12000.00|
  SIGNAL SUPPORT FOUNDATION, 915mm X 3.7 m|                            |                            |
0095 805-01842                21.000  EACH|     575.00000      12075.00|     575.00000      12075.00|
  HANDHOLE, SIGNAL                        |                            |                            |
0097 805-02595                 2.000  EACH|     200.00000        400.00|     200.00000        400.00|
  CONTROLLER, RESET TIMING                |                            |                            |
0098 805-06003                 2.000  EACH|     700.00000       1400.00|     700.00000       1400.00|
  WOOD POLE                               |                            |                            |
0099 805-06592              1164.300  m   |      25.00000      29107.50|      25.00000      29107.50|
  CONDUIT, STEEL, GALVANIZED, 50mm        |                            |                            |
0100 805-78109                 1.000  EACH|    7100.00000       7100.00|    7100.00000       7100.00|
  CONTROLLER AND CABINET, SECONDARY, MENU |                            |                            |
  DRIVEN, 8 PHASE , TS 2 CABINET WITH     |                            |                            |
  TYPE 2 CONTROLLER                       |                            |                            |
0101 805-78205                18.000  EACH|     583.00000      10494.00|     583.00000      10494.00|
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER, GREEN                           |                            |                            |
0102 805-78215                 5.000  EACH|     583.00000       2915.00|     583.00000       2915.00|
  TRAFFIC SIGNAL HEAD, 3 FACE, 305 mm RED,|                            |                            |
   AMBER ARROW, GREEN ARROW               |                            |                            |
0103 805-78415                 7.000  EACH|    1500.00000      10500.00|    1500.00000      10500.00|
  SPAN, CATENARY, AND TETHER              |                            |                            |
0104 805-78420                 7.000  EACH|     225.00000       1575.00|     225.00000       1575.00|
  DISCONNECT HANGER                       |                            |                            |
0105 805-78445                 2.000  EACH|     475.00000        950.00|     475.00000        950.00|
  SIGNAL SERVICE                          |                            |                            |
0106 805-78452                 2.000  EACH|      50.00000        100.00|      50.00000        100.00|
  SIGNAL CONDUIT RISER, 25 mm             |                            |                            |
0107 805-78467                39.100  m   |       4.00000        156.40|       4.00000        156.40|
  SIGNAL CABLE, 3C 8GA.                   |                            |                            |
0108 805-78470              2351.180  m   |       0.80000       1880.94|       0.80000       1880.94|
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                            |                            |
0109 805-78480               200.000  m   |       1.50000        300.00|       1.50000        300.00|
  SIGNAL CABLE, 3C 14GA.                  |                            |                            |
0110 805-78485               546.300  m   |       2.60000       1420.38|       2.60000       1420.38|
  SIGNAL CABLE, 5C 14GA.                  |                            |                            |
0111 805-78490               646.600  m   |       2.90000       1875.14|       2.90000       1875.14|
  SIGNAL CABLE, 7C 14GA.                  |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
                                                                                                                   PAGE : 207 -7
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,269,445.82                                                ROUTE : 30
     CALL ORDER   : 207                     CONTRACT ID : R -24665-A                   COUNTIES : ALLEN           WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1065659              |(2) 34-4272670              |
                                          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0112 805-78510              4050.200  m   |       2.00000       8100.40|       2.00000       8100.40|
  SIGNAL CABLE, 2C 16GA., SHIELDED        |                            |                            |
0113 805-78784                18.000  EACH|     120.00000       2160.00|     120.00000       2160.00|
  LOOP DETECTOR DELAY AMPLIFIER, 1 CHANNEL|                            |                            |
0114 805-78785                17.000  EACH|     475.00000       8075.00|     475.00000       8075.00|
  SIGNAL DETECTOR HOUSING                 |                            |                            |
0115 805-78795               765.982  m   |      25.00000      19149.55|      25.00000      19149.55|
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0116 805-78925                 2.000  EACH|     550.00000       1100.00|     550.00000       1100.00|
  CONTROLLER CABINET FOUNDATION, P1       |                            |                            |
0117 805-79020                        LUMP|    4500.00000       4500.00|    4500.00000       4500.00|
  TRAFFIC SIGNAL INSTALLATION, ACTUATED   |                            |                            |
0118 805-81060                 4.000  EACH|    3200.00000      12800.00|    3200.00000      12800.00|
  SIGNAL STRAIN POLE, STEEL, 11.0 m       |                            |                            |
0119 805-92455                 4.000  EACH|    4200.00000      16800.00|    4200.00000      16800.00|
  FLASHER BEACON ASSEMBLY                 |                            |                            |
0120 805-94295                12.000  EACH|     275.00000       3300.00|     275.00000       3300.00|
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0121 808-03631             29098.000  m   |       1.26000      36663.48|       1.26000      36663.48|
  LINE, EPOXY, SOLID, WHITE, 100 mm       |                            |                            |
0122 808-03632             29095.000  m   |       1.26000      36659.70|       1.26000      36659.70|
  LINE, EPOXY, SOLID, YELLOW, 100 mm      |                            |                            |
0123 808-05534              1738.000  m   |       3.00000       5214.00|       3.00000       5214.00|
  LINE, EPOXY, SOLID, WHITE, 200 mm       |                            |                            |
0124 808-05535               245.000  m   |      20.00000       4900.00|      20.00000       4900.00|
  TRANSVERSE MARKINGS, EPOXY, SOLID,      |                            |                            |
  WHITE, CROSSHATCH LINE, 600 mm          |                            |                            |
0125 808-05866                17.500  m2  |      70.00000       1225.00|      70.00000       1225.00|
  PAVEMENT MESSAGE MARKING, REMOVE        |                            |                            |
0126 808-06368                32.400  m   |       7.95000        257.58|       7.95000        257.58|
  TRANSVERSE MARKING, REMOVE              |                            |                            |
0127 808-06716              1237.000  m   |       3.22000       3983.14|       3.22000       3983.14|
  LINE, REMOVE                            |                            |                            |
0128 808-74805               170.000  m   |      25.00000       4250.00|      25.00000       4250.00|
  TRANSVERSE MARKINGS, EPOXY, STOP LINE,  |                            |                            |
  600 mm                                  |                            |                            |
0129 808-74807                18.000  EACH|     120.00000       2160.00|     120.00000       2160.00|
  PAVEMENT MESSAGE MARKINGS, EPOXY, LANE  |                            |                            |
  INDICATIONS ARROWS                      |                            |                            |
0130 808-74808                18.000  EACH|     150.00000       2700.00|     150.00000       2700.00|
  PAVEMENT MESSAGE MARKINGS, EPOXY, WORD  |                            |                            |
  (ONLY)                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,269,445.82                                                ROUTE : 30
     CALL ORDER   : 207                     CONTRACT ID : R -24665-A                   COUNTIES : ALLEN           WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1065659              |(2) 34-4272670              |
                                          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0131 808-75061              6627.000  m   |       6.75000      44732.25|       9.18000      60835.86|
  LINE, PREFORMED PLASTIC, BROKEN, WHITE, |                            |                            |
  125 mm                                  |                            |                            |
0132 808-75297                46.400  m   |      10.50000        487.20|       7.80000        361.92|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0133 808-75320                 4.000  EACH|      45.00000        180.00|      30.00000        120.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0134 808-75325                 4.000  EACH|      64.00000        256.00|      46.00000        184.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0135 808-75996              1841.000  EACH|       2.20000       4050.20|       3.55000       6535.55|
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0136 808-75998              1841.000  EACH|      19.70000      36267.70|      19.70000      36267.70|
  SNOWPLOWABLE RAISED PAVEMENT MARKER ,   |                            |                            |
  TYPE 2                                  |                            |                            |
0137 305-97026                50.000  Mg  |      19.00000        950.00|      60.00000       3000.00|
  AGGREGATE, NO. 73                       |                            |                            |
0138 716-03292                21.000  m   |     304.57000       6395.97|    1250.00000      26250.00|
  PIPE, JACKED, REINFORCED CONCRETE, IV,  |                            |                            |
  750 mm                                  |                            |                            |
0139 808-97323               549.000  m   |      14.00000       7686.00|      15.60000       8564.40|
  LINE, THERMOPLASTIC, FOR BUZZ STRIPS,   |                            |                            |
  200 mm                                  |                            |                            |
0140 808-99195              4567.000  m   |       6.75000      30827.25|       9.18000      41925.06|
  LINE, PREFORMED PLASTIC, SOLID, WHITE,  |                            |                            |
  125 mm                                  |                            |                            |
0141 305-60400               200.000  Mg  |      17.64000       3528.00|      16.50000       3300.00|
  COMPACTED AGGREGATE FOR PATCHING        |                            |                            |
0142 401-05437              5553.000  Mg  |      28.62000     158926.86|      34.00000     188802.00|
  QC/QA HMA BASE 25.0 mm, MAINLINE , FOR  |                            |                            |
  TEMPORARY CROSSOVER                     |                            |                            |
0143 401-05455               954.000  Mg  |      27.72000      26444.88|      37.50000      35775.00|
  QC/QA HMA INTERMEDIATE 19.0 mm,         |                            |                            |
  MAINLINE , FOR TEMPORARY CROSSOVER      |                            |                            |
0144 401-05456               435.000  Mg  |      40.67000      17691.45|      56.00000      24360.00|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE ,    |                            |                            |
  FOR TEMPORARY CROSSOVER                 |                            |                            |
0145 506-06333              4160.900  m2  |      38.81000     161484.53|      50.00000     208045.00|
  PCCP PATCHING, FULL DEPTH , FOR         |                            |                            |
  RUBBLIZED PAVEMENT                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $  13,269,445.82                                                ROUTE : 30
     CALL ORDER   : 207                     CONTRACT ID : R -24665-A                   COUNTIES : ALLEN           WHITLEY
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1065659              |(2) 34-4272670              |
                                          |BROOKS CONSTRUCTION         |JOHNSON, S.E. COMPANIES     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0146 305-05731             13696.000  Mg  |      31.75000     434848.00|      49.00000     671104.00|
  WIDENING WITH QC/QA HMA                 |                            |                            |
     SECTION TOTALS                       |             $ 12,367,297.48|             $ 12,697,522.12|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $ 12,367,297.48|             $ 12,697,522.12|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME :   85  WORK DAYS
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : C720011

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $    681,000.00     100.0000%
   2   35-1487672     MAC CONSTRUCTION & EXCAVATING, INC.                                    $    915,750.12     134.4713%
   3   35-1618530     AMERICAN CONTRACTING & SERVICES, INC.                                  $    968,815.75     142.2636%
   4   35-1357381     O'MARA, DAVE CONTRACTOR                                                $    998,525.12     146.6263%
====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1487672              |(3) 35-1618530
                                          |GOHMANN ASPHALT & CONSTR., I|MAC CONSTRUCTION & EXCAVATIN|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-06790                 9.000  MOS |    1400.00000      12600.00|    1000.00000       9000.00|    1200.00000       10800.00
  FIELD OFFICE, 300 SFT                   |                            |                            |
0002 105-06845                        LUMP|   13000.00000      13000.00|   22000.00000      22000.00|   35000.00000       35000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   34000.00000      34000.00|   30000.00000      30000.00|   48400.00000       48400.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   13562.67000      13562.67|   22500.00000      22500.00|   24000.00000       24000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-60820               915.000  SYS |       1.65000       1509.75|       4.25000       3888.75|       5.00000        4575.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0006 203-02000              7000.000  CYS |       9.00000      63000.00|      33.00000     231000.00|      17.00000      119000.00
  EXCAVATION, COMMON                      |                            |                            |
0007 205-02229               108.000  LFT |       3.65000        394.20|       3.65000        394.20|       3.80000         410.40
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0008 205-02234                18.000  EACH|      75.00000       1350.00|      75.00000       1350.00|      80.00000        1440.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0009 205-02236                 1.000  EACH|      70.00000         70.00|      70.00000         70.00|      75.00000          75.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0010 211-02060               360.400  CYS |      26.00000       9370.40|      16.00000       5766.40|      42.00000       15136.80
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0011 213-52830                80.000  CYS |     120.00000       9600.00|     130.00000      10400.00|     100.00000        8000.00
  FLOWABLE MORTAR                         |                            |                            |
0012 303-52308               561.000  TON |      15.00000       8415.00|      15.00000       8415.00|      35.00000       19635.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1487672              |(3) 35-1618530
                                          |GOHMANN ASPHALT & CONSTR., I|MAC CONSTRUCTION & EXCAVATIN|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 303-52309              2168.000  TON |      13.00000      28184.00|      15.00000      32520.00|      31.00000       67208.00
  COMPACTED AGGREGATE FOR SHOULDER, 0, 53 |                            |                            |
0014 305-05204                14.000  TON |      90.00000       1260.00|     130.00000       1820.00|     120.00000        1680.00
  HMA FOR PATCHING                        |                            |                            |
0017 401-06264                        LUMP|    1000.00000       1000.00|    2200.00000       2200.00|    2100.00000        2100.00
  PROFILOGRAPH, HMA                       |                            |                            |
0018 402-05470              1349.000  TON |      25.00000      33725.00|      30.80000      41549.20|      29.00000       39121.00
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0019 402-05477               982.000  TON |      44.00000      43208.00|      37.80000      37119.60|      49.00000       48118.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0020 402-05495               802.000  TON |      30.00000      24060.00|      37.80000      30315.60|      35.00000       28070.00
  HMA WEDGE AND LEVEL                     |                            |                            |
0021 404-05511              4446.000  SYS |       1.00000       4446.00|       2.00000       8892.00|       1.25000        5557.50
  SEAL COAT, 2                            |                            |                            |
0022 406-05521             14710.000  SYS |       0.05000        735.50|       0.10000       1471.00|       0.06000         882.60
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 604-91531                 9.000  SYS |      84.60000        761.40|      33.00000        297.00|      40.00000         360.00
  SIDEWALK, CONCRETE, 4 IN.               |                            |                            |
0024 605-06140                60.000  LFT |      36.80000       2208.00|      16.00000        960.00|      32.00000        1920.00
  CURB AND GUTTER, CONCRETE               |                            |                            |
0025 610-05527               417.000  TON |      45.00000      18765.00|      47.80000      19932.60|      62.00000       25854.00
  HMA FOR APPROACHES                      |                            |                            |
0026 611-02825                 1.000  EACH|     175.00000        175.00|     300.00000        300.00|     310.00000         310.00
  MAILBOX ASSEMBLY, 3 UNIT                |                            |                            |
0027 611-06497                18.000  EACH|     130.00000       2340.00|     105.00000       1890.00|     110.00000        1980.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0028 611-06498                 3.000  EACH|     150.00000        450.00|     150.00000        450.00|     165.00000         495.00
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0029 614-06480               136.000  LFT |      55.00000       7480.00|      50.00000       6800.00|      52.00000        7072.00
  HEADER, CEMENT CONCRETE, C              |                            |                            |
0030 615-06490                19.000  EACH|     105.00000       1995.00|      95.00000       1805.00|     100.00000        1900.00
  RIGHT OF WAY MARKER                     |                            |                            |
0031 616-02320               130.000  SYS |       3.00000        390.00|       1.00000        130.00|       5.00000         650.00
  GEOTEXTILES                             |                            |                            |
0032 616-06405                24.000  TON |      30.00000        720.00|      22.00000        528.00|      44.00000        1056.00
  RIPRAP, REVETMENT                       |                            |                            |
0033 621-01004                 1.000  EACH|     635.00000        635.00|     635.00000        635.00|     635.00000         635.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0034 621-06545                 1.200  TON |     510.00000        612.00|     510.00000        612.00|     525.00000         630.00
  FERTILIZER                              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1487672              |(3) 35-1618530
                                          |GOHMANN ASPHALT & CONSTR., I|MAC CONSTRUCTION & EXCAVATIN|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0035 621-06554               431.000  LBS |       3.85000       1659.35|       3.85000       1659.35|       4.00000        1724.00
  SEED MIXTURE, U                         |                            |                            |
0036 621-06565                 5.800  TON |     465.00000       2697.00|     465.00000       2697.00|     480.00000        2784.00
  MULCHING MATERIAL                       |                            |                            |
0037 621-06567                 0.002  MG  |  100000.00000        200.00|       2.50000          0.01|      10.00000           0.02
  WATER                                   |                            |                            |
0038 621-06575               297.000  SYS |       3.55000       1054.35|       3.55000       1054.35|       3.80000        1128.60
  SODDING, NURSERY                        |                            |                            |
0039 715-05028               215.000  LFT |      24.00000       5160.00|      21.00000       4515.00|      39.00000        8385.00
  PIPE, TYPE 2, CIRCULAR, 12 IN.          |                            |                            |
0040 715-05032                50.000  LFT |      26.00000       1300.00|      27.00000       1350.00|      61.00000        3050.00
  PIPE, TYPE 2, CIRCULAR, 15 IN.          |                            |                            |
0041 715-05048              9138.000  LFT |       3.25000      29698.50|       8.00000      73104.00|       3.40000       31069.20
  PIPE, TYPE 4, CIRCULAR, 6 IN.           |                            |                            |
0042 715-05053               329.000  LFT |      15.00000       4935.00|      14.00000       4606.00|      16.00000        5264.00
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0043 715-05119               645.000  LFT |      26.00000      16770.00|      22.00000      14190.00|      32.00000       20640.00
  PIPE, TYPE 1, CIRCULAR, 15 IN.          |                            |                            |
0044 715-05152               296.000  LFT |      32.00000       9472.00|      32.00000       9472.00|      46.00000       13616.00
  PIPE, TYPE 2, CIRCULAR, 18 IN.          |                            |                            |
0045 715-05168                19.000  LFT |      24.00000        456.00|      26.00000        494.00|      28.00000         532.00
  PIPE, TYPE 3, CIRCULAR, 12 IN.          |                            |                            |
0046 715-05169               649.000  LFT |      26.00000      16874.00|      22.00000      14278.00|      35.00000       22715.00
  PIPE, TYPE 3, CIRCULAR, 15 IN.          |                            |                            |
0047 715-46000                 3.000  EACH|     250.00000        750.00|      75.00000        225.00|     250.00000         750.00
  PIPE END SECTION, 12 IN.                |                            |                            |
0048 715-46005                33.000  EACH|     270.00000       8910.00|     300.00000       9900.00|     320.00000       10560.00
  PIPE END SECTION, 15 IN.                |                            |                            |
0049 715-46010                 6.000  EACH|     390.00000       2340.00|     400.00000       2400.00|     350.00000        2100.00
  PIPE END SECTION, 18 IN.                |                            |                            |
0050 718-06531                17.000  EACH|     400.00000       6800.00|     430.00000       7310.00|     600.00000       10200.00
  OUTLET PROTECTOR, 3                     |                            |                            |
0051 718-06532              3280.000  LFT |       0.50000       1640.00|       0.60000       1968.00|       0.55000        1804.00
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0052 718-52610               595.000  CYS |      23.75000      14131.25|      15.00000       8925.00|      25.00000       14875.00
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0053 718-99153              5410.000  SYS |       1.80000       9738.00|       1.25000       6762.50|       1.90000       10279.00
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0054 720-45030                 1.000  EACH|    1600.00000       1600.00|    1200.00000       1200.00|    1500.00000        1500.00
  INLET, E7                               |                            |                            |
0055 730-26728                 2.000  EACH|    2000.00000       4000.00|    3000.00000       6000.00|    3000.00000        6000.00
  GRATED BOX END SECTION, II, 4:1, 12 IN. |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1487672              |(3) 35-1618530
                                          |GOHMANN ASPHALT & CONSTR., I|MAC CONSTRUCTION & EXCAVATIN|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0056 730-97404                 2.000  EACH|    2100.00000       4200.00|    3000.00000       6000.00|    3100.00000        6200.00
  GRATED BOX END SECTION, I, 3:1, 15 IN.  |                            |                            |
0057 801-06203              1170.000  LFT |       0.45000        526.50|       0.28000        327.60|       0.30000         351.00
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                            |                            |
0058 801-06207              1170.000  LFT |       1.35000       1579.50|       1.00000       1170.00|       1.05000        1228.50
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  4 IN.                                   |                            |                            |
0059 801-06605                16.000  EACH|      95.00000       1520.00|     200.00000       3200.00|     220.00000        3520.00
  BARRICADE, IIIA                         |                            |                            |
0061 801-06625                13.000  EACH|     110.00000       1430.00|      98.00000       1274.00|     100.00000        1300.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0062 801-06640                12.000  EACH|     110.00000       1320.00|      85.00000       1020.00|      90.00000        1080.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0063 801-06775                        LUMP|    7000.00000       7000.00|    8600.00000       8600.00|   50000.00000       50000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0064 802-76025                41.250  SFT |      16.50000        680.63|      21.89000        902.96|      23.00000         948.75
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0065 802-76055               104.000  LFT |       5.50000        572.00|       4.00000        416.00|       4.25000         442.00
  SIGN POST, A                            |                            |                            |
0066 802-91122                 2.000  EACH|     100.00000        200.00|     250.00000        500.00|     265.00000         530.00
  SIGN, GROUND MOUNTED, RESET             |                            |                            |
0067 804-06770                17.000  EACH|      35.00000        595.00|      19.00000        323.00|      20.00000         340.00
  DELINEATOR POST                         |                            |                            |
0068 808-06701               453.000  LFT |       0.25000        113.25|       0.25000        113.25|       0.40000         181.20
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                            |                            |
  IN.                                     |                            |                            |
0069 808-06703              9231.000  LFT |       0.25000       2307.75|       0.25000       2307.75|       0.38000        3507.78
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0070 808-75245              9130.000  LFT |       0.25000       2282.50|       0.25000       2282.50|       0.38000        3469.40
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
0071 808-75297               182.000  LFT |       2.75000        500.50|       2.75000        500.50|       4.00000         728.00
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0072 808-75340                 2.000  EACH|     275.00000        550.00|     275.00000        550.00|     410.00000         820.00
  PAVEMENT MESSAGE  MARKINGS,             |                            |                            |
  THERMOPLASTIC, WORD, RXR                |                            |                            |
0073 808-94435                 3.000  EACH|      75.00000        225.00|      75.00000        225.00|     250.00000         750.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (STOP)              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1487672              |(3) 35-1618530
                                          |GOHMANN ASPHALT & CONSTR., I|MAC CONSTRUCTION & EXCAVATIN|AMERICAN CONTRACTING & SERVI
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0074 402-05468              4510.000  TON |      29.00000     130790.00|      29.90000     134849.00|      33.00000      148830.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0075 402-05474              1332.000  TON |      30.00000      39960.00|      29.75000      39627.00|      36.00000       47952.00
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0076 801-06606                19.000  EACH|     135.00000       2565.00|     135.00000       2565.00|     210.00000        3990.00
  BARRICADE, IIIB                         |                            |                            |
0077 801-04308                 5.000  EACH|     375.00000       1875.00|     375.00000       1875.00|     320.00000        1600.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
     SECTION TOTALS                       |             $    681,000.00|             $    915,750.12|                $    968,815.75
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    681,000.00|             $    915,750.12|                $    968,815.75
====================================================================================================================================
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                                                                                                                   PAGE : 213 -6
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1357381              |                            |
                                          |O'MARA, DAVE CONTRACTOR     |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ROAD REHABILITATION
                                          |                            |                            |
0001 105-06790                 9.000  MOS |    1000.00000       9000.00|                            |
  FIELD OFFICE, 300 SFT                   |                            |                            |
0002 105-06845                        LUMP|   38000.00000      38000.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   30000.00000      30000.00|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   38000.00000      38000.00|                            |
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-60820               915.000  SYS |       3.00000       2745.00|                            |
  SURFACE MILLING, ASPHALT                |                            |                            |
0006 203-02000              7000.000  CYS |       8.00000      56000.00|                            |
  EXCAVATION, COMMON                      |                            |                            |
0007 205-02229               108.000  LFT |      10.00000       1080.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0008 205-02234                18.000  EACH|     100.00000       1800.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0009 205-02236                 1.000  EACH|     100.00000        100.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
0010 211-02060               360.400  CYS |      15.00000       5406.00|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0011 213-52830                80.000  CYS |     125.00000      10000.00|                            |
  FLOWABLE MORTAR                         |                            |                            |
0012 303-52308               561.000  TON |      18.00000      10098.00|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0013 303-52309              2168.000  TON |      18.00000      39024.00|                            |
  COMPACTED AGGREGATE FOR SHOULDER, 0, 53 |                            |                            |
0014 305-05204                14.000  TON |     100.00000       1400.00|                            |
  HMA FOR PATCHING                        |                            |                            |
0017 401-06264                        LUMP|   10000.00000      10000.00|                            |
  PROFILOGRAPH, HMA                       |                            |                            |
0018 402-05470              1349.000  TON |      47.00000      63403.00|                            |
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0019 402-05477               982.000  TON |      52.50000      51555.00|                            |
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0020 402-05495               802.000  TON |      60.00000      48120.00|                            |
  HMA WEDGE AND LEVEL                     |                            |                            |
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                                                                                                                   PAGE : 213 -7
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1357381              |                            |
                                          |O'MARA, DAVE CONTRACTOR     |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0021 404-05511              4446.000  SYS |       1.75000       7780.50|                            |
  SEAL COAT, 2                            |                            |                            |
0022 406-05521             14710.000  SYS |       0.20000       2942.00|                            |
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 604-91531                 9.000  SYS |      30.00000        270.00|                            |
  SIDEWALK, CONCRETE, 4 IN.               |                            |                            |
0024 605-06140                60.000  LFT |      25.00000       1500.00|                            |
  CURB AND GUTTER, CONCRETE               |                            |                            |
0025 610-05527               417.000  TON |      76.00000      31692.00|                            |
  HMA FOR APPROACHES                      |                            |                            |
0026 611-02825                 1.000  EACH|     250.00000        250.00|                            |
  MAILBOX ASSEMBLY, 3 UNIT                |                            |                            |
0027 611-06497                18.000  EACH|     150.00000       2700.00|                            |
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0028 611-06498                 3.000  EACH|     200.00000        600.00|                            |
  MAILBOX ASSEMBLY, DOUBLE                |                            |                            |
0029 614-06480               136.000  LFT |      10.00000       1360.00|                            |
  HEADER, CEMENT CONCRETE, C              |                            |                            |
0030 615-06490                19.000  EACH|     200.00000       3800.00|                            |
  RIGHT OF WAY MARKER                     |                            |                            |
0031 616-02320               130.000  SYS |       6.00000        780.00|                            |
  GEOTEXTILES                             |                            |                            |
0032 616-06405                24.000  TON |      25.00000        600.00|                            |
  RIPRAP, REVETMENT                       |                            |                            |
0033 621-01004                 1.000  EACH|     800.00000        800.00|                            |
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0034 621-06545                 1.200  TON |     510.00000        612.00|                            |
  FERTILIZER                              |                            |                            |
0035 621-06554               431.000  LBS |       5.00000       2155.00|                            |
  SEED MIXTURE, U                         |                            |                            |
0036 621-06565                 5.800  TON |     500.00000       2900.00|                            |
  MULCHING MATERIAL                       |                            |                            |
0037 621-06567                 0.002  MG  |      10.00000          0.02|                            |
  WATER                                   |                            |                            |
0038 621-06575               297.000  SYS |       4.00000       1188.00|                            |
  SODDING, NURSERY                        |                            |                            |
0039 715-05028               215.000  LFT |      30.00000       6450.00|                            |
  PIPE, TYPE 2, CIRCULAR, 12 IN.          |                            |                            |
0040 715-05032                50.000  LFT |      33.00000       1650.00|                            |
  PIPE, TYPE 2, CIRCULAR, 15 IN.          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1357381              |                            |
                                          |O'MARA, DAVE CONTRACTOR     |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0041 715-05048              9138.000  LFT |       2.75000      25129.50|                            |
  PIPE, TYPE 4, CIRCULAR, 6 IN.           |                            |                            |
0042 715-05053               329.000  LFT |      10.00000       3290.00|                            |
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                            |                            |
0043 715-05119               645.000  LFT |      35.00000      22575.00|                            |
  PIPE, TYPE 1, CIRCULAR, 15 IN.          |                            |                            |
0044 715-05152               296.000  LFT |      38.00000      11248.00|                            |
  PIPE, TYPE 2, CIRCULAR, 18 IN.          |                            |                            |
0045 715-05168                19.000  LFT |      40.00000        760.00|                            |
  PIPE, TYPE 3, CIRCULAR, 12 IN.          |                            |                            |
0046 715-05169               649.000  LFT |      35.00000      22715.00|                            |
  PIPE, TYPE 3, CIRCULAR, 15 IN.          |                            |                            |
0047 715-46000                 3.000  EACH|     250.00000        750.00|                            |
  PIPE END SECTION, 12 IN.                |                            |                            |
0048 715-46005                33.000  EACH|     300.00000       9900.00|                            |
  PIPE END SECTION, 15 IN.                |                            |                            |
0049 715-46010                 6.000  EACH|     500.00000       3000.00|                            |
  PIPE END SECTION, 18 IN.                |                            |                            |
0050 718-06531                17.000  EACH|     500.00000       8500.00|                            |
  OUTLET PROTECTOR, 3                     |                            |                            |
0051 718-06532              3280.000  LFT |       3.00000       9840.00|                            |
  VIDEO INSPECTION FOR UNDERDRAINS        |                            |                            |
0052 718-52610               595.000  CYS |      25.00000      14875.00|                            |
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0053 718-99153              5410.000  SYS |       1.25000       6762.50|                            |
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0054 720-45030                 1.000  EACH|    1800.00000       1800.00|                            |
  INLET, E7                               |                            |                            |
0055 730-26728                 2.000  EACH|    4000.00000       8000.00|                            |
  GRATED BOX END SECTION, II, 4:1, 12 IN. |                            |                            |
0056 730-97404                 2.000  EACH|    4500.00000       9000.00|                            |
  GRATED BOX END SECTION, I, 3:1, 15 IN.  |                            |                            |
0057 801-06203              1170.000  LFT |       1.00000       1170.00|                            |
  TEMPORARY PAVEMENT MARKING, 4 IN.       |                            |                            |
0058 801-06207              1170.000  LFT |       2.00000       2340.00|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  4 IN.                                   |                            |                            |
0059 801-06605                16.000  EACH|     300.00000       4800.00|                            |
  BARRICADE, IIIA                         |                            |                            |
0061 801-06625                13.000  EACH|     100.00000       1300.00|                            |
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   816,485.31                                                  ROUTE : MIDDLE RD (J'VILLE)
     CALL ORDER   : 213                     CONTRACT ID : R -24730-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1357381              |                            |
                                          |O'MARA, DAVE CONTRACTOR     |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0062 801-06640                12.000  EACH|     100.00000       1200.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0063 801-06775                        LUMP|   40000.00000      40000.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0064 802-76025                41.250  SFT |      20.00000        825.00|                            |
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 0.080 IN. THICKNESS             |                            |                            |
0065 802-76055               104.000  LFT |      15.00000       1560.00|                            |
  SIGN POST, A                            |                            |                            |
0066 802-91122                 2.000  EACH|    1000.00000       2000.00|                            |
  SIGN, GROUND MOUNTED, RESET             |                            |                            |
0067 804-06770                17.000  EACH|      25.00000        425.00|                            |
  DELINEATOR POST                         |                            |                            |
0068 808-06701               453.000  LFT |       1.00000        453.00|                            |
  LINE, THERMOPLASTIC, BROKEN, WHITE, 4   |                            |                            |
  IN.                                     |                            |                            |
0069 808-06703              9231.000  LFT |       0.60000       5538.60|                            |
  LINE, THERMOPLASTIC, SOLID, WHITE, 4 IN.|                            |                            |
0070 808-75245              9130.000  LFT |       0.60000       5478.00|                            |
  LINE, THERMOPLASTIC, SOLID, YELLOW, 4   |                            |                            |
  IN.                                     |                            |                            |
0071 808-75297               182.000  LFT |      10.00000       1820.00|                            |
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 24 IN.                       |                            |                            |
0072 808-75340                 2.000  EACH|     400.00000        800.00|                            |
  PAVEMENT MESSAGE  MARKINGS,             |                            |                            |
  THERMOPLASTIC, WORD, RXR                |                            |                            |
0073 808-94435                 3.000  EACH|     500.00000       1500.00|                            |
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (STOP)              |                            |                            |
0074 402-05468              4510.000  TON |      45.00000     202950.00|                            |
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0075 402-05474              1332.000  TON |      55.00000      73260.00|                            |
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0076 801-06606                19.000  EACH|     300.00000       5700.00|                            |
  BARRICADE, IIIB                         |                            |                            |
0077 801-04308                 5.000  EACH|     300.00000       1500.00|                            |
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
     SECTION TOTALS                       |             $    998,525.12|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    998,525.12|                            |
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,322,487.71                                                  ROUTE :
     CALL ORDER   : 221                     CONTRACT ID : R -24751-B                   COUNTIES : ORANGE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME : 10/15/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : 9959008

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-2065425     INFRASTRUCTURE SYSTEMS INC.                                            $  1,187,028.66     100.0000%
   2   35-0906416     WEDDLE BROTHERS CONSTRUCTION                                           $  1,192,673.13     100.4755%
====================================================================================================================================
                                          |(1) 35-2065425              |(2) 35-0906416              |
                                          |INFRASTRUCTURE SYSTEMS INC. |WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   SCENIC EASEMENTS
                                          |                            |                            |
0001 105-06790                 4.000  MOS |    3300.00000      13200.00|    1355.48000       5421.92|
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|   17000.00000      17000.00|   21662.25000      21662.25|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   27000.00000      27000.00|   59655.07000      59655.07|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-02278              1250.700  m   |      15.65000      19573.46|      13.82000      17284.67|
  CURB, CONCRETE, REMOVE                  |                            |                            |
0005 202-52710              2790.700  m2  |      10.00000      27907.00|       4.82000      13451.17|
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0006 210-05804                        LUMP|   15000.00000      15000.00|   56333.02000      56333.02|
  MISCELLANEOUS DEMOLITION/RELOCATION OF  |                            |                            |
  MONUMENTS                               |                            |                            |
0007 211-02060              5381.700  m3  |      21.00000     113015.70|      18.33000      98646.56|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0008 305-05204               361.000  Mg  |      81.00000      29241.00|      87.27000      31504.47|
  HMA FOR PATCHING                        |                            |                            |
0009 305-05206               186.000  Mg  |     103.00000      19158.00|      82.39000      15324.54|
  WIDENING WITH HMA                       |                            |                            |
0010 401-05456               781.000  Mg  |      73.00000      57013.00|      71.19000      55599.39|
  QC/QA HMA SURFACE 9.5 mm, MAINLINE      |                            |                            |
0011 402-05468               343.000  Mg  |      60.00000      20580.00|      53.97000      18511.71|
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0012 402-05474               118.000  Mg  |      60.00000       7080.00|      53.97000       6368.46|
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0013 406-05520                 2.350  Mg  |     420.00000        987.00|     401.89000        944.44|
  ASPHALT FOR TACK COAT                   |                            |                            |
0014 604-01920              1248.900  m2  |      90.00000     112401.00|      87.50000     109278.75|
  CONCRETE PAVERS                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,322,487.71                                                  ROUTE :
     CALL ORDER   : 221                     CONTRACT ID : R -24751-B                   COUNTIES : ORANGE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2065425              |(2) 35-0906416              |
                                          |INFRASTRUCTURE SYSTEMS INC. |WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 604-06069               205.800  m2  |      65.00000      13377.00|      73.56000      15138.65|
  CURB RAMP, CONCRETE                     |                            |                            |
0016 604-06070              3361.900  m2  |      32.00000     107580.80|      32.45000     109093.66|
  SIDEWALK, CONCRETE                      |                            |                            |
0017 605-06140              1010.500  m   |      45.00000      45472.50|      42.72000      43168.56|
  CURB AND GUTTER, CONCRETE               |                            |                            |
0018 611-05332                79.100  m2  |      50.00000       3955.00|      67.28000       5321.85|
  CEMENT CONCRETE PAVEMENT FOR DRIVEWAYS  |                            |                            |
0019 621-06560              3939.000  m2  |       1.80000       7090.20|       0.45000       1772.55|
  MULCHED SEEDING, U                      |                            |                            |
0020 621-06567                 3.500  kL  |       2.00000          7.00|       2.75000          9.63|
  WATER                                   |                            |                            |
0021 621-06575               193.200  m2  |       8.00000       1545.60|       5.05000        975.66|
  SODDING, NURSERY                        |                            |                            |
0022 715-04612                22.900  m   |     115.00000       2633.50|     124.21000       2844.41|
  PIPE , 100mm, TYPE K                    |                            |                            |
0023 715-04612                 6.100  m   |      39.00000        237.90|     124.21000        757.68|
  PIPE , 18.75mm, TYPE K                  |                            |                            |
0024 715-04612                19.800  m   |      41.00000        811.80|     124.21000       2459.36|
  PIPE , 37.5mm, TYPE K                   |                            |                            |
0025 715-04612                48.800  m   |      30.00000       1464.00|     124.21000       6061.45|
  PIPE , 50mm, TYPE K                     |                            |                            |
0026 715-04612                27.400  m   |      77.00000       2109.80|     124.21000       3403.35|
  PIPE , 75mm, TYPE K                     |                            |                            |
0027 715-05024               312.500  m   |     223.00000      69687.50|     136.30000      42593.75|
  PIPE, TYPE 2, CIRCULAR, 900 mm          |                            |                            |
0028 715-05149               412.000  m   |     124.00000      51088.00|      76.15000      31373.80|
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0029 715-05152                96.000  m   |     152.00000      14592.00|      93.63000       8988.48|
  PIPE, TYPE 2, CIRCULAR, 450 mm          |                            |                            |
0030 715-05153                69.500  m   |     136.00000       9452.00|      97.43000       6771.39|
  PIPE, TYPE 2, CIRCULAR, 525 mm          |                            |                            |
0031 715-05154               117.000  m   |     139.00000      16263.00|     113.48000      13277.16|
  PIPE, TYPE 2, CIRCULAR, 600 mm          |                            |                            |
0032 715-05156                88.000  m   |     182.00000      16016.00|     139.97000      12317.36|
  PIPE, TYPE 2, CIRCULAR, 750 mm          |                            |                            |
0033 715-91361                12.200  m   |      32.00000        390.40|      41.17000        502.27|
  PIPE, PVC, 150 mm , PVC, SCHEDULE 40    |                            |                            |
0034 715-91361                41.100  m   |      46.00000       1890.60|      41.17000       1692.09|
  PIPE, PVC, 150 mm , SDR                 |                            |                            |
0035 715-93912               106.000  m   |     140.00000      14840.00|     248.41000      26331.46|
  WATER MAIN, 150 mm , PVC                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,322,487.71                                                  ROUTE :
     CALL ORDER   : 221                     CONTRACT ID : R -24751-B                   COUNTIES : ORANGE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2065425              |(2) 35-0906416              |
                                          |INFRASTRUCTURE SYSTEMS INC. |WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0036 720-45045                20.000  EACH|    1860.00000      37200.00|    1370.06000      27401.20|
  INLET, J10                              |                            |                            |
0037 720-45055                10.000  EACH|    2020.00000      20200.00|    1216.31000      12163.10|
  INLET, M10                              |                            |                            |
0038 720-45085                 2.000  EACH|    2400.00000       4800.00|    1625.29000       3250.58|
  INLET, T14                              |                            |                            |
0039 720-45410                 7.000  EACH|    1750.00000      12250.00|    1660.77000      11625.39|
  MANHOLE, C4                             |                            |                            |
0040 720-45415                 8.000  EACH|    2130.00000      17040.00|    2685.80000      21486.40|
  MANHOLE, D4                             |                            |                            |
0041 720-45515                 1.000  EACH|    2100.00000       2100.00|    2742.75000       2742.75|
  MANHOLE, D4, MODIFIED                   |                            |                            |
0042 720-91250                 2.000  EACH|    1900.00000       3800.00|    1199.23000       2398.46|
  INLET, E2                               |                            |                            |
0043 732-03859                 1.000  EACH|    2310.00000       2310.00|    2704.15000       2704.15|
  HYDRANT, VALVE AND BOX                  |                            |                            |
0044 732-04596                 4.000  EACH|     800.00000       3200.00|    1035.99000       4143.96|
  WATER SERVICE                           |                            |                            |
0045 732-04926                 1.000  EACH|    1300.00000       1300.00|    1352.08000       1352.08|
  VALVE BOX                               |                            |                            |
0046 732-04961                        LUMP|   37000.00000      37000.00|   63724.79000      63724.79|
  FOUNTAIN EQUIPMENT PACKAGE              |                            |                            |
0047 732-04994                 1.000  EACH|    1000.00000       1000.00|    1222.29000       1222.29|
  METER , WATER, RESET                    |                            |                            |
0048 801-06203               316.000  m   |       1.50000        474.00|       1.37000        432.92|
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0049 801-06207               316.000  m   |       4.00000       1264.00|       3.42000       1080.72|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0050 801-06640                14.000  EACH|     110.00000       1540.00|     104.17000       1458.38|
  CONSTRUCTION SIGN, A                    |                            |                            |
0051 801-06710                40.000  DAY |      23.00000        920.00|      20.83000        833.20|
  FLASHING ARROW SIGN                     |                            |                            |
0052 801-06775                        LUMP|   10000.00000      10000.00|   72485.30000      72485.30|
  MAINTAINING TRAFFIC                     |                            |                            |
0053 802-05701                42.000  m   |      60.00000       2520.00|      58.10000       2440.20|
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0054 802-76025                11.290  m2  |     260.00000       2935.40|     246.68000       2785.02|
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
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                                                                                                                   PAGE : 221 -4
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,322,487.71                                                  ROUTE :
     CALL ORDER   : 221                     CONTRACT ID : R -24751-B                   COUNTIES : ORANGE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2065425              |(2) 35-0906416              |
                                          |INFRASTRUCTURE SYSTEMS INC. |WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0055 805-02503                22.800  m   |       2.00000         45.60|       3.42000         77.98|
  CABLE, ROADWAY LOOP, 1C 14GA.           |                            |                            |
0056 805-02971                        LUMP|   10600.00000      10600.00|    4583.48000       4583.48|
  ELECTRICAL SERVICE CABINET, BASKETBALL  |                            |                            |
  COURT                                   |                            |                            |
0057 805-02971                        LUMP|   13100.00000      13100.00|    4583.48000       4583.48|
  ELECTRICAL SERVICE CABINET, EVENT       |                            |                            |
  LIGHTING                                |                            |                            |
0058 805-06592                30.500  m   |      24.00000        732.00|      54.68000       1667.74|
  CONDUIT, STEEL, GALVANIZED, 50mm ,      |                            |                            |
  FOUNTAIN LIGHTING FIXTURES              |                            |                            |
0059 805-06592                30.500  m   |      24.00000        732.00|      54.68000       1667.74|
  CONDUIT, STEEL, GALVANIZED, 50mm ,      |                            |                            |
  FOUNTAIN POWER                          |                            |                            |
0060 805-06592                70.100  m   |      24.00000       1682.40|      54.68000       3833.07|
  CONDUIT, STEEL, GALVANIZED, 50mm ,      |                            |                            |
  LUMINAIRE PJ                            |                            |                            |
0061 805-06595              1082.000  m   |      39.35000      42576.70|      41.01000      44372.82|
  CONDUIT, PVC, 50 mm , LIGHTING FIXTURES |                            |                            |
0062 805-78795                11.400  m   |      36.00000        410.40|      34.18000        389.65|
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                            |                            |
0063 807-02560                        LUMP|    1100.00000       1100.00|    2291.74000       2291.74|
  ELECTRICAL WORK , EXISTING, REMOVE      |                            |                            |
0064 807-02819                 6.000  EACH|      55.00000        330.00|      58.34000        350.04|
  LIGHTING RECEPTACLE, SINGLE, WATERPROOF |                            |                            |
  , GFCI                                  |                            |                            |
0065 807-04654                 4.000  EACH|     800.00000       3200.00|    1020.87000       4083.48|
  LIGHT POLE , ALUMINUM, 9.1m             |                            |                            |
0066 807-04654                22.000  EACH|    1165.00000      25630.00|    1020.87000      22459.14|
  LIGHT POLE ALUMINUM, 3.6m               |                            |                            |
0067 807-04866                 2.000  EACH|     350.00000        700.00|     312.51000        625.02|
  LUMINAIRE , NA                          |                            |                            |
0068 807-04866                12.000  EACH|    1600.00000      19200.00|     312.51000       3750.12|
  LUMINAIRE , PA                          |                            |                            |
0069 807-04866                12.000  EACH|    1340.00000      16080.00|     312.51000       3750.12|
  LUMINAIRE , PB                          |                            |                            |
0070 807-04866                 4.000  EACH|    1160.00000       4640.00|     312.51000       1250.04|
  LUMINAIRE , PC                          |                            |                            |
0071 807-04866                 2.000  EACH|     705.00000       1410.00|     312.51000        625.02|
  LUMINAIRE , PE                          |                            |                            |
0072 807-04866                10.000  EACH|    1100.00000      11000.00|     312.51000       3125.10|
  LUMINAIRE , PH                          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,322,487.71                                                  ROUTE :
     CALL ORDER   : 221                     CONTRACT ID : R -24751-B                   COUNTIES : ORANGE
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2065425              |(2) 35-0906416              |
                                          |INFRASTRUCTURE SYSTEMS INC. |WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0073 807-04866                 4.000  EACH|    1120.00000       4480.00|     312.51000       1250.04|
  LUMINAIRE , PJ                          |                            |                            |
0074 808-06703               623.000  m   |       2.20000       1370.60|       2.08000       1295.84|
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0075 808-75043               201.800  m   |       3.00000        605.40|       2.70000        544.86|
  LINE, THERMOPLASTIC, SOLID, WHITE, 150  |                            |                            |
  mm                                      |                            |                            |
0076 808-75245               685.200  m   |       1.50000       1027.80|       1.37000        938.72|
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0077 808-75297                96.300  m   |      22.00000       2118.60|      20.20000       1945.26|
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                            |                            |
  STOP LINE, 600mm                        |                            |                            |
0078 808-75320                 4.000  EACH|      67.00000        268.00|      62.50000        250.00|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, LANE INDICATION ARROW    |                            |                            |
0079 808-75325                 2.000  EACH|      85.00000        170.00|      78.13000        156.26|
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (ONLY)              |                            |                            |
0080 808-97664                11.000  EACH|     155.00000       1705.00|     151.05000       1661.55|
  PAVEMENT MESSAGE MARKINGS THERMOPLASTIC,|                            |                            |
   HANDICAP SYMBOL                        |                            |                            |
0081 900-04999                 1.000  EACH|     600.00000        600.00|     572.94000        572.94|
  POST , EVENTS POWER, 4 IN. X 4 IN.      |                            |                            |
     SECTION TOTALS                       |             $  1,187,028.66|             $  1,192,673.13|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,187,028.66|             $  1,192,673.13|
====================================================================================================================================
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                                                                                                                   PAGE : 229 -1
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: NONE BELOW                                                      ROUTE : I-65
     CALL ORDER   : 229                     CONTRACT ID : R -24847-A                   COUNTIES : CLARK
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 09/30/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) :

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $  2,094,782.90     100.0000%
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 05/01/00
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,907,019.35                                                  ROUTE :
     CALL ORDER   : 243                     CONTRACT ID : R -24952-A                   COUNTIES : JEFFERSON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 11/01/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 9939012

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   31-0530117     HEALEY RAILROAD CORP                                                   $  1,990,797.29     100.0000%
   2   35-1075159     ANNEX RAILROAD BUILDERS                                                $  2,512,075.70     126.1844%
====================================================================================================================================
                                          |(1) 31-0530117              |(2) 35-1075159              |
                                          |HEALEY RAILROAD CORP        |ANNEX RAILROAD BUILDERS     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   ENHANCEMENT- MADISON RAILROAD IMPROVEMENTS
                                          |                            |                            |
0001 105-01925                 8.000  MOS |     400.00000       3200.00|    4500.00000      36000.00|
  FIELD OFFICE, 550 SQ. FT.               |                            |                            |
0002 105-06845                        LUMP|    8000.00000       8000.00|   37500.00000      37500.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   71084.74000      71084.74|   50600.00000      50600.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   49000.00000      49000.00|  175000.00000     175000.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-04997                        LUMP|    6400.00000       6400.00|    7550.00000       7550.00|
  RAILROAD CROSSING REHAB, JPG#1          |                            |                            |
0006 202-04997                        LUMP|    6450.00000       6450.00|    7600.00000       7600.00|
  RAILROAD CROSSING REHAB, JPG#2          |                            |                            |
0007 202-04997                        LUMP|    5800.00000       5800.00|    7371.00000       7371.00|
  RAILROAD CROSSING REHAB, JPG#3          |                            |                            |
0008 202-04997                        LUMP|   24840.00000      24840.00|   24834.00000      24834.00|
  RAILROAD CROSSING REHAB, JPG#4          |                            |                            |
0009 202-04997                        LUMP|    6300.00000       6300.00|    6796.00000       6796.00|
  RAILROAD CROSSING REHAB, MP21.8         |                            |                            |
0010 202-04997                        LUMP|    6450.00000       6450.00|    6796.00000       6796.00|
  RAILROAD CROSSING REHAB, MP23.6         |                            |                            |
0011 202-04997                        LUMP|    1200.00000       1200.00|    1169.00000       1169.00|
  RAILROAD CROSSING REHAB, MP24.11        |                            |                            |
0012 202-04997                        LUMP|    2075.00000       2075.00|    1843.00000       1843.00|
  RAILROAD CROSSING REHAB, MP25.27        |                            |                            |
0013 202-04997                        LUMP|    7100.00000       7100.00|    7768.00000       7768.00|
  RAILROAD CROSSING REHAB, MP26.9         |                            |                            |
0014 202-04997                        LUMP|    1775.00000       1775.00|    1838.00000       1838.00|
  RAILROAD CROSSING REHAB, MP27.1         |                            |                            |
0015 202-04997                        LUMP|    6450.00000       6450.00|    7123.00000       7123.00|
  RAILROAD CROSSING REHAB, MP31.95        |                            |                            |
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                                                                                                                   PAGE : 243 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,907,019.35                                                  ROUTE :
     CALL ORDER   : 243                     CONTRACT ID : R -24952-A                   COUNTIES : JEFFERSON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 31-0530117              |(2) 35-1075159              |
                                          |HEALEY RAILROAD CORP        |ANNEX RAILROAD BUILDERS     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0016 202-04997                        LUMP|     750.00000        750.00|     675.00000        675.00|
  RAILROAD CROSSING REHAB, MP32.7         |                            |                            |
0017 202-04997                        LUMP|    1350.00000       1350.00|    1049.00000       1049.00|
  RAILROAD CROSSING REHAB, MP32.9         |                            |                            |
0018 202-04997                        LUMP|    5800.00000       5800.00|    4008.00000       4008.00|
  RAILROAD CROSSING REHAB, MP33.15        |                            |                            |
0019 202-04997                        LUMP|    7400.00000       7400.00|    8222.00000       8222.00|
  RAILROAD CROSSING REHAB, MP34.95        |                            |                            |
0020 202-04997                        LUMP|    6750.00000       6750.00|    7050.00000       7050.00|
  RAILROAD CROSSING REHAB, MP35.4         |                            |                            |
0021 202-04997                        LUMP|    8850.00000       8850.00|    9872.00000       9872.00|
  RAILROAD CROSSING REHAB, MP36.35        |                            |                            |
0022 202-04997                        LUMP|    6250.00000       6250.00|    6709.00000       6709.00|
  RAILROAD CROSSING REHAB, MP38.55        |                            |                            |
0023 202-04997                        LUMP|    7550.00000       7550.00|    8325.00000       8325.00|
  RAILROAD CROSSING REHAB, MP39.8         |                            |                            |
0024 202-04997                        LUMP|   12700.00000      12700.00|   15305.00000      15305.00|
  RAILROAD CROSSING REHAB, MP40.1         |                            |                            |
0025 202-04997                        LUMP|    8350.00000       8350.00|   10335.00000      10335.00|
  RAILROAD CROSSING REHAB, MP40.95        |                            |                            |
0026 202-04997                        LUMP|   15000.00000      15000.00|   16001.00000      16001.00|
  RAILROAD CROSSING REHAB, MP41.25        |                            |                            |
0027 202-04997                        LUMP|   11150.00000      11150.00|   13359.00000      13359.00|
  RAILROAD CROSSING REHAB, MP41.85        |                            |                            |
0028 202-04997                        LUMP|   27800.00000      27800.00|   24358.00000      24358.00|
  RAILROAD TURNOUT REHAB, JEFFERSON       |                            |                            |
  PROVING GROUND,                         |                            |                            |
0029 202-04997                        LUMP|    2380.00000       2380.00|    2163.00000       2163.00|
  RAILROAD TURNOUT REHAB, MP20 TO 21.25   |                            |                            |
0030 202-04997                        LUMP|    3152.00000       3152.00|    2747.00000       2747.00|
  RAILROAD TURNOUT REHAB, MP21.25 TO 24   |                            |                            |
0031 202-04997                        LUMP|    3900.00000       3900.00|    3427.00000       3427.00|
  RAILROAD TURNOUT REHAB, MP30 TO 33      |                            |                            |
0032 202-04997                        LUMP|    2670.00000       2670.00|    1992.00000       1992.00|
  RAILROAD TURNOUT REHAB, MP36 TO 39      |                            |                            |
0033 202-04997                        LUMP|    1787.00000       1787.00|    1176.00000       1176.00|
  RAILROAD TURNOUT REHAB, MP39 TO 42.65   |                            |                            |
0034 202-04998             16353.000  EACH|       1.50000      24529.50|       1.75000      28617.75|
  RAILROAD TIE PLATES                     |                            |                            |
0035 202-51328                        LUMP|    6196.00000       6196.00|    6500.00000       6500.00|
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,907,019.35                                                  ROUTE :
     CALL ORDER   : 243                     CONTRACT ID : R -24952-A                   COUNTIES : JEFFERSON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 31-0530117              |(2) 35-1075159              |
                                          |HEALEY RAILROAD CORP        |ANNEX RAILROAD BUILDERS     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0036 203-02070                47.000  CYS |     108.00000       5076.00|      25.00000       1175.00|
  BORROW                                  |                            |                            |
0038 203-91878             42677.000  LFT |       2.00000      85354.00|       6.80000     290203.60|
  LINEAR DITCH GRADING                    |                            |                            |
0039 205-02224              2000.000  LFT |       0.89000       1780.00|       2.15000       4300.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0040 205-02234                10.000  EACH|     344.00000       3440.00|      90.00000        900.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0041 210-06738                        LUMP|    3575.00000       3575.00|    3894.00000       3894.00|
  CLEAN BRICK                             |                            |                            |
0042 210-06738                        LUMP|    5625.00000       5625.00|    6127.00000       6127.00|
  CLEAN STONE                             |                            |                            |
0043 210-06739                        LUMP|    7500.00000       7500.00|    8167.50000       8167.50|
  WOOD PLANK, HARDWOOD, TREATED           |                            |                            |
0044 213-52830                 5.300  CYS |     991.00000       5252.30|     300.00000       1590.00|
  FLOWABLE MORTAR                         |                            |                            |
0046 615-06490                15.000  EACH|     124.00000       1860.00|     210.00000       3150.00|
  RIGHT OF WAY MARKER                     |                            |                            |
0047 616-02305               180.000  CYS |      74.00000      13320.00|     210.00000      37800.00|
  GABIONS                                 |                            |                            |
0048 616-02320              1200.000  SYS |       3.25000       3900.00|       2.50000       3000.00|
  GEOTEXTILES                             |                            |                            |
0049 616-05688               524.000  TON |      30.00000      15720.00|      25.00000      13100.00|
  RIPRAP, CLASS 1                         |                            |                            |
0050 616-95778               689.000  SYS |       3.50000       2411.50|       5.00000       3445.00|
  POND LINER PE, 25 MIL                   |                            |                            |
0051 621-01004                 2.000  EACH|     757.50000       1515.00|     715.00000       1430.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0052 621-02363             42550.000  SYS |       0.60000      25530.00|       0.31000      13190.50|
  MULCHED SEEDING, T, CONVENTIONAL MIX    |                            |                            |
0053 621-06559             42550.000  SYS |       0.70000      29785.00|       0.43000      18296.50|
  MULCHED SEEDING, R                      |                            |                            |
0054 702-90915                11.800  CYS |     475.00000       5605.00|     350.00000       4130.00|
  CONCRETE, A                             |                            |                            |
0055 702-93722                12.000  CYS |     671.50000       8058.00|     350.00000       4200.00|
  CONCRETE, C                             |                            |                            |
0056 710-51864                 4.000  EACH|     918.00000       3672.00|     100.00000        400.00|
  FIELD DRILLED HOLE                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,907,019.35                                                  ROUTE :
     CALL ORDER   : 243                     CONTRACT ID : R -24952-A                   COUNTIES : JEFFERSON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 31-0530117              |(2) 35-1075159              |
                                          |HEALEY RAILROAD CORP        |ANNEX RAILROAD BUILDERS     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0057 711-05395                79.000  EACH|      75.00000       5925.00|      82.50000       6517.50|
  REPLACE BRICK                           |                            |                            |
0059 711-05395             10815.000  EACH|      43.25000     467748.75|      45.80000     495327.00|
  REPLACE CROSS TIES, 6" INCL. 4          |                            |                            |
  SPIKES/TIE                              |                            |                            |
0060 711-05395              3492.000  EACH|      43.75000     152775.00|      46.60000     162727.20|
  REPLACE CROSS TIES, 6" INCL. 6          |                            |                            |
  SPIKES/TIE                              |                            |                            |
0061 711-05395              4471.000  EACH|      13.00000      58123.00|       2.30000      10283.30|
  REPLACE DEFECTIVE BOLTS                 |                            |                            |
0062 714-93016               182.000  SFT |      76.00000      13832.00|      81.95000      14914.90|
  WALL, STONE , RESET                     |                            |                            |
0063 715-04612                60.000  LFT |     188.00000      11280.00|     191.00000      11460.00|
  PIPE , TYPE 1, CIRCULAR, 120 IN.        |                            |                            |
0064 715-05019                30.000  LFT |     101.00000       3030.00|      75.00000       2250.00|
  PIPE, TYPE 1, CIRCULAR, 36 IN.          |                            |                            |
0065 715-05048               459.000  LFT |      12.00000       5508.00|      15.25000       6999.75|
  PIPE, TYPE 4, CIRCULAR, 6 IN.           |                            |                            |
0066 715-05119               363.000  LFT |      46.00000      16698.00|      58.00000      21054.00|
  PIPE, TYPE 1, CIRCULAR, 15 IN.          |                            |                            |
0067 715-05121               356.000  LFT |      28.00000       9968.00|      65.00000      23140.00|
  PIPE, TYPE 1, CIRCULAR, 18 IN.          |                            |                            |
0068 715-05123                70.000  LFT |      74.50000       5215.00|      65.00000       4550.00|
  PIPE, TYPE 1, CIRCULAR, 24 IN.          |                            |                            |
0069 715-46020                 3.000  EACH|     477.00000       1431.00|     250.00000        750.00|
  PIPE END SECTION, 24 IN.                |                            |                            |
0070 715-91361               120.000  LFT |      17.00000       2040.00|       5.00000        600.00|
  PIPE, PVC, 6 IN.                        |                            |                            |
0071 715-95325                40.000  LFT |      25.00000       1000.00|      30.00000       1200.00|
  INVERT, CONCRETE PAVED 8"               |                            |                            |
0072 715-97040                 8.000  LFT |      94.00000        752.00|      60.00000        480.00|
  PIPE, RELAID, 24 IN.                    |                            |                            |
0073 717-31000               246.000  LFT |      29.00000       7134.00|      65.00000      15990.00|
  PIPE ARCH, 0.064 IN., MIN. AREA 1.1 SQ. |                            |                            |
  FT.                                     |                            |                            |
0074 718-04880                 6.000  EACH|     382.00000       2292.00|     250.00000       1500.00|
  OUTLET PROTECTOR, A                     |                            |                            |
0075 718-52610                63.000  CYS |      12.00000        756.00|      25.00000       1575.00|
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0076 728-98377                        LUMP|    6292.00000       6292.00|    6853.00000       6853.00|
  MASONRY COATING GRAFITTI PROTECTION     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,907,019.35                                                  ROUTE :
     CALL ORDER   : 243                     CONTRACT ID : R -24952-A                   COUNTIES : JEFFERSON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 31-0530117              |(2) 35-1075159              |
                                          |HEALEY RAILROAD CORP        |ANNEX RAILROAD BUILDERS     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0077 732-04837              7778.000  EACH|       5.40000      42001.20|       7.90000      61446.20|
  PLUG & RESPIKE DOWN TIE, W/ 4 SPIKES    |                            |                            |
0078 732-04837              1616.000  EACH|       6.25000      10100.00|       8.70000      14059.20|
  PLUG & RESPIKE DOWN TIE, W/ 6 SPIKES    |                            |                            |
0079 732-06581              7303.000  EACH|       3.00000      21909.00|       3.05000      22274.15|
  JOINT , TIGHTEN                         |                            |                            |
0080 732-06667             33969.000  LFT |       0.30000      10190.70|       0.35000      11889.15|
  EXISTING TRACK , UNCOVER TO TOP OF TIES |                            |                            |
0081 732-06667              2270.000  LFT |       2.20000       4994.00|       5.50000      12485.00|
  EXISTING TRACK , UNDERCUT               |                            |                            |
0082 732-06668              2520.000  LFT |      15.00000      37800.00|      11.05000      27846.00|
  RAIL CHANGE OUT, 70# TO 100#            |                            |                            |
0083 732-06668              2520.000  LFT |      15.00000      37800.00|      10.35000      26082.00|
  RAIL CHANGE OUT, 85# TO 100#            |                            |                            |
0084 732-06669             10342.000  LFT |       0.60000       6205.20|       0.90000       9307.80|
  RAISE , LINE AND DRESS 2 IN. RAISE      |                            |                            |
0085 732-06669             83399.000  LFT |       1.00000      83399.00|       1.15000      95908.85|
  RAISE , LINE AND DRESS 3 IN. RAISE      |                            |                            |
0086 732-06669               723.000  LFT |       3.00000       2169.00|       1.75000       1265.25|
  RAISE , LINE AND DRESS 6 IN. RAISE      |                            |                            |
0087 732-06670             16020.000  LFT |       0.90000      14418.00|       0.50000       8010.00|
  SPOT SURFACE AND CROSS LEVEL            |                            |                            |
0088 732-06671             16020.000  LFT |       0.30000       4806.00|       0.25000       4005.00|
  DRESS TRACK                             |                            |                            |
0089 732-06672               806.000  SFT |      98.00000      78988.00|     106.70000      86000.20|
  PATCH STONE                             |                            |                            |
0090 732-06673               155.000  SFT |     150.00000      23250.00|     161.70000      25063.50|
  REPAIR STONE                            |                            |                            |
0091 732-06674              1187.000  SFT |      21.20000      25164.40|      23.10000      27419.70|
  GROUT                                   |                            |                            |
0092 801-04308                 2.000  EACH|     400.00000        800.00|     750.00000       1500.00|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0093 801-06606                 4.000  EACH|     400.00000       1600.00|     250.00000       1000.00|
  BARRICADE, IIIB                         |                            |                            |
0094 801-06640                 8.000  EACH|     130.00000       1040.00|     150.00000       1200.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0095 801-06775                        LUMP|   10450.00000      10450.00|    5000.00000       5000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0096 805-04951                 3.000  EACH|    1700.00000       5100.00|    1837.00000       5511.00|
  PLATE , IRON                            |                            |                            |
0097 807-03972                10.000  LFT |       0.30000          3.00|       5.00000         50.00|
  CONDUIT, PVC, 1 IN., SCHEDULE 40, FOR   |                            |                            |
  ELECTRIC                                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 2,907,019.35                                                  ROUTE :
     CALL ORDER   : 243                     CONTRACT ID : R -24952-A                   COUNTIES : JEFFERSON
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 31-0530117              |(2) 35-1075159              |
                                          |HEALEY RAILROAD CORP        |ANNEX RAILROAD BUILDERS     |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0098 202-04998              1500.000  EACH|       2.00000       3000.00|       4.50000       6750.00|
  RAILROAD TRACK REGAUGING W/2 SPIKES AND |                            |                            |
  2 PLUGS                                 |                            |                            |
0099 202-04998               800.000  EACH|       2.20000       1760.00|       5.40000       4320.00|
  RAILROAD TRACK REGAUGING W/3 SPIKES AND |                            |                            |
  3 PLUGS                                 |                            |                            |
0100 202-04998                 2.000  EACH|     450.00000        900.00|     400.00000        800.00|
  RAILROAD RAIL JOINT WELD                |                            |                            |
0101 203-91878              1300.000  LFT |       4.00000       5200.00|       8.20000      10660.00|
  LINEAR DITCH GRADING , TYPE 2           |                            |                            |
0102 205-02231                60.000  LFT |     138.00000       8280.00|      25.00000       1500.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  RIPRAP DITCH CHECK                      |                            |                            |
0103 614-95741             14646.000  TON |       6.75000      98860.50|      13.15000     192594.90|
  RAILROAD BALLAST, A #2                  |                            |                            |
0104 614-95741              3382.000  TON |       6.75000      22828.50|      13.15000      44473.30|
  RAILROAD BALLAST, A #4                  |                            |                            |
0105 711-05395               566.000  EACH|      50.00000      28300.00|      40.00000      22640.00|
  REPLACE BROKEN JOINT BARS, 100# PS      |                            |                            |
0106 711-05395               267.000  EACH|      58.00000      15486.00|      45.00000      12015.00|
  REPLACE BROKEN JOINT BARS, 70# ASCE     |                            |                            |
0107 711-05395                30.000  EACH|      58.00000       1740.00|      45.00000       1350.00|
  REPLACE BROKEN JOINT BARS, 85# ASCE     |                            |                            |
0108 715-01354               570.000  LFT |       9.70000       5529.00|      10.00000       5700.00|
  CLEAN EXISTING PIPE , ROUND PIPE        |                            |                            |
0109 715-01354               360.000  LFT |      15.30000       5508.00|      10.00000       3600.00|
  CLEAN EXISTING PIPE , BOX CULVERT       |                            |                            |
     SECTION TOTALS                       |             $  1,990,797.29|             $  2,512,075.70|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,990,797.29|             $  2,512,075.70|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: NONE BELOW                                                      ROUTE : 156
     CALL ORDER   : 253                     CONTRACT ID : R -24991-A                   COUNTIES : SWITZERLAND
     LETTING DATE : 04/18/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 07/14/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) :

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-0844079     ROHE, PAUL H. COMPANY                                                  $  1,610,271.85     100.0000%
   2   35-1357381     O'MARA, DAVE CONTRACTOR                                                $  1,675,342.65     104.0409%
====================================================================================================================================




